

(b) (6)

From: (b) (6)  
Sent: Wednesday, March 30, 2005 3:29 PM  
To: (b) (6)  
Cc: (b) (6) - KY-ARNG; (b) (6) - (DMA)  
Subject: RE: Morehead Readiness Center

Thanks, (b) (6)! I'll let (b) (6) and (b) (6) know.

(b) (6) could you please let me know what you work out? (b) (6), I'm coordinating legislative issues for the Adjutant General - mainly keeping abreast of things.

(b) (6)

(b) (6) KyANG  
Director, Division of Administrative Services Kentucky Department of Military Affairs  
(b) (6)  
CELL (blackberry) (b) (6)  
CELL (b) (6)  
(b) (6)

From: Higdon, Michael [<mailto:Michael.Higdon@mail.house.gov>]  
Sent: Wednesday, March 30, 2005 2:25 PM  
To: (b) (6) - (DMA)  
Subject: RE: Morehead Readiness Center

Awesome, thanks. If an update meeting does get scheduled, please let me know and I'll try and send some Rogers' staff. Simply for consideration, I might possibly available for an early morning (9AM sharp) meeting on April 11 or 12. If that won't work for either the Judge Exec or KYNG, it is no problem at all. It is not essential that I'm there.

Michael R. Higdon  
Senior Legislative Assistant  
Congressman Hal Rogers  
2406 Rayburn House Office Building  
Washington, DC 20515  
202-225-4601

-----Original Message-----

From: (b) (6) - (DMA) [[\(b\) \(6\)](mailto:(b) (6))]

Sent: Wednesday, March 30, 2005 1:50 PM  
To: Higdon, Michael  
Cc: (b) (6) - (DMA); (b) (6) - KY-ARNG  
Subject: Morehead Readiness Center

Michael,

I let (b) (6), who is overseeing the Morehead Readiness Center project in Rowan County, know about your desire for an update meeting between Military Affairs and Rowan County officials on the status of the project at the Rowan County Airport. I gave him (b) (6) phone number (b) (6). (b) (6) said he'd give (b) (6) a call, and (b) (6), our state director of facilities, said his office would send a rep to a meeting, if needed, as well.

I'll follow up with (b) (6) and (b) (6). Please let me know if you have any questions!

(b) (6)

(b) (6) KyANG  
Director, Division of Administrative Services Kentucky Department of Military Affairs  
(b) (6)

CELL (blackberry) (b) (6)  
CELL (b) (6)  
(b) (6)

CONFIDENTIALITY NOTICE: This e-mail message, including any attachments, is for the sole use of the intended recipient(s) and may contain confidential and privileged information. Any unauthorized review, use, disclosure or distribution is prohibited. If you are not the intended recipient, please contact the sender by reply e-mail and destroy all copies of the original message.

(b) (6)

From: Higdon, Michael [Michael.Higdon@mail.house.gov]  
Sent: Wednesday, September 13, 2006 10:35 AM  
To: (b) (6)  
Subject: RE: Kentucky london jso add for fy07

London Readiness Center...

Michael R. Higdon  
Legislative Director  
Congressman Hal Rogers  
2406 Rayburn House Office Building  
Washington, DC 20515  
202-225-4601

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Wednesday, September 13, 2006 10:34 AM  
To: Higdon, Michael  
Subject: Re: Kentucky london jso add for fy07

Can you give me the language you used?

-----  
(b) (6)  
Construction & Facility Manager  
Kentucky Army National Guard  
(b) (6), cell (b) (6)

----- Original Message -----

From: Higdon, Michael <Michael.Higdon@mail.house.gov>  
To: (b) (6)  
Sent: Wed Sep 13 10:32:21 2006  
Subject: RE: Kentucky london jso add for fy07

Honestly don't know and don't know what is required on your end. We've gone ahead to make the fy07 report description much more ambiguous to enable more flexible utilization.

Michael R. Higdon  
Legislative Director  
Congressman Hal Rogers  
2406 Rayburn House Office Building  
Washington, DC 20515  
202-225-4601

-----Original Message-----

From: (b) (6)  
Sent: Wednesday, September 13, 2006 10:11 AM  
To: Higdon, Michael  
Subject: Kentucky london jso add for fy07

Mr. Higdon: what is deadline for revised 1390/91?

-----  
(b) (6)

Construction & Facility Manager  
Kentucky Army National Guard

(b) (6), cell (b) (6)

(b) (6)

From: Higdon, Michael [Michael.Higdon@mail.house.gov]  
Sent: Wednesday, May 10, 2006 1:31 PM  
To: (b) (6)  
Subject: RE: London Readiness Center  
Attachments: image001.jpg

Ok.

Michael R. Higdon

Legislative Director

Congressman Hal Rogers

2406 Rayburn House Office Building

Washington, DC 20515

202-225-4601

-----Original Message-----

From: (b) (6)  
Sent: Wednesday, May 10, 2006 1:27 PM  
To: Higdon, Michael  
Subject: RE: London Readiness Center

Mr Higdon:

I am in DC through Thursday afternoon. I will want to talk with MG Storm regarding some of your questions to ensure that I am still abreast of his most current thoughts regarding London. However, here are some of the answers now:

1. The intent of the \$2.5M is still the same as what we have communicated. It will pay for selected demolition, cleanup and refurbishment of facility for occupation.
2. The \$1.735M is being used to purchase and start the cleanup. We have hired consultants to assess the extent of work required and have their reports. We are in the process of appraisals to develop a cost estimate to assist in purchase negotiations.

Questions 3 and 4 I want to defer until I talk with MG Storm.

(b) (6)

MAJ, GS, KyARNG  
Construction & Facility Manager

(b) (6)  
(b) (6)

---

From: Higdon, Michael [<mailto:Michael.Higdon@mail.house.gov>]

Sent: Wednesday, May 10, 2006 1:11 PM

To: (b) (6)

Subject: London Readiness Center

(b) (6) -

Good news! Looks like we'll see \$2.5 million toward the London, KY Readiness Center in Military construction dollars. When we spoke last, this funding was for refurbishment, repairs, removal of junk, lighting.

- 1) I want to make sure that is still the intended purpose.
- 2) How are the \$1.735 m in funding being utilized?
- 3) What future funding needs do you anticipate?
- 4) Will the \$2.5 million position KYNG to begin operating out of this facility?

Please let me know the status of things.

Michael R. Higdon

Legislative Director

Congressman Hal Rogers

2406 Rayburn House Office Building

Washington, DC 20515

202-225-4601

(b) (6)

NGKY

---

**From:** Higdon, Michael [Michael.Higdon@mail.house.gov]  
**Sent:** Wednesday, March 01, 2006 6:47 PM  
**To:** (b) (6) NGKY

How is the project in London coming along?

Michael R. Higdon

Legislative Director

Congressman Hal Rogers

2406 Rayburn House Office Building

Washington, DC 20515

202-225-4601

(b) (6)

NGKY

From: Higdon, Michael [Michael.Higdon@mail.house.gov]  
Sent: Wednesday, October 26, 2005 4:58 PM  
To: (b) (6)  
Subject: JSO Facility in London, Kentucky  
Attachments: image001.gif; image002.gif

(b) (6) -

I just wanted to provide you with a recent article about Kentucky's unbelievable marijuana drug problem. The move and facility upgrade Chairman Rogers has requested for the Joint Support Operations (JSO) counterdrug unit of the Kentucky National Guard (KYNG) would place the Guard at a much closer and more strategic location near the actual drug production, trafficking, and distribution network in Southern & Eastern Kentucky. This operation will dovetail nicely with several counter-drug efforts in this area including Daniel Boone National Forest drug eradication efforts, Appalachian HIDTA, and Operation UNITE.

As I've stated previously, moving the JSO to London, Ky is incredibly valuable in terms of cost-savings and KYNG mission focus. The unit is already annually deployed to the London area from May-September. This would position JSO to provide year-round support to law enforcement agencies and reduce response times and flight hours. The location is also ideal for emergency management staging, immediately off Interstate 75 and neighboring the airport.

Let me know if you've got any questions with this. - Michael

Posted on Wed, Oct. 26, 2005

Kentucky is country's No. 2 marijuana grower

#### ASSOCIATED PRESS

PIKEVILLE - Authorities in Kentucky, one of the nation's top producers of marijuana, confiscated more than \$1 billion worth of the illegal crop this year and arrested 327 growers during the outdoor growing season, according to the head of the strike force charged with eradicating pot fields.

Kentucky State Police Lt. Ed Shemelya said 502,524 plants were taken. Each, he said, had a street value of at least \$2,000 at maturity.



The total haul is up substantially from last year when 476,803 plants were cut. Shemelya said more would have been confiscated had Kentucky National Guard helicopters that help search the rugged hills not been needed along the Gulf Coast in the wake of Hurricane Katrina.

"The more eyes we get in the sky, the more dope we can find," Shemelya said. "The area where marijuana is traditionally grown is so rugged and rural we can't cover it all. You can walk all day and never find it without someone in the air to direct the ground forces in."

Shemelya said the National Guard usually provides six to eight helicopters and pilots during the peak harvest season in September to help locate marijuana and to guide camouflaged officers on the ground to it.

Kentucky traditionally ranks among the top five states in the country in illegal marijuana production. Last year, the state was second, behind California, in the amount of marijuana confiscated from growers.

"If every Kentuckian smoked one joint an hour every day for 365 days, they could not smoke all the marijuana grown here," Shemelya said.

Michael R. Higdon

Legislative Director

Congressman Hal Rogers

2406 Rayburn House Office Building

Washington, DC 20515

202-225-4601

(b) (6) NGKY

---

From: (b) (6) NGKY  
Sent: Wednesday, January 10, 2007 3:00 PM  
To: (b) (6) NGKY  
Subject: RE: Kentucky london jso add for fy07

Sir

(b) (6) called about the 2.5 million and ask if we could execute it. I told him as of right now we are working it.

-----Original Message-----

From: (b) (6) NGKY  
Sent: Tuesday, January 09, 2007 6:57 PM  
To: (b) (6) NGKY; Berthold, Julius L BG(R) NGKY; (b) (6) NGKY  
Cc: (b) (6) NGKY; (b) (6) NGKY  
Subject: FW: Kentucky london jso add for fy07

Gentlemen:

The FY07 add for construction of the London JSO (\$2.5M) is uncertain. I will proceed with the plans to spend the FY06 funds and plan for the 07 funds but I cannot say with any certainty if we will be able to execute phase 2 this year.

(b) (6)  
MAJ, GS, KyARNG  
Construction & Facility Manager  
(b) (6)

-----Original Message-----

From: Higdon, Michael [<mailto:Michael.Higdon@mail.house.gov>]  
Sent: Tuesday, January 09, 2007 6:49 PM  
To: (b) (6) NGKY  
Subject: RE: Kentucky london jso add for fy07

Believe the contradictions. Unclear how FY07 provisions will be resolved at this stage.

Michael R. Higdon  
Legislative Director  
Congressman Hal Rogers  
2406 Rayburn House Office Building  
Washington, DC 20515  
202-225-4601

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Tuesday, January 09, 2007 6:19 PM  
To: Higdon, Michael  
Subject: RE: Kentucky london jso add for fy07

Mr. Higdon:

Can you tell me if the FY07 add for the London JSO (\$2.5M) will still be funded in 07? I am hearing all kinds of conflicting information about earmarks and wanted to get a informed opinion.

Thanks

(b) (6)

MAJ, GS, KyARNG

Construction & Facility Manager

(b) (6)

(b) (6) NGKY

From: (b) (6) NGKY  
Sent: Thursday, October 25, 2007 11:10 AM  
To: (b) (6) NGKY  
Subject: RE: Kentucky London JSO FY 08 congressional add status (UNCLASSIFIED)

Classification: UNCLASSIFIED  
Caveats: NONE

Thanks (b) (6)

-----Original Message-----

From: (b) (6) NGKY  
Sent: Thursday, October 25, 2007 11:06 AM  
To: (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY  
Cc: (b) (6) NGKY; (b) (6) NGKY  
Subject: Fw: Kentucky London JSO FY 08 congressional add status

Gentlemen, below is a message from Congressman Rogers office. Funding for phase 2 of JSO is looking slim at this time.

(b) (6)  
Construction and Facility Manager  
Kentucky Army National Guard  
Office: 502-607-1481  
Cell: (b) (6)

----- Original Message -----

From: Higdon, Michael <Michael.Higdon@mail.house.gov>  
To: (b) (6) NGKY; Ewing, Victoria <Victoria.Ewing@mail.house.gov>  
Sent: Thu Oct 25 10:39:55 2007  
Subject: RE: Kentucky London JSO FY 08 congressional add status

At this time, I don't anticipate additional funding in the FY08 cycle, but we're continuing to press the issue.

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Thursday, October 25, 2007 10:04 AM  
To: Ewing, Victoria  
Cc: Higdon, Michael  
Subject: Kentucky London JSO FY 08 congressional add status

Ms. Ewing:

What is the status of the \$2.5M congressional add request for the next phase of the counterdrug facility in London? I am trying to determine if the funding stands a good chance of getting passed for FY08.


We have started construction on Phase 1.

Thank you for your assistance.

(b) (6)  
MAJ, EN, KyARNG

Construction & Facility Manager

(b) (6)

A large black rectangular redaction box covers the text below the "(b) (6)" label.

Classification: UNCLASSIFIED

Caveats: NONE

(b) (6) LTC NGKY

---

From: Berthold, Julius L BG(R) NGKY  
Sent: Wednesday, November 07, 2007 2:54 PM  
To: Storm, Donald C MG NGKY  
Cc: (b) (6) NGKY  
Subject: FW: Kentucky London JSO FY 08 congressional add status

Sir: Following discussion with (b) (6), we decided to forward this on to you. I cannot say enough good about (b) (6). This will make the groundbreaking on Nov 19th even more meaningful.

P.S. I pray everything went well for (b) (6) today.

-----Original Message-----

From: (b) (6) NGKY  
Sent: Tuesday, November 06, 2007 1:45 PM  
To: (b) (6); (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY  
Cc: (b) (6) NGKY; Berthold, Julius L BG(R) NGKY; (b) (6) NGKY  
Subject: FW: Kentucky London JSO FY 08 congressional add status

Gentlemen:

This is phase 2 of the JSO project. We have cleared another hurdle towards getting it funded.

(b) (6)  
MAJ, EN, KyARNG  
Construction & Facility Manager

(b) (6)

-----Original Message-----

From: Ewing, Victoria [mailto:Victoria.Ewing@mail.house.gov]  
Sent: Tuesday, November 06, 2007 1:39 PM  
To: (b) (6) NGKY  
Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6),

I am happy to let you know that the London Readiness Center was included in the MilCon Conference report at \$2.4 million. I will keep you posted as we continue with the appropriations process.

Victoria

-----Original Message-----

From: Higdon, Michael  
Sent: Thursday, October 25, 2007 10:40 AM  
To: (b) (6) NGKY; Ewing, Victoria  
Subject: RE: Kentucky London JSO FY 08 congressional add status

At this time, I don't anticipate additional funding in the FY08 cycle, but we're continuing to press the issue.

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Thursday, October 25, 2007 10:04 AM  
To: Ewing, Victoria  
Cc: Higdon, Michael  
Subject: Kentucky London JSO FY 08 congressional add status

Ms. Ewing:

What is the status of the \$2.5M congressional add request for the next phase of the counterdrug facility in London? I am trying to determine if the funding stands a good chance of getting passed for FY08.

We have started construction on Phase 1.

Thank you for your assistance.

(b) (6)  
MAJ, EN, KyARNG  
Construction & Facility Manager  
(b) (6)

(b) (6) LTC NGKY

---

From: Higdon, Michael [Michael.Higdon@mail.house.gov]  
Sent: Thursday, October 25, 2007 10:40 AM  
To: (b) (6) NGKY; Ewing, Victoria  
Subject: RE: Kentucky London JSO FY 08 congressional add status

At this time, I don't anticipate additional funding in the FY08 cycle, but we're continuing to press the issue.

-----Original Message-----

From: (b) (6) MAJ NGKY [mailto:(b) (6)]  
Sent: Thursday, October 25, 2007 10:04 AM  
To: Ewing, Victoria  
Cc: Higdon, Michael  
Subject: Kentucky London JSO FY 08 congressional add status

Ms. Ewing:

What is the status of the \$2.5M congressional add request for the next phase of the counterdrug facility in London? I am trying to determine if the funding stands a good chance of getting passed for FY08.

We have started construction on Phase 1.

Thank you for your assistance.

(b) (6)  
MAJ, EN, KyARNG  
Construction & Facility Manager  
(b) (6)



(b) (6) NGKY

---

From: Ewing, Victoria [Victoria.Ewing@mail.house.gov]  
Sent: Tuesday, November 06, 2007 1:39 PM  
To: (b) (6)  
Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6)

I am happy to let you know that the London Readiness Center was included in the MilCon Conference report at \$2.4 million. I will keep you posted as we continue with the appropriations process.

Victoria

-----Original Message-----

From: Higdon, Michael  
Sent: Thursday, October 25, 2007 10:40 AM  
To: (b) (6); Ewing, Victoria  
Subject: RE: Kentucky London JSO FY 08 congressional add status

At this time, I don't anticipate additional funding in the FY08 cycle, but we're continuing to press the issue.

-----Original Message-----

From: (b) (6)  
Sent: Thursday, October 25, 2007 10:04 AM  
To: Ewing, Victoria  
Cc: Higdon, Michael  
Subject: Kentucky London JSO FY 08 congressional add status

Ms. Ewing:

What is the status of the \$2.5M congressional add request for the next phase of the counterdrug facility in London? I am trying to determine if the funding stands a good chance of getting passed for FY08.

We have started construction on Phase 1.

Thank you for your assistance.

(b) (6)

MAJ, EN, KyARNG  
Construction & Facility Manager

(b) (6)

(b) (6)

NGKY

From: (b) (6) NGB-ARNG  
Sent: Monday, November 26, 2007 3:10 PM  
To: (b) (6) NGKY  
Cc: (b) (6) NGB-ARNG  
Subject: RE: Kentucky London JSO FY 08 congressional add status (UNCLASSIFIED)

Classification: UNCLASSIFIED  
Caveats: NONE

Would not have been staffed until we saw the marks .. the reviewers are staffing all the projects that were listed in the draft conference report - so you should hear something soon

(b) (6)

-----Original Message-----

From: (b) (6) NGKY  
Sent: Monday, November 26, 2007 2:59 PM  
To: (b) (6) NGB-ARNG  
Subject: RE: Kentucky London JSO FY 08 congressional add status (UNCLASSIFIED)

Thanks.

I checked on the GKO Resource Management team site for Congressional Adds for KY. We have had a 1390/91 posted since 13 April. I don't believe it has been staffed yet. We don't recall any traffic on this from NGB.

(b) (6)

MAJ, EN, KyARNG  
Construction & Facility Manager

(b) (6)

-----Original Message-----

From: (b) (6) NGB-ARNG  
Sent: Monday, November 26, 2007 9:37 AM  
To: (b) (6) NGKY  
Subject: RE: Kentucky London JSO FY 08 congressional add status (UNCLASSIFIED)

Classification: UNCLASSIFIED  
Caveats: NONE

The CR may affect design for added projects - since they were not programmed I think they are like "new starts" we will check ..

-----Original Message-----

From: (b) (6) NGKY  
Sent: Wednesday, November 21, 2007 2:28 PM  
To: (b) (6) NGB-ARNG  
Cc: (b) (6) NGKY; (b) (6) NGKY  
Subject: Re: Kentucky London JSO FY 08 congressional add status (UNCLASSIFIED)

I think we have forwarded a draft awhile back however I will have a new one sent to the website next week. Does CRA affect design?

(b) (6) AIA, DBIA  
Construction and Facility Management Officer Kentucky Army National Guard  
Office: 502-607-1481  
Cell: (b) (6)

----- Original Message -----

From: (b) (6) NGB-ARNG  
To: (b) (6) NGKY  
Sent: Wed Nov 21 14:11:08 2007  
Subject: RE: Kentucky London JSO FY 08 congressional add status (UNCLASSIFIED)

Classification: UNCLASSIFIED  
Caveats: NONE

Have we approved your 1390/91? Once approved we can provide funds, unless CRA prohibits

-----Original Message-----

From: (b) (6) NGKY  
Sent: Tuesday, November 06, 2007 1:49 PM  
To: (b) (6) NGB-ARNG  
Cc: (b) (6) - ARI  
Subject: FW: Kentucky London JSO FY 08 congressional add status

(b) (6):

Kentucky has a congressional add for our London Counterdrug facility (Phase 2) in the works. If this pops in FY08 funds we will need design funds asap to execute.

How soon can we anticipate P&D being available if this hits?

(b) (6)  
MAJ, EN, KyARNG  
Construction & Facility Manager

(b) (6)

-----Original Message-----

From: Ewing, Victoria [<mailto:Victoria.Ewing@mail.house.gov>]  
Sent: Tuesday, November 06, 2007 1:39 PM  
To: (b) (6) NGKY  
Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6),

I am happy to let you know that the London Readiness Center was included in the MilCon Conference report at \$2.4 million. I will keep you posted as we continue with the appropriations process.

Victoria

-----

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Thursday, October 25, 2007 10:04 AM  
To: Ewing, Victoria  
Cc: Higdon, Michael  
Subject: Kentucky London JSO FY 08 congressional add status

Ms. Ewing:

What is the status of the \$2.5M congressional add request for the next phase of the counterdrug facility in London? I am trying to determine if the funding stands a good chance of getting passed for FY08.

We have started construction on Phase 1.

Thank you for your assistance.

(b) (6)  
MAJ, EN, KyARNG  
Construction & Facility Manager

(b) (6)

Classification: UNCLASSIFIED  
Caveats: NONE

Classification: UNCLASSIFIED  
Caveats: NONE

Classification: UNCLASSIFIED  
Caveats: NONE

(b) (6) NGKY

From: (b) (6) NGKY  
Sent: Thursday, March 08, 2007 5:19 PM  
To: (b) (6) NGKY  
Subject: RE: RE: London Joint Support Operations (JSO) Counterdrug FY08 Add

The project number is 210284A for Phase I.

The project number is 210287A for Phase II.

-----Original Message-----

From: (b) (6) NGKY  
Sent: Thursday, March 08, 2007 5:06 PM  
To: (b) (6) NGKY; (b) (6) NGKY  
Subject: RE: London Joint Support Operations (JSO) Counterdrug FY08 Add

Is the project number for FY07/08 still 210284A?

(b) (6)  
MAJ, GS, KyARNG  
Construction & Facility Manager  
(b) (6)

-----Original Message-----

From: Ewing, Victoria [<mailto:Victoria.Ewing@mail.house.gov>]  
Sent: Thursday, March 08, 2007 4:56 PM  
To: (b) (6) NGKY  
Subject: [AKO Content Warning - Attachments] RE: London Joint Support Operations (JSO) Counterdrug FY08 Add

Great. Attached is a form with the basic questions we will have to answer for HASC and HAC-D. Also, is the MilCon project # still "210284A"?

Thanks,  
Victoria

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Thursday, March 08, 2007 4:49 PM  
To: Higdon, Michael; Ewing, Victoria  
Cc: Berthold, Julius L BG(R) NGKY  
Subject: London Joint Support Operations (JSO) Counterdrug FY08 Add

Mr. Higdon, Ms. Ewing:

MG Storm has indicated he will support resubmission of the FY07 Add request for the above project. I understand this is now for the FY08 budget. We are working up the required language for submission for tomorrow.

If you have any additional questions at this time please call me as below or on cell at (b) (6)

Thank you

(b) (6)

MAJ, EN, KyARNG  
Construction & Facility Manager

(b) (6)

The sender of the message sent the following files that are not allowed by NETCOM guidance 2004-11A:

House Armed Services Committee - Member Request Form.dot

In accordance with NETCOM guidance 2004-11A, AKO has begun stripping files with the following extensions:

.ace, .ad, .ade, .adp, .asp, .b64, .bas, .bat, .bhx, .ceo, .ce0, .chm, .cpl, .crt, .dbx, .dll, .dot, .eml, .exe, .hlp, .hqx, .hta, .inf, .ins, .js, .jse, .lnk, .mdb, .mde, .mim, .msi, .msp, .nch, .ocx, .pi, .pif, .rar, .scr, .sct, .shb, .shs, .upx, .uue, .uu, .vbe, .vbs, .vss, .vst, .vsw, .wmi, .ws, .wsc, .wsf, .wsh, .xxe, and .zip.

Since this is an Army policy, AKO will not be able to grant exceptions.

You may view the NETCOM guidance at <https://www.us.army.mil/suite/doc/7190255>

The guidance includes instructions on how the sender should send the files that are restricted.

(b) (6) NGKY

---

From: (b) (6) NGKY  
Sent: Wednesday, March 07, 2007 6:38 PM  
To: (b) (6) NGKY; Berthold, Julius L BG(R) NGKY; (b) (6) NGKY; Culver, Joseph L BG NGKY  
Cc: (b) (6) C NGKY; (b) (6) NGKY  
Subject: Re: Congressional add for London JSO

MG Storm approves--we want the add.

----- Original Message -----

From: (b) (6) NGKY  
To: Berthold, Julius L BG(R) NGKY; (b) (6) COL NGKY; (b) (6) COL NGKY; Culver, Joseph L BG NGKY  
Cc: (b) (6) NGKY; (b) (6) NGKY  
Sent: Wed Mar 07 18:17:33 2007  
Subject: Congressional add for London JSO

Gentlemen,

I have received a call this evening from Victoria Ewing in Congressman Rogers office in DC. She is the Milcon staffer in his office now. She called to inquire if Kentucky wished to ask for add funds for the London JSO project. We had \$2.5M in FY07 but it was stripped from budget. I had put together a set of slides last week for a brief by MG Storm that had this project listed as a possible add. Now is the time to either resubmit last years request or update it. The Congressman's office needs the request by Friday. Does anybody know the TAG's intent on this? I don't like to submit for congressional request on my own without his approval as I know he likes to coordinate with the govenor on the adds. I am assuming he wants to at least ask for the same as he did last year.

Thanks in advance for your input.

-----  
(b) (6)  
Construction & Facility Manager  
Kentucky Army National Guard  
502-607-1481, cell (b) (6)

(b) (6) NGKY

From: (b) (6) NGKY  
Sent: Thursday, March 12, 2009 11:41 PM  
To: (b) (6) NGKY; (b) (6); (b) (6) NGKY; Dornbush, Michael J Brig Gen NGKY; Kraus, Mark R Brig Gen NGKY  
Cc: (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY; (b) (6)  
Subject: Re: Legislative Update - Rogers (UNCLASSIFIED)

(b) (6)

Since we are now delving into the early stages of the design we have identified that we are short on unheated hangar storage. This is due in part to a calculation error when we uploaded the template for the programming document. Since a template for an Aviation Operations facility does not exist we adapted one from a support facility template and miscalculated the total unheated storage requirement. Additionally, our original guidance from the end user was that we needed space to house four Blackhawks and two smaller OH58 type aircraft. The request is now to be able to store six Blackhawks.

The next phase will add two additional storage bays to accommodate the additional requirements.

Under most circumstances we can request to increase the square footage authorization. In this case we could have likely expanded enough to include two additional bays for smaller aircraft, but the requirement to house two additional Blackhawks puts us beyond the percentage of the initial scope that can be approved at the NGB level.

Please let me know if you need additional information.

V/r,

(b) (6)

(502) 607-1874 (w)  
(b) (6) (m)

----- Original Message -----

From: (b) (6) NGKY (b) (6)  
To: (b) (6) NGKY; Dornbush, Michael J Brig Gen NGKY; Kraus, Mark R Brig Gen NGKY  
(b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY  
Sent: Thu Mar 12 14:23:15 2009  
Subject: RE: Legislative Update - Rogers (UNCLASSIFIED)

For your information, two weeks ago we briefed the Bond oversight committee and based upon information we asked for, we told the committee that there was not a Phase IV in the mill. I assume something has changed within the past two weeks so if any legislator asks, it has only happened the last few days. Is that accurate??

(b) (6)

-----Original Message-----

From: (b) (6) NGKY  
Sent: Thursday, March 12, 2009 1:23 PM  
To: Dornbush, Michael J Brig Gen NGKY; Kraus, Mark R Brig Gen NGKY



Cc: (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY;  
(b) (6) NGKY; (b) (6) NGKY (b) (6); (b) (6) NGKY  
Subject: Legislative Update - Rogers (UNCLASSIFIED)

Classification: UNCLASSIFIED  
Caveats: NONE

Sir,

Here's where we stand following the TAG's taskings this morning:

1) London Joint Support Operations expansion (Phase IV) - DD 1391 received by Victoria Luck and delivered to the House committee on schedule.

SYNOPSIS: Request for \$1.667M to fund the construction of two additional unheated aircraft storage buildings for the London Joint Support Operations Center, plus \$138,500 in design funds (programming and development) for a total of \$1,805,500.00.

2) EOC Expansion at Boone Center - In progress, deadline last week of March

SYNOPSIS: BG Heltzel is working with Michael Higdon to obtain \$1 million in FY2010 Homeland Security funding for ground preparation and an engineering study. The hope is that next year Homeland Security will be able to appropriate, through Congressman Rogers, up to \$15 million for the expansion project itself.

3) Dining Facility proposal for Disney Training Site - to be developed, deadline to Victoria Luck of 18 March

SYNOPSIS: (b) (6) is going to work with (b) (6) to flesh out the requirement for a DFAC, most likely seating 125 personnel, at the Disney Training Site. This requirement was identified during the TAG's Japan trip, and compliments already completed construction at the site. Details to be determined.

v/r,  
(b) (6)

(b) (6), Colonel, KyANG  
Kentucky Department of Military Affairs  
502-607-1738  
Cell (b) (6)  
(b) (6)

Classification: UNCLASSIFIED  
Caveats: NONE

(b) (6) NGKY

From: (b) (6) NGKY  
Sent: Tuesday, April 01, 2008 9:37 AM  
To: (b) (6) NGKY; (b) (6) NGKY  
Subject: FW: JSO PH III Congressional Add Request (UNCLASSIFIED)  
Attachments: Draft Congressional Add Cover Letter - London JSO PH III.doc; FY09 HCAS Request Form - London JSO.doc

Follow Up Flag: Follow up  
Flag Status: Flagged

Classification: UNCLASSIFIED  
Caveats: NONE

(b) (6)  
LTC, GS, KyARNG  
Construction and Facility Management Officer

502-607-1874 (w)  
(b) (6) 9 (m)

-----Original Message-----

From: (b) (6) NGKY  
Sent: Monday, February 25, 2008 6:55 PM  
To: Culver, Joseph L BG NGKY; (b) (6) NGKY; (b) (6) NGKY  
Cc: (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY  
Subject: Fw: JSO PH III Congressional Add Request

Gentlemen,

Attached is the congressional add sheet and cover letter for phase III of the London JSO for your review and comment/approval. We have coordinated with (b) (6) and (b) (6) to determine the requirements for the facility and the supporting information for the discussion to validate the need.

Please advise on any needed corrections and the process for TAGs signature and submittal to the Congressmans office.

V/r,

(b) (6)  
LTC, EN

(502) 607-1874 (w)  
(b) (6) (m)

-----  
Sent from Wireless Handheld

----- Original Message -----  
From: (b) (6) NGKY

To: (b) (6) NGKY  
Sent: Mon Feb 25 18:35:21 2008  
Subject: JSO PH III Congressional Add Request

(b) (6)

Attached is the congressional add request for the JSO PH III.

(b) (6)

(b) (6)  
Business Manager  
Facilities Management Office

Comm: 502-607-1804  
DSN: 667-1804  
FAX: 502-607-1873  
Classification: UNCLASSIFIED  
Caveats: NONE

25 February, 2008

Representative Harold Rogers  
2406 Rayburn House Office Building  
Washington, D.C. 20515-1705

Ref: Counter-drug Operation  
Center, PH III, London, KY

Dear Honorable Congressman Rogers:

On behalf of the more than eight thousand Kentucky National Guard Citizen-Soldiers and Airmen, I want to thank you for your continued support and sustained commitment to the Kentucky National Guard. Your actions have proven vital in preserving our personnel, enhancing our infrastructure and equipping our units for the role they have been asked to play in support of our national military strategy.

I am writing prior to the Congressional mark-up of the FY 2009 Defense Appropriations Act to request your support for additions to the FY09 Defense Budget to fund design and construction of Phase III of the Counter-Drug Operations Center in London, KY. The 28,545 SF addition of facilities and infrastructure in this project are needed to have a fully operational counter-drug operations center and to allow consolidation of all our counter-drug operations assets in one location.

Currently, the counter-drug operations center is spread between three locations; Frankfort, Bluegrass Station and London, Kentucky. During the course of any year the Kentucky National Guard rents hangar space, office space and landing facilities to support the operations and aircraft for the following federal and state agencies:

- Drug Enforcement Agency Community Emergency Response Team - 5-6 Helicopters, 1 Fixed Wing Aircraft
- Civil Air Patrol - 3-5 Fixed Wing Aircraft
- Kentucky State Police - 1 Helicopter
- Joint Task Force-North= 2-3 Helicopters, 1 Fixed Wing (Direct support US Forest Service)
- Division of Air Transport - 3 Helicopters (HIDTA/DEA Funded)
- Kentucky Army National Guard - 6 OH-58, 3 UH-60
- Kentucky Air National Guard - 1 - C-130 (controlled delivery)
- US Marshall/Secret Service - 1 Helicopter, 1 Fixed Wing (VIP missions)
- Federal Bureau of Investigation- 1 Fixed Wing

Additionally, construction of this facility at this site will enhance the following ongoing initiatives:

- Support to the Appalachia High Intensity Drug Trafficking Area (HIDTA) Headquarters, which supports counter-drug operations in Kentucky, Tennessee and West Virginia.
- Aviation support to the Daniel Boone National Forest Law Enforcement Office.
- Supports the deployment of equipment used to fight forest fires east of the Mississippi maintained at the U.S. Forest Service Regional Fire Cache which is adjacent to the proposed site.
- Enhanced regional aviation capability to facilitate the mobilization of KYARNG personnel in support of state and federal emergencies.

At the conclusion of this project the Kentucky National Guard will be able to respond more quickly and more efficiently.

I strongly urge you to support additions to the FY09 Defense Budget for Military Construction in the amount of \$7,823,400 to support design and construction of Counter-Drug Operations Center, Phase III, London, Kentucky

This amount will ensure the Kentucky Army National Guard receives sufficient funds to construct the last phase of this project and be able to consolidate its counter-drug operation at one command center and be more effective in completing its mission.

Your support for this project will be greatly appreciated. If you or your staff need additional information please contact (b) (6) at (b) (6). Thank you for your time and consideration.

Sincerely,

Edward W. Tonini  
Major General, KYNG  
The Adjutant General

House Committee on Armed Services  
FY09 Member Request Form

(one project/program request per form)

\* indicates required fields

Requestor Information\*Member:

\*Staff Contact:

\*Phone #:

\*Email Address:

\*Confirm Email: (Addresses must match)

Member's Signature

---

Member of Congress

Project Information

\*Name of Project: Readiness Center Phase III- London Joint Support Operations Center

\*Project Description, including Military Requirement and/or Military Value, and Purpose of Project:

28,545 SF addition to existing construction. This phase, the third phase of this construction project will include administrative space, aircraft hangar space, and paving for hangar aprons, taxi ways and aircraft parking. Project is required to fully house the Joint Support Operations. The new facility will increase the ability of assigned personnel to meet the increasing demands of Kentucky's Drug Eradication Operations. Currently, the counter-drug operations center is spread between three locations; Frankfort, Bluegrass Station and London, Kentucky. During the course of any year the Kentucky National Guard rents hangar space, office space and landing facilities to support the operations and aircraft for the following federal and state agencies:

- Drug Enforcement Agency Community Emergency Response Team - 5-6 Helicopters, 1 Fixed Wing Aircraft
- Civil Air Patrol - 3-5 Fixed Wing Aircraft
- Kentucky State Police - 1 Helicopter
- Joint Task Force-North= 2-3 Helicopters, 1 Fixed Wing (Direct support US Forest Service)
- Division of Air Transport - 3 Helicopters (HIDTA/DEA Funded)

- Kentucky Army National Guard - 6 OH-58, 3 UH-60
- Kentucky Air National Guard - 1 - C-130 (controlled delivery)
- US Marshall/Secret Service - 1 Helicopter, 1 Fixed Wing (VIP missions)
- Federal Bureau of Investigation- 1 Fixed Wing

Additionally, construction of this facility at this site will enhance the following ongoing initiatives:

- Support to the Appalachia High Intensity Drug Trafficking Area (HIDTA) Headquarters, which supports counter-drug operations in Kentucky, Tennessee and West Virginia.
- Aviation support to the Daniel Boone National Forest Law Enforcement Office.
- Supports the deployment of equipment used to fight forest fires east of the Mississippi maintained at the U.S. Forest Service Regional Fire Cache which is adjacent to the proposed site.
- Enhanced regional aviation capability to facilitate the mobilization of KYARNG personnel in support of state and federal emergencies.

At the conclusion of this project the Kentucky National Guard will be able to respond more quickly and more efficiently.

\*Name of Intended Recipient (if none, mark N/A):

Kentucky Department of Military Affairs, London Corbin Airport

\*City: London

\*State: Kentucky

Location of Performance: London, Kentucky

#### Funding Information

\*FY09 Funding in PB (in thousands of dollars): \$7,823.4K

\*Your Requested Net Change to the FY09 PB (+/-/0): Initial request

\*Check the box and initial on the line: Neither my spouse, if applicable, nor I have a financial interest in this request. \_\_\_\_\_ (Initial here)

#### Funding Specifics

\*Service/Agency/Policy:

Army National Guard

\*Budget Appropriation: Budget Appropriation selections will appear based on Service selected (above).

Identification (as appropriate): Sections will appear below based on prior selections.

Add Bill and/or Report Language  
(Optional - Provide a summary of the request here)

### MILCON INFORMATION

1. State/Territory: **KENTUCKY**
2. Installation and/or City: **London**
3. Project Title: **Readiness Center Phase III- London Joint Support Operations Center**
4. Project number: **Undetermined**
5. What is estimated federal construction cost (M) **\$6.63M**
6. Design
  - A. What is the unfunded Design Cost (Dollars in Thousands): **\$596.7K**
  - B. What is the total design cost (M)? **\$0.5967M**
  - C. How many design dollars has the State/Territory already received (M)? **\$0**
  - D. What is the current level of design approved (in percentage i.e.10, 35, 50 etc.)? **0%**.
  - E. What is the estimated contract award date? **August 2009**
7. RECAP (Y/N)?
8. Total dollars required (unfunded design cost plus fed construction cost): **\$7.8234M**
9. % Design completed (5 or DB): **0%**
10. Is the project on the FYDP 10-15? **No**
11. Is the project construction capable (executable) in FY09: **Yes**
12. Is the project mission essential in this fiscal year? **Yes**
13. Consistent With BRAC (Y/N)? **N/A**
14. Are there any environmental Issues (Y/N)? **NO** If so please explain:
15. Has land been acquired for the project? **YES**
16. State Approval:
  - A. Has the State/Territory legislature approved the project, if so when? **N/A**
  - B. Has the State/Territory legislature appropriated necessary funds? **N/A**
  - C. Has a construction site been identified (Y/N) **Yes**



17. All Project Data entered into PRIDE? No
18. What is the scope (include unit of measure, i.e., square feet, firing points, linear feet, etc)? (New footprint of project) 28,545 SF
19. Will the unit for whom the project is designed remain in the force per ASIP? Yes
20. Where is this project on State/Territory's priority list: N/A
21. Are there higher priority projects at this location? No
22. What Congressional district is the project located in?: 5th
23. Is this a quality of life project, why? No
24. Are there other quality of life projects at this location? : No
25. If the project is a Live Fire Training Range, has the State/Territory and NGB-AVS certified that the surface danger zone is totally contained within the military installation boundaries (no public exposure)? N/A
26. Any remarks concerning the project?
27. Are there any environmental or safety issues (should match information contained in the LRCP submission)? No

(b) (6) NGKY

From: (b) (6) NGKY  
Sent: Wednesday, March 12, 2008 3:24 PM  
To: 'Luck, Victoria'  
Cc: (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY  
Subject: RE: (UNCLASSIFIED)

Follow Up Flag: Follow up  
Flag Status: Flagged

Classification: UNCLASSIFIED  
Caveats: NONE

We will have it to you.

Thanks again,

(b) (6)  
LTC, GS, KyARNG  
Construction and Facility Management Officer

502-607-1874 (w)  
(b) (6) (m)

-----Original Message-----

From: Luck, Victoria [mailto:Victoria.Luck@mail.house.gov]  
Sent: Wednesday, March 12, 2008 3:22 PM  
To: (b) (6) NGKY  
Subject:

If you can have the Form 1391 for Phase 3 to me by COB tomorrow instead of noon, that will be fine.

Thanks,

Victoria

~~~~~  
Victoria E. Luck

Legislative Assistant

Congressman Harold Rogers

2406 Rayburn House Office Building

(202) 225-4601

(202) 225-0940 (fax)  
~~~~~

Classification: UNCLASSIFIED  
Caveats: NONE

(b) (6)

NGKY

From: (b) (6) NGKY  
 Sent: Monday, February 25, 2008 6:55 PM  
 To: Culver, Joseph L. BG NGKY; (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY  
 Cc: (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY  
 Subject: Fw: JSO PH III Congressional Add Request  
 Attachments: Draft Congressional Add Cover Letter - London JSO PH III.doc; FY09 HCAS Request Form - London JSO.doc

Follow Up Flag: Follow up  
 Flag Status: Flagged

Gentlemen,

Attached is the congressional add sheet and cover letter for phase III of the London JSO for your review and comment/approval. We have coordinated with (b) (6) and (b) (6) to determine the requirements for the facility and the supporting information for the discussion to validate the need.

Please advise on any needed corrections and the process for TAGs signature and submittal to the Congressmans office.

V/r,

(b) (6)

LTC, EN

(502) 607-1874 (w)

(b) (6) (m)

-----  
Sent from Wireless Handheld

----- Original Message -----

From: (b) (6)  
 To: (b) (6) NGKY  
 Sent: Mon Feb 25 18:35:21 2008  
 Subject: JSO PH III Congressional Add Request

(b) (6)

Attached is the congressional add request for the JSO PH III.

(b) (6)

Business Manager  
 Facilities Management Office

Comm: 502-607-1804  
 DSN: 667-1804  
 FAX: 502-607-1873

25 February, 2008

Representative Harold Rogers  
2406 Rayburn House Office Building  
Washington, D.C. 20515-1705

Ref: Counter-drug Operation  
Center, PH III, London, KY

Dear Honorable Congressman Rogers:

On behalf of the more than eight thousand Kentucky National Guard Citizen-Soldiers and Airmen, I want to thank you for your continued support and sustained commitment to the Kentucky National Guard. Your actions have proven vital in preserving our personnel, enhancing our infrastructure and equipping our units for the role they have been asked to play in support of our national military strategy.

I am writing prior to the Congressional mark-up of the FY 2009 Defense Appropriations Act to request your support for additions to the FY09 Defense Budget to fund design and construction of Phase III of the Counter-Drug Operations Center in London, KY. The 28,545 SF addition of facilities and infrastructure in this project are needed to have a fully operational counter-drug operations center and to allow consolidation of all our counter-drug operations assets in one location.

Currently, the counter-drug operations center is spread between three locations; Frankfort, Bluegrass Station and London, Kentucky. During the course of any year the Kentucky National Guard rents hangar space, office space and landing facilities to support the operations and aircraft for the following federal and state agencies:

- Drug Enforcement Agency Community Emergency Response Team - 5-6 Helicopters, 1 Fixed Wing Aircraft
- Civil Air Patrol - 3-5 Fixed Wing Aircraft
- Kentucky State Police - 1 Helicopter
- Joint Task Force-North= 2-3 Helicopters, 1 Fixed Wing (Direct support US Forest Service)
- Division of Air Transport - 3 Helicopters (HIDTA/DEA Funded)
- Kentucky Army National Guard - 6 OH-58, 3 UH-60
- Kentucky Air National Guard - 1 - C-130 (controlled delivery)
- US Marshall/Secret Service - 1 Helicopter, 1 Fixed Wing (VIP missions)
- Federal Bureau of Investigation- 1 Fixed Wing

Additionally, construction of this facility at this site will enhance the following ongoing initiatives:

- Support to the Appalachia High Intensity Drug Trafficking Area (HIDTA) Headquarters, which supports counter-drug operations in Kentucky, Tennessee and West Virginia.
- Aviation support to the Daniel Boone National Forest Law Enforcement Office.
- Supports the deployment of equipment used to fight forest fires east of the Mississippi maintained at the U.S. Forest Service Regional Fire Cache which is adjacent to the proposed site.
- Enhanced regional aviation capability to facilitate the mobilization of KYARNG personnel in support of state and federal emergencies.

At the conclusion of this project the Kentucky National Guard will be able to respond more quickly and more efficiently.

I strongly urge you to support additions to the FY09 Defense Budget for Military Construction in the amount of \$7,823,400 to support design and construction of Counter-Drug Operations Center, Phase III, London, Kentucky

This amount will ensure the Kentucky Army National Guard receives sufficient funds to construct the last phase of this project and be able to consolidate its counter-drug operation at one command center and be more effective in completing its mission.

Your support for this project will be greatly appreciated. If you or your staff need additional information please contact (b) (6) at (b) (6) (b) (6). Thank you for your time and consideration.

Sincerely,

Edward W. Tonini  
Major General, KYNG  
The Adjutant General

House Committee on Armed Services  
FY09 Member Request Form

(one project/program request per form)

\* indicates required fields

Requestor Information \*Member:

\*Staff Contact:

\*Phone #:

\*Email Address:

\*Confirm Email: (Addresses must match)

Member's Signature

---

Member of Congress

Project Information

\*Name of Project: Readiness Center Phase III- London Joint Support Operations Center

\*Project Description, including Military Requirement and/or Military Value, and Purpose of Project:

28,545 SF addition to existing construction. This phase, the third phase of this construction project will include administrative space, aircraft hangar space, and paving for hangar aprons, taxi ways and aircraft parking. Project is required to fully house the Joint Support Operations. The new facility will increase the ability of assigned personnel to meet the increasing demands of Kentucky's Drug Eradication Operations. Currently, the counter-drug operations center is spread between three locations; Frankfort, Bluegrass Station and London, Kentucky. During the course of any year the Kentucky National Guard rents hangar space, office space and landing facilities to support the operations and aircraft for the following federal and state agencies:

- Drug Enforcement Agency Community Emergency Response Team - 5-6 Helicopters, 1 Fixed Wing Aircraft
- Civil Air Patrol - 3-5 Fixed Wing Aircraft
- Kentucky State Police - 1 Helicopter
- Joint Task Force-North= 2-3 Helicopters, 1 Fixed Wing (Direct support US Forest Service)
- Division of Air Transport - 3 Helicopters (HIDTA/DEA Funded)

- Kentucky Army National Guard - 6 OH-58, 3 UH-60
- Kentucky Air National Guard - 1 - C-130 (controlled delivery)
- US Marshall/Secret Service - 1 Helicopter, 1 Fixed Wing (VIP missions)
- Federal Bureau of Investigation- 1 Fixed Wing

Additionally, construction of this facility at this site will enhance the following ongoing initiatives:

- Support to the Appalachia High Intensity Drug Trafficking Area (HIDTA) Headquarters, which supports counter-drug operations in Kentucky, Tennessee and West Virginia.
- Aviation support to the Daniel Boone National Forest Law Enforcement Office.
- Supports the deployment of equipment used to fight forest fires east of the Mississippi maintained at the U.S. Forest Service Regional Fire Cache which is adjacent to the proposed site.
- Enhanced regional aviation capability to facilitate the mobilization of KYARNG personnel in support of state and federal emergencies.

At the conclusion of this project the Kentucky National Guard will be able to respond more quickly and more efficiently.

\*Name of Intended Recipient (if none, mark N/A):

Kentucky Department of Military Affairs, London Corbin Airport

\*City: London

\*State: Kentucky

Location of Performance: London, Kentucky

#### Funding Information

\*FY09 Funding in PB (in thousands of dollars): \$7,823.4K

\*Your Requested Net Change to the FY09 PB (+/-/0): Initial request

\*Check the box and initial on the line: Neither my spouse, if applicable, nor I have a financial interest in this request. \_\_\_\_\_ (Initial here)

#### Funding Specifics

\*Service/Agency/Policy:

Army National Guard

\*Budget Appropriation: Budget Appropriation selections will appear based on Service selected (above).

Identification (as appropriate): Sections will appear below based on prior selections.

Add Bill and/or Report Language  
(Optional - Provide a summary of the request here)

### MILCON INFORMATION

1. State/Territory: **KENTUCKY**
2. Installation and/or City: **London**
3. Project Title: **Readiness Center Phase III- London Joint Support Operations Center**
4. Project number: **Undetermined**
5. What is estimated federal construction cost (M) **\$6.63M**
6. Design
  - A. What is the unfunded Design Cost (Dollars in Thousands): **\$596.7K**
  - B. What is the total design cost (M)? **\$0.5967M**
  - C. How many design dollars has the State/Territory already received (M)? **\$0**
  - D. What is the current level of design approved (in percentage i.e.10, 35, 50 etc.)? **0%**.
  - E. What is the estimated contract award date? **August 2009**
7. RECAP (Y/N)?
8. Total dollars required (unfunded design cost plus fed construction cost): **\$7.8234M**
9. % Design completed (5 or DB): **0%**
10. Is the project on the FYDP 10-15? **No**
11. Is the project construction capable (executable) in FY09: **Yes**
12. Is the project mission essential in this fiscal year? **Yes**
13. Consistent With BRAC (Y/N)? **N/A**
14. Are their any environmental Issues (Y/N)? **NO** If so please explain:
15. Has land been acquired for the project? **YES**
16. State Approval:
  - A. Has the State/Territory legislature approved the project, if so when? **N/A**
  - B. Has the State/Territory legislature appropriated necessary funds? **N/A**
  - C. Has a construction site been identified (Y/N) **Yes**



17. All Project Data entered into PRIDE? No
18. What is the scope (include unit of measure, i.e., square feet, firing points, linear feet, etc)? (New footprint of project) 28,545 SF
19. Will the unit for whom the project is designed remain in the force per ASIP? Yes
20. Where is this project on State/Territory's priority list: N/A
21. Are there higher priority projects at this location? No
22. What Congressional district is the project located in?: 5th
23. Is this a quality of life project, why? No
24. Are there other quality of life projects at this location? : No
25. If the project is a Live Fire Training Range, has the State/Territory and NGB-AVS certified that the surface danger zone is totally contained within the military installation boundaries (no public exposure)? N/A
26. Any remarks concerning the project?
27. Are there any environmental or safety issues (should match information contained in the LRCP submission)? No

(b) (6) NGKY

**From:** (b) (6) NGKY  
**Sent:** Monday, February 25, 2008 6:55 PM  
**To:** Culver, Joseph L. BG NGKY; (b) (6) NGKY; (b) (6) NGKY  
**Cc:** (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY  
**Subject:** Fw: JSO PH III Congressional Add Request  
**Attachments:** Draft Congressional Add Cover Letter - London JSO PH III.doc; FY09 HCAS Request Form - London JSO.doc

**Follow Up Flag:** Follow up  
**Flag Status:** Flagged

Gentlemen,

Attached is the congressional add sheet and cover letter for phase III of the London JSO for your review and comment/approval. We have coordinated with (b) (6) and (b) (6) to determine the requirements for the facility and the supporting information for the discussion to validate the need.

Please advise on any needed corrections and the process for TAGs signature and submittal to the Congressmans office.

V/r,

(b) (6)  
LTC, EN

(502) 607-1874 (w)  
(b) (6) (m)

-----  
Sent from Wireless Handheld

----- Original Message -----

**From:** (b) (6) NGKY  
**To:** (b) (6) NGKY  
**Sent:** Mon Feb 25 18:35:21 2008  
**Subject:** JSO PH III Congressional Add Request

(b) (6)

Attached is the congressional add request for the JSO PH III.

(b) (6)

Business Manager  
Facilities Management Office

Comm: 502-607-1804  
DSN: 667-1804  
FAX: 502-607-1873

25 February, 2008

Representative Harold Rogers  
2406 Rayburn House Office Building  
Washington, D.C. 20515-1705

Ref: Counter-drug Operation  
Center, PH III, London, KY

Dear Honorable Congressman Rogers:

On behalf of the more than eight thousand Kentucky National Guard Citizen-Soldiers and Airmen, I want to thank you for your continued support and sustained commitment to the Kentucky National Guard. Your actions have proven vital in preserving our personnel, enhancing our infrastructure and equipping our units for the role they have been asked to play in support of our national military strategy.

I am writing prior to the Congressional mark-up of the FY 2009 Defense Appropriations Act to request your support for additions to the FY09 Defense Budget to fund design and construction of Phase III of the Counter-Drug Operations Center in London, KY. The 28,545 SF addition of facilities and infrastructure in this project are needed to have a fully operational counter-drug operations center and to allow consolidation of all our counter-drug operations assets in one location.

Currently, the counter-drug operations center is spread between three locations; Frankfort, Bluegrass Station and London, Kentucky. During the course of any year the Kentucky National Guard rents hangar space, office space and landing facilities to support the operations and aircraft for the following federal and state agencies:

- Drug Enforcement Agency Community Emergency Response Team - 5-6 Helicopters, 1 Fixed Wing Aircraft
- Civil Air Patrol - 3-5 Fixed Wing Aircraft
- Kentucky State Police - 1 Helicopter
- Joint Task Force-North= 2-3 Helicopters, 1 Fixed Wing (Direct support US Forest Service)
- Division of Air Transport - 3 Helicopters (HIDTA/DEA Funded)
- Kentucky Army National Guard - 6 OH-58, 3 UH-60
- Kentucky Air National Guard - 1 - C-130 (controlled delivery)
- US Marshall/Secret Service - 1 Helicopter, 1 Fixed Wing (VIP missions)
- Federal Bureau of Investigation- 1 Fixed Wing

Additionally, construction of this facility at this site will enhance the following ongoing initiatives:

- Support to the Appalachia High Intensity Drug Trafficking Area (HIDTA) Headquarters, which supports counter-drug operations in Kentucky, Tennessee and West Virginia.
- Aviation support to the Daniel Boone National Forest Law Enforcement Office.
- Supports the deployment of equipment used to fight forest fires east of the Mississippi maintained at the U.S. Forest Service Regional Fire Cache which is adjacent to the proposed site.
- Enhanced regional aviation capability to facilitate the mobilization of KYARNG personnel in support of state and federal emergencies.

At the conclusion of this project the Kentucky National Guard will be able to respond more quickly and more efficiently.

I strongly urge you to support additions to the FY09 Defense Budget for Military Construction in the amount of \$7,823,400 to support design and construction of Counter-Drug Operations Center, Phase III, London, Kentucky

This amount will ensure the Kentucky Army National Guard receives sufficient funds to construct the last phase of this project and be able to consolidate its counter-drug operation at one command center and be more effective in completing its mission.

Your support for this project will be greatly appreciated. If you or your staff need additional information please contact (b) (6) at (b) (6), (b) (6). Thank you for your time and consideration.

Sincerely,

Edward W. Tonini  
Major General, KYNG  
The Adjutant General

House Committee on Armed Services  
FY09 Member Request Form

(one project/program request per form)

\* indicates required fields

Requestor Information\*Member:

\*Staff Contact:

\*Phone #:

\*Email Address:

\*Confirm Email: (Addresses must match)

Member's Signature

---

Member of Congress

Project Information

\*Name of Project: Readiness Center Phase III- London Joint Support Operations Center

\*Project Description, including Military Requirement and/or Military Value, and Purpose of Project:

28,545 SF addition to existing construction. This phase, the third phase of this construction project will include administrative space, aircraft hangar space, and paving for hangar aprons, taxi ways and aircraft parking. Project is required to fully house the Joint Support Operations. The new facility will increase the ability of assigned personnel to meet the increasing demands of Kentucky's Drug Eradication Operations. Currently, the counter-drug operations center is spread between three locations; Frankfort, Bluegrass Station and London, Kentucky. During the course of any year the Kentucky National Guard rents hangar space, office space and landing facilities to support the operations and aircraft for the following federal and state agencies:

- Drug Enforcement Agency Community Emergency Response Team - 5-6 Helicopters, 1 Fixed Wing Aircraft
- Civil Air Patrol - 3-5 Fixed Wing Aircraft
- Kentucky State Police - 1 Helicopter
- Joint Task Force-North= 2-3 Helicopters, 1 Fixed Wing (Direct support US Forest Service)
- Division of Air Transport - 3 Helicopters (HIDTA/DEA Funded)

- Kentucky Army National Guard - 6 OH-58, 3 UH-60
- Kentucky Air National Guard - 1 - C-130 (controlled delivery)
- US Marshall/Secret Service - 1 Helicopter, 1 Fixed Wing (VIP missions)
- Federal Bureau of Investigation- 1 Fixed Wing

Additionally, construction of this facility at this site will enhance the following ongoing initiatives:

- Support to the Appalachia High Intensity Drug Trafficking Area (HIDTA) Headquarters, which supports counter-drug operations in Kentucky, Tennessee and West Virginia.
- Aviation support to the Daniel Boone National Forest Law Enforcement Office.
- Supports the deployment of equipment used to fight forest fires east of the Mississippi maintained at the U.S. Forest Service Regional Fire Cache which is adjacent to the proposed site.
- Enhanced regional aviation capability to facilitate the mobilization of KYARNG personnel in support of state and federal emergencies.

At the conclusion of this project the Kentucky National Guard will be able to respond more quickly and more efficiently.

\*Name of Intended Recipient (if none, mark N/A):

Kentucky Department of Military Affairs, London Corbin Airport

\*City: London

\*State: Kentucky

Location of Performance: London, Kentucky

#### Funding Information

\*FY09 Funding in PB (in thousands of dollars): \$7,823.4K

\*Your Requested Net Change to the FY09 PB (+/-/0): Initial request

\*Check the box and initial on the line: Neither my spouse, if applicable, nor I have a financial interest in this request. \_\_\_\_\_ (Initial here)

#### Funding Specifics

\*Service/Agency/Policy:

Army National Guard

\*Budget Appropriation: Budget Appropriation selections will appear based on Service selected (above).

Identification (as appropriate): Sections will appear below based on prior selections.

Add Bill and/or Report Language  
(Optional - Provide a summary of the request here)

### MILCON INFORMATION

1. State/Territory: **KENTUCKY**
2. Installation and/or City: **London**
3. Project Title: **Readiness Center Phase III- London Joint Support Operations Center**
4. Project number: **Undetermined**
5. What is estimated federal construction cost (M) **\$6.63M**
6. Design
  - A. What is the unfunded Design Cost (Dollars in Thousands): **\$596.7K**
  - B. What is the total design cost (M)? **\$0.5967M**
  - C. How many design dollars has the State/Territory already received (M)? **\$0**
  - D. What is the current level of design approved (in percentage i.e.10, 35, 50 etc.)? **0%**.
  - E. What is the estimated contract award date? **August 2009**
7. RECAP (Y/N)?
8. Total dollars required (unfunded design cost plus fed construction cost): **\$7.8234M**
9. % Design completed (5 or DB): **0%**
10. Is the project on the FYDP 10-15? **No**
11. Is the project construction capable (executable) in FY09: **Yes**
12. Is the project mission essential in this fiscal year? **Yes**
13. Consistent With BRAC (Y/N)? **N/A**
14. Are there any environmental Issues (Y/N)? **NO** If so please explain:
15. Has land been acquired for the project? **YES**
16. State Approval:
  - A. Has the State/Territory legislature approved the project, if so when? **N/A**
  - B. Has the State/Territory legislature appropriated necessary funds? **N/A**
  - C. Has a construction site been identified (Y/N) **Yes**

17. All Project Data entered into PRIDE? No
18. What is the scope (include unit of measure, i.e., square feet, firing points, linear feet, etc)? (New footprint of project) 28,545 SF
19. Will the unit for whom the project is designed remain in the force per ASIP? Yes
20. Where is this project on State/Territory's priority list: N/A
21. Are there higher priority projects at this location? No
22. What Congressional district is the project located in?: 5th
23. Is this a quality of life project, why? No
24. Are there other quality of life projects at this location? : No
25. If the project is a Live Fire Training Range, has the State/Territory and NGB-AVS certified that the surface danger zone is totally contained within the military installation boundaries (no public exposure)? N/A
26. Any remarks concerning the project?
27. Are there any environmental or safety issues (should match information contained in the LRCP submission)? No



(b) (6) NGKY

---

From: (b) (6) NGKY  
Sent: Monday, February 25, 2008 1:03 PM  
To: (b) (6) NGKY  
Subject: FW: Kentucky London JSO FY 08 congressional add status (UNCLASSIFIED)  
Attachments: HASC London Readiness Center.doc; FY09 HCAS Request Form - London JSO.doc; worksheet Congr Adds FY2008.doc

Follow Up Flag: Follow up  
Flag Status: Flagged

Classification: UNCLASSIFIED  
Caveats: NONE

(b) (6),

Attached is the original Sheet we received and the update we worked yesterday.

(b) (6)

LTC, GS, KyARNG  
Construction and Facility Management Officer

502-607-1874 (w)

(b) (6) (m)

-----Original Message-----

From: Luck, Victoria [mailto:Victoria.Luck@mail.house.gov]  
Sent: Wednesday, February 13, 2008 5:24 PM  
To: (b) (6) NGKY  
Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6),

This is the form (b) (6) filled out for us last year. Please make the necessary changes to reflect your request for this year.

Victoria

-----Original Message-----

From: (b) (6) NGKY [mailto:(b) (6)]  
Sent: Wednesday, February 13, 2008 4:07 PM  
To: Luck, Victoria  
Cc: (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY  
Subject: Re: Kentucky London JSO FY 08 congressional add status

Victoria,

Thank you for the inquiry. We will be requesting an FY09 add for Phase III of the Counterdrug Joint Support Operations Facility in London. We are working toward getting phase II awarded this year and are confident we will be successful.

I will follow up with our Chief of Staff to determine if there are any other projects that we wish to pursue as Congressional Adds in District 5.

We look forward to working with you.

Thanks again,

(b) (6)

(b) (6)

LTC, EN

(502) 607-1874 (w)

(b) (6) (m)

-----  
Sent from Wireless Handheld

----- Original Message -----

From: Luck, Victoria <Victoria.Luck@mail.house.gov>

To: (b) (6) NGKY

Cc: (b) (6) NGKY

Sent: Wed Feb 13 14:37:57 2008

Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6)

I worked with (b) (6) this past year on MilCon appropriations requests for the KYNG in the 5th Congressional district. Please let me know if you have any requests this year and I will get the appropriate paperwork to you. Our office deadline for requests is March 5th.

Thanks,  
Victoria

~~~~~  
Victoria Ewing Luck  
Legislative Assistant  
Congressman Harold Rogers  
2406 Rayburn House Office Building  
(202) 225-4601  
(202) 225-0940 (fax)  
~~~~~

-----Original Message-----

From: (b) (6) NGKY (b) (6)

Sent: Tuesday, February 12, 2008 3:39 PM

To: Luck, Victoria

Cc: (b) (6) NGKY

Subject: Re: Kentucky London JSO FY 08 congressional add status

Victoria:

I am presently mobilized for deployment to Afghanistan and will not be back in my office for about 1 year. (b) (6) is backfilling for me. I have forwarded your message to him for comment.

Thanks for your help.

(b) (6)

AIA, DBIA

Construction and Facility Management Officer Kentucky Army National Guard

Office: (b) (6)  
Cell: (b) (6)

----- Original Message -----

From: Luck, Victoria <Victoria.Luck@mail.house.gov>  
To: (b) (6) NGKY  
Sent: Tue Feb 12 15:10:01 2008  
Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6),

Will you be making a FY09 MilCon appropriations request for the London Readiness Center? Are there any other KYNG needs in KY05 facilities?

Thanks,  
Victoria

~~~~~  
Victoria Ewing Luck  
Legislative Assistant  
Congressman Harold Rogers  
2406 Rayburn House Office Building  
(202) 225-4601  
(202) 225-0940 (fax)  
~~~~~

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Tuesday, November 06, 2007 1:43 PM  
To: Ewing, Victoria  
Subject: RE: Kentucky London JSO FY 08 congressional add status

Super news!!!

Thanks for the update.

Brian S. DeMers  
MAJ, EN, KyARNG  
Construction & Facility Manager

(b) (6)

-----Original Message-----

From: Ewing, Victoria [mailto:Victoria.Ewing@mail.house.gov]  
Sent: Tuesday, November 06, 2007 1:39 PM  
To: (b) (6) NGKY  
Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6),

I am happy to let you know that the London Readiness Center was included in the MilCon Conference report at \$2.4 million. I will keep you posted as we continue with the appropriations process.

Victoria

-----Original Message-----

From: Higdon, Michael  
Sent: Thursday, October 25, 2007 10:40 AM  
To: (b) (6) NGKY'; Ewing, Victoria  
Subject: RE: Kentucky London JSO FY 08 congressional add status

At this time, I don't anticipate additional funding in the FY08 cycle, but we're continuing to press the issue.

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Thursday, October 25, 2007 10:04 AM  
To: Ewing, Victoria  
Cc: Higdon, Michael  
Subject: Kentucky London JSO FY 08 congressional add status

Ms. Ewing:

What is the status of the \$2.5M congressional add request for the next phase of the counterdrug facility in London? I am trying to determine if the funding stands a good chance of getting passed for FY08.

We have started construction on Phase 1.

Thank you for your assistance.

(b) (6)  
MAJ, EN, KyARNG  
Construction & Facility Manager  
(b) (6)

Classification: UNCLASSIFIED  
Caveats: NONE

**House Committee on Armed Services**  
**FY08 Member Request Form**  
(one project/program request per form)

**Member:**  
**Staff Contact:**  
**Phone #:**  
**Date:**

**Member's Signature**

\_\_\_\_\_  
Member of Congress

**Name of Project:**

Readiness Center Phase 2 - London Joint Support Operations Center

**Program Description, including Military Requirement and/or Military Value, and Purpose of Project:**

15,000 SF addition to phase 1 construction. Addition will include additional administrative space, equipment storage, vehicle maintenance bays, and military vehicle parking / storage areas. Project is required to fully house the Joint Support Operations in one facility located in the vicinity of the area of operations. Currently the operation is spread over several facilities approximately 100 miles apart. At the conclusion of this project the operation will be able to respond quicker and in a much more efficient manner which will allow a greater return on investment funds spent on the operation.

**Name and Address of Intended Recipient, or if none, Intended Location of Activity:**

Kentucky Department of Military Affairs, London Corbin Airport, London, Kentucky

**FY08 Funding Request:**

FY08 Funding in PB: \$2.5

Your Requested Net Change to the FY08 PB (+/-/0):

**Please check the box and place your initials next to it, if applicable:**

Neither my spouse, if applicable, nor I have a financial interest in this request. \_\_\_\_\_

**Budget Account:**

Procurement

If applicable (select one procurement account):

N/A

**Service/Agency:**

Army

If applicable:

Reserve       Guard

Line Item Title (from DOD Program Justification Materials: M1, O1, P1, or R1, if available):

Identification (as appropriate):

RDT&E

R-1 Line #:

PE#:

Procurement

P-1 Line #:

O&M and Personnel

Budget Activity

#:

MilCon

Project #: 210287A

Bill and/or Report Language: (Only if required – Use an attached sheet if necessary)

House Committee on Armed Services  
FY09 Member Request Form

(one project/program request per form)

\* indicates required fields

Requestor Information\*Member:

\*Staff Contact:

\*Phone #:

\*Email Address:

\*Confirm Email: (Addresses must match)

Member's Signature

---

Member of Congress

Project Information

\*Name of Project: Readiness Center Phase III- London Joint Support Operations Center

\*Project Description, including Military Requirement and/or Military Value, and Purpose of Project: 28,545 SF addition to construction. This phase, the third phase of this construction project will include administrative space, aircraft hangar space, and paving for hangar aprons, taxi ways and aircraft parking. Project is required to fully house the Joint Support Operations. Currently the operation is spread over several facilities approximately 100 miles apart. The new facility will increase the ability of assigned personnel to meet the increasing demands of Kentucky's Drug Eradication Operations. At the conclusion of this project the operation will be able to respond quicker and in a much more efficient manner which will allow a greater return on investment funds spent on the operation.

\*Name of Intended Recipient (if none, mark N/A):

Kentucky Department of Military Affairs, London Corbin Airport

\*City: London

\*State: Kentucky

Location of Performance: London, Kentucky

Funding Information

\*FY09 Funding in PB (in thousands of dollars):

\*Your Requested Net Change to the FY09 PB (+/-/0): Initial request

\*Check the box and initial on the line: Neither my spouse, if applicable, nor I have a financial interest in this request. \_\_\_\_\_ (Initial here)

Funding Specifics

\*Service/Agency/Policy:

Army National Guard

\*Budget Appropriation: Budget Appropriation selections will appear based on Service selected (above).

Identification (as appropriate): Sections will appear below based on prior selections.

Add Bill and/or Report Language

(Optional - Provide a summary of the request here)



CONGRESSIONAL ADD SHEET FY 09

1. State/Territory: KENTUCKY
2. Installation and/or City: London
3. Project Title: JSO Phase II
4. Project number: 210287
5. What is estimated federal construction cost (M) 6.63
6. Design (see also #9)
  - A. What is the unfunded Design Cost (Dollars in Thousands): 596.7 K
  - B. What is the total design cost (M)? .597M
  - C. How many design dollars has the State/Territory already received (M)? 0
  - D. What is the current level of design approved (in percentage i.e.10, 35, 50 etc.)? 0
  - E. What is the estimated contract award date? August 2009
7. RECAP (Y/N)?
8. Total dollars required (unfunded design cost plus fed construction cost): 7.83M
9. % Design completed (5 or DB): 0%
10. Is the project on the FYDP 10-15? No
11. Is the project construction capable (executable) in FY09: Yes
12. Is the project mission essential in this fiscal year? Yes
13. Consistent With BRAC (Y/N)? N/A
14. Are there any environmental Issues (Y/N)? NO If so please explain:
15. Has land been acquired for the project? YES
16. State Approval:
  1. Has the State/Territory legislature approved the project, if so when? N/A
  2. Has the State/Territory legislature appropriated necessary funds? N/A
  3. Has a construction site been identified (Y/N) Yes
17. All Project Data entered into PRIDE? Yes
18. What is the scope (include unit of measure, i.e., square feet, firing points, linear feet, etc)?  
(New footprint of project) 28,545 SF

19. Will the unit for whom the project is designed remain in the force per ASIP? Yes
20. Where is this project on State/Territory's priority list: N/A
21. Are there higher priority projects at this location? No
22. What Congressional district is the project located in?: 5th
23. Is this a quality of life project, why? No
24. Are there other quality of life projects at this location? : No
25. If the project is a Live Fire Training Range, has the State/Territory and NGB-AVS certified that the surface danger zone is totally contained within the military installation boundaries (no public exposure)? N/A
26. Any remarks concerning the project?
  
27. Are there any environmental or safety issues (should match information contained in the LRCP submission)?No

---

Construction & Facilities Management Officer signature, attesting to the accuracy of the information above

(b) (6) NGKY

---

From: (b) (6) NGKY  
Sent: Thursday, February 21, 2008 10:27 AM  
To: (b) (6) NGKY  
Subject: FW: HASC Authorization Forms  
Attachments: Online Request Form Fields.doc; Online Instructions for HASC Authorizations Requests for FY 2009.pdf

Follow Up Flag: Follow up  
Flag Status: Flagged

(b) (6)

Construction & Facility Management Office Frankfort, Ky 40601 PH# 502-607-1347 FAX# 502-607-1873 -----Original Message-----

From: Luck, Victoria [<mailto:Victoria.Luck@mail.house.gov>]

Sent: Tuesday, February 19, 2008 5:06 PM

To: (b) (6) NGKY

Subject: FW: HASC Authorization Forms

(b) (6),

Here is a copy of the FY09 form I just received from the House Armed Services Committee. The format has changed from last year, but it is basically the same information. Also, don't worry about filling in the Requestor Information Section, I will take care of that.

Thanks,

Victoria

~~~~~  
Victoria E. Luck

Legislative Assistant

Congressman Harold Rogers

2406 Rayburn House Office Building

(202) 225-4601

(202) 225-0940 (fax)  
~~~~~

House Committee on Armed Services  
FY09 Member Request Form

(one project/program request per form)

\* indicates required fields

Requestor Information\*Member:

\*Staff Contact:

\*Phone #:

\*Email Address:

\*Confirm Email: (Addresses must match)

Member's Signature

---

Member of Congress

Project Information

\*Name of Project: Readiness Center Phase III- London Joint Support Operations Center

\*Project Description, including Military Requirement and/or Military Value, and Purpose of Project: 27,170 SF addition to Phase II construction. This phase, Phase III will include an assembly hall, classrooms, learning center and a physical fitness area. Project is required to fully house the Joint Support Operations. Currently the operation is spread over several facilities approximately 100 miles apart. The new facility will increase the ability of assigned personnel to meet the increasing demands of kentucky's Drug Eradication Operations. At the conclusion of this project the operation will be able to respond quicker and in a much more efficient manner which will allow a greater return on investment funds spent on the operation.

\*Name of Intended Recipient (if none, mark N/A):

Kentucky Department of Military Affairs, London Corbin Airport, London, Kentucky

\*City:

\*State:

Location of Performance:

Funding Information

\*FY09 Funding in PB (in thousands of dollars):

\*Your Requested Net Change to the FY09 PB (+/-/0):

\*Check the box and initial on the line: Neither my spouse, if applicable, nor I have a financial interest in this request. \_\_\_\_\_ (Initial here)

Funding Specifics

\*Service/Agency/Policy:

\*Budget Appropriation: Budget Appropriation selections will appear based on Service selected (above).

Identification (as appropriate): Sections will appear below based on prior selections.

Add Bill and/or Report Language  
(Optional - Provide a summary of the request here)

# Completing the FY09 Online Member Request Form

## Requestor Information

1. **Member** – Choose the name of the Member who is making the request from the drop-down menu.
2. **Staff Contact** – Provide the appropriate congressional staff point of contact who can discuss the Member's request.
3. **Phone #** – Provide the direct extension of the staff contact.
4. **Email Address** – A receipt of the electronic request will be sent to this address and must be printed out and appropriately completed by the requesting Member for submission. Enter the address twice to ensure accuracy.
5. **Member's Signature** – An authentic Member's signature is required on the hard copy of the electronic receipt for every request. Forms without a Member's signature will **NOT** be processed.

## Project Information

1. **Name of Project** – Provide a fully descriptive name for the requested program.
2. **Project Description** – Provide a clear description of a justifiable military requirement and/or military value, and the purpose of the project. This information must be provided before a request can be considered. If applicable, also include FY08 funding history and if the project is on the unfunded requirements lists (UFR). You may attach additional pages, if necessary.
3. **Name and Address of Intended Recipient** – Provide the name, city, and state of any entity targeted to receive funds. If there is no intended recipient, enter "N/A".
4. **Intended Location of Activity** – If there is no intended recipient, you must provide the location that the Member expects the project to occur.

## Funding Information

1. **FY09 Funding in PB** – Provide the amount requested for this program in the President's FY09 Budget Submission. If no request was included, enter "\$0".
2. **Your Requested Net Change to the FY09 PB** – Indicate the net change to the FY 2009 funding. If no net change results, enter "\$0".
3. **Member and Member's Spouse, if applicable, No Financial Interest Certification** – To submit a request, House rules require that a Member certify that he/she and their spouse, if applicable have no financial interest in the request. Fulfill this requirement by checking the box on the online form and have the Member initial next to it on a hardcopy version of the form.

## Funding Specifics

1. **Service/Agency/Policy** – From the dropdown menu, select the proper Military Service or Agency that is to be the recipient of your request. If the request is strictly policy-related, choose *Policy - Bill or Report Language*.
2. **Budget Appropriation** – Once you have chosen the Service or Agency, select from the available choices the proper budget appropriation.
  - a. **RDT&E Item** – Select the correct PE/Line number/Program Description that corresponds to your Member's request.

- b. **Procurement Item** – Select the correct Line number/Program Description that corresponds to you Member’s request
- c. **O&M** – Select the correct Budget Activity Number that corresponds to your Member’s request
- d. **Personnel Item** – If direct spending is involved, check the box indicating such and include required Bill Language. If there is no Bill or Report Language, make sure you have explained your request in the *Project Description* box.
- e. **MilCon Item** – Input the MilCon Project Number. Make sure to include DD Form 1391 in your hardcopy submission.

**Bill and/or Report Language** – If the request involves bill or report language, please include a proposed draft. If it requires Direct Spending, check the appropriate box.

**Priority** – This is **mandatory** for every request. “1” represents the highest priority, “2” represents the second highest, etc. *Policy requests that do not include direct spending are exempt.* Please denote priority at the top of the first page of each Member Request Form in the space provided, “\_\_\_\_ / \_\_\_\_.” The number on the left should correspond to the priority number on spreadsheet. The number on the right is the total number of requests. For example “4 / 10” indicates the 4<sup>th</sup> highest priority request out of a total of 10 requests. **No Information About Priority Rankings Will Be Made Public.**

**Member’s Initials** – Ensure that Member’s initials are provided in the spaces available at the top right corner of *every* page after the first page of *every* request. Take this moment to ensure that each request has a member signature and includes initials disavowing financial interest.

(b) (6)

NGKY

From: (b) (6) NGKY  
Sent: Tuesday, February 19, 2008 1:38 PM  
To: (b) (6) NGKY; (b) (6) NGKY  
Subject: FW: Kentucky London JSO FY 08 congressional add status (UNCLASSIFIED)  
Attachments: HASC London Readiness Center.doc

Follow Up Flag: Follow up  
Flag Status: Flagged

Classification: UNCLASSIFIED  
Caveats: NONE

(b) (6)

Please start inputting the data for the Phase III of JSO into the format attached.

THANKS,

(b) (6)

LTC, GS, KyARNG  
Construction and Facility Management Officer

502-607-1874 (w)

(b) (6) (m)

-----Original Message-----

From: Luck, Victoria [mailto:Victoria.Luck@mail.house.gov]  
Sent: Wednesday, February 13, 2008 5:24 PM  
To: (b) (6) NGKY  
Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6)

This is the form (b) (6) filled out for us last year. Please make the necessary changes to reflect your request for this year.

Victoria

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Wednesday, February 13, 2008 4:07 PM  
To: Luck, Victoria  
Cc: (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY  
Subject: Re: Kentucky London JSO FY 08 congressional add status

Victoria,

Thank you for the inquiry. We will be requesting an FY09 add for Phase III of the Counterdrug Joint Support Operations Facility in London. We are working toward getting phase II awarded this year and are confident we will be successful.

I will follow up with our Chief of Staff to determine if there are any other projects that we wish to pursue as Congressional Adds in District 5.

We look forward to working with you.



Thanks again,

(b) (6)

(b) (6)

LTC, EN

(502) 607-1874 (w)

(b) (6) (m)

-----  
Sent from Wireless Handheld

----- Original Message -----

From: Luck, Victoria <Victoria.Luck@mail.house.gov>

To: (b) (6) NGKY

Cc: (b) (6) NGKY

Sent: Wed Feb 13 14:37:57 2008

Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6),

I worked with (b) (6) this past year on MilCon appropriations requests for the KYNG in the 5th Congressional district. Please let me know if you have any requests this year and I will get the appropriate paperwork to you. Our office deadline for requests is March 5th.

Thanks,  
Victoria

~~~~~  
Victoria Ewing Luck  
Legislative Assistant  
Congressman Harold Rogers  
2406 Rayburn House Office Building  
(202) 225-4601  
(202) 225-0940 (fax)  
~~~~~

-----Original Message-----

From: (b) (6) NGKY (b) (6) ]

Sent: Tuesday, February 12, 2008 3:39 PM

To: Luck, Victoria

Cc: (b) (6) NGKY

Subject: Re: Kentucky London JSO FY 08 congressional add status

Victoria:

I am presently mobilized for deployment to Afghanistan and will not be back in my office for about 1 year. (b) (6) is backfilling for me. I have forwarded your message to him for comment.

Thanks for your help.

(b) (6) AIA, DBIA  
Construction and Facility Management Officer Kentucky Army National Guard

Office: (b) (6)  
Cell: (b) (6)

----- Original Message -----

From: Luck, Victoria <Victoria.Luck@mail.house.gov>  
To: (b) (6) NGKY  
Sent: Tue Feb 12 15:10:01 2008  
Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6)

Will you be making a FY09 MilCon appropriations request for the London Readiness Center? Are there any other KYNG needs in KY05 facilities?

Thanks,  
Victoria

~~~~~  
Victoria Ewing Luck  
Legislative Assistant  
Congressman Harold Rogers  
2406 Rayburn House Office Building  
(202) 225-4601  
(202) 225-0940 (fax)  
~~~~~

-----Original Message-----

From: (b) (6) NGKY [(b) (6)]  
Sent: Tuesday, November 06, 2007 1:43 PM  
To: Ewing, Victoria  
Subject: RE: Kentucky London JSO FY 08 congressional add status

Super news!!!

Thanks for the update.

(b) (6)  
MAJ, EN, KyARNG  
Construction & Facility Manager  
(b) (6)

-----Original Message-----

From: Ewing, Victoria [mailto:Victoria.Ewing@mail.house.gov]  
Sent: Tuesday, November 06, 2007 1:39 PM  
To: (b) (6) NGKY  
Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6)

I am happy to let you know that the London Readiness Center was included in the MilCon Conference report at \$2.4 million. I will keep you posted as we continue with the appropriations process.

Victoria

-----Original Message-----

From: Higdon, Michael  
Sent: Thursday, October 25, 2007 10:40 AM  
To: (b) (6) NGKY'; Ewing, Victoria  
Subject: RE: Kentucky London JSO FY 08 congressional add status

At this time, I don't anticipate additional funding in the FY08 cycle, but we're continuing to press the issue.

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Thursday, October 25, 2007 10:04 AM  
To: Ewing, Victoria  
Cc: Higdon, Michael  
Subject: Kentucky London JSO FY 08 congressional add status

Ms. Ewing:

What is the status of the \$2.5M congressional add request for the next phase of the counterdrug facility in London? I am trying to determine if the funding stands a good chance of getting passed for FY08.

We have started construction on Phase 1.

Thank you for your assistance.

(b) (6)  
MAJ, EN, KYARNG  
Construction & Facility Manager

(b) (6)

Classification: UNCLASSIFIED  
Caveats: NONE

**House Committee on Armed Services**  
**FY08 Member Request Form**  
(one project/program request per form)

**Member:**  
**Staff Contact:**  
**Phone #:**  
**Date:**

**Member's Signature**

\_\_\_\_\_  
Member of Congress

**Name of Project:**

Readiness Center Phase 2 - London Joint Support Operations Center

**Program Description, including Military Requirement and/or Military Value, and Purpose of Project:**

15,000 SF addition to phase 1 construction. Addition will include additional administrative space, equipment storage, vehicle maintenance bays, and military vehicle parking / storage areas. Project is required to fully house the Joint Support Operations in one facility located in the vicinity of the area of operations. Currently the operation is spread over several facilities approximately 100 miles apart. At the conclusion of this project the operation will be able to respond quicker and in a much more efficient manner which will allow a greater return on investment funds spent on the operation.

**Name and Address of Intended Recipient, or if none, Intended Location of Activity:**

Kentucky Department of Military Affairs, London Corbin Airport, London, Kentucky

**FY08 Funding Request:**

FY08 Funding in PB: \$2.5

Your Requested Net Change to the FY08 PB (+/-/0):

**Please check the box and place your initials next to it, if applicable:**

Neither my spouse, if applicable, nor I have a financial interest in this request. \_\_\_\_\_

**Budget Account:**

Procurement

**If applicable (select one procurement account):**

N/A

**Service/Agency:**

Army

**If applicable:**

Reserve       Guard

Line Item Title (from DOD Program Justification Materials: M1, O1, P1, or R1, if available):

Identification (as appropriate):

RDT&E

R-1 Line #:

PE#:

Procurement

P-1 Line #:

O&M and Personnel

Budget Activity

#:

MilCon

Project #: 210287A

Bill and/or Report Language: (Only if required – Use an attached sheet if necessary)

(b) (6) NGKY

From: (b) (6) NGKY  
Sent: Thursday, February 14, 2008 11:42 PM  
To: Victoria.Luck@mail.house.gov  
Cc: (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY  
Subject: Re: Kentucky London JSO FY 08 congressional add status

Follow Up Flag: Follow up  
Flag Status: Flagged

Victoria,

We have submitted the necessary documentation for Phase II to show that we have a valid lease on the land, have completed a Record of Environmental Consideration and have forwarded it to National Guard Bureau. We have also submitted the draft Military Construction Cooperative Agreement to NGB and have their review comments. The final draft of the MCCA will be submitted on Tuesday. As soon as it is signed by all parties we will hire the Architects and Engineers to develop and submit the design work for Phase II.

I anticipate that it will be ready for bid solicitation by July or early August. Much of the Phase A design work is already complete and we will be requesting to hire the same design team to maintain continuity.

Please let me know if you need additional information. I can be reached at 502-229-3279.

V/r,

(b) (6)

(b) (6)

LTC, EN

(502) 607-1874 (w)

(b) (6) (m)

-----  
Sent from Wireless Handheld

----- Original Message -----

From: Luck, Victoria <Victoria.Luck@mail.house.gov>  
To: (b) (6) LTC NGKY  
Sent: Thu Feb 14 13:37:57 2008  
Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6)

Do you have any additional information to update us on Phase II?

Thanks.

-----Original Message-----

From: (b) (6) NGKY [mailto:(b) (6)]  
Sent: Wednesday, February 13, 2008 4:07 PM

To: Luck, Victoria  
Cc: (b) (6) COL NGKY; (b) (6) MAJ NGKY; (b) (6) CW3 NGKY  
Subject: Re: Kentucky London JSO FY 08 congressional add status

Victoria,

Thank you for the inquiry. We will be requesting an FY09 add for Phase III of the Counterdrug Joint Support Operations Facility in London. We are working toward getting phase II awarded this year and are confident we will be successful.

I will follow up with our Chief of Staff to determine if there are any other projects that we wish to pursue as Congressional Adds in District 5.

We look forward to working with you.

Thanks again,

(b) (6)

(b) (6)

LTC, EN

(502) 607-1874 (w)

(b) (6) (m)

-----  
Sent from Wireless Handheld

----- Original Message -----

From: Luck, Victoria <Victoria.Luck@mail.house.gov>

To: (b) (6) LTC NGKY

Cc: (b) (6) MR NGKY

Sent: Wed Feb 13 14:37:57 2008

Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6),

I worked with (b) (6) this past year on MilCon appropriations requests for the KYNG in the 5th Congressional district. Please let me know if you have any requests this year and I will get the appropriate paperwork to you. Our office deadline for requests is March 5th.

Thanks,  
Victoria

~~~~~  
Victoria Ewing Luck  
Legislative Assistant  
Congressman Harold Rogers  
2406 Rayburn House Office Building  
(202) 225-4601  
(202) 225-0940 (fax)  
~~~~~

-----Original Message-----

From: (b) (6) MAJ NGKY [mailto:(b) (6)]

Sent: Tuesday, February 12, 2008 3:39 PM

To: Luck, Victoria  
Cc: (b) (6) NGKY  
Subject: Re: Kentucky London JSO FY 08 congressional add status

Victoria:

I am presently mobilized for deployment to Afghanistan and will not be back in my office for about 1 year. (b) (6) is backfilling for me. I have forwarded your message to him for comment.

Thanks for your help.

(b) (6)  
Construction and Facility Management Officer Kentucky Army National Guard  
Office: 502-607-1481  
Cell: (b) (6)

----- Original Message -----

From: Luck, Victoria <Victoria.Luck@mail.house.gov>  
To: (b) (6) NGKY  
Sent: Tue Feb 12 15:10:01 2008  
Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6)

Will you be making a FY09 MilCon appropriations request for the London Readiness Center? Are there any other KYNG needs in KY05 facilities?

Thanks,  
Victoria

~~~~~  
Victoria Ewing Luck  
Legislative Assistant  
Congressman Harold Rogers  
2406 Rayburn House Office Building  
(202) 225-4601  
(202) 225-0940 (fax)  
~~~~~

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Tuesday, November 06, 2007 1:43 PM  
To: Ewing, Victoria  
Subject: RE: Kentucky London JSO FY 08 congressional add status

Super news!!!

Thanks for the update.

(b) (6)  
KyARNG  
Construction & Facility Manager  
(b) (6)



-----Original Message-----

From: Ewing, Victoria [mailto:Victoria.Ewing@mail.house.gov]  
Sent: Tuesday, November 06, 2007 1:39 PM  
To: (b) (6) NGKY  
Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6)

I am happy to let you know that the London Readiness Center was included in the MilCon Conference report at \$2.4 million. I will keep you posted as we continue with the appropriations process.

Victoria

-----Original Message-----

From: Higdon, Michael  
Sent: Thursday, October 25, 2007 10:40 AM  
To: (b) (6) NGKY'; Ewing, Victoria  
Subject: RE: Kentucky London JSO FY 08 congressional add status

At this time, I don't anticipate additional funding in the FY08 cycle, but we're continuing to press the issue.

-----Original Message-----

From: (b) (6) NGKY [(b) (6)]  
Sent: Thursday, October 25, 2007 10:04 AM  
To: Ewing, Victoria  
Cc: Higdon, Michael  
Subject: Kentucky London JSO FY 08 congressional add status

Ms. Ewing:

What is the status of the \$2.5M congressional add request for the next phase of the counterdrug facility in London? I am trying to determine if the funding stands a good chance of getting passed for FY08.

We have started construction on Phase 1.

Thank you for your assistance.

(b) (6)

KyARNG

Construction & Facility Manager

(b) (6)

(b) (6) NGKY

---

From: (b) (6) NGKY  
Sent: Wednesday, February 13, 2008 4:47 PM  
To: (b) (6) NGKY  
Cc: (b) (6) NGKY; (b) (6) NGKY  
Subject: RE: Kentucky London JSO FY 08 congressional add status

Follow Up Flag: Follow up  
Flag Status: Flagged

(b) (6) let's talk tomorrow.

-----Original Message-----

From: (b) (6) NGKY  
Sent: Wednesday, February 13, 2008 4:07 PM  
To: 'Victoria.Luck@mail.house.gov'  
Cc: (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY  
Subject: Re: Kentucky London JSO FY 08 congressional add status

Victoria,

Thank you for the inquiry. We will be requesting an FY09 add for Phase III of the Counterdrug Joint Support Operations Facility in London. We are working toward getting phase II awarded this year and are confident we will be successful.

I will follow up with our Chief of Staff to determine if there are any other projects that we wish to pursue as Congressional Adds in District 5.

We look forward to working with you.

Thanks again,

(b) (6)

(b) (6)

LTC, EN

(502) 607-1874 (w)

(b) (6) (m)

-----  
Sent from Wireless Handheld

----- Original Message -----

From: Luck, Victoria <Victoria.Luck@mail.house.gov>  
To: (b) (6) NGKY  
Cc: (b) (6) NGKY  
Sent: Wed Feb 13 14:37:57 2008  
Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6)

I worked with (b) (6) this past year on MilCon appropriations requests for the KYNG in the 5th Congressional district. Please let me know if you have any requests this year and I will get the appropriate paperwork to you. Our office deadline for requests is March 5th.

Thanks,  
Victoria

~~~~~  
Victoria Ewing Luck  
Legislative Assistant  
Congressman Harold Rogers  
2406 Rayburn House Office Building  
(202) 225-4601  
(202) 225-0940 (fax)  
~~~~~

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Tuesday, February 12, 2008 3:39 PM  
To: Luck, Victoria  
Cc: (b) (6) NGKY  
Subject: Re: Kentucky London JSO FY 08 congressional add status

Victoria:

I am presently mobilized for deployment to Afghanistan and will not be back in my office for about 1 year. (b) (6) is backfilling for me. I have forwarded your message to him for comment.

Thanks for your help.

(b) (6)  
Construction and Facility Management Officer Kentucky Army National Guard  
Office: 502-607-1481  
Cell: (b) (6)

----- Original Message -----

From: Luck, Victoria <Victoria.Luck@mail.house.gov>  
To: (b) (6) NGKY  
Sent: Tue Feb 12 15:10:01 2008  
Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6)

Will you be making a FY09 MilCon appropriations request for the London Readiness Center? Are there any other KYNG needs in KY05 facilities?

Thanks,  
Victoria

~~~~~  
Victoria Ewing Luck  
Legislative Assistant  
Congressman Harold Rogers  
2406 Rayburn House Office Building  
(202) 225-4601  
(202) 225-0940 (fax)

~~~~~

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Tuesday, November 06, 2007 1:43 PM  
To: Ewing, Victoria  
Subject: RE: Kentucky London JSO FY 08 congressional add status

Super news!!!

Thanks for the update.

(b) (6)  
KyARNG  
Construction & Facility Manager

(b) (6)

-----Original Message-----

From: Ewing, Victoria [<mailto:Victoria.Ewing@mail.house.gov>]  
Sent: Tuesday, November 06, 2007 1:39 PM  
To: (b) (6) NGKY  
Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6)

I am happy to let you know that the London Readiness Center was included in the MilCon Conference report at \$2.4 million. I will keep you posted as we continue with the appropriations process.

Victoria

-----Original Message-----

From: Higdon, Michael  
Sent: Thursday, October 25, 2007 10:40 AM  
To: (b) (6) NGKY'; Ewing, Victoria  
Subject: RE: Kentucky London JSO FY 08 congressional add status

At this time, I don't anticipate additional funding in the FY08 cycle, but we're continuing to press the issue.

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Thursday, October 25, 2007 10:04 AM  
To: Ewing, Victoria  
Cc: Higdon, Michael  
Subject: Kentucky London JSO FY 08 congressional add status

Ms. Ewing:

What is the status of the \$2.5M congressional add request for the next phase of the counterdrug facility in London? I am trying to determine if the funding stands a good chance of getting passed for FY08.

We have started construction on Phase 1.

Thank you for your assistance.

(b) (6)

KyARNG

Construction & Facility Manager

(b) (6)

(b) (6) NGKY

From: (b) (6) NGKY  
Sent: Wednesday, February 13, 2008 4:07 PM  
To: 'Victoria.Luck@mail.house.gov'  
Cc: (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY  
Subject: Re: Kentucky London JSO FY 08 congressional add status

Follow Up Flag: Follow up  
Flag Status: Flagged

Victoria,

Thank you for the inquiry. We will be requesting an FY09 add for Phase III of the Counterdrug Joint Support Operations Facility in London. We are working toward getting phase II awarded this year and are confident we will be successful.

I will follow up with our Chief of Staff to determine if there are any other projects that we wish to pursue as Congressional Adds in District 5.

We look forward to working with you.

Thanks again,

(b) (6)

(b) (6)  
LTC, EN

(b) (6) (w)  
(b) (6) (m)

-----  
Sent from Wireless Handheld

----- Original Message -----  
From: Luck, Victoria <Victoria.Luck@mail.house.gov>  
To: (b) (6) NGKY  
Cc: (b) (6) NGKY  
Sent: Wed Feb 13 14:37:57 2008  
Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6),

I worked with (b) (6) this past year on MilCon appropriations requests for the KYNG in the 5th Congressional district. Please let me know if you have any requests this year and I will get the appropriate paperwork to you. Our office deadline for requests is March 5th.

Thanks,  
Victoria

~~~~~  
Victoria Ewing Luck  
Legislative Assistant  
Congressman Harold Rogers

2406 Rayburn House Office Building  
(202) 225-4601  
(202) 225-0940 (fax)

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Tuesday, February 12, 2008 3:39 PM  
To: Luck, Victoria  
Cc: (b) (6) NGKY  
Subject: Re: Kentucky London JSO FY 08 congressional add status

Victoria:

I am presently mobilized for deployment to Afghanistan and will not be back in my office for about 1 year. (b) (6) is backfilling for me. I have forwarded your message to him for comment.

Thanks for your help.

(b) (6)  
Construction and Facility Management Officer Kentucky Army National Guard  
Office: (b) (6)  
Cell: (b) (6)

----- Original Message -----

From: Luck, Victoria <Victoria.Luck@mail.house.gov>  
To: (b) (6) NGKY  
Sent: Tue Feb 12 15:10:01 2008  
Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6),

Will you be making a FY09 MilCon appropriations request for the London Readiness Center? Are there any other KYNG needs in KY05 facilities?

Thanks,  
Victoria

~~~~~  
Victoria Ewing Luck  
Legislative Assistant  
Congressman Harold Rogers  
2406 Rayburn House Office Building  
(202) 225-4601  
(202) 225-0940 (fax)

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Tuesday, November 06, 2007 1:43 PM  
To: Ewing, Victoria  
Subject: RE: Kentucky London JSO FY 08 congressional add status

Super news!!!

Thanks for the update.

(b) (6)

MAJ, EN, KyARNG  
Construction & Facility Manager

(b) (6)

-----Original Message-----

From: Ewing, Victoria [mailto:Victoria.Ewing@mail.house.gov]  
Sent: Tuesday, November 06, 2007 1:39 PM  
To: (b) (6) NGKY  
Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6),

I am happy to let you know that the London Readiness Center was included in the MilCon Conference report at \$2.4 million. I will keep you posted as we continue with the appropriations process.

Victoria

-----Original Message-----

From: Higdon, Michael  
Sent: Thursday, October 25, 2007 10:40 AM  
To: (b) (6) NGKY'; Ewing, Victoria  
Subject: RE: Kentucky London JSO FY 08 congressional add status

At this time, I don't anticipate additional funding in the FY08 cycle, but we're continuing to press the issue.

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Thursday, October 25, 2007 10:04 AM  
To: Ewing, Victoria  
Cc: Higdon, Michael  
Subject: Kentucky London JSO FY 08 congressional add status

Ms. Ewing:

What is the status of the \$2.5M congressional add request for the next phase of the counterdrug facility in London? I am trying to determine if the funding stands a good chance of getting passed for FY08.

We have started construction on Phase 1.

Thank you for your assistance.

(b) (6)

MAJ, EN, KyARNG  
Construction & Facility Manager

(b) (6)



(b) (6) NGKY

---

From: (b) (6) NGKY  
Sent: Friday, December 10, 2010 2:04 PM  
To: (b) (6) NGKY  
Subject: RE: Generators Update (UNCLASSIFIED)

Follow Up Flag: Follow up  
Flag Status: Flagged

Looks fine to me, doesn't really commit to a timeline and leaves things open dependent on decisions made.

I don't think (b) (6) message is so bad.

Who is Victoria Luck?

(b) (6)

-----Original Message-----

From: (b) (6) NGKY  
Sent: Friday, December 10, 2010 1:53 PM  
To: (b) (6) NGKY; (b) (6) NGKY  
Cc: (b) (6) NGKY  
Subject: Re: Generators Update (UNCLASSIFIED)

Sir

Below is a pretty rough outline.

(b) (6) - If you see anything I have omitted, glossed over or have incorrect, please point it out.

- 1) Review and refinement of SOW
- 2) Get legal and SCS or PARC (depending on commercial/non-commercial item) review of solicitation
- 3) Make necessary changes based on review comments
- 4) Full and open solicitation
- 5) Bid opening
- 6) Receipt and evaluation of Bids/Quotes
- 7) Prepare contract award
- 8) Obtain legal and SCS or PARC reviews of award documents
- 9) Corrections as required
- 10) Contract Award

(b) (6)

(b) (6)  
LTC, AR, KyARNG  
Supervisory Contract Specialist  
USPFO for KY

Comm: 502-607-1367  
DSN: 667-1367  
Cell: (b) (6)  
FAX: 502-607-1424

----- Original Message -----

From: (b) (6) NGKY  
To: (b) (6) NGKY; Meyer, (b) (6) NGKY  
Sent: Fri Dec 10 13:02:55 2010  
Subject: FW: Generators Update (UNCLASSIFIED)

Classification: UNCLASSIFIED  
Caveats: FOUO

(b) (6)--please provide a rundown of what else has to happen. (b) (6) sort of makes it sound like you can turn it out the next day.

-----Original Message-----

From: (b) (6) NGKY  
Sent: Friday, December 10, 2010 11:34 AM  
To: Luck, Victoria  
Cc: (b) (6) NGKY  
Subject: FW: Generators Update (UNCLASSIFIED)

Classification: UNCLASSIFIED  
Caveats: FOUO

Hello Victoria!

Below is an update from (b) (6) regarding our status on the generators. Getting close to putting out the contract, picking up momentum now.

v/r,

(b) (6)

(b) (6), KyANG  
Kentucky Department of Military Affairs  
502-607-1738  
Cell (b) (6)

This communication contains information which is confidential. It is for the exclusive use of the intended recipient(s). If you are not the intended recipient(s), please note that any form of distribution, copying, forwarding or use of this communication or the information therein is strictly prohibited and may be unlawful. If you have received this communication in error, please return it to the sender, delete the communication, and destroy any copies.

-----Original Message-----

From: (b) (6) NGKY  
Sent: Friday, December 10, 2010 10:11 AM  
To: (b) (6) NGKY  
Subject: Update

(b) (6)

We have the DA Form 3953s (Purchase Request) ready to go to USP&FO. We are waiting on the DA Form 4610Rs to be approved at NGB to get the Gen sets added to our TDAs.

As soon as we get the approval we will update the 3953s with the approved requisition numbers and submit them to USPF0- Purchasing & Contracting. The requisition numbers are tied to the transaction and property accountability process which is all part of the purchase authority

process. I have already met with (b) (6) and his team twice to work solicitation details. They are tracking it needs to go out ASAP when they get the completed request.

Having to purchase these as personal property instead of real property has made the entire process significantly more difficult, but we are finally on the home stretch.

It remains my top priority. Please let me know if you have questions.

V/r

(b) (6)

502-607-1481 (work)

(b) (6) (mobile)

Classification: UNCLASSIFIED

Caveats: FOUO

Classification: UNCLASSIFIED

Caveats: FOUO



Subject: RE: 1390/91 for London Support Operations PH III PN 210290  
(UNCLASSIFIED)

Steven,

I wanted to let you know that \$7.191 was included for the Readiness Center Phase III in the House Military Construction, Veterans Affairs Appropriations bill that passed out of Committee today.

Congressman Rogers will be releasing a press statement this week.

Victoria

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Friday, May 16, 2008 11:52 AM  
To: Luck, Victoria  
Cc: (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY  
Subject: RE: 1390/91 for London Support Operations PH III PN 210290  
(UNCLASSIFIED)

Classification: UNCLASSIFIED  
Caveats: NONE

Victoria,

Cost breakout is as follows:

Unit	Cost (\$000)		U/M	QTY
Cost	Total			
PRIMARY FACILITY				
3,160.1				
HANGAR, OPERATIONS & MAINTENANCE		SF		7,321
145				
(1,061.5)				
GROUND SUPPORT EQUIPMENT STORAGE		SF		0
50				
(0.0)				
FLAMMABLE STORAGE BUILDING		SF		400
59				
(23.6)				
CONTROLLED WASTE HANDLING FACILITY		SF		0
75				
(0.0)				
UNHEATED AIRCRAFT STORAGE FACILITY		SF		20,500
(2,050.0)				
FORCE PROTECTION		LS		0
- - - - (0.0)				
ENERGY MANAGEMENT CONTROL SYSTEMS		LS		25,000 - - - -
(25.0)				

SUPPORTING FACILITIES

3,467.8			
SITE PREPARATION	LS	185,000	
- - -			
- (185.0)			
FINE GRADING & SEEDING	LS	30,000	- - - -
(30.0)			
PLANTING	LS	49,000	
- - -			
- (49.0)			
RIGID PAVING	SY	45,400	58
(2,633.2)			
FLEXIBLE PAVING	SY	5,000	
25			
(125.0)			
FENCING	LF	2752	
17			
(46.8)			
SIDEWALKS	SF	1,800	
6 (10.8)			
CURBING	LF	1,000	
8			
(8.0)			
FUEL STOR. & DISP. SYSTEM	LS	150,000	- - - -
(150.0)			
AIRCRAFT WASH FACILITY	LS	0	
- - -			
- (0.0)			
AIRFIELD LIGHTING	LS	100,000	
- - -			
- (100.0)			
EXTERIOR FIRE PREVENTION	LS	20,000	- - - -
(20.0)			
EXTERIOR SECURITY LIGHTING	LS	80,000	- - - -
(80.0)			
WATER/SEWER/GAS/ELECTRIC	LS	30,000	- - - -
(30.0)			
SUBTOTAL			
6,627.9			
CONTINGENCY (5%)			
(331.4)			
SUBTOTAL			
6,959.3			
SUPERVISION, INSPECTION & OVERHEAD (3%)			
(208.8)			
TOTAL CONSTRUCTION COST			
7,168.1			

TOTAL DESIGN COST  
646.2

TOTAL PROJECT COST  
7,814.3

Please let me know if this does not transfer in a legible format or if you need additional information.

Thanks again,

(b) (6)

(b) (6)

LTC, GS, KyARNG  
Construction and Facility Management Officer

502-607-1874 (w)

(b) (6) (m)

-----Original Message-----

From: Luck, Victoria [mailto:Victoria.Luck@mail.house.gov]  
Sent: Friday, May 16, 2008 11:15 AM  
To: (b) (6) NGKY  
Subject: RE: 1390/91 for London Support Operations PH III PN 210290  
(UNCLASSIFIED)

Yes, out of the \$7.8 million we are requested, approximately how much would be used for building construction, aircraft storage, etc.

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Friday, May 16, 2008 11:12 AM  
To: Luck, Victoria  
Subject: RE: 1390/91 for London Support Operations PH III PN 210290  
(UNCLASSIFIED)

Classification: UNCLASSIFIED  
Caveats: NONE

Hi Victoria,

Just a quick note to make sure I understand what you need. Do you want a breakout of how much is to be used for Site Development, Building Construction, Military Vehicle Parking, Aircraft Storage etc... Or are you looking for something different?

Thanks,

(b) (6)

(b) (6)

LTC, GS, KyARNG  
Construction and Facility Management Officer

502-607-1874 (w)

(b) (6) (m)

-----Original Message-----

From: Luck, Victoria [mailto:Victoria.Luck@mail.house.gov]  
Sent: Friday, May 16, 2008 11:04 AM  
To: (b) (6) NGKY  
Subject: RE: 1390/91 for London Support Operations PH III PN 210290  
(UNCLASSIFIED)

(b) (6)

I am working on some additional forms for the London Readiness Center request. Do you have a basic breakdown for how the money would be used?

Thanks  
Victoria

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Thursday, March 13, 2008 12:43 PM  
To: Luck, Victoria  
Subject: RE: 1390/91 for London Support Operations PH III PN 210290  
(UNCLASSIFIED)

Classification: UNCLASSIFIED  
Caveats: NONE

That is correct. Phase II is PN 210287.

(b) (6)  
LTC, GS, KyARNG  
Construction and Facility Management Officer

502-607-1874 (w)

(b) (6) (m)

-----Original Message-----

From: Luck, Victoria [mailto:Victoria.Luck@mail.house.gov]  
Sent: Thursday, March 13, 2008 12:40 PM  
To: (b) (6) NGKY  
Subject: RE: 1390/91 for London Support Operations PH III PN 210290  
(UNCLASSIFIED)

Thank you. Just to clarify, PN 210290 is for Phase III, not Phase II right?

-----Original Message-----

From: (b) (6) LTC NGKY [mailto:(b) (6)]  
Sent: Thursday, March 13, 2008 12:38 PM  
To: Luck, Victoria  
Cc: (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY  
Subject: FW: 1390/91 for London Support Operations PH III PN 210290  
(UNCLASSIFIED)

Classification: UNCLASSIFIED  
Caveats: NONE

Victoria,

Please find the requested DD Form 1390/91 for Phase III attached. Also the project number is now listed in PRIDE and is PN "210290". Please advise if you need additional information.

(b) (6)  
LTC, GS, KyARNG  
Construction and Facility Management Officer

502-607-1874 (w)

(b) (6) (m)

-----Original Message-----

From: (b) (6) NGKY  
Sent: Thursday, March 13, 2008 12:32 PM  
To: (b) (6) NGKY  
Subject: 1390/91 for London Support Operations PH III PN 210290



(b) (6)

Attached is the 1390/91 for London Support Operations PH III PN 210290.

(b) (6)

Business Manager  
Facilities Management Office

Comm: 502-607-1804

DSN: 667-1804

FAX: 502-607-1873

Classification: UNCLASSIFIED

Caveats: NONE

Classification: UNCLASSIFIED

Caveats: NONE

Classification: UNCLASSIFIED

Caveats: NONE

Classification: UNCLASSIFIED

Caveats: NONE

Classification: UNCLASSIFIED

Caveats: NONE

(b) (6) NGKY

**From:** (b) (6) NGKY  
**Sent:** Thursday, June 26, 2008 9:52 AM  
**To:** (b) (6) NGKY  
**Cc:** (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY;  
**Subject:** FW: 1390/91 for London Support Operations PH III PN 210290 (UNCLASSIFIED)  
**Follow Up Flag:** Follow up  
**Flag Status:** Flagged

Classification: UNCLASSIFIED  
Caveats: NONE

Sir,

More good news. You may have already seen the press release. Phase III of the London Joint Support Operations Facility has cleared a key House Subcommittee with funding. It will now go to the House floor. If it clears there we will be in position to get the design funds to move forward with the design, even though it will still have to clear the Senate.

We have cleared the first major hurdle.

V/r,

(b) (6)  
LTC, GS, KyARNG  
Construction and Facility Management Officer

502-607-1874 (w)  
(b) (6) (m)

-----Original Message-----  
From: Luck, Victoria [mailto:Victoria.Luck@mail.house.gov]  
Sent: Wednesday, June 25, 2008 5:39 PM  
To: (b) (6) NGKY  
Subject: FW: 1390/91 for London Support Operations PH III PN 210290 (UNCLASSIFIED)

Sorry, that would be \$7.191 million.

-----Original Message-----  
From: Luck, Victoria  
Sent: Wednesday, June 25, 2008 5:38 PM  
To: (b) (6) NGKY  
Subject: RE: 1390/91 for London Support Operations PH III PN 210290 (UNCLASSIFIED)

(b) (6)

I wanted to let you know that \$7.191 was included for the Readiness Center Phase III in the House Military Construction, Veterans Affairs Appropriations bill that passed out of Committee today.

Congressman Rogers will be releasing a press statement this week.

Victoria

-----Original Message-----

From: (b) (6) NGKY [mailto:(b) (6)]  
Sent: Friday, May 16, 2008 11:52 AM  
To: Luck, Victoria  
Cc: (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY  
Subject: RE: 1390/91 for London Support Operations PH III PN 210290  
(UNCLASSIFIED)

Classification: UNCLASSIFIED  
Caveats: NONE

Victoria,

Cost breakout is as follows:

Unit	Cost (\$000)		U/M	QTY
Cost	Total			
PRIMARY FACILITY				
3,160.1				
HANGAR, OPERATIONS & MAINTENANCE		SF		7,321
145				
(1,061.5)				
GROUND SUPPORT EQUIPMENT STORAGE		SF		0
50				
(0.0)				
FLAMMABLE STORAGE BUILDING		SF		400
59				
(23.6)				
CONTROLLED WASTE HANDLING FACILITY		SF		0
75				
(0.0)				
UNHEATED AIRCRAFT STORAGE FACILITY		SF		20,500
(2,050.0)				
FORCE PROTECTION		LS		0
- - - - (0.0)				
ENERGY MANAGEMENT CONTROL SYSTEMS		LS		25,000 - - - -
(25.0)				
SUPPORTING FACILITIES				
3,467.8				
SITE PREPARATION		LS		185,000
- - - -				
(185.0)				
FINE GRADING & SEEDING		LS		30,000 - - - -
(30.0)				
PLANTING		LS		49,000
- - - -				
(49.0)				
RIGID PAVING		SY		45,400
(2,633.2)				58

FLEXIBLE PAVING	SY	5,000	
25			
(125.0)			
FENCING	LF	2752	
17			
(46.8)			
SIDEWALKS	SF	1,800	
6			
(10.8)			
CURBING	LF	1,000	
8			
(8.0)			
FUEL STOR. & DISP. SYSTEM	LS	150,000	- - - -
(150.0)			
AIRCRAFT WASH FACILITY	LS	0	
- - -			
(0.0)			
AIRFIELD LIGHTING	LS	100,000	
- - -			
(100.0)			
EXTERIOR FIRE PREVENTION	LS	20,000	- - - -
(20.0)			
EXTERIOR SECURITY LIGHTING	LS	80,000	- - - -
(80.0)			
WATER/SEWER/GAS/ELECTRIC	LS	30,000	- - - -
(30.0)			
SUBTOTAL			
6,627.9			
CONTINGENCY (5%)			
(331.4)			
SUBTOTAL			
6,959.3			
SUPERVISION, INSPECTION & OVERHEAD (3%)			
(208.8)			
TOTAL CONSTRUCTION COST			
7,168.1			

TOTAL DESIGN COST  
646.2

TOTAL PROJECT COST  
7,814.3

Please let me know if this does not transfer in a legible format or if you need additional information.

Thanks again,

(b) (6)

(b) (6)

LTC, GS, KyARNG  
Construction and Facility Management Officer

502-607-1874 (w)

(b) (6) (m)

-----Original Message-----

From: Luck, Victoria [mailto:Victoria.Luck@mail.house.gov]

Sent: Friday, May 16, 2008 11:15 AM

To: (b) (6) NGKY  
Subject: RE: 1390/91 for London Support Operations PH III PN 210290  
(UNCLASSIFIED)

Yes, out of the \$7.8 million we are requested, approximately how much would be used for building construction, aircraft storage, etc.

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Friday, May 16, 2008 11:12 AM  
To: Luck, Victoria  
Subject: RE: 1390/91 for London Support Operations PH III PN 210290  
(UNCLASSIFIED)

Classification: UNCLASSIFIED  
Caveats: NONE

Hi Victoria,

Just a quick note to make sure I understand what you need. Do you want a breakout of how much is to be used for Site Development, Building Construction, Military Vehicle Parking, Aircraft Storage etc... Or are you looking for something different?

Thanks,  
(b) (6)

(b) (6)  
LTC, GS, KyARNG  
Construction and Facility Management Officer

502-607-1874 (w)  
(b) (6) (m)

-----Original Message-----

From: Luck, Victoria [mailto:Victoria.Luck@mail.house.gov]  
Sent: Friday, May 16, 2008 11:04 AM  
To: (b) (6) NGKY  
Subject: RE: 1390/91 for London Support Operations PH III PN 210290  
(UNCLASSIFIED)

(b) (6)

I am working on some additional forms for the London Readiness Center request. Do you have a basic breakdown for how the money would be used?

Thanks  
Victoria

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Thursday, March 13, 2008 12:43 PM  
To: Luck, Victoria  
Subject: RE: 1390/91 for London Support Operations PH III PN 210290  
(UNCLASSIFIED)

Classification: UNCLASSIFIED  
Caveats: NONE

That is correct. Phase II is PN 210287.

(b) (6)

LTC, GS, KyARNG  
Construction and Facility Management Officer

502-607-1874 (w)

(b) (6) (m)

-----Original Message-----

From: Luck, Victoria [mailto:Victoria.Luck@mail.house.gov]  
Sent: Thursday, March 13, 2008 12:40 PM  
To: (b) (6) NGKY  
Subject: RE: 1390/91 for London Support Operations PH III PN 210290  
(UNCLASSIFIED)

Thank you. Just to clarify, PN 210290 is for Phase III, not Phase II right?

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Thursday, March 13, 2008 12:38 PM  
To: Luck, Victoria  
Cc: (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY  
Subject: FW: 1390/91 for London Support Operations PH III PN 210290  
(UNCLASSIFIED)

Classification: UNCLASSIFIED  
Caveats: NONE

Victoria,

Please find the requested DD Form 1390/91 for Phase III attached. Also the project number is now listed in PRIDE and is PN "210290". Please advise if you need additional information.

(b) (6)

LTC, GS, KyARNG  
Construction and Facility Management Officer

502-607-1874 (w)

(b) (6) (m)

-----Original Message-----

From: (b) (6) NGKY  
Sent: Thursday, March 13, 2008 12:32 PM  
To: (b) (6) NGKY  
Subject: 1390/91 for London Support Operations PH III PN 210290

(b) (6)e

Attached is the 1390/91 for London Support Operations PH III PN 210290.

(b) (6)

Business Manager  
Facilities Management Office

Comm: 502-607-1804

DSN: 667-1804

FAX: 502-607-1873  
Classification: UNCLASSIFIED  
Caveats: NONE

Classification: UNCLASSIFIED  
Caveats: NONE

Classification: UNCLASSIFIED  
Caveats: NONE

Classification: UNCLASSIFIED  
Caveats: NONE

Classification: UNCLASSIFIED  
Caveats: NONE

(b) (6) NGKY

From: (b) (6) NGKY  
Sent: Friday, May 16, 2008 11:52 AM  
To: 'Luck, Victoria'  
Cc: (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY  
Subject: RE: 1390/91 for London Support Operations PH III PN 210290 (UNCLASSIFIED)

Follow Up Flag: Follow up  
Flag Status: Flagged

Classification: UNCLASSIFIED  
Caveats: NONE

Victoria,

Cost breakout is as follows:

	U/M	QTY	Unit Cost	Cost (\$000) Total
PRIMARY FACILITY				3,160.1
HANGAR, OPERATIONS & MAINTENANCE	SF	7,321	145	(1,061.5)
GROUND SUPPORT EQUIPMENT STORAGE	SF	0	50	(0.0)
FLAMMABLE STORAGE BUILDING	SF	400	59	(23.6)
CONTROLLED WASTE HANDLING FACILITY	SF	0	75	(0.0)
UNHEATED AIRCRAFT STORAGE FACILITY	SF	20,500	100	(2,050.0)
FORCE PROTECTION	LS	0	- - - -	(0.0)
ENERGY MANAGEMENT CONTROL SYSTEMS	LS	25,000	- - - -	(25.0)
SUPPORTING FACILITIES				3,467.8
SITE PREPARATION	LS	185,000	- - - -	(185.0)
FINE GRADING & SEEDING	LS	30,000	- - - -	(30.0)
PLANTING	LS	49,000	- - - -	(49.0)
RIGID PAVING	SY	45,400	58	(2,633.2)
FLEXIBLE PAVING	SY	5,000	25	(125.0)
FENCING	LF	2752	17	(46.8)
SIDEWALKS	SF	1,800	6	(10.8)
CURBING	LF	1,000	8	(8.0)
FUEL STOR. & DISP. SYSTEM	LS	150,000	- - - -	(150.0)
AIRCRAFT WASH FACILITY	LS	0	- - - -	(0.0)
AIRFIELD LIGHTING	LS	100,000	- - - -	(100.0)
EXTERIOR FIRE PREVENTION	LS	20,000	- - - -	(20.0)
EXTERIOR SECURITY LIGHTING	LS	80,000	- - - -	(80.0)
WATER/SEWER/GAS/ELECTRIC	LS	30,000	- - - -	(30.0)
SUBTOTAL				6,627.9
CONTINGENCY (5%)				(331.4)
SUBTOTAL				6,959.3
SUPERVISION, INSPECTION & OVERHEAD (3%)				(208.8)
TOTAL CONSTRUCTION COST				7,168.1
TOTAL DESIGN COST				646.2
TOTAL PROJECT COST				7,814.3



Please let me know if this does not transfer in a legible format or if you need additional information.

Thanks again,

(b) (6)

(b) (6)

LTC, GS, KyARNG  
Construction and Facility Management Officer

502-607-1874 (w)

(b) (6) (m)

-----Original Message-----

From: Luck, Victoria [mailto:Victoria.Luck@mail.house.gov]

Sent: Friday, May 16, 2008 11:15 AM

To: (b) (6) NGKY

Subject: RE: 1390/91 for London Support Operations PH III PN 210290 (UNCLASSIFIED)

Yes, out of the \$7.8 million we are requested, approximately how much would be used for building construction, aircraft storage, etc.

-----Original Message-----

From: (b) (6) NGKY (b) (6)

Sent: Friday, May 16, 2008 11:12 AM

To: Luck, Victoria

Subject: RE: 1390/91 for London Support Operations PH III PN 210290 (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Hi Victoria,

Just a quick note to make sure I understand what you need. Do you want a breakout of how much is to be used for Site Development, Building Construction, Military Vehicle Parking, Aircraft Storage etc... Or are you looking for something different?

Thanks,

(b) (6)

(b) (6)

LTC, GS, KyARNG  
Construction and Facility Management Officer

502-607-1874 (w)

(b) (6) (m)

-----Original Message-----

From: Luck, Victoria [mailto:Victoria.Luck@mail.house.gov]

Sent: Friday, May 16, 2008 11:04 AM

To: (b) (6) NGKY

Subject: RE: 1390/91 for London Support Operations PH III PN 210290 (UNCLASSIFIED)

(b) (6)

I am working on some additional forms for the London Readiness Center request. Do you have a basic breakdown for how the money would be used?

Thanks  
Victoria

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Thursday, March 13, 2008 12:43 PM  
To: Luck, Victoria  
Subject: RE: 1390/91 for London Support Operations PH III PN 210290  
(UNCLASSIFIED)

Classification: UNCLASSIFIED  
Caveats: NONE

That is correct. Phase II is PN 210287.

(b) (6)  
LTC, GS, KyARNG  
Construction and Facility Management Officer

502-607-1874 (w)

(b) (6) (m)

-----Original Message-----

From: Luck, Victoria [mailto:Victoria.Luck@mail.house.gov]  
Sent: Thursday, March 13, 2008 12:40 PM  
To: (b) (6) NGKY  
Subject: RE: 1390/91 for London Support Operations PH III PN 210290  
(UNCLASSIFIED)

Thank you. Just to clarify, PN 210290 is for Phase III, not Phase II right?

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Thursday, March 13, 2008 12:38 PM  
To: Luck, Victoria  
Cc: (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY  
Subject: FW: 1390/91 for London Support Operations PH III PN 210290  
(UNCLASSIFIED)

Classification: UNCLASSIFIED  
Caveats: NONE

Victoria,

Please find the requested DD Form 1390/91 for Phase III attached. Also the project number is now listed in PRIDE and is PN "210290". Please advise if you need additional information.

(b) (6)  
LTC, GS, KyARNG  
Construction and Facility Management Officer

502-607-1874 (w)

(b) (6) (m)

-----Original Message-----

From: (b) (6) MAJ NGKY

Sent: Thursday, March 13, 2008 12:32 PM  
To: (b) (6) NGKY  
Subject: 1390/91 for London Support Operations PH III PN 210290

(b) (6)

Attached is the 1390/91 for London Support Operations PH III PN 210290.

(b) (6)  
Business Manager  
Facilities Management Office

Comm: (b) (6)  
DSN: (b) (6)  
FAX: (b) (6)  
Classification: UNCLASSIFIED  
Caveats: NONE

Classification: UNCLASSIFIED  
Caveats: NONE

Classification: UNCLASSIFIED  
Caveats: NONE

Classification: UNCLASSIFIED  
Caveats: NONE

(b) (6) NGKY

---

From: (b) (6) NGKY  
Sent: Thursday, March 13, 2008 12:38 PM  
To: 'Luck, Victoria'  
Cc: (b) (6) NGKY; (b) (6) NGKY; (b) (6) COL NGKY  
Subject: FW: 1390/91 for London Support Operations PH III PN 210290 (UNCLASSIFIED)  
Attachments: London Support Operations PH III PN 210290 1390-91.pdf

Follow Up Flag: Follow up  
Flag Status: Flagged

Classification: UNCLASSIFIED  
Caveats: NONE

Victoria,

Please find the requested DD Form 1390/91 for Phase III attached. Also the project number is now listed in PRIDE and is PN "210290". Please advise if you need additional information.

(b) (6)  
LTC, GS, KyARNG  
Construction and Facility Management Officer

502-607-1874 (w)

(b) (6) (m)

-----Original Message-----

From: (b) (6) NGKY  
Sent: Thursday, March 13, 2008 12:32 PM  
To: (b) (6) NGKY  
Subject: 1390/91 for London Support Operations PH III PN 210290

(b) (6)

Attached is the 1390/91 for London Support Operations PH III PN 210290.

(b) (6)  
Business Manager  
Facilities Management Office

Comm: 502-607-1804

DSN: 667-1804

FAX: 502-607-1873

Classification: UNCLASSIFIED

Caveats: NONE

1. COMPONENT ARNG		FY 2009 GUARD AND RESERVE MILITARY CONSTRUCTION			2. DATE 12 MAR 08 (Revised)	
3. INSTALLATION AND LOCATION London Kentucky				INSNO= 21B52		4. AREA CONSTR COST INDEX 0.91
5. FREQUENCY AND TYPE OF UTILIZATION NORMAL ADMINISTRATION FIVE DAYS PER WEEK, WITH A TWO-DAY TRAINING ASSEMBLY TWO OR THREE TIMES PER MONTH.						
6. OTHER ACTIVE/GUARD/RESERVE INSTALLATIONS WITHIN 15 MILES RADIUS						
ARNG	London Kentucky	5 MILES	ARMORY	16,667 SF	1991	
ARNG	London Kentucky	5 MILES	FMS	9,800 SF	1971	
ARNG	Barbourville Kentucky	25 MILES	ARMORY	14,182 SF	1962	
7. PROJECTS REQUESTED IN THIS PROGRAM:						
CATEGORY			COST	DESIGN STATUS		
<u>CODE</u>	<u>PROJECT TITLE</u>	<u>SCOPE</u>	<u>(\$000)</u>	<u>START</u>	<u>CMPL</u>	
21110	Phase III AVIATION OPERATION FACILITY	680 SM  7,321 SF	7,141	8/07	6/09	
8. STATE GUARD/RESERVE FORCES FACILITIES BOARD RECOMMENDATION FACILITIES IDENTIFIED IN ITEM #6 HAVE BEEN EXAMINED BY THE STATE RESERVE FORCES FACILITIES BOARD FOR POSSIBLE JOINT USE/EXPANSION. THE BOARD RECOMMENDATIONS ARE UNILATERAL CONSTRUCTION.						
						17JAN 08 (Date)
9. LAND ACQUISITION REQUIRED						
NONE						0 (Number of acres)
10. PROJECTS PLANNED IN NEXT FOUR YEARS						
CATEGORY			SCOPE	COST		
<u>CODE</u>	<u>PROJECT TITLE</u>		SF	<u>(\$000)</u>		
SRM BACKLOG (\$000):		\$0				
A SITE SURVEY HAS BEEN COMPLETED AND THE SITE IS SUITABLE FOR CONSTRUCTION OF THE PROPOSED PROJECT AT THE ESTIMATED COST INDICATED.						

1. COMPONENT ARNG	FY 2009 GUARD AND RESERVE MILITARY CONSTRUCTION				2. DATE 12 MAR 08 (Revised)		
3. INSTALLATION AND LOCATION London Kentucky INSNO= 21B52							
11. PERSONNEL STRENGTH AS OF 12-Mar-08							
	<u>PERMANENT</u>				<u>GUARD/RESERVE</u>		
	<u>TOTAL</u>	<u>OFFICER</u>	<u>ENLISTED</u>	<u>CIVILIAN</u>	<u>TOTAL</u>	<u>OFFICER</u>	<u>ENLISTED</u>
AUTHORIZED	21	16	5	0	21	16	5
ACTUAL	21	16	5	0	21	16	5
					Percentage=	100.00%	
12. RESERVE UNIT DATE							
				<u>STRENGTH</u>			
<u>UNIT DESIGNATION</u>				<u>AUTHORIZED</u>	<u>ACTUAL</u>		
Support Operation Counter Drug				21	21		
UC: 8A2AA	TSPN:	MTOE/TDA:					
				SUBTOTAL=	21	21	
13. MAJOR EQUIPMENT AND AIRCRAFT							
	<u>TYPE</u>				<u>AUTHORIZED</u>	<u>ACTUAL</u>	
WHEELED					0	0	
TRAILERS					0	0	
TRACKED					0	0	
EQUIPMENT > 30-FT					0	0	
FUEL & M977 HEMMT					0	0	
HEMTT PLS/HET					0	0	
C-12 D/F/R					0	0	
C-12 J					0	0	
C-23					0	0	
C-26					0	0	
UC-35					0	0	
OH-58 A/C					5	5	
OH-58 D					0	0	
UH-1					0	0	
AH-1					0	0	
AH-64					0	0	
UH-60					2	2	
CH-47					0	0	
UV-18					0	0	
14. OUTSTANDING POLLUTION AND SAFETY DEFICIENCIES:							
				(\$000)			
A. AIR POLLUTION				NONE			
B. WATER POLLUTION				NONE			
C. OCCUPATIONAL SAFETY AND HEALTH				NONE			

1. COMPONENT ARNG	FY 2009 MILITARY CONSTRUCTION PROJECT DATA		2. DATE 12 MAR 08 (Revised)	REPORT CONTROL SYMBOL
3. INSTALLATION AND LOCATION London Kentucky		INSNO= 21B52	4. PROJECT TITLE Phase III AVIATION OPERATION FACILITY	
5. PROGRAM ELEMENT 0505896A	6. CATEGORY CODE 21110	7. PROJECT NUMBER 210290	8. PROJECT COST (\$000) 7,141	
9. COST ESTIMATES				
ITEM	U/M	QUANTITY	UNIT COST	COST (\$000)
<b>PRIMARY FACILITY</b>				
HANGAR, OPERATIONS & MAINTENANCE	SM	680	1,561	3,135
	SF	7,321	145	(1,062)
GROUND SUPPORT EQUIPMENT STORAGE	SM	0	0	(0)
	SF	0	50	
FLAMMABLE STORAGE BUILDING	SM	37	635	(24)
	SF	400	59	
CONTROLLED WASTE HANDLING FACILITY	SM	0	0	(0)
	SF	0	75	
UNHEATED AIRCRAFT STORAGE FACILITY	SM	1,904	1,076	(2,050)
FORCE PROTECTION	LS	0	----	(0)
ENERGY MANAGEMENT CONTROL SYSTEMS	LS	25,000	----	(25)
	SF	20,500	100	
<b>SUPPORTING FACILITIES</b>				
SITE PREPARATION	LS	185,000	----	(185)
FINE GRADING & SEEDING	LS	30,000	----	(30)
PLANTING	LS	49,000	----	(49)
RIGID PAVING	SM	37,959	69	(2,633)
	SY	45,400	58	
FLEXIBLE PAVING	SM	4,181	30	(125)
	SY	5,000	25	
FENCING	M	839	56	(47)
	LF	2752	17	
SIDEWALKS	SM	1,505	7	(11)
	SF	1,800	6	
CURBING	M	305	26	(8)
	LF	1,000	8	
FUEL STOR. & DISP. SYSTEM	LS	150,000	----	(150)
AIRCRAFT WASH FACILITY	LS	0	----	(0)
AIRFIELD LIGHTING	LS	100,000	----	(100)
EXTERIOR FIRE PREVENTION	LS	20,000	----	(20)
EXTERIOR SECURITY LIGHTING	LS	80,000	----	(80)
WATER/SEWER/GAS/ELECTRIC	LS	30,000	----	(30)
SUBTOTAL				6,603
CONTINGENCY (5%)				(330)
SUBTOTAL				6,933
SUPERVISION, INSPECTION & OVERHEAD (3%)				(208)
TOTAL PROJECT COST				7,141
EQUIP PROVIDED FROM OTHER FED APPR (NON-ADD)				70
10. DESCRIPTION OF PROPOSED CONSTRUCTION				
A specially designed aviation operation facility of permanent steel construction with standing seam metal roof, concrete floor, mechanical and electrical equipment. Partitions of masonry block. Supporting facilities are rigid and flexible paving for aircraft parking/tie down pads, hover lanes, exterior lighting, fire protection, and fencing. Physical security measures will be incorporated into design including maximum feasible standoff distance from roads, parking areas, berms, heavy landscaping, and bollards to prevent access when standoff distance cannot be maintained.				
AIR CONDITIONING: 10 TONS				

1. COMPONENT ARNG	FY 2009 MILITARY CONSTRUCTION PROJECT DATA (Continuation)		2. DATE 12 MAR 08 (Revised)	REPORT CONTROL SYMBOL
3. INSTALLATION AND LOCATION London Kentucky		INSNO= 21B52	4. PROJECT TITLE Phase III AVIATION OPERATION FACILITY	
5. PROGRAM ELEMENT 0505896A	6. CATEGORY CODE 21110	7. PROJECT NUMBER 210290	8. PROJECT COST (\$000) 7,141	
11. REQUIREMENT <u>680 SM</u> <u>7,321 SF</u> ADEQUATE: <u>NA</u> SUBSTANDARD: <u>NA</u> <u>PROJECT:</u> This project is to build a 21 person AOF of permanent type construction to serve the peace time missions of the assigned units. The space will permit all personnel to perform the necessary tasks that will improve the units readiness posture. (Current Mission) <u>REQUIREMENT:</u> 28,545 SF AOF and supporting facilities are required to adequately provide the units housed in this facility with unheated aircraft storage, administrative and supply space and latrines. <u>CURRENT SITUATION:</u> Aircraft are currently operating from a grass field located at the Counter Drug Facility in London Kentucky. At present time there is no parking or storage area for the aircraft. The Flight Operations are being performed out of an old Civil Air Patrol facility located near the site.  <u>IMPACT IF NOT PROVIDED:</u> If the project is not approved it presents the unit with many challenges in performing their mission. The unit operates over a several hundred mile area and will require the aviation assets to be supported from two other locations requiring duplication of activities and manpower at each.  <u>ADDITIONAL:</u> This project complies with the scope and design criteria of National Guard Pamphlet (Draft) 415-12 dated 30 April 2007.  This project is recommended for unilateral construction. There are no other reserve or active Department of Defense entities located within reasonable travel distance and local area demographics can not support additional requirements.				



1. COMPONENT ARNG	FY 2009 MILITARY CONSTRUCTION PROJECT DATA (Continuation)		2. DATE 12 MAR 08 (Revised)	REPORT CTRL SYMBOL
3. INSTALLATION AND LOCATION London Kentucky		INSNO= 21B52	4. PROJECT TITLE Phase III AVIATION OPERATION FACILITY	
5. PROGRAM ELEMENT 0505896A	6. CATEGORY CODE 21110	7. PROJECT NUMBER 210290	8. PROJECT COST (\$000) 7,141	
11. REQUIREMENT <u>680 SM</u> <u>7,321 SF</u> ADEQUATE: <u>NA</u> SUBSTANDARD: <u>NA</u> ANTITERRORISM/FORCE PROTECTION: This project has been coordinated with the installations AT/FP plan. Risk and threat analysis have been performed in accordance with DA Pam 190/51 and TM 5-853-1, respectively. Only protective measures required by regulation and ONLY the minimum standards required by the "Interim Department of Defense AT/FP Construction Standards" are needed. They are included in the cost estimate and description of construction.				
<u>ANTITERRORISM/FORCE PROTECTION: SUMMARY OF RISK AND THREAT ANALYSIS</u>				
AT/FP risk and threat analysis will be further evaluated at 35% design.				
DATE		<i>State Adjutant General's Signature</i> STATE ADJUTANT GENERAL		
AT/FP POC: <u>/(xxx) xxx-xxxx</u>		CFMO		<u>/(xxx)-xxx-xxxx</u>

1. COMPONENT ARNG	FY 2009 MILITARY CONSTRUCTION PROJECT DATA (Continuation)	2. DATE 12 MAR 08 (Revised)	REPORT CONTROL SYMBOL
3. INSTALLATION AND LOCATION London Kentucky	INSNO = 21B52	4. PROJECT TITLE Phase III AVIATION OPERATION FACILITY	
5. PROGRAM ELEMENT 0505896A	6. CATEGORY CODE 21110	7. PROJECT NUMBER 210290	8. PROJECT COST (\$000) 7,141

12. SUPPLEMENTAL DATE  
a. ESTIMATED DESIGN DATA:

- (1) STATUS:
- (a) DATE DESIGN STARTED..... 8/07
  - (b) PERCENT COMPLETE AS OF JANUARY ..... 2008 ..... 10%
  - (c) DATE DESIGN EXPECTED TO BE 35% COMPLETE..... 12/08
  - (d) DATE DESIGN EXPECTED TO BE 100% COMPLETE..... 6/09
  - (e) PARAMETRIC COSTS USED TO DEVELOP COSTS..... NO
  - (f) TYPE OF DESIGN CONTRACT..... Design-Bid-Build

(g) AN ENERGY STUDY AND LIFE CYCLE COST ANALYSIS WILL BE DOCUMENTED DURING FINAL DESIGN. YES

- (2) BASIS:
- (a) STANDARD OR DEFINITIVE DESIGN - YES  NA  NO
  - (b) WHERE DESIGN WAS MOST RECENTLY USED NA

- (3) TOTAL DESIGN COST (c)=(a)+(b) or (d)+(e): (\$000)
- (a) PRODUCTION OF PLANS AND SPECIFICATIONS..... (430,080.0)
  - (b) ALL OTHER DESIGN COSTS..... (215,040.0)
  - (c) TOTAL..... 0.0
  - (d) CONTRACT..... (0.0)
  - (e) IN-HOUSE..... (0.0)
- COST OF REPRODUCTION OF PLANS AND SPECS..... (7.5)

- (4) CONSTRUCTION CONTRACT AWARD DATE 08/09
- (5) CONSTRUCTION START 9-Oct
- (6) CONSTRUCTION COMPLETION DATE 12/10  
*(month and year)*

b. EQUIPMENT ASSOCIATED WITH THIS PROJECT WHICH WILL BE PROVIDED FROM OTHER APPROPRIATIONS

EQUIPMENT NOMENCLATURE	PROCURING APPROPRIATION	FISCAL YEAR APPROPRIATION OR REQUESTED	COST (\$000)
FURNITURE	OMARNG	FY 10	50
TELECOM	OMARNG	FY 10	20
TOTAL			70

1. COMPONENT ARNG	FY 2009 MILITARY CONSTRUCTION PROJECT DATA (Continuation)	2. DATE 12 MAR 08 (Revised)	REPORT CONTROL SYMBOL	
3. INSTALLATION AND LOCATION London Kentucky	INSNO= 21B52	4. PROJECT TITLE Phase III AVIATION OPERATION FACILITY		
5. PROGRAM ELEMENT 0505896A	6. CATEGORY CODE 21110	7. PROJECT NUMBER 210290	8. PROJECT COST (\$000) 7,141	
<b>DETAILED COST ESTIMATE</b>				
	<u>U/M</u>	<u>QTY</u>	<u>Unit Cost</u>	<u>Cost (\$000)</u> <u>Total</u>
<b>PRIMARY FACILITY</b>				<b>3,160.1</b>
HANGAR, OPERATIONS & MAINTENANCE	SF	7,321	145	(1,061.5)
GROUND SUPPORT EQUIPMENT STORAGE	SF	0	50	(0.0)
FLAMMABLE STORAGE BUILDING	SF	400	59	(23.6)
CONTROLLED WASTE HANDLING FACILITY	SF	0	75	(0.0)
UNHEATED AIRCRAFT STORAGE FACILITY	SF	20,500	100	(2,050.0)
FORCE PROTECTION	LS	0	----	(0.0)
ENERGY MANAGEMENT CONTROL SYSTEMS	LS	25,000	----	(25.0)
<b>SUPPORTING FACILITIES</b>				<b>3,467.8</b>
SITE PREPARATION	LS	185,000	----	(185.0)
FINE GRADING & SEEDING	LS	30,000	----	(30.0)
PLANTING	LS	49,000	----	(49.0)
RIGID PAVING	SY	45,400	58	(2,633.2)
FLEXIBLE PAVING	SY	5,000	25	(125.0)
FENCING	LF	2752	17	(46.8)
SIDEWALKS	SF	1,800	6	(10.8)
CURBING	LF	1,000	8	(8.0)
FUEL STOR. & DISP. SYSTEM	LS	150,000	----	(150.0)
AIRCRAFT WASH FACILITY	LS	0	----	(0.0)
AIRFIELD LIGHTING	LS	100,000	----	(100.0)
EXTERIOR FIRE PREVENTION	LS	20,000	----	(20.0)
EXTERIOR SECURITY LIGHTING	LS	80,000	----	(80.0)
WATER/SEWER/GAS/ELECTRIC	LS	30,000	----	(30.0)
<b>SUBTOTAL</b>				<b>6,627.9</b>
CONTINGENCY (5%)				(331.4)
<b>SUBTOTAL</b>				<b>6,959.3</b>
SUPERVISION, INSPECTION & OVERHEAD (3%)				(208.8)
<b>TOTAL PROJECT COST</b>				<b>7,168.1</b>
<b>EQUIP PROVIDED FROM OTHER FED APPR (NON-ADD)</b>				<b>70.0</b>

1. COMPONENT ARNG	FY 2009 MILITARY CONSTRUCTION PROJECT DATA (Continuation)		2. DATE 12 MAR 08 (Revised)	REPORT CONTROL SYMBOL
3. INSTALLATION AND LOCATION London Kentucky		INSNO= 21B52	4. PROJECT TITLE Phase III AVIATION OPERATION FACILITY	
5. PROGRAM ELEMENT 0505896A	6. CATEGORY CODE 21110	7. PROJECT NUMBER 210290	8. PROJECT COST (\$000) 7,141	

**DETAILED REQUIREMENTS STATEMENT**

**1. GENERAL:**

The Support Operations unit's Aviation Operations are currently divided between Frankfort, London and Lexington (Bluegrass Station). Operating from multiple locations requires duplication of effort to support the operations.

**2. DATA ON ACCOMMODATIONS NOW IN USE:**

The Support Operations unit's Aviation Operations are currently divided between Frankfort, London (an old building that belongs to the Civil Air Patrol) and Lexington (Bluegrass Station) in a structure that is 54 years old and does not meet the units needs. Operating from multiple locations requires duplication of effort to support the operations. This Civil Air Patrol space would be returned to the CAP upon completion of the project.

**3. ANALYSIS OF DEFICIENCY:**

Current facilities are inadequate, not consolidated and are located more than 90 miles from the operational area. Operating from multiple locations requires duplication of effort to support the operations. This Civil Air Patrol space would be returned to the CAP upon completion of the project.

**4. ANALYSIS OF ALTERNATE FACILITIES AND LOCATIONS:**

All alternate locations in the area of London have been looked at and none were found that could accommodate the units needs. This project completes the consolidation of all of this unit's activities and sufficient space is available at the current site.

**5. ANALYSIS OF CRITERIA FOR NEW CONSTRUCTION:**

The size and capacity is in accordance with NG Pam 415-12, dated 30 April 2007. The workload has been adequately defined. A definitive design is being used for this project because of the unique areas authorized for the assigned units.

**6. STATEMENT OF PROGRAM RELATED EQUIPMENT:**

TELCOM equipment and furniture will be requested in FY 10.

1. COMPONENT ARNG	FY 2009 MILITARY CONSTRUCTION PROJECT DATA (Continuation)		2. DATE 12 MAR 08 (Revised)	REPORT CONTROL SYMBOL
3. INSTALLATION AND LOCATION London Kentucky		INSNO= 21B52	4. PROJECT TITLE Phase III AVIATION OPERATION FACILITY	
5. PROGRAM ELEMENT 0505896A	6. CATEGORY CODE 21110	7. PROJECT NUMBER 210290	8. PROJECT COST (\$000) 7,141	

**DETAILED REQUIREMENTS STATEMENT (cont)**

**7. DISPOSITION OF PRESENT ACCOMMODATIONS:**

The current Aviation Operations Facility will be returned to exclusive Civil Air Patrol use.

**8. SURVIVAL MEASURES:**

The proposed facility will meet ATFP requirements.

**9. CONTRIBUTION TO READINESS:**

Readiness of the Support Operation unit will be enhanced by consolidating all the sections and support elements of the unit in one location. The unit is currently stationed at several locations which are dispersed as much as 90 miles from each other. This will allow the unit to train and perform its mission at a single location, which will greatly reduce the amount of travel time between locations and eliminate the requirement for multiple flight operations centers to support the mission.

**10. CLEAN AIR ACT AMENDMENT OF 1990:**

Permitting and other procedural requirements mandated by State, Interstate, and local air pollution control agencies will be complied with for this project (if applicable).

**11. PROTECTION OF WETLANDS:**

Project has been evaluated for compliance with Executive Order No. 11990 and is not sited in wetland.

**12. REQUEST FOR "EXCEPTION TO CRITERIA:**

None

**13. TELECOMMUNICATIONS:**

Telecommunications services and equipment are required. Telecommunications equipment have been coordinated with the State DCSIM.

**14. ECONOMIC ANALYSIS:**

An economic analysis has been conducted and is on file in the facility management office. The result of the analysis indicates that no adequate facility is available to meet the mission requirements and construction of this project is the best alternative.

1. COMPONENT ARNG	FY 2009 MILITARY CONSTRUCTION PROJECT DATA (Continuation)		2. DATE 12 MAR 08 (Revised)	REPORT CONTROL SYMBOL
3. INSTALLATION AND LOCATION London Kentucky		INSNO= 21B52	4. PROJECT TITLE Phase III AVIATION OPERATION FACILITY	
5. PROGRAM ELEMENT 0505896A	6. CATEGORY CODE 21110	7. PROJECT NUMBER 210290	8. PROJECT COST (\$000) 7,141	

**DETAILED REQUIREMENTS STATEMENT (cont)**

**15. ANTITERRORISM/FORCE PROTECTION**

ANTITERRORISM/FORCE PROTECTION: This project has been coordinated with the installations AT/FP plan. Risk and threat analysis have been performed in accordance with DA Pam 190/51 and TM 5-853-1, respectively. Only protective measures required by regulation and ONLY the minimum standards required by the "Interim Department of Defense AT/FP Construction Standards" are needed. They are included in the cost estimate and description of construction.

ANTITERRORISM/FORCE PROTECTION: SUMMARY OF RISK AND THREAT ANALYSIS

AT/FP risk and threat analysis will be further evaluated at 35% design.

1. COMPONENT ARNG	FY 2009 MILITARY CONSTRUCTION PROJECT DATA (Continuation)	2. DATE 12 MAR 08 (Revised)	REPORT CONTROL SYMBOL
3. INSTALLATION AND LOCATION London Kentucky	INSNO= 21B52	4. PROJECT TITLE Phase III AVIATION OPERATION FACILITY	
5. PROGRAM ELEMENT 0505896A	6. CATEGORY CODE 21110	7. PROJECT NUMBER 210290	8. PROJECT COST (\$000) 7,141

**DETAILED REQUIREMENTS STATEMENT (cont)**

NATIONAL ENVIRONMENTAL POLICY ACT: Project has been analyzed for potential environmental impact in accordance with AR 200-2. Appropriate environmental documentation is attached.

POLLUTION ABATEMENT: The design of proposed project includes, where appropriate, the provision of facilities for air and water pollution control in accordance with Executive Order No. 11752.

COASTAL ZONE PLAN: In accordance with the provisions of Section 102(2)(c) of the National Environmental Policy Act of 1969, the project has been reviewed, and it is determined to be in compliance with the State's Coastal Zone Plan.

ENDANGERED SPECIES ACT: Proposed project is in consonance with Section 7 of the Endangered Species Act (P.L. 93-205(87) STAT. as amended).

FALLOUT PROTECTION: In accordance with Section 601 of Public Law 89-568, as amended, the design of this project has been prepared to maximize fallout protection. Fallout shelters have been excluded from any structure only for the following reason: (1) Adequate protection areas are available to fulfill a station's requirements; (2) The presence of personnel during a period of fallout radiation would impair facility operations; or (3) Economic limitations necessitated either deferral or accomplishment by some other means.

FLOOD HAZARD: Project has been evaluated for flood hazards in compliance with Executive Order 11988, and the facility is not sited in an area known to be subjected to flooding.

DESIGN FOR ACCESSIBILITY OF PHYSICALLY HANDICAPPED PERSONNEL: In accordance with Public Law 90-480, provisions for the physically handicapped personnel will be provided for, where appropriate, in the design of the facility.

VENDING FACILITIES FOR THE BLIND: Project has been evaluated for the provision of vending facilities to be operated by blind persons in compliance with DHEW Rule, 45 CFR-1369, and the State Licensing Board has not sanctioned operation of a blind vending concession at the proposed location.

NATIONAL HISTORIC PRESERVATION ACT OF 1966: A survey has been completed, and it revealed that this undertaking will not affect, either directly or indirectly, and property included in, or eligible for, inclusion in the National Register of Historic Places.

RESERVE MANPOWER POTENTIAL: The Reserve Manpower Potential to meet and maintain authorized officer and enlisted strengths of all reserve units in the areas where units are to be located has been reviewed in accordance with the procedures described in DOD Directive 1225.7. It has been determined, in coordination with the other military departments having reserve units in the area, that the number of units of the reserve components presently located in the area, and those units having been allocated to this area for future activation, is not and shall not be larger than the number that reasonably may be maintained at authorized strength.

\_\_\_\_\_  
DATE

*State Adjutant General's Signature*  
\_\_\_\_\_  
STATE ADJUTANT GENERAL

AT/FP POC:                      /(xxx) xxx-xxxx                      CFMO                      /(xxx)-xxx-xxxx

(b) (6) NGKY

From: (b) (6) NGKY  
Sent: Wednesday, March 12, 2008 12:46 PM  
To: Luck, Victoria  
Cc: (b) (6) NGKY  
Subject: FW: JSO PH III Support Information (UNCLASSIFIED)  
Attachments: Charette FRAC V3.xls

Follow Up Flag: Follow up  
Flag Status: Flagged

Classification: UNCLASSIFIED  
Caveats: NONE

Ms. Luck,

Attached is a spreadsheet that shows the breakout by phase of entire Joint Support Operations Project. There is also a narrative shown below.

Please do not hesitate to contact me if you have questions or need clarifications.

Best Regards,

(b) (6)

(b) (6)

LTC, GS, KyARNG  
Construction and Facility Management Officer

502-607-1874 (w)

(b) (6) (m)

502-607-1873 (f)

-----Original Message-----

From: (b) (6) NGKY  
Sent: Wednesday, March 12, 2008 12:27 PM  
To: (b) (6) NGKY  
Subject: JSO PH III Support Information

The London project is a three phase project to build a complete Joint Support (Counter-Drug) Operations Center at the London Airport in London, KY and includes both ground and aviation assets. Funds have been appropriated for both Phase I and II and we have started construction on Phase I.

Phase I consists of the construction of the primary administrative facility to support 76 Counter Drug Operations personnel who will move from Bluegrass Station upon completion of phase I construction.


Phase II consists of additional administrative and storage space for 35 additional personnel who will move from Bluegrass Station upon completion of phase II construction.

The third phase adds 43,000 SY of aircraft parking and a 28,545 SF Aviation Operations Facility to support 21 aviation personnel and equipment that will move from Frankfort and Bluegrass Station upon completion of this phase. 7,214 SF will be added to the administrative facility and the remaining 21,330 SF is unheated aircraft storage space (hangar) to house the aviation equipment supporting this operation.



The attached spreadsheet shows a breakout of the use and SF for each of the three phases.

(b) (6)

  
Business Manager  
Facilities Management Office

Comm: 502-607-1804

DSN: 667-1804

FAX: 502-607-1873

Classification: UNCLASSIFIED

Caveats: NONE

FUNCTIONAL REQUIREMENTS AREA CALCULATION						
	STAFF	NO. OF SPACES	NET OFFICE AREA	SPECIAL SUPP'T. SPACE	TOTAL BNFA	TOTAL BGFA
<b>ADMINISTRATIVE FACILITIES</b>						
<b>Administration</b>						
					0	
Commander	1	1	144		144	
Deputy	1	1	144		144	
Staff	10	10	64		640	
Administrative Support Space		12	40		480	
<b>BFNA Subtotal</b>					1408	
<b>Office Subtotal</b>	12					1408
<b>Support Space</b>						
Lobby/Reception area		1		224	224	
Administration Conference Room		1		224	224	
<b>BFNA Subtotal</b>					448	
<b>Support Space Subtotal</b>						448
<b>TOTAL Administration</b>	12					1856
<b>Recon/Intel</b>						
					0	
Recon	15	15	64		960	
Intel	4	4	64		256	
Administrative Support Space		19	40		760	
<b>BFNA Subtotal</b>					1976	
<b>Office Subtotal</b>	19					1976
<b>Support Space</b>						
Secure Conference Room		1		224	224	
Recon Team		1		224	224	
Recon Team		1		224	224	
Recon Team		1		224	224	
Recon Team		1		224	224	
Recon Lockers		24		40	960	
<b>Subtotal</b>					2080	
<b>Support Space Subtotal</b>						2080
<b>TOTAL R/I</b>	19					4056
<b>Drug Demand Reduction</b>						
					0	
Supervisor	1	1	144		144	
Deputy Supervisor	1	1	144		144	
Staff	6	6	64		384	
Administrative Support Space		8	40		320	
<b>BFNA Subtotal</b>					992	
<b>Office Subtotal</b>	8					992
<b>Support Space</b>						
Supplies Storage		1		240	240	
<b>Subtotal</b>					240	
<b>Support Space Subtotal</b>						240
<b>TOTAL DDR</b>	8					1232

FUNCTIONAL REQUIREMENTS AREA CALCULATION						
	STAFF	NO. OF SPACES	NET OFFICE AREA	SPECIAL SUPP'T. SPACE	TOTAL BNFA	TOTAL BGFA
<b>Supply</b>						
					0	
Supply Clerk	4	4	64		256	
					0	
Administrative Support Space		4	40		160	
<b>BFNA Subtotal</b>					416	
<b>Office Subtotal</b>	4					416
<b>Support Space</b>						
Arms Vault		1		250	250	
Supply Cage		1		250	250	
Supply vestibule		1		100	100	
<b>Subtotal</b>					600	
<b>Support Space Subtotal</b>						600
<b>TOTAL Supply</b>	4					1016
<b>Eradication</b>						
					0	
Eradication	4	4	64		256	
					0	
Administrative Support Space		4	40		160	
<b>BFNA Subtotal</b>					416	
<b>Office Subtotal</b>	4					416
<b>Support Space</b>						
Storage Area		1		150	150	
					0	
<b>Subtotal</b>					150	
<b>Support Space Subtotal</b>						150
<b>TOTAL Erad</b>	4					566
<b>Aviation</b>						
					0	
AVN OPNS	1	1	144		144	
UH60 Offices	7	7	64		448	
OH58 Offices	7	7	64		448	
OPNS	4	4	64		256	
Safety Officer	2	1	124		124	
Administrative Support Space		21	40		840	
<b>BFNA Subtotal</b>					2260	
<b>Office Subtotal</b>	21					2260
<b>Support Space</b>						
Operations Area		1		300	300	
Flight Planning		1		250	250	
Flight Gear		20		15	300	
Rest Overnight (RON)		8		64	512	
Secure Room (navigation Goggles)		1		50	50	
<b>Subtotal</b>					562	
<b>Support Space Subtotal</b>						562
<b>TOTAL Aviation</b>	21					2822

FUNCTIONAL REQUIREMENTS AREA CALCULATION						
	STAFF	NO. OF SPACES	NET OFFICE AREA	SPECIAL SUPP'T. SPACE	TOTAL BNFA	TOTAL BGFA
<b>Special Support Space</b>						
Break Room		1		200	200	
Toilets/Showers		1		1000	1000	
Vending		1		75	75	
Locker Rooms		1		200	200	
Classroom A		1		705	705	
Classroom B		1		705	705	
Library		1		250	250	
Physical Fitness		1		1000	1000	
Flammable Materials Storage		1		100	100	
Controlled Waste Handling Facility		1		300	300	
<b>Subtotal</b>					4535	
<b>Support Space Subtotal</b>						4535
<b>TOTAL Special Support Space</b>						4535
<b>TOTAL BFNA</b>	68					16083
Total Facility Maint. & Stor (3%)						482
Total Mech/Elec Room (5%)						804
Total TELECON/INFO RM (1%)						161
<b>Total DoD Schedule I &amp; II</b>						17,530
Facility Circulation (22%)						3,857
<b>Subtotal</b>						21,387
Walls (10%)						2,139
<b>Total Administrative Facility</b>	68					23,526

FUNCTIONAL REQUIREMENTS AREA CALCULATION						
	STAFF	NO. OF SPACES	NET OFFICE AREA	SPECIAL SUPP'T. SPACE	TOTAL BNFA	TOTAL BGFA
<b>SUPPORT FACILITIES</b>						
<b>MV Maintenance</b>						
					0	
Maintenance Supervisor	1	1	144			144
Order Clerk	1	1	64			64
Maintenance Staff (located in maintenance bay)	6					0
Administrative Support Space		2	40			80
BFNA Subtotal					288	
Office Subtotal	8					288
<b>Support Space</b>						
Maintenance Bay		2		1024		2048
Battery Room		1		200		200
Tool Room		1		300		300
Supply Room		1		400		400
Used Parts		1		100		100
Subtotal					3048	
Support Space Subtotal						3048
TOTAL MV Maintenance	8					3336
<b>Special Support Space</b>						
Break Room		1		300		300
Toilets/Showers		1		500		500
Heated Storage		1		1200		1200
Unheated Storage		1		2400		2400
Flammable Materials Storage		1		100		100
Controlled Waste Handling Facility		1		300		300
Subtotal					4800	
Support Space Subtotal						4800
TOTAL Special Support Space						4800
TOTAL BFNA	8					8136
Total Facility Maint. & Stor (3%)						0
Total Mech/Elec Room (5%)						407
Total TELECON/INFO RM (1%)						0
Total DoD Schedule I & II						8,543
Facility Circulation (10%)						854
Subtotal						9,397
Walls (5%)						470
Total Support Facilities	8					9,867
<b>HANGAR FACILITY</b>						
<b>Special Support Space</b>						
Hanger		1		20500		20500
						0
Subtotal					20500	
Support Space Subtotal						20500
TOTAL Special Support Space						20500
TOTAL BFNA						20500
Total Facility Maint. & Stor (0%)						0
Total Mech/Elec Room (2%)						410
Total TELECON/INFO RM (0%)						0
Total DoD Schedule I & II						20,910
Facility Circulation (1%)						209
Subtotal						21,119
Walls (1%)						211
Total Support Facilities	0					21,330
TOTAL FACILITY	76					54,723

FUNCTIONAL REQUIREMENTS PHASE 1 AREA CALCULATION						
	STAFF	NO. OF SPACES	NET OFFICE AREA	SPECIAL SUPP'T. SPACE	TOTAL BNFA	TOTAL BGFA
<b>ADMINISTRATIVE FACILITIES</b>						
<b>Administration</b>						
					0	
Commander	1	1	144		144	
Deputy	1	1	144		144	
Staff	10	10	64		640	
Administrative Support Space		12	40		480	
<b>BFNA Subtotal</b>					1408	
<b>Office Subtotal</b>	12					1408
<b>Support Space</b>						
Lobby/Reception area		1		224	224	
Administration Conference Room		1		224	224	
<b>BFNA Subtotal</b>					448	
<b>Support Space Subtotal</b>						448
<b>TOTAL Administration</b>	12					1856
<b>Recon/Intel</b>						
					0	
Recon	15	15	64		960	
Intel	4	4	64		256	
					0	
Administrative Support Space		19	40		760	
<b>BFNA Subtotal</b>					1976	
<b>Office Subtotal</b>	19					1976
<b>Support Space</b>						
Secure Conference Room		1		224	224	
Recon Team		1		224	224	
Recon Team		1		224	224	
Recon Team		1		224	224	
Recon Team		1		224	224	
Recon Lockers					0	
<b>Subtotal</b>					1120	
<b>Support Space Subtotal</b>						1120
<b>TOTAL R/I</b>	19					3096
<b>Drug Demand Reduction</b>						
					0	
Supervisor					0	
Deputy Supervisor					0	
Staff					0	
					0	
Administrative Support Space					0	
<b>BFNA Subtotal</b>					0	
<b>Office Subtotal</b>	0					0
<b>Support Space</b>						
Supplies Storage					0	
					0	
<b>Subtotal</b>					0	
<b>Support Space Subtotal</b>						0
<b>TOTAL DDR</b>	0					0

FUNCTIONAL REQUIREMENTS PHASE I AREA CALCULATION						
	STAFF	NO. OF SPACES	NET OFFICE AREA	SPECIAL SUPP'T. SPACE	TOTAL BNFA	TOTAL BGFA
<b>Supply</b>						
Supply Clerk	4	4	64		256	
Administrative Support Space		4	40		160	
<b>BFNA Subtotal</b>					416	
<b>Office Subtotal</b>	4					416
<b>Support Space</b>						
Arms Vault		1		250	250	
Supply Cage		1		250	250	
Supply vestibule		1		100	100	
<b>Subtotal</b>					600	
<b>Support Space Subtotal</b>						600
<b>TOTAL Supply</b>	4					1016
<b>Eradication</b>						
Eradication					0	
Administrative Support Space					0	
<b>BFNA Subtotal</b>					0	
<b>Office Subtotal</b>	0					0
<b>Support Space</b>						
Storage Area					0	
<b>Subtotal</b>					0	
<b>Support Space Subtotal</b>						0
<b>TOTAL Erad</b>	0					0
<b>Aviation</b>						
AVN OPNS					0	
UH60 Offices					0	
OH58 Offices					0	
OPNS					0	
Safety Officer					0	
Administrative Support Space					0	
<b>BFNA Subtotal</b>					0	
<b>Office Subtotal</b>	0					0
<b>Support Space</b>						
Operations Area					0	
Flight Planning					0	
Flight Gear					0	
Rest Overnight (RON)					0	
Secure Room (navigation Goggles)					0	
<b>Subtotal</b>					0	
<b>Support Space Subtotal</b>						0
<b>TOTAL Aviation</b>	0					0

FUNCTIONAL REQUIREMENTS PHASE I						
AREA CALCULATION						
	STAFF	NO. OF SPACES	NET OFFICE AREA	SPECIAL SUPP'T. SPACE	TOTAL BNFA	TOTAL BGFA
<b>Special Support Space</b>						
Break Room		1		200	200	
Toilets/Showers		1		500	500	
Vending					0	
Locker Rooms					0	
Classroom A		1		705	705	
Classroom B					0	
Library					0	
Physical Fitness					0	
Flammable Materials Storage					0	
Controlled Waste Handling Facility					0	
<b>Subtotal</b>					1405	
<b>Support Space Subtotal</b>						1405
<b>TOTAL Special Support Space</b>						1405
<b>TOTAL BNFA</b>	35					7373
Total Facility Maint. & Stor (3%)						221
Total Mech/Elec Room (5%)						369
Total TELECON/INFO RM (1%)						74
<b>Total DoD Schedule I &amp; II</b>						8,037
Facility Circulation (22%)						1,768
<b>Subtotal</b>						9,805
Walls (10%)						980
<b>Total Administrative Facility</b>	35					10,785



FUNCTIONAL REQUIREMENTS PHASE I						
AREA CALCULATION						
	STAFF	NO. OF SPACES	NET OFFICE AREA	SPECIAL SUPP'T. SPACE	TOTAL BNFA	TOTAL BGFA
<b>SUPPORT FACILITIES</b>						
<b>MV Maintenance</b>						
Maintenance Supervisor					0	
Order Clerk					0	
Maintenance Staff (located in maintenance bay)					0	
Administrative Support Space					0	
BFNA Subtotal					0	
Office Subtotal	0					0
<b>Support Space</b>						
Maintenance Bay					0	
Battery Room					0	
Tool Room					0	
Supply Room					0	
Used Parts					0	
Subtotal					0	
Support Space Subtotal						0
<b>TOTAL MV Maintenance</b>	<b>0</b>					<b>0</b>
<b>Special Support Space</b>						
Break Room					0	
Toilets/Showers					0	
Heated Storage					0	
Unheated Storage					0	
Flammable Materials Storage					0	
Controlled Waste Handling Facility					0	
Subtotal					0	
Support Space Subtotal						0
<b>TOTAL Special Support Space</b>						<b>0</b>
<b>TOTAL BFNA</b>	<b>0</b>					<b>0</b>
Total Facility Maint. & Stor (3%)						0
Total Mech/Elec Room (5%)						0
Total TELECON/INFO RM (1%)						0
Total DoD Schedule I & II						0
Facility Circulation (10%)						0
Subtotal						0
Walls (5%)						0
<b>Total Support Facilities</b>	<b>0</b>					<b>0</b>
<b>HANGAR FACILITY</b>						
<b>Special Support Space</b>						
Hanger					0	
					0	
Subtotal					0	
Support Space Subtotal						0
<b>TOTAL Special Support Space</b>						<b>0</b>
<b>TOTAL BFNA</b>						<b>0</b>
Total Facility Maint. & Stor (0%)						0
Total Mech/Elec Room (2%)						0
Total TELECON/INFO RM (0%)						0
Total DoD Schedule I & II						0
Facility Circulation (1%)						0
Subtotal						0
Walls (1%)						0
<b>Total Support Facilities</b>	<b>0</b>					<b>0</b>
<b>TOTAL FACILITY</b>	<b>35</b>					<b>10,785</b>

FUNCTIONAL REQUIREMENTS PHASE 2 AREA CALCULATION						
	STAFF	NO. OF SPACES	NET OFFICE AREA	SPECIAL SUPP'T. SPACE	TOTAL BNFA	TOTAL BGFA
<b>ADMINISTRATIVE FACILITIES</b>						
Administration						
					0	
Commander					0	
Deputy					0	
Staff					0	
Administrative Support Space					0	
BFNA Subtotal					0	
Office Subtotal	0					0
Support Space						
Lobby/Reception area					0	
Administration Conference Room					0	
BFNA Subtotal					0	
Support Space Subtotal						0
TOTAL Administration	0					0
Recon/Intel						
					0	
Recon					0	
Intel					0	
Administrative Support Space					0	
BFNA Subtotal					0	
Office Subtotal	0					0
Support Space						
Secure Conference Room					0	
Recon Team					0	
Recon Team					0	
Recon Team					0	
Recon Team					0	
Recon Lockers		24		40	960	
Subtotal					960	
Support Space Subtotal						960
TOTAL R/I	0					960
Drug Demand Reduction						
					0	
Supervisor	1	1	144		144	
Deputy Supervisor	1	1	144		144	
Staff	6	6	64		384	
Administrative Support Space		8	40		320	
BFNA Subtotal					992	
Office Subtotal	8					992
Support Space						
Supplies Storage		1		240	240	
					0	
Subtotal					240	
Support Space Subtotal						240
TOTAL DDR	8					1232

FUNCTIONAL REQUIREMENTS PHASE 2						
AREA CALCULATION						
	STAFF	NO. OF SPACES	NET OFFICE AREA	SPECIAL SUPP'T. SPACE	TOTAL BNFA	TOTAL BGFA
<b>Supply</b>						
Supply Clerk					0	
Administrative Support Space					0	
BFNA Subtotal					0	
Office Subtotal	0					0
<b>Support Space</b>						
Arms Vault					0	
Supply Cage					0	
Supply vestibule					0	
Subtotal					0	
Support Space Subtotal						0
TOTAL Supply	0					0
<b>Eradication</b>						
Eradication	4	4	64		256	
Administrative Support Space		4	40		160	
BFNA Subtotal					416	
Office Subtotal	4					416
<b>Support Space</b>						
Storage Area		1		150	150	
Subtotal					150	
Support Space Subtotal						150
TOTAL Erad	4					566
<b>Aviation</b>						
AVN OPNS					0	
UH60 Offices					0	
OH58 Offices					0	
OPNS					0	
Safety Officer					0	
Administrative Support Space					0	
BFNA Subtotal					0	
Office Subtotal	0					0
<b>Support Space</b>						
Operations Area					0	
Flight Planning					0	
Flight Gear					0	
Rest Overnight (RON)					0	
Secure Room (navigation Goggles)					0	
Subtotal					0	
Support Space Subtotal						0
TOTAL Aviation	0					0

FUNCTIONAL REQUIREMENTS PHASE 2 AREA CALCULATION						
	STAFF	NO. OF SPACES	NET OFFICE AREA	SPECIAL SUPP'T. SPACE	TOTAL BNFA	TOTAL BGFA
Special Support Space						
Break Room					0	
Toilets/Showers					0	
Vending		1		75	75	
Locker Rooms					0	
Classroom A					0	
Classroom B					0	
Library		1		250	250	
Physical Fitness		1		1000	1000	
Flammable Materials Storage		1		100	100	
Controlled Waste Handling Facility		1		300	300	
Subtotal					1725	
Support Space Subtotal						1725
TOTAL Special Support Space						1725
TOTAL BNFA	12					4483
Total Facility Maint. & Stor (3%)						134
Total Mech/Elec Room (5%)						224
Total TELECON/INFO RM (1%)						45
Total DoD Schedule I & II						4,886
Facility Circulation (22%)						1,075
Subtotal						5,961
Walls (10%)						596
Total Administrative Facility	12					6,558

FUNCTIONAL REQUIREMENTS PHASE 2 AREA CALCULATION						
	STAFF	NO. OF SPACES	NET OFFICE AREA	SPECIAL SUPP'T. SPACE	TOTAL BNFA	TOTAL BGFA
<b>SUPPORT FACILITIES</b>						
<b>MV Maintenance</b>						
					0	
Maintenance Supervisor	1	1	144		144	
Order Clerk	1	1	64		64	
Maintenance Staff (located in maintenance bay)	6				0	
Administrative Support Space		2	40		80	
<b>BFNA Subtotal</b>					288	
<b>Office Subtotal</b>	8					288
<b>Support Space</b>						
Maintenance Bay		2		1024	2048	
Battery Room		1		200	200	
Tool Room		1		300	300	
Supply Room		1		400	400	
Used Parts		1		100	100	
<b>Subtotal</b>					3048	
<b>Support Space Subtotal</b>						3048
<b>TOTAL MV Maintenance</b>	8					3336
<b>Special Support Space</b>						
Break Room		1		300	300	
Toilets/Showers		1		500	500	
Heated Storage					0	
Unheated Storage		1		2400	2400	
Flammable Materials Storage		1		100	100	
Controlled Waste Handling Facility		1		300	300	
<b>Subtotal</b>					3600	
<b>Support Space Subtotal</b>						3600
<b>TOTAL Special Support Space</b>						3600
<b>TOTAL BFNA</b>	8					6936
Total Facility Maint. & Stor (3%)						0
Total Mech/Elec Room (5%)						347
Total TELECON/INFO RM (1%)						0
<b>Total DoD Schedule I &amp; II</b>						7,283
Facility Circulation (10%)						728
<b>Subtotal</b>						8,011
Walls (5%)						401
<b>Total Support Facilities</b>	8					8,412
<b>HANGAR FACILITY</b>						
<b>Special Support Space</b>						
Hanger					0	
					0	
<b>Subtotal</b>					0	
<b>Support Space Subtotal</b>						0
<b>TOTAL Special Support Space</b>						0
<b>TOTAL BFNA</b>						0
Total Facility Maint. & Stor (0%)						0
Total Mech/Elec Room (2%)						0
Total TELECON/INFO RM (0%)						0
<b>Total DoD Schedule I &amp; II</b>						0
Facility Circulation (1%)						0
<b>Subtotal</b>						0
Walls (1%)						0
<b>Total Support Facilities</b>	0					0
<b>TOTAL FACILITY</b>	20					14,969

FUNCTIONAL REQUIREMENTS PHASE 3 AREA CALCULATION						
	STAFF	NO. OF SPACES	NET OFFICE AREA	SPECIAL SUPP'T. SPACE	TOTAL BNFA	TOTAL BGFA
<b>ADMINISTRATIVE FACILITIES</b>						
<b>Administration</b>						
					0	
Commander					0	
Deputy					0	
Staff					0	
Administrative Support Space					0	
<b>BFNA Subtotal</b>					0	
<b>Office Subtotal</b>	0					0
<b>Support Space</b>						
Lobby/Reception area					0	
Administration Conference Room					0	
<b>BFNA Subtotal</b>					0	
<b>Support Space Subtotal</b>						0
<b>TOTAL Administration</b>	0					0
<b>Recon/Intel</b>						
					0	
Recon					0	
Intel					0	
Administrative Support Space					0	
<b>BFNA Subtotal</b>					0	
<b>Office Subtotal</b>	0					0
<b>Support Space</b>						
Secure Conference Room					0	
Recon Team					0	
Recon Team					0	
Recon Team					0	
Recon Team					0	
Recon Lockers					0	
<b>Subtotal</b>					0	
<b>Support Space Subtotal</b>						0
<b>TOTAL R/I</b>	0					0
<b>Drug Demand Reduction</b>						
					0	
Supervisor					0	
Deputy Supervisor					0	
Staff					0	
Administrative Support Space					0	
<b>BFNA Subtotal</b>					0	
<b>Office Subtotal</b>	0					0
<b>Support Space</b>						
Supplies Storage					0	
<b>Subtotal</b>					0	
<b>Support Space Subtotal</b>						0
<b>TOTAL DDR</b>	0					0

FUNCTIONAL REQUIREMENTS PHASE 3 AREA CALCULATION						
	STAFF	NO. OF SPACES	NET OFFICE AREA	SPECIAL SUPP'T. SPACE	TOTAL BNFA	TOTAL BGFA
<b>Supply</b>						
Supply Clerk					0	
Administrative Support Space					0	
BFNA Subtotal					0	
Office Subtotal	0					0
<b>Support Space</b>						
Arms Vault					0	
Supply Cage					0	
Supply vestibule					0	
Subtotal					0	
Support Space Subtotal						0
TOTAL Supply	0					0
<b>Eradication</b>						
Eradication					0	
Administrative Support Space					0	
BFNA Subtotal					0	
Office Subtotal	0					0
<b>Support Space</b>						
Storage Area					0	
Subtotal					0	
Support Space Subtotal						0
TOTAL Erad	0					0
<b>Aviation</b>						
AVN OPNS	1	1	144		144	
UH60 Offices	7	7	64		448	
OH58 Offices	7	7	64		448	
OPNS	4	4	64		256	
Safety Officer	2	1	124		124	
Administrative Support Space		21	40		840	
BFNA Subtotal					2260	
Office Subtotal	21					2260
<b>Support Space</b>						
Operations Area		1		300	300	
Flight Planning		1		250	250	
Flight Gear		20		15	300	
Rest Overnight (RON)		8		64	512	
Secure Room (navigation Goggles)		1		50	50	
Subtotal					562	
Support Space Subtotal						562
TOTAL Aviation	21					2822

FUNCTIONAL REQUIREMENTS PHASE 3 AREA CALCULATION						
	STAFF	NO. OF SPACES	NET OFFICE AREA	SPECIAL SUPP'T. SPACE	TOTAL BNFA	TOTAL BGFA
<b>Special Support Space</b>						
Break Room					0	
Toilets/Showers		1		500	500	
Vending					0	
Locker Rooms		1		200	200	
Classroom A		1		705	705	
Classroom B		1		705	705	
Library					0	
Physical Fitness					0	
Flammable Materials Storage					0	
Controlled Waste Handling Facility					0	
Subtotal					2110	
Support Space Subtotal						2110
<b>TOTAL Special Support Space</b>						<b>2110</b>
<b>TOTAL BNFA</b>	<b>21</b>					<b>4932</b>
Total Facility Maint. & Stor (3%)						148
Total Mech/Elec Room (5%)						247
Total TELECON/INFO RM (1%)						49
Total DoD Schedule I & II						5,376
Facility Circulation (22%)						1,183
Subtotal						6,559
Walls (10%)						656
<b>Total Administrative Facility</b>	<b>21</b>					<b>7,214</b>



FUNCTIONAL REQUIREMENTS PHASE 3 AREA CALCULATION						
	STAFF	NO. OF SPACES	NET OFFICE AREA	SPECIAL SUPP'T. SPACE	TOTAL BNFA	TOTAL BGFA
<b>SUPPORT FACILITIES</b>						
<b>MV Maintenance</b>						
Maintenance Supervisor					0	
Order Clerk					0	
Maintenance Staff (located in maintenance bay)					0	
Administrative Support Space					0	
<b>BFNA Subtotal</b>					0	
<b>Office Subtotal</b>	0					0
<b>Support Space</b>						
Maintenance Bay					0	
Battery Room					0	
Tool Room					0	
Supply Room					0	
Used Parts					0	
<b>Subtotal</b>					0	
<b>Support Space Subtotal</b>						0
<b>TOTAL MV Maintenance</b>	0					0
<b>Special Support Space</b>						
Break Room					0	
Toilets/Showers					0	
Heated Storage					0	
Unheated Storage					0	
Flammable Materials Storage					0	
Controlled Waste Handling Facility					0	
<b>Subtotal</b>					0	
<b>Support Space Subtotal</b>						0
<b>TOTAL Special Support Space</b>						0
<b>TOTAL BNFA</b>	0					0
Total Facility Maint. & Stor (3%)						0
Total Mech/Elec Room (5%)						0
Total TELECON/INFO RM (1%)						0
Total DoD Schedule I & II						0
Facility Circulation (10%)						0
<b>Subtotal</b>						0
Walls (5%)						0
<b>Total Support Facilities</b>	0					0
<b>HANGAR FACILITY</b>						
<b>Special Support Space</b>						
Hanger		1		20500	20500	
<b>Subtotal</b>					20500	
<b>Support Space Subtotal</b>						20500
<b>TOTAL Special Support Space</b>						20500
<b>TOTAL BNFA</b>						20500
Total Facility Maint. & Stor (0%)						0
Total Mech/Elec Room (2%)						410
Total TELECON/INFO RM (0%)						0
Total DoD Schedule I & II						20,910
Facility Circulation (1%)						209
<b>Subtotal</b>						21,119
Walls (1%)						211
<b>Total Support Facilities</b>	0					21,330
<b>TOTAL FACILITY</b>	21					28,545

(b) (6) LTC NGKY

---

From: (b) (6) NGKY  
Sent: Monday, November 26, 2007 3:20 PM  
To: (b) (6) NGKY; (b) (6) NGKY; (b) (6) (b) (6) NGKY  
Subject: FW: Kentucky London JSO FY 08 congressional add status (UNCLASSIFIED)

Follow Up Flag: Follow up  
Flag Status: Flagged

FYI

(b) (6)  
MAJ, EN, KyARNG  
Construction & Facility Manager  
(b) (6)

-----Original Message-----

From: (b) (6) LTC NGB-ARNG  
Sent: Monday, November 26, 2007 3:10 PM  
To: (b) (6) NGKY  
Cc: (b) (6) NGB-ARNG  
Subject: RE: Kentucky London JSO FY 08 congressional add status (UNCLASSIFIED)

Classification: UNCLASSIFIED  
Caveats: NONE

Would not have been staffed until we saw the marks .. the reviewers are staffing all the projects that were listed in the draft conference report - so you should hear something soon

(b) (6)

-----Original Message-----

From: (b) (6) NGKY  
Sent: Monday, November 26, 2007 2:59 PM  
To: (b) (6) NGB-ARNG  
Subject: RE: Kentucky London JSO FY 08 congressional add status (UNCLASSIFIED)

Thanks.

I checked on the GKO Resource Management team site for Congressional Adds for KY. We have had a 1390/91 posted since 13 April. I don't believe it has been staffed yet. We don't recall any traffic on this from NGB.

(b) (6)  
MAJ, EN, KyARNG  
Construction & Facility Manager  
(b) (6)

-----Original Message-----

From: (b) (6) NGB-ARNG  
Sent: Monday, November 26, 2007 9:37 AM  
To: (b) (6) NGKY  
Subject: RE: Kentucky London JSO FY 08 congressional add status (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

The CR may affect design for added projects - since they were not programmed I think they are like "new starts" we will check ..

-----Original Message-----

From: (b) (6) NGKY  
Sent: Wednesday, November 21, 2007 2:28 PM  
To: (b) (6) NGB-ARNG  
Cc: (b) (6) NGKY; (b) (6) NGKY  
Subject: Re: Kentucky London JSO FY 08 congressional add status (UNCLASSIFIED)

I think we have forwarded a draft awhile back however I will have a new one sent to the website next week. Does CRA affect design?

(b) (6) AIA, DBIA  
Construction and Facility Management Officer Kentucky Army National Guard  
Office: 502-607-1481  
Cell: (b) (6)

----- Original Message -----

From: (b) (6) NGB-ARNG  
To: (b) (6) NGKY  
Sent: Wed Nov 21 14:11:08 2007  
Subject: RE: Kentucky London JSO FY 08 congressional add status (UNCLASSIFIED)

Classification: UNCLASSIFIED

Caveats: NONE

Have we approved your 1390/91? Once approved we can provide funds, unless CRA prohibits

-----Original Message-----

From: (b) (6) NGKY  
Sent: Tuesday, November 06, 2007 1:49 PM  
To: (b) (6) NGB-ARNG  
Cc: (b) (6) - ARI  
Subject: FW: Kentucky London JSO FY 08 congressional add status

(b) (6)

Kentucky has a congressional add for our London Counterdrug facility (Phase 2) in the works. If this pops in FY08 funds we will need design funds asap to execute.

How soon can we anticipate P&D being available if this hits?

(b) (6)

MAJ, EN, KyARNG  
Construction & Facility Manager

(b) (6)

-----Original Message-----

From: Ewing, Victoria [mailto:Victoria.Ewing@mail.house.gov]  
Sent: Tuesday, November 06, 2007 1:39 PM  
To: (b) (6) NGKY  
Subject: RE: Kentucky London JSO FY 08 congressional add status

(b) (6),

I am happy to let you know that the London Readiness Center was included in the MilCon Conference report at \$2.4 million. I will keep you posted as we continue with the appropriations process.

Victoria

-----

-----Original Message-----

From: (b) (6) NGKY [(b) (6)]  
Sent: Thursday, October 25, 2007 10:04 AM  
To: Ewing, Victoria  
Cc: Higdon, Michael  
Subject: Kentucky London JSO FY 08 congressional add status

Ms. Ewing:

What is the status of the \$2.5M congressional add request for the next phase of the counterdrug facility in London? I am trying to determine if the funding stands a good chance of getting passed for FY08.

We have started construction on Phase 1.

Thank you for your assistance.

(b) (6)

MAJ, EN, KyARNG  
Construction & Facility Manager

(b) (6)

Classification: UNCLASSIFIED  
Caveats: NONE

Classification: UNCLASSIFIED  
Caveats: NONE

Classification: UNCLASSIFIED  
Caveats: NONE

(b) (6) NGKY

---

From: (b) (6) NGKY  
Sent: Thursday, October 25, 2007 11:06 AM  
To: (b) (6) NGKY; (b) (6) NGKY; (b) (6) NGKY  
Cc: (b) (6) NGKY; (b) (6) NGKY  
Subject: Fw: Kentucky London JSO FY 08 congressional add status

Follow Up Flag: Follow up  
Flag Status: Flagged

Gentlemen, below is a message from Congressman Rogers office. Funding for phase 2 of JSO is looking slim at this time.

(b) (6)  
Construction and Facility Manager  
Kentucky Army National Guard  
Office: 502-607-1481  
Cell: (b) (6)

----- Original Message -----

From: Higdon, Michael <Michael.Higdon@mail.house.gov>  
To: (b) (6) NGKY; Ewing, Victoria <Victoria.Ewing@mail.house.gov>  
Sent: Thu Oct 25 10:39:55 2007  
Subject: RE: Kentucky London JSO FY 08 congressional add status

At this time, I don't anticipate additional funding in the FY08 cycle, but we're continuing to press the issue.

-----Original Message-----

From: (b) (6) NGKY (b) (6)  
Sent: Thursday, October 25, 2007 10:04 AM  
To: Ewing, Victoria  
Cc: Higdon, Michael  
Subject: Kentucky London JSO FY 08 congressional add status

Ms. Ewing:

What is the status of the \$2.5M congressional add request for the next phase of the counterdrug facility in London? I am trying to determine if the funding stands a good chance of getting passed for FY08.

We have started construction on Phase 1.

Thank you for your assistance.

(b) (6)  
MAJ, EN, KyARNG  
Construction & Facility Manager

(b) (6)



DEPARTMENT OF THE ARMY and AIR FORCE  
Joint Forces Headquarters, Kentucky National Guard  
Office of the Adjutant General  
Boone National Guard Center, 100 Minuteman Parkway  
Frankfort, Kentucky 40601-6188

March 20, 2009

The Honorable Harold Rogers  
2406 House Rayburn Office Building  
Washington, DC 20515

Dear Congressman Rogers,

I have been recently been made aware of an emerging technology that appears to address one of the major shortcomings I discussed with the Homeland Security Sub Committee hearing in February. The capability is a next generation, an internet protocol (IP), domestic command, control and communications (C3) system. The system, as presented to me, would be able to communicate over regular commercial cellular networks, as well as satellite.

This capability would also be redundant, flexible and interface seamlessly with other Federal, State, and local officials, and most importantly with our first responders. This would ensure that our Federal, State, and local officials and responders would be capable of communicating immediately after a disaster during those critical life-saving and life-sustaining periods. Moreover, this communication capability would significantly help to insure a jumpstart to the recovery process.

As you know, the Kentucky ice storm was a "no-notice" catastrophic event. I believe it demonstrates our nation currently lacks a resilient communications capability that can maintain communications for the 96-120 hours after an emergency has begun and communications systems have been damaged as a result of natural or man-made causes.

There is clearly a need to correct this significant communications gap. If this concept is successfully demonstrated, it would seem desirable for the Department of Homeland Security to establish a communications resiliency policy incorporating this next generation technology into state interoperability plans (as a matter of DHS public policy). Such a capability would have been extraordinarily valuable to us during those initial hours and days when the storm took away our "eyes and ears".

The Kentucky National Guard and the Kentucky Department of Emergency Management, both under my command, have offered to Beta test the system once the network becomes operational. I know of your passion for getting the communications side of the emergency management issue done effectively. We hope Kentucky can help provide the foundation for what potentially could provide a leap forward in solving this perplexing issue.

Sincerely,

A handwritten signature in black ink, appearing to read "Edward W. Tonini".

EDWARD W. TONINI  
Major General, KYNG  
The Adjutant General



DEPARTMENT OF THE ARMY and AIR FORCE  
Joint Forces Headquarters, Kentucky National Guard  
Office of the Adjutant General  
Boone National Guard Center, 100 Minuteman Parkway  
Frankfort, Kentucky 40601-6168

March 20, 2009

The Honorable Harold Rogers  
2406 House Rayburn Office Building  
Washington, DC 20515

Dear Congressman Rogers,

I have been recently made aware of an emerging technology that appears to address one of the major shortcomings I discussed with the Homeland Security Sub Committee hearing in February. The capability is a next generation, an internet protocol (IP), domestic command, control and communications (C3) system. The system, as presented to me, would be able to communicate over regular commercial cellular networks, as well as satellite.

This capability would also be redundant, flexible and interface seamlessly with other Federal, State, and local officials, and most importantly with our first responders. This would ensure that our Federal, State, and local officials and responders would be capable of communicating immediately after a disaster during those critical life-saving and life-sustaining periods. Moreover, this communication capability would significantly help to insure a jumpstart to the recovery process.

As you know, the Kentucky ice storm was a "no-notice" catastrophic event. I believe it demonstrates our nation currently lacks a resilient communications capability that can maintain communications for the 96-120 hours after an emergency has begun and communications systems have been damaged as a result of natural or man-made causes.

There is clearly a need to correct this significant communications gap. If this concept is successfully demonstrated, it would seem desirable for the Department of Homeland Security to establish a communications resiliency policy incorporating this next generation technology into state interoperability plans (as a matter of DHS public policy). Such a capability would have been extraordinarily valuable to us during those initial hours and days when the storm took away our "eyes and ears".

The Kentucky National Guard and the Kentucky Department of Emergency Management, both under my command, have offered to Beta test the system once the network becomes operational. I know of your passion for getting the communications side of the emergency management issue done effectively. We hope Kentucky can help provide the foundation for what potentially could provide a leap forward in solving this perplexing issue.

Sincerely,

A handwritten signature in black ink, appearing to read "Edward W. Tonini", is written over a faint, larger version of the same signature.

EDWARD W. TONINI  
Major General, KYNG  
The Adjutant General



## DEPARTMENT OF MILITARY AFFAIRS

**STEVE BESHEAR**  
GOVERNOR

OFFICE OF THE ADJUTANT GENERAL  
100 MINUTEMAN PARKWAY  
BNGC - EOC BUILDING  
FRANKFORT, KENTUCKY 40601-6168

**EDWARD W. TONINI**  
MAJOR GENERAL, KYNG  
THE ADJUTANT GENERAL

March 31, 2009

The Honorable Harold Rogers  
U.S. House of Representatives  
2406 Rayburn House Office Building  
Washington, DC 20515-1705

Dear Congressman Rogers:

The Kentucky National Guard requests your assistance in obtaining 324 portable back-up power generators of varying sizes, for installation at 52 of Kentucky's National Guard armories, with the remainder stored and maintained for distribution to critical facilities in the first 24 hours of an emergency response situation in the Commonwealth. In addition, we request 17 back-up power generators of varying sizes for permanent installation at the Kentucky National Guard's Wendell H. Ford Regional Training Center.

Rapid and effective emergency response is a critical component of our Defense Support to Civil Authorities mission. The January 27, 2009 "Ice Storm" that struck the Commonwealth of Kentucky dramatically emphasizes the requirement for generators and generator storage capability in preparation for natural disaster-related emergencies that could leave hundreds of thousands of Kentuckians without electricity. The January 2009 ice storm left an estimated record 769,000 Kentuckians without electrical power, with 30 people killed and thousands relegated to shelters for periods exceeding a week. Hurricane Ike in 2008 left 600,000 Kentuckians without power for extended periods.

Our 54 Kentucky National Guard armories serve as shelters and command and control hubs during emergency response situations and require adequate backup emergency power generation capability. Our two newest Armed Forces Reserve Centers (armories in Paducah and Richmond) were built with back-up power generators as a standard design requirement – this plan brings our remaining 52 facilities up to that standard.

Additionally, the Kentucky National Guard plans to purchase and store in multiple locations across the state portable back-up power generators, with emergency responder capability to pull, prepare and install the generators at critical emergency response infrastructure locations (including hospitals, shelters, fire stations, police stations, emergency response management locations) within 24 hours of notice. These generators will be air transportable with multi-fuel operational capability and aluminum frame skid designs for maximum transportability/adaptability in all weather situations.



March 31, 2009  
Congressman Harold Rogers  
Page 2

Our Wendell H. Ford Regional Training Center (WHFRTC) serves as the primary emergency response hub for Central and Western Kentucky, critical to command and control operations, lodging of National Guard and emergency response personnel, and storage of rapid response equipment and supplies. The acquisition of 17 back-up generators for WHFRTC facilities is the most cost-effective way to ensure power is maintained in emergency situations.

The breakdown of requested generators is as follows:

Armories and storage


100 60kw  
100 80kw  
40 100kw  
40 200kw  
40 400kw  
Two 500kw  
Two 1500kw

Wendell H. Ford Regional Training Center

One 175kw  
Three 125kw  
One 100kw  
Five 75kw  
Two 50kw  
Five 30kw

Your assistance in this matter is greatly appreciated. If you need more information, please contact (b) (6) or (b) (6)

Sincerely,



Edward W. Tonini  
Major General, KYNG  
The Adjutant General



DEPARTMENT OF THE ARMY and AIR FORCE  
Joint Forces Headquarters, Kentucky National Guard  
Office of the Adjutant General  
Boone National Guard Center, 100 Minuteman Parkway  
Frankfort, Kentucky 40601-8168

KG-AG

25 March 2009

MEMORANDUM FOR Honorable Harold Rogers, 406 Rayburn House Office Building,  
Washington, DC 20515

SUBJECT: Support for Civil Support Communication Systems for Kentucky Army  
National Guard UH-60 Helicopters

1. The Kentucky Army National Guard (KYARNG) supports the effort to field advanced civil support communication systems for its UH-60 helicopters and supports the procurement of thirteen dual radio systems at a cost of \$2.0 million dollars.

2. The Kentucky Army National Guard is a full partner with the active Army in performing vital war and state emergency missions. This past year, the Kentucky Army National Guard helicopters supported the full spectrum of state unit missions to include search and rescue, utility/lift, disaster relief, fire fighting and medical evacuation. More recently, during the January ice storm, the Kentucky Army National Guard UH-60 aircraft were unable to directly communicate with all civilian first responders due to the lack of advanced civil support radio systems. The shortage of these vital communications systems limited the UH-60 unit's effectiveness to assist in emergency response missions.

3. There currently exists commercial off-the-shelf civil support radio systems qualified for aviation use. One example, the Flexcomm radio system, enables air crews to communicate on every civilian first responder radio frequency from 29.7 MHz to 960 MHz, or all voice bands. It is interoperable with first responders throughout the Commonwealth.

4. POC is (b) (6), State Army Aviation Officer, (b) (6) or at (b) (6)

EDWARD W. TONINI  
Major General, KYNG  
THE ADJUTANT GENERAL



DEPARTMENT OF THE ARMY  
HEADQUARTERS, KENTUCKY ARMY NATIONAL GUARD  
BOONE NATIONAL GUARD CENTER  
100 MINUTEMAN PARKWAY  
FRANKFORT, KENTUCKY 40601-6168

November 04, 2008

Office of the Adjutant General

Honorable Harold Rogers  
United States Congress  
2406 Rayburn HOB  
Washington D.C. 20515

Dear Congressman Rogers:

The Kentucky National Guard requests your assistance in order to obtain a Counterdrug Budget Plus-Up of approximately 3.6 million dollars for fiscal year 2010. The funds will be expended to support demand reduction and law enforcement agencies that conduct drug supply reduction activities and counter-drug operations within the Commonwealth of Kentucky. The twenty-six Kentucky counties designated as part of the Appalachia High Intensity Drug Traffic Area (HIDTA) will be a priority for Marijuana Eradication efforts.

The expenditure priority of plus-up funds received will be to support the eradication and production prevention efforts of illegal marijuana all across Kentucky. The detailed plus-up expenditure plan and supported missions are as follows:

- |  |             |
|--|-------------|
| a. Lodging, per diem, and salaries for 125 personnel<br>Employed for approximately 120 workdays from<br>May 1, 2010 to September 30, 2010: | \$3,378,000 |
| b. Operating Supplies and Equipment:   | 52,000      |
| c. Educational Institution Drug Demand Reduction<br>Support:   | 50,000      |
| d. Community Based Drug Demand Reduction Support:  | 50,000      |
| e. Coalition Development:  | 50,000      |
| f. Informational Drug Demand Reduction Support:  | 20,000      |
| g. Total Plus-Up Requested:  | \$3,600,000 |

Fiscal Year 2004 through 2008 plus up funding enabled the Joint Support Operations to significantly increase eradication results as follows:

<u>YEAR</u>	<u>PLANTS</u>	<u>PLOTS</u>	<u>ARRESTS</u>	<u>STREET VALUE</u>
2008	313,574	3,721	120	\$ 627,148,000.00
2007	429,139	3,966	136	\$ 858,278,000.00
2006	491,162	5,091	84	\$ 982,324,000.00
2005	426,674	5,754	87	\$ 853,348,000.00
2004	394,153	5,732	111	\$ 788,306,000.00

With the restrictions the Office of the Secretary of Defense (OSD) has placed on soldiers performing the marijuana eradication mission, plus-up funding is vital to continue the eradication effort. Failure to gain the additional funding would necessitate a smaller work force to conduct counter-drug operations within the HIDTA counties of Kentucky. Specifically, personnel assets dedicated to support law enforcement agencies would be reduced by 85 soldiers. In addition, aviation and other equipment assets critical for success in counter-drug operations would be greatly diminished.

In conclusion, plus-up funding is critical to the continued success of the Kentucky National Guard's counter-drug efforts to leverage and support law enforcement agencies to conduct counter-drug operations. Your assistance in this matter is greatly appreciated and further information may be furnished by the undersigned.

Sincerely,

Edward W. Tonini  
Major General, KYNG  
The Adjutant General