
 

Construction Indefinite Delivery-Indefinite Quantity (IDIQ) Multiple Aw ard Task Order Contract for Horizontal maintenance, repair, and
 construction services, in support of National Guard activities in the State of Mi.  These w ill be Horizontal-disciplined contracts consisting of a
 Base Aw ard Period of tw o calendar years, and three one-year option periods. The total contract period, including options, shall not exceed
 f ive calendar years. The total of individual task orders placed against this contract shall not exceed $20,000,000.00. The Government intends
 to aw ard a minimum of f ive (5) individual MATOC contracts. This action is being solicited on an UNRESTRICTED basis.  The North American
 Industry Classif ication (NAICS) Code is 237990 and 237310 and the Size Standard for Small Business is $33.5M of average annual receipts
 for the past 3 years.  Notice of Price Evaluation Preference for HUBZone Small Business Concerns in accordance w ith FAR Clause 52.219-4,
 is applicable.  Persons intending on offering a proposal should attend the Pre-Proposal Conference.  See Section 00100 for specif ic
 registration information and details.  Solicitation and all information, notices, amendments for this solicitation w ill be posted at
 http://w w w .fbo.gov

586-239-4731

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED
29-Sep-2010

(RFP)

(IFB)

X

CALL:
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

9. FOR INFORMATION A. NAME

SOLICITATION

X

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescr ibed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance w ithin _______1 calendar days and complete it w ithin ________730 calendar days after receiving

aw ard, notice to proceed. This performance period is X mandatory, negotiable. (See _________________________

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

YES X NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________3 copies to perform the w ork required are due at the place specif ied in Item 8 by ___________  
local time ______________26 Jul 2010 (date). If  this is a sealed bid solicitation, offers must be publicly opened at that time.
shall be marked to show  the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee is, X is not required.

C.  All offers are subject to the (1) w ork requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______60 calendar days for Government acceptance after the date offers are due w ill not be considered and w ill be rejected.

SOLICITATION, OFFER, 
AND AWARD

(Construction, Alteration, or Repair)

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO.

W912JB-10-D-4005

7. ISSUED BY CODE

127 MSC
43200 MAPLE ST
BLDG 105, RM 16
SELFRIDGE ANGB MI 48045-5213

W912JB

PAGE OF PAGES

1 OF

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

02:00 PM (hour)
Sealed envelopes containing offers 

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

8. ADDRESS OFFER TO (If Other Than Item 7)

FAX:TEL: TEL: FAX:

W912JB-10-R-4005-0003 88

(b) (6)
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(b) (6)

(b) (6)

(b) (6)
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Section 00010 - Solicitation Contract Form 
 
 
 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

0001  100 Each UNDEFINED $0.00  
 Basic Period-MILCON 

FFP 
29 Sep 2010 - 28 Sep 2012: Horizontal MATOC IDIQ -  Construction FFP - 
Contractor shall provide all plant, labor, equipment, appliances, materials, 
expertise and supervision necessary for various maintenance, repair and 
construction Task Order Contracts for the Michigan National Guard.  
MAXIMUM Contract Value for Base Period and All Option years is 
$20,000,000.00  MAX QTY shown for administrative purposes only. Dollar 
values, types, set-aside, and locations applicable to this award are in Note 1 
Section 00010. MILCON Funded Task Orders 
FOB: Destination 
NSN: Z199-00-XXX-0001 
SIGNAL CODE: A 
 

 

   
  
 
 MAX  

NET AMT 
$0.00 

 
    

     
 
 
 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

0002  100 Each UNDEFINED $0.00  
 Basic Period-SRM 

FFP 
29 Sep 2010 - 28 Sep 2012: This CLIN is for administrative purposes for SRM 
Task Orders issued during the Base period. -SRM Funded Task Orders 
FOB: Destination 
NSN: Z199-00-XXX-0001 
SIGNAL CODE: A 
 

 

   
  
 
 MAX  

NET AMT 
$0.00 
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

1001  100 Each UNDEFINED $0.00  
OPTION Option Year One-MILCON 

FFP 
29 Sep 2012 - 28 Sep 2013: Horizontal  MATOC IDIQ -  Construction FFP - 
Contractor shall provide all plant, labor, equipment, appliances, materials, 
expertise and supervision necessary for various maintenance, repair and 
construction Task Order Contracts for the Michigan National Guard.  
MAXIMUM Contract Value for Base Period and All Option years is 
$20,000,000.00  MAX QTY shown for administrative purposes only. Dollar 
values, types, set-aside, and locations applicable to this award are in Note 1 
Section 00010. MILCON Funded Task Orders 
FOB: Destination 
NSN: Z199-00-XXX-0001 
SIGNAL CODE: A 
 

 

   
  
 
 MAX  

NET AMT 
$0.00 

 
    

     
 
 
 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

1002  100 Each UNDEFINED $0.00  
OPTION Option Year One-SRM 

FFP 
29 Sep 2012 - 28 Sep 2013: This CLIN is for administrative purposes for SRM 
Task Orders issued during the first option period. -SRM Funded Task Orders 
FOB: Destination 
NSN: Z199-00-XXX-0001 
SIGNAL CODE: A 
 

 

   
  
 
 MAX  

NET AMT 
$0.00 
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ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

2001  100 Each UNDEFINED $0.00  
OPTION Option Year Two-MILCON 

FFP 
29 Sep 2013 - 28 Sep 2014: Horizontal MATOC IDIQ -  Construction FFP - 
Contractor shall provide all plant, labor, equipment, appliances, materials, 
expertise and supervision necessary for various maintenance, repair and 
construction Task Order Contracts for the Michigan National Guard.  
MAXIMUM Contract Value for Base Period and All Option years is 
$20,000,000.00  MAX QTY shown for administrative purposes only. Dollar 
values, types, set-aside, and locations applicable to this award are in Note 1 
Section 00010. MILCON Funded Task Orders 
FOB: Destination 
NSN: Z199-00-XXX-0001 
SIGNAL CODE: A 
 

 

   
  
 
 MAX  

NET AMT 
$0.00 

 
    

     
 
 
 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

2002  100 Each UNDEFINED $0.00  
OPTION Option Year Two-SRM 

FFP 
29 Sep 2013 - 28 Sep 2014: This CLIN is for administrative purposes for SRM 
Task Orders issued during the second option period. -SRM Funded Task Orders 
FOB: Destination 
NSN: Z199-00-XXX-0001 
SIGNAL CODE: A 
 

 

   
  
 
 MAX  

NET AMT 
$0.00 

 
    

     
 
 
 

NGB FOIA Reading Room 
Posted:  April 19, 2011 
Page 5 of 88

FOIA Requested Record #J-11-0002 
Released by National Guard Bureau



ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

3001  100 Each UNDEFINED $0.00  
OPTION Option Year Three-MILCON 

FFP 
29 Sep 2014 - 28 Sep 2015: Horizontal MATOC IDIQ -  Construction FFP - 
Contractor shall provide all plant, labor, equipment, appliances, materials, 
expertise and supervision necessary for various maintenance, repair and 
construction Task Order Contracts for the Michigan National Guard.  
MAXIMUM Contract Value for Base Period and All Option years is 
$20,000,000.00  MAX QTY shown for administrative purposes only. Dollar 
values, types, set-aside, and locations applicable to this award are in Note 1 
Section 00010. MILCON Funded Task Orders 
FOB: Destination 
NSN: Z199-00-XXX-0001 
SIGNAL CODE: A 
 

 

   
  
 
 MAX  

NET AMT 
$0.00 

 
    

     
 
 
 

ITEM NO SUPPLIES/SERVICES MAX 
QUANTITY 

UNIT UNIT PRICE MAX AMOUNT 

3002  100 Each UNDEFINED $0.00  
OPTION Option Year Three-SRM 

FFP 
29 Sep 2014 - 28 Sep 2015: This CLIN is for administrative purposes for SRM 
Task Orders issued during the third option period. -SRM Funded Task Orders 
FOB: Destination 
NSN: Z199-00-XXX-0001 
SIGNAL CODE: A 
 

 

   
  
 
 MAX  

NET AMT 
$0.00 

 
    

     
 
 
 
 
CONTRACT MINIMUM/MAXIMUM QUANTITY AND CONTRACT VALUE 
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The minimum quantity and contract value for all orders issued against this contract shall not be 
less than the minimum quantity and contract value stated in the following table.  The maximum 
quantity and contract value for all orders issued against this contract shall not exceed the 
maximum quantity and contract value stated in the following table. 
 
MINIMUM 
QUANTITY  

MINIMUM 
AMOUNT  

MAXIMUM 
QUANTITY  

MAXIMUM 
AMOUNT  

1.00  $200.00  100.00  $20,000,000.00  
 
 
 
 
DELIVERY/TASK ORDER MINIMUM/MAXIMUM QUANTITY AND ORDER VALUE 
 
The minimum quantity and order value for each Delivery/Task Order issued shall not be less than the minimum 
quantity and order value stated in the following table.  The maximum quantity and order value for each 
Delivery/Task Order issued shall not exceed the maximum quantity and order value stated in the following table. 
 
MINIMUM 
QUANTITY  

MINIMUM 
AMOUNT  

MAXIMUM 
QUANTITY  

MAXIMUM 
AMOUNT  

1.00  $2,000.00  5.00  $5,000,000.00  
 
 
 
 
CLIN MINIMUM/MAXIMUM QUANTITY AND CLIN VALUE 
 
The minimum quantity(s) and CLIN value(s) for all orders issued against the CLIN(s) on this contract shall not be 
less than the minimum quantity(s) and CLIN value(s) stated in the following table.  The maximum quantity(s) and 
CLIN value(s) for all orders issued against the CLIN(s) on this contract shall not exceed the maximum quantity(s) 
and CLIN value(s) stated in the following table. 
 
 
CLIN  

MINIMUM 
QUANTITY  

MINIMUM 
AMOUNT  

MAXIMUM 
QUANTITY  

MAXIMUM 
AMOUNT  

0001  1.00  $200.00  100.00  $20,000,000.00  
0002  1.00  $200.00  100.00  $20,000,000.00  
1001  1.00  $200.00  100.00  $20,000,000.00  
1002  1.00  $200.00  100.00  $20,000,000.00  
2001  1.00  $200.00  100.00  $20,000,000.00  
2002  1.00  $200.00  100.00  $20,000,000.00  
3001  1.00  $200.00  100.00  $20,000,000.00  
3002  1.00  $200.00  100.00  $20,000,000.00  
 
 
 
 
CLIN DELIVERY/TASK ORDER MINIMUM/MAXIMUM QUANTITY AND CLIN ORDER VALUE  
 
The minimum quantity and order value for the given Delivery/Task Order issued for this CLIN shall not be less than 
the minimum quantity and order value stated in the following table.  The maximum quantity and order value for the 
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given Delivery/Task Order issued for this CLIN shall not exceed the maximum quantity and order value stated in the 
following table.  
 
 
CLIN  

MINIMUM 
QUANTITY  

MINIMUM 
AMOUNT  

MAXIMUM 
QUANTITY  

MAXIMUM 
AMOUNT  

  

0001  1.00 
  

$200.00 
  

100.00 
  

$5,000,000.00 
  

  

0002  1.00 
  

$200.00 
  

100.00 
  

$5,000,000.00 
  

  

1001  1.00 
  

$200.00 
  

100.00 
  

$5,000,000.00 
  

  

1002  1.00 
  

$200.00 
  

100.00 
  

$5,000,000.00 
  

  

2001  1.00 
  

$200.00 
  

100.00 
  

$5,000,000.00 
  

  

2002  1.00 
  

$200.00 
  

100.00 
  

$5,000,000.00 
  

  

3001  1.00 
  

$200.00 
  

100.00 
  

$5,000,000.00 
  

  

3002  1.00 
  

$200.00 
  

100.00 
  

$5,000,000.00 
  

  

 
 
 
 
 
DELIVERY INFORMATION 
 
CLIN  DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
0001  POP 29-SEP-2010 TO 

28-SEP-2012  
N/A  127 CES/CEC 

KEVIN KLAWINSKI 
28700 RAILROAD AVE 
BLDG 127 
SELFRIDGE ANGB MI 48045 
586 239-2315 
FOB:  Destination  

F8Y36O  

          
0002  POP 29-SEP-2010 TO 

28-SEP-2012  
N/A  (SAME AS PREVIOUS LOCATION) 

FOB:  Destination  
F8Y36O  

          
1001  POP 29-SEP-2012 TO 

28-SEP-2013  
N/A  (SAME AS PREVIOUS LOCATION) 

FOB:  Destination  
F8Y36O  

          
1002  POP 29-SEP-2012 TO 

28-SEP-2013  
N/A  (SAME AS PREVIOUS LOCATION) 

FOB:  Destination  
F8Y36O  

          
2001  POP 29-SEP-2013 TO 

28-SEP-2014  
N/A  (SAME AS PREVIOUS LOCATION) 

FOB:  Destination  
F8Y36O  

          
2002  POP 29-SEP-2013 TO 

28-SEP-2014  
N/A  (SAME AS PREVIOUS LOCATION) 

FOB:  Destination  
F8Y36O  
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3001  POP 29-SEP-2014 TO 

28-SEP-2015  
N/A  (SAME AS PREVIOUS LOCATION) 

FOB:  Destination  
F8Y36O  

          
3002  POP 29-SEP-2014 TO 

28-SEP-2015  
N/A  (SAME AS PREVIOUS LOCATION) 

FOB:  Destination  
F8Y36O  

 
 

TABLE OF CONTENTS/NOTES 
SECTION 00010 

 
SOLICITATION, OFFER, AND AWARD SF 1442 and SF 1442 BACK 
SECTION 00010 - PRICING SCHEDULE and NOTES  
SECTION 00700 - CONTRACT CLAUSES 
SECTION 00800 - SPECIAL MATOC CONTRACT REQUIREMENTS 
SECTION 01001 - 01700 - TECHNICAL SPECIFICATIONS 
 
ATTACHMENT 1 – MASTER SPECIFICATIONS  Dated, 22 September 2010  
 
SECTION 00010 NOTES 
 
1.  The following apply to this contract: 

a. Task orders in the following location(s) are applicable to this contract: In/around Selfridge ANGB 
Mi 

b. In addition to task orders issued on a unrestricted basis contractor is eligible to complete for task 
orders set-aside for:   N/A 

c. Applicable Maximum order dollar values : $5,000,000.00 
 

2. A task order in the amount of $200.00 will be issued upon award of this contract.  Contractors may 
invoice for the initial task order following acceptance by the Contracting Officer of the Master Safety and 
Quality Control Plans. These plans shall be submitted not later than 30 days from the award of a MATOC 
contract and receipt of the initial task order.  Plans submitted with the proposal in response to the solicitation 
are not acceptable.  In the event the Contractor awarded a MATOC does not submit the required plans 
within 60 days of award the Contracting Officer may unilaterally cancel the MATOC contract at no cost to 
the Government. 
 
3. Sections 00600, 00100, 00110, and 00120, will be physically removed and not placed in contract award, but will 
be deemed to be incorporated by reference in that award. 
 
4. Contractor’s attention is invited to Section 00800, Special Contract Requirements.  Important information on the 
Task Order process is contained therein.  Offerors are encouraged to read this section in its entirety to reach a better 
understanding of the MATOC Task Order Process.  The minimum guaranteed task order amount for the entire 
contract period, to include any exercised option periods, is $200.00 per IDIQ contract awarded.  See note No. 2.   
 
5. The term “Contracting Officer” is applicable to this Solicitation and resulting contract(s). The terms 
“Contracting Officer” and “Ordering Officer” may be used interchangeably when referring to individual Task 
Orders.  
 
6. Reference Contract Clause 252.236-7008, CONTRACT PRICES – BIDDING SCHEDULES. The term Bidding 
Schedule shall also be construed to mean Offer Schedule or Schedule. The terms “bid” and “offer” shall be construed 
as having the same meaning in this solicitation and resulting contract(s) and any future task orders. 
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7. Reference Contract Clause 52.215-5, FACSIMILE PROPOSALS. This clause may apply to individual Task 
Order Request for Proposals to be issued under the basic contract. It does not apply to this (Basic Contract) 
solicitation. Individual MATOC Task Order Requests for Proposals will indicate the applicability of this clause. 
 
8. Reference Contract Clause 52.228-15, PERFORMANCE AND PAYMENT BONDS. Applicability will be 
defined in individual MATOC orders.   
 
9. The Government intends to award Multiple Contracts pursuant to this solicitation. Federally warranted 
Contracting Officers at any National Guard activities in the State of Michigan may place task orders against resulting 
contracts.  Federally warranted Contracting Officers at any Federal Agency providing construction services on 
Selfridge ANGB or the surrounding area may utilize this contract provided they receive written advance 
authorization from the PCO.  
 
10. DO NOT insert prices in the Basic and Option Years CLINs provided immediately after the SF 1442.  The 
Generic CLINS provided in this section during the solicitation will include areas of consideration selected and 
accepted by the Government at time of award.   Instructions for the preparation of proposals are located in Sections 
00100, 00110 and 00120.  
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End of Section 00010 
 
  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.203-3  Gratuities  APR 1984    
52.203-5  Covenant Against Contingent Fees  APR 1984    
52.203-7  Anti-Kickback Procedures  JUL 1995    
52.203-8  Cancellation, Rescission, and Recovery of Funds for Illegal or 

Improper Activity  
JAN 1997    

52.203-10  Price Or Fee Adjustment For Illegal Or Improper Activity  JAN 1997    
52.203-12  Limitation On Payments To Influence Certain Federal 

Transactions  
SEP 2007    

52.203-13  Contractor Code of Business Ethics and Conduct  DEC 2008    
52.203-14  Display of Hotline Poster(s)  DEC 2007    
52.204-2 Alt II  Security Requirements (Aug 1996) - Alternate II  APR 1984    
52.204-4  Printed or Copied Double-Sided on Recycled Paper  AUG 2000    
52.204-7  Central Contractor Registration  APR 2008    
52.204-9  Personal Identity Verification of Contractor Personnel  SEP 2007    
52.204-10  Reporting Executive Compensation and First-Tier Subcontract 

Awards  
JUL 2010    

52.209-6  Protecting the Government's Interest When Subcontracting 
With Contractors Debarred, Suspended, or Proposed for 
Debarment  

SEP 2006    

52.211-13  Time Extensions  SEP 2000    
52.211-18  Variation in Estimated Quantity  APR 1984    
52.215-2  Audit and Records--Negotiation  MAR 2009    
52.215-10  Price Reduction for Defective Cost or Pricing Data  OCT 1997    
52.215-11  Price Reduction for Defective Cost or Pricing Data--

Modifications  
OCT 1997    

52.215-12  Subcontractor Cost or Pricing Data  OCT 1997    
52.215-13  Subcontractor Cost or Pricing Data--Modifications  OCT 1997    
52.219-4  Notice of Price Evaluation Preference for HUBZone Small 

Business Concerns  
JUL 2005    

52.219-8  Utilization of Small Business Concerns  MAY 2004    
52.219-9 Alt II 
(Dev)  

Small Business Subcontracting Plan (Apr 2008) Alternate II 
(Deviation)  

OCT 2001    

52.219-14  Limitations On Subcontracting  DEC 1996    
52.219-28  Post-Award Small Business Program Rerepresentation  APR 2009    
52.222-3  Convict Labor  JUN 2003    
52.222-4  Contract Work Hours and Safety Standards Act - Overtime 

Compensation  
JUL 2005    

52.222-6  Davis Bacon Act  JUL 2005    
52.222-7  Withholding of Funds  FEB 1988    
52.222-8  Payrolls and Basic Records  JUN 2010    
52.222-9  Apprentices and Trainees  JUL 2005    
52.222-10  Compliance with Copeland Act Requirements  FEB 1988    
52.222-11  Subcontracts (Labor Standards)  JUL 2005    
52.222-12  Contract Termination-Debarment  FEB 1988    
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52.222-13  Compliance with Davis-Bacon and Related Act Regulations.  FEB 1988    
52.222-14  Disputes Concerning Labor Standards  FEB 1988    
52.222-15  Certification of Eligibility  FEB 1988    
52.222-21  Prohibition Of Segregated Facilities  FEB 1999    
52.222-26  Equal Opportunity  MAR 2007    
52.222-27  Affirmative Action Compliance Requirements for 

Construction  
FEB 1999    

52.222-35  Equal Opportunity For Special Disabled Veterans, Veterans of 
the Vietnam Era, and Other Eligible Veterans  

SEP 2006    

52.222-36  Affirmative Action For Workers With Disabilities  JUN 1998    
52.222-37  Employment Reports On Special Disabled Veterans, Veterans 

Of The Vietnam Era, and Other Eligible Veterans  
SEP 2006    

52.222-50  Combating Trafficking in Persons  FEB 2009    
52.222-54  Employment Eligibility Verification  JAN 2009    
52.222-99 (Dev)  Notification of Employee Rights under the National Labor 

Relations Act (DEVIATION 2010-O0013)  
JUN 2010    

52.223-2  Affirmative Procurement of Biobased Products Under Service 
and Construction Contracts  

DEC 2007    

52.223-3  Hazardous Material Identification And Material Safety Data  JAN 1997    
52.223-5  Pollution Prevention and Right-to-Know Information  AUG 2003    
52.223-6  Drug-Free Workplace  MAY 2001    
52.223-9  Estimate of  Percentage of Recovered Material Content for 

EPA-Designated Items  
MAY 2008    

52.223-9  Estimate of  Percentage of Recovered Material Content for 
EPA-Designated Items  

MAY 2008    

52.223-14  Toxic Chemical Release Reporting  AUG 2003    
52.223-15  Energy Efficiency in Energy-Consuming Products  DEC 2007    
52.223-17  Affirmative Procurement of EPA-Designated Items in Service 

and Construction Contracts  
MAY 2008    

52.225-9  Buy American Act--Construction Materials  FEB 2009    
52.225-13  Restrictions on Certain Foreign Purchases  JUN 2008    
52.227-1  Authorization and Consent  DEC 2007    
52.227-2  Notice And Assistance Regarding Patent And Copyright 

Infringement  
DEC 2007    

52.227-4  Patent Indemnity-Construction Contracts  DEC 2007    
52.228-2  Additional Bond Security  OCT 1997    
52.228-5  Insurance - Work On A Government Installation  JAN 1997    
52.228-11  Pledges Of Assets  SEP 2009    
52.228-12  Prospective Subcontractor Requests for Bonds  OCT 1995    
52.228-13  Alternative Payment Protections  JUL 2000    
52.228-14   Irrevocable Letter of Credit  DEC 1999    
52.228-15  Performance and Payment Bonds--Construction  NOV 2006    
52.229-3  Federal, State And Local Taxes  APR 2003    
52.232-5  Payments under Fixed-Price Construction Contracts  SEP 2002    
52.232-17  Interest  OCT 2008    
52.232-23 Alt I  Assignment of Claims (Jan 1986) -  Alternate I  APR 1984    
52.232-27  Prompt Payment for Construction Contracts  OCT 2008    
52.232-33  Payment by Electronic Funds Transfer--Central Contractor 

Registration  
OCT 2003    

52.233-1  Disputes  JUL 2002    
52.233-3  Protest After Award  AUG 1996    
52.233-4  Applicable Law for Breach of Contract Claim  OCT 2004    
52.236-2  Differing Site Conditions  APR 1984    
52.236-3  Site Investigation and Conditions Affecting the Work  APR 1984    
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52.236-4  Physical Data  APR 1984    
52.236-5  Material and Workmanship  APR 1984    
52.236-6  Superintendence by the Contractor  APR 1984    
52.236-7  Permits and Responsibilities  NOV 1991    
52.236-8  Other Contracts  APR 1984    
52.236-9  Protection of Existing Vegetation, Structures, Equipment, 

Utilities, and Improvements  
APR 1984    

52.236-10  Operations and Storage Areas  APR 1984    
52.236-11  Use and Possession Prior to Completion  APR 1984    
52.236-12  Cleaning Up  APR 1984    
52.236-13  Accident Prevention  NOV 1991    
52.236-14  Availability and Use of Utility Services  APR 1984    
52.236-15  Schedules for Construction Contracts  APR 1984    
52.236-17  Layout of Work  APR 1984    
52.236-21  Specifications and Drawings for Construction  FEB 1997    
52.236-21 Alt I  Specifications and Drawings for Construction (Feb 1997) -  

Alternate I  
APR 1984    

52.236-26  Preconstruction Conference  FEB 1995    
52.242-13  Bankruptcy  JUL 1995    
52.242-14  Suspension of Work  APR 1984    
52.243-4  Changes  JUN 2007    
52.244-6  Subcontracts for Commercial Items  DEC 2009    
52.245-1 (Dev)  Government Property (June 2007)  JUN 2007    
52.246-12  Inspection of Construction  AUG 1996    
52.246-13  Inspection--Dismantling, Demolition, or Removal of 

Improvements  
AUG 1996    

52.246-21  Warranty of Construction  MAR 1994    
52.246-21 Alt I  Warranty of Construction (Mar 1994) -  Alternate I  APR 1984    
52.248-3  Value Engineering-Construction  SEP 2006    
52.249-2 Alt I  Termination for Convenience of the Government (Fixed-

Price) (May 2004)  - Alternate I  
SEP 1996    

52.249-3  Termination for Convenience of the Government 
(Dismantling, Demolition, or Removal of Improvements)  

MAY 2004    

52.249-10  Default (Fixed-Price Construction)  APR 1984    
52.249-10 Alt I  Default (Fixed-Price Construction) (Apr 1984) Alternate I  APR 1984    
52.253-1  Computer Generated Forms  JAN 1991    
252.201-7000  Contracting Officer's Representative  DEC 1991    
252.203-7000  Requirements Relating to Compensation of Former DoD 

Officials  
JAN 2009    

252.203-7001  Prohibition On Persons Convicted of Fraud or Other Defense-
Contract-Related Felonies  

DEC 2008    

252.203-7002  Requirement to Inform Employees of Whistleblower Rights  JAN 2009    
252.204-7003  Control Of Government Personnel Work Product  APR 1992    
252.204-7004 Alt A  Central Contractor Registration (52.204-7) Alternate A  SEP 2007    
252.205-7000  Provision Of Information To Cooperative Agreement Holders  DEC 1991    
252.209-7004  Subcontracting With Firms That Are Owned or Controlled By 

The Government of a Terrorist Country  
DEC 2006    

252.211-7007  Reporting of Government-Furnished Equipment in the DoD 
Item Unique Identification (IUID) Registry  

NOV 2008    

252.215-7000  Pricing Adjustments  DEC 1991    
252.219-7003  Small Business Subcontracting Plan (DOD Contracts)  APR 2007    
252.223-7001  Hazard Warning Labels  DEC 1991    
252.223-7004  Drug Free Work Force  SEP 1988    
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252.223-7006  Prohibition On Storage And Disposal Of Toxic And 
Hazardous Materials  

APR 1993    

252.225-7002  Qualifying Country Sources As Subcontractors  APR 2003    
252.225-7012  Preference For Certain Domestic Commodities  DEC 2008    
252.227-7022  Government Rights (Unlimited)  MAR 1979    
252.227-7023  Drawings and Other Data to become Property of Government  MAR 1979    
252.227-7033  Rights in Shop Drawings  APR 1966    
252.231-7000  Supplemental Cost Principles  DEC 1991    
252.232-7003  Electronic Submission of Payment Requests and Receiving 

Reports  
MAR 2008    

252.232-7010  Levies on Contract Payments  DEC 2006    
252.236-7000  Modification Proposals-Price Breakdown  DEC 1991    
252.236-7001  Contract Drawings, and Specifications  AUG 2000    
252.236-7005  Airfield Safety Precautions  DEC 1991    
252.239-7001  Information Assurance Contractor Training and Certification  JAN 2008    
252.243-7001  Pricing Of Contract Modifications  DEC 1991    
252.243-7002  Requests for Equitable Adjustment  MAR 1998    
252.245-7000  Government-Furnished Mapping, Charting, and Geodesy 

Property  
DEC 1991    

252.247-7023  Transportation of Supplies by Sea  MAY 2002    
252.247-7023 Alt III  Transportation of Supplies by Sea (May 2002) Alternate III  MAY 2002    
252.247-7024  Notification Of Transportation Of Supplies By Sea  MAR 2000    
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Section 00700 - Contract Clauses  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
 
The Contractor shall be required to (a) commence work under this contract within 1 calendar days after the date the 
Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready 
for use not later than  *  The time stated for completion shall include final cleanup of the premises.  
 
*With each Task Order awarded, the Contracting Officer shall specify either a number of days after the date the 
contractor receives the notice to proceed, or a calendar date. 
 
(End of clause) 
 
 
 
52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount specified in the task order for each calendar day of delay until 
the work is completed or accepted. 
 
(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until 
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination 
clause. 
 
(End of clause) 
 
 
 
52.215-19      NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997) 
 
(a) The Contractor shall make the following notifications in writing: 
 
(1) When the Contractor becomes aware that a change in its ownership has occurred, or is certain to occur, that could 
result in changes in the valuation of its capitalized assets in the accounting records, the Contractor shall notify the 
Administrative Contracting Officer (ACO) within 30 days. 
 
(2) The Contractor shall also notify the ACO within 30 days whenever changes to asset valuations or any other cost 
changes have occurred or are certain to occur as a result of a change in ownership. 
 
(b) The Contractor shall-- 
 
(1) Maintain current, accurate, and complete inventory records of assets and their costs; 
 
(2) Provide the ACO or designated representative ready access to the records upon request; 
 
(3) Ensure that all individual and grouped assets, their capitalized values, accumulated depreciation or amortization, 
and remaining useful lives are identified accurately before and after each of the Contractor's ownership changes; and 
 
(4) Retain and continue to maintain depreciation and amortization schedules based on the asset records maintained 
before each Contractor ownership change. 
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The Contractor shall include the substance of this clause in all subcontracts under this contract that meet the 
applicability requirement of FAR 15.408(k).  
 
(End of clause) 
 
 
 
52.216-18      ORDERING. (OCT 1995) 
 
(a) Any supplies and services to be furnished under this contract shall be ordered by issuance of delivery orders or 
task orders by the individuals or activities designated in the Schedule. Such orders may be issued from date of award 
through 5 years from that date, if all options are exercised. 
 
(b) All delivery orders or task orders are subject to the terms and conditions of this contract. In the event of conflict 
between a delivery order or task order and this contract, the contract shall control. 
 
(c) If mailed, a delivery order or task order is considered "issued" when the Government deposits the order in the 
mail. Orders may be issued orally, by facsimile, or by electronic commerce methods only if authorized in the 
Schedule. 
 
(End of Clause) 
 
 
 
52.216-19      ORDER LIMITATIONS.  (OCT 1995) 
 
(a) Minimum order.  When the Government requires supplies or services covered by this contract in an amount of 
less than $200, the Government is not obligated to purchase, nor is the Contractor obligated to furnish, those supplies 
or services under the contract. 
 
(b) Maximum order.  The Contractor is not obligated to honor: 
 
(1) Any order for a single item in excess of $5,000,000; 
 
(2) Any order for a combination of items in excess of $20,000,000; or 
 
(3) A series of orders from the same ordering office within 365 days that together call for quantities exceeding the 
limitation in subparagraph (1) or (2) above.  Note: This is not a Requirements Contract. 
 
(c) If this is a requirements contract (i.e., includes the Requirements clause at subsection 52.216-21 of the Federal 
Acquisition Regulation (FAR)), the Government is not required to order a part of any one requirement from the 
Contractor if that requirement exceeds the maximum-order limitations in paragraph (b) above. 
 
(d) Notwithstanding paragraphs (b) and (c) above, the Contractor shall honor any order exceeding the maximum 
order limitations in paragraph (b), unless that order (or orders) is returned to the ordering office within  3 days after 
issuance, with written notice stating the Contractor's intent not to ship the item (or items) called for and the reasons.  
Upon receiving this notice, the Government may acquire the supplies or services from another source. 
 
(End of Clause) 
 
 
 
52.216-22     INDEFINITE QUANTITY.  (OCT 1995) 
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(a) This is an indefinite-quantity contract for the supplies or services specified, and effective for the period stated, in 
the Schedule.  The quantities of supplies and services specified in the Schedule are estimates only and are not 
purchased by this contract. 
 
(b) Delivery or performance shall be made only as authorized by orders issued in accordance with the Ordering 
clause.  The Contractor shall furnish to the Government, when and if ordered, the supplies or services specified in 
the Schedule up to and including the quantity designated in the Schedule as the "maximum".  The Government shall 
order at least the quantity of supplies or services designated in the Schedule as the "minimum". 
 
(c) Except for any limitations on quantities in the Order Limitations clause or in the Schedule, there is no limit on the 
number of orders that may be issued.  The Government may issue orders requiring delivery to multiple destinations 
or performance at multiple locations. 
 
(d) Any order issued during the effective period of this contract and not completed within that period shall be 
completed by the Contractor within the time specified in the order.  The contract shall govern the Contractor's and 
Government's rights and obligations with respect to that order to the same extent as if the order were completed 
during the contract's effective period; provided, that the Contractor shall not be required to make any deliveries 
under this contract after the date specified in the Task Order 
 
(End of clause) 
 
 
 
52.217-8     OPTION TO EXTEND SERVICES (NOV 1999) 
 
The Government may require continued performance of any services within the limits and at the rates specified in the 
contract.  These rates may be adjusted only as a result of revisions to prevailing labor rates provided by the Secretary 
of Labor.  The option provision may be exercised more than once, but the total extension of performance hereunder 
shall not exceed 6 months.  The Contracting Officer may exercise the option by written notice to the Contractor 
within 30 days. 
 
(End of clause) 
 
 
 
52.217-9     OPTION TO EXTEND THE TERM OF THE CONTRACT (MAR 2000) 
 
(a) The Government may extend the term of this contract by written notice to the Contractor within 30 days; 
provided that the Government gives the Contractor a preliminary written notice of its intent to extend at least 60 days 
before the contract expires. The preliminary notice does not commit the Government to an extension. 
 
(b) If the Government exercises this option, the extended contract shall be considered to include this option clause. 
 
(c) The total duration of this contract, including the exercise of any options under this clause, shall not exceed 5 
years, exclusive of any extension in accordance with FAR 52.217-8. 
 
(End of clause) 
 
 
 
52.223-9     ESTIMATE OF PERCENTAGE OF RECOVERED MATERIAL CONTENT FOR EPA-
DESIGNATED ITEMS (MAY 2008) 
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(a) Definitions. As used in this clause-- 
 
Postconsumer material means a material or finished product that has served its intended use and has been discarded 
for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of the broader 
category of “recovered material.” 
 
Recovered material means waste materials and by-products recovered or diverted from solid waste, but the term does 
not include those materials and by-products generated from, and commonly reused within, an original manufacturing 
process. 
 
(b) The Contractor, on completion of this contract, shall-- 
 
(1) Estimate the percentage of the total recovered material content for EPA-designated item(s) delivered and/or used 
in contract performance, including, if applicable, the percentage of post-consumer material content; and 
 
(2) Submit this estimate to 127 CES/CEEM. 
 
(End of clause) 
 
 
 
52.225-9      BUY AMERICAN ACT—CONSTRUCTION MATERIALS (FEB 2009) 
 
(a) Definitions. As used in this clause-- 
 
Commercially available off-the-shelf (COTS) item— 
 
(1) Means any item of supply (including construction material) that is-- 
 
(i) A commercial item (as defined in paragraph (1) of the definition at FAR 2.101); 
 
(ii) Sold in substantial quantities in the commercial marketplace; and 
 
(iii) Offered to the Government, under a contract or subcontract at any tier, without modification, in the same form in 
which it is sold in the commercial marketplace; and 
 
(2) Does not include bulk cargo, as defined in section 3 of the Shipping Act of 1984 (46 U.S.C. App. 1702), such as 
agricultural products and petroleum products. 
 
Component means an article, material, or supply incorporated directly into a construction material. 
 
Construction material means an article, material, or supply brought to the construction site by the Contractor or a 
subcontractor for incorporation into the building or work. The term also includes an item brought to the site 
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency 
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or 
work and that are produced as complete systems, are evaluated as a single and distinct construction material 
regardless of when or how the individual parts or components of those systems are delivered to the construction site. 
Materials purchased directly by the Government are supplies, not construction material. 
 
Cost of components means-- 
 
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of 
incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any 
applicable duty (whether or not a duty-free entry certificate is issued); or 
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(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component, 
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but 
excluding profit. Cost of components does not include any costs associated with the  
manufacture of the construction material. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; 
 
(2) A construction material manufactured in the United States, if-- 
 
(i) The cost of its components mined, produced, or manufactured in the United States exceeds 50 percent of the cost 
of all its components. Components of foreign origin of the same class or kind for which nonavailability 
determinations have been made are treated as domestic; or 
 
(ii) The construction material is a COTS item. 
 
Foreign construction material means a construction material other than a domestic construction material. 
 
United States means the 50 States, the District of Columbia, and outlying areas. 
 
(b) Domestic preference.  
 
(1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a preference for domestic 
construction material. In accordance with 41 U.S.C. 431, the component test of the Buy American Act is waived for 
construction material that is a COTS item (See FAR 12.505(a)(2)). The Contractor shall use only domestic 
construction material in performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause. 
 
(2) This requirement does not apply to the construction material or components listed by the Government as follows: 
to be specified on individual Task Orders. 
 
(3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of this clause 
if the Government determines that 
 
(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction 
material subject to the requirements of the Buy American Act is unreasonable when the cost of such material exceeds 
the cost of foreign material by more than 6 percent; 
 
(ii) The application of the restriction of the Buy American Act to a particular construction material would be 
impracticable or inconsistent with the public interest; or 
 
(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and 
reasonably available commercial quantities of a satisfactory quality. 
 
(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to use 
foreign construction material in accordance with paragraph (b)(3) of this clause shall include adequate information 
for Government evaluation of the request, including-- 
 
(A) A description of the foreign and domestic construction materials; 
 
(B) Unit of measure; 
 
(C) Quantity; 
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(D) Price; 
 
(E) Time of delivery or availability; 
 
(F) Location of the construction project; 
 
(G) Name and address of the proposed supplier; and 
 
(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph 
(b)(3) of this clause. 
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price 
comparison table in the format in paragraph (d) of this clause. 
 
(iii) The price of construction material shall include all delivery costs to the construction site and any applicable duty 
(whether or not a duty-free certificate may be issued). 
 
(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor 
could not reasonably foresee the need for such determination and could not have requested the determination before 
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make a 
determination. 
 
(2) If the Government determines after contract award that an exception to the Buy American Act applies and the 
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the 
contract to allow use of the foreign construction material. However, when the basis for the exception is the 
unreasonable price of a domestic construction material, adequate consideration is not less than the differential 
established in paragraph (b)(3)(i) of this clause. 
 
(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign 
construction material is noncompliant with the Buy American Act. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the 
Contractor shall include the following information and any applicable supporting data based on the survey of 
suppliers: 
 
                          Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\ 
---------------------------------------------------------------------------------------------------------------- 
Item 1 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
Item 2 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
---------------------------------------------------------------------------------------------------------------- 
Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry certificate 
is issued). 
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach 
summary. 
Include other applicable supporting information. 
 
(End of clause) 
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52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least twenty-five 
(25%) percent of the total amount of work to be performed under the contract.  This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the Contractor requests a reduction and the 
Contracting Officer determines that the reduction would be to the advantage of the Government. 
 
(End of clause) 
 
 
 
52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may 
be accessed electronically at this/these address(es): 
 
www.arnet.gov/far        http://farsite.hill.af.mil 
 
(End of clause) 
 
 
 
52.252-4     ALTERATIONS IN CONTRACT (APR 1984) 
 
Portions of this contract are altered as follows: 
 
None 
 
(End of clause) 
 
 
 
52.252-6     AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 
 
(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) clause with an 
authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the clause. 
 
(b) The use in this solicitation or contract of any Defense Federal Acquisition Regulation (48 CFR) clause with an 
authorized deviation is indicated by the addition of "(DEVIATION)" after the name of the regulation. 
 
(End of clause) 
 
 
 
252.211-7007    REPORTING OF GOVERNMENT-FURNISHED EQUIPMENT IN THE DOD ITEM UNIQUE 
IDENTIFICATION (IUID) REGISTRY (NOV 2008) 
 
(a) Definitions. As used in this clause-- 
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2D data matrix symbol means the 2-dimensional Data Matrix ECC 200 as specified by International Standards 
Organization/International Electrotechnical Commission (ISO/IEC) Standard 16022: Information Technology--
International Symbology Specification--Data Matrix. 
 
Acquisition cost, for Government-furnished equipment, means the amount identified in the contract, or in the 
absence of such identification, the item's fair market value. 
 
Concatenated unique item identifier means-- 
 
(1) For items that are serialized within the enterprise identifier, the linking together of the unique identifier data 
elements in order of the issuing agency code, enterprise identifier, and unique serial number within the enterprise 
identifier; e.g., the enterprise identifier along with the contractor's property internal identification, i.e., tag number is 
recognized as the serial number; or 
 
(2) For items that are serialized within the original part, lot, or batch number, the linking together of the unique 
identifier data elements in order of the issuing agency code; enterprise identifier; original part, lot, or batch number; 
and serial number within the original part, lot, or batch number. 
 
Equipment means a tangible item that is functionally complete for its intended purpose, durable, nonexpendable, and 
needed for the performance of a contract. Equipment is not intended for sale, and does not ordinarily lose its identity 
or become a component part of another article when put into use. 
 
Government-furnished equipment means an item of special tooling, special test equipment, or equipment, in the 
possession of, or directly acquired by, the Government and subsequently furnished to the Contractor (including 
subcontractors and alternate locations) for the performance of a contract. 
 
Item means equipment, special tooling, or special test equipment, to include such equipment, special tooling, or 
special test equipment that is designated as serially managed, mission essential, sensitive, or controlled inventory (if 
previously identified as such in accordance with the terms and conditions of the contract). 
 
Item unique identification (IUID) means a system of assigning, reporting, and marking DoD property with unique 
item identifiers that have machine-readable data elements to distinguish an item from all other like and unlike items. 
 
IUID Registry means the DoD data repository that receives input from both industry and Government sources and 
provides storage of, and access to, data that identifies and describes tangible Government personal property. 
 
Material means property that may be consumed or expended during the performance of a contract, component parts 
of a higher assembly, or items that lose their individual identity through incorporation into an end item. Material 
does not include equipment, special tooling, or special test equipment. 
 
Reparable means an item, typically in unserviceable condition, furnished to the Contractor for maintenance, repair, 
modification, or overhaul. 
 
Sensitive item means an item potentially dangerous to public safety or security if stolen, lost, or misplaced, or that 
shall be subject to exceptional physical security, protection, control, and accountability. Examples include weapons, 
ammunition, explosives, controlled substances, radioactive materials, hazardous materials or wastes, or precious 
metals. 
 
Serially managed item means an item designated by DoD to be uniquely tracked, controlled, or managed in 
maintenance, repair, and/or supply systems by means of its serial number. 
 
Special test equipment means either single or multipurpose integrated test units engineered, designed, fabricated, or 
modified to accomplish special purpose testing in performing a contract. It consists of items or assemblies of 
equipment including foundations and similar improvements necessary for installing special test equipment, and 
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standard or general purpose items or components that are interconnected and interdependent so as to become a new 
functional entity for special testing purposes. Special test equipment does not include material, special tooling, real 
property, or equipment items used for general testing purposes, or property that with relatively minor expense can be 
made suitable for general purpose use. 
 
Special tooling means jigs, dies, fixtures, molds, patterns, taps, gauges, and all components of these items, including 
foundations and similar improvements necessary for installing special tooling, and which are of such a specialized 
nature that without substantial modification or alteration their use is limited to the development or production of 
particular supplies or parts thereof or to the performance of particular services. Special tooling does not include 
material, special test equipment, real property, equipment, machine tools, or similar capital items. 
 
Unique item identifier (UII) means a set of data elements permanently marked on an item that is globally unique and 
unambiguous and never changes, in order to provide traceability of the item throughout its total life cycle. The term 
includes a concatenated UII or a DoD recognized unique identification equivalent. 
 
Virtual UII means the UII data elements assigned to an item that is not marked with a DoD compliant 2D data matrix 
symbol, e.g., enterprise identifier, part number, and serial number; or the enterprise identifier along with the 
Contractor's property internal identification, i.e., tag number. 
 
(b) Requirement for item unique identification of Government-furnished equipment. Except as provided in paragraph 
(c) of this clause-- 
 
(1) Contractor accountability and management of Government-furnished equipment shall be performed at the item 
level; and 
 
(2) Unless provided by the Government, the Contractor shall establish a virtual UII or a DoD recognized unique 
identification for items that are-- 
 
(i) Valued at $5,000 or more in unit acquisition cost; or 
 
(ii) Valued at less than $5,000 in unit acquisition cost and are serially managed, mission essential, sensitive, or 
controlled inventory, as identified in accordance with the terms and conditions of the contract. 
 
(c) Exceptions. Paragraph (b) of this clause does not apply to-- 
 
(1) Government-furnished material; 
 
(2) Reparables; 
 
(3) Contractor-acquired property; 
 
(4) Property under any statutory leasing authority; 
 
(5) Property to which the Government has acquired a lien or title solely because of partial, advance, progress, or 
performance-based payments; 
 
(6) Intellectual property or software; or 
 
(7) Real property. 
 
(d) Procedures for establishing UIIs. To permit reporting of virtual UIIs to the DoD IUID Registry, the Contractor's 
property management system shall enable the following data elements in addition to those required by paragraph 
(f)(1)(iii) of the Government Property clause of this contract (FAR 52.245-1): 
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(1) Parent UII. 
 
(2) Concatenated UII. 
 
(3) Received/Sent (shipped) date. 
 
(4) Status code. 
 
(5) Current part number (if different from the original part number). 
 
(6) Current part number effective date. 
 
(7) Category code (``E'' for equipment). 
 
(8) Contract number. 
 
(9) Commercial and Government Entity (CAGE) code. 
 
(10) Mark record. 
 
(i) Bagged or tagged code (for items too small to individually tag or mark). 
 
(ii) Contents (the type of information recorded on the item, e.g., item internal control number). 
 
(iii) Effective date (date the mark is applied). 
 
(iv) Added or removed code/flag. 
 
(v) Marker code (designates which code is used in the marker identifier, e.g., D=CAGE, UN=DUNS, 
LD=DODAAC). 
 
(vi) Marker identifier, e.g., Contractor's CAGE code or DUNS number. 
 
(vii) Medium code; how the data is recorded, e.g., barcode, contact memory button. 
 
(viii) Value, e.g., actual text or data string that is recorded in its human readable form. 
 
(ix) Set (used to group marks when multiple sets exist); for the purpose of this clause, this defaults to ``one (1)''. 
 
(e) Procedures for updating the DoD IUID Registry. The Contractor shall update the DoD IUID Registry at 
https://www.bpn.gov/iuid
 

 for changes in status, mark, custody, or disposition of items-- 

(1) Delivered or shipped from the Contractor's plant, under Government instructions, except when shipment is to a 
subcontractor or other location of the Contractor; 
 
(2) Consumed or expended, reasonably and properly, or otherwise accounted for, in the performance of the contract 
as determined by the Government property administrator, including reasonable inventory adjustments; 
 
(3) Disposed of; or 
 
(4) Transferred to a follow-on or other contract. 
 
(End of Clause) 
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252.236-7001     CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)  
 
(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications, 
except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen by 
the Contracting Officer. 
 
(b) The Contractor shall-- 
 
(1) Check all drawings furnished immediately upon receipt; 
 
(2) Compare all drawings and verify the figures before laying out the work; 
 
(3) Promptly notify the Contracting Officer of any discrepancies; 
 
(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and 
 
(5) Reproduce and print contract drawings and specifications as needed. 
 
(c) In general-- 
 
(1) Large-scale drawings shall govern small-scale drawings; and 
 
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements. 
 
(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly 
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not 
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall 
perform such details as if fully and correctly set forth and described in the drawings and specifications. 
 
(e) The work shall conform to the specifications and the contract drawings identified on the following index of 
drawings: 
 
Specified on individual Task Orders 
 
(End of clause) 
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Section 00800 - Special Contract Requirements 
 
SECTION 00800 

SPECIAL MATOC CONTRACT REQUIREMENTS 
SECTION 00800 

 
SC1. PURPOSE AND SCOPE 
 

1.1. The purpose of this Multiple-Award Task Order Contract (MATOC) is to provide horizontal construction 
services for a broad range of horizontal construction projects in support of National Guard Facilities in the State of 
Michigan, primarily in support of National Guard Facilities in/around Selfridge ANGB, Mi. Orders will generally 
include various Horizontal Construction, Repair and Maintenance projects but may also include Military 
Construction (MILCON) projects involving a variety of trades.  Work performed under these contracts will include 
but not limited to the following general project categories: Horizontal Construction: Airfield and road/parking lot 
pavement, asphalt, concrete, joint repairs, full depth repairs and patching down to overlays and surface grinding and 
pavement marking; Drainage, erosions and sediment control, storm water collection systems, oil-water separators, oil 
water separator maintenance and retaining walls; Duct banks for communication and electrical and manholes, airfield 
lighting systems, exterior lighting, water and gas distribution systems; Sidewalks, curb and gutter, pavement 
landscaping and fencing. All will be in accordance with individual task order requirements, specifications and 
drawings provided with each project or master specifications. 
 

1.2. As requirements develop, Requests for quotations/Proposals (RFQ/RFP) for Task Orders will be issued on a 
competitive or single source basis, at the Government's discretion. Task Orders will vary in size from $200 to 
$5,000,000 and will be awarded and issued by the individual task orders awarded and administered by duly 
appointed federal contracting officers.  
 

1.3. Upon award of the basic contract the contractor will be issued an initial task order for $200.00.  Upon 
receipt of this order contractors shall submit their required Master Safety and Quality Control Plans to the 
Contracting Officer within 30 days. (See Section 00800 and 01000 for plan requirements.)  Plans submitted with an 
offeror’s proposal are not considered as meeting this requirement.  Upon notification that the submitted plans are 
deemed acceptable the contractor shall invoice for the initial order.  In the event a contractor fails to submit the 
required plan(s) within 60 days of the order the Government reserves the right to unilaterally cancel the MATOC 
contract at no cost to the Government. 
 

1.4. The Government reserves the right to issue additional solicitations and award additional contracts within the 
activities covered by this contract. In this event, new MATOC contractors, in accordance with the terms of their 
contracts, may compete for Task Orders with the Contractors selected under this solicitation.   
 
SC2. PERIOD OF SERVICE 
 

2.1. Basic and Option Periods:  
 

2.1.1. Each contract will include a base period; not-to exceed (NTE) two years and three option periods 
(NTE one year each), for a total contract performance period NTE five years.   
 

2.1.2. Maximum value of all projects awarded under each MATOC contract will be limited to $20 
million in Task Orders per contract period (base year plus all option years).  
 
SC3. TASK ORDER LIMITATIONS (Reference FAR 52.216-19)  
 

3.1. Minimum Order. When the Government requires services covered by this contract in an amount less than 
$200 the Government is not obligated to purchase, nor is the Contractor obligated to furnish, those services under the 
contract. The minimum guaranteed task order amount for the entire contract period is $200 per IDIQ contract 
awarded and will be issued at time of the basic contract award.   
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3.2. Maximum Order. The maximum Task Order limitation is $5 million, excluding subsequent in scope 

modifications. The Government may combine several projects, as indicated by separate Statements of Work and 
individual line items, in one Task Order, as required. The Contractor is not obligated to honor: 
 

(a) Any order for a single Task Order less than $200.  
(b) Any order for a single Task Order in excess of  the limit authorized in the National Guard Federal 

Acquisition Regulations Supplement (NGFARS) (approved up to $5 million); 
(c) A series of orders totaling more than $20 million.  

 
3.3. The Government at its option may in a rare case include projects exceeding $5 Million.    However, 

contractors will not be obligated to compete for nor required to accept such task orders under the general terms of 
the contract. 
 

3.4. This is not a requirements contract.   
 
SC4. ORDERING PROCEDURES FOR COMPETITIVE TASK ORDERS 
 

4.1. Requests for Quotation/Proposals (RFQ)/ (RFP) 
 

4.1.1. When the Government requires work under the MATOC, an RFQ or RFP will be issued, as appropriate, 
normally in the form of a letter “NOTICE OF PROPOSED TASK ORDER”.  Projects will be of varying size and 
complexity.  The request will include information such as a, statement of work, guide specifications, drawings, 
attachments, information pertaining to a site visit and any other requirements for submission (e.g. proposal 
requirements, price schedule, etc.). Project may include, but are not limited to, complete plans and specifications for 
all elements of work or limited specifications. When complete plans and specifications are not provided, the Master 
Specifications will apply for elements of work not addressed by a project specific specification. 
 

4.1.2. The basis of award will be a conforming offer, the price or cost of which may or may not be the lowest. 
Past performance on work completed under these contracts, or work completed for the National Guard in the State of  
Michigan may be considered.  In rare instances technical factors may be considered.  The basis for award of each 
task order will be stated in the RFQ/RFP.  
 

4.1.2.1. When necessary, option line items will be included in the Task Order RFQ/RFP. The task order 
proposal/quote process is not an Invitation for Bid (IFB). Therefore, additive bid items (ABI) are not applicable to 
this process. However, work defined in the options of the task order RFP/RFQ is normally similar to ABIs common 
in the IFB process.   
 
 

4.2. Response to “NOTICE OF PROPOSED PROJECT “ 
 

4.2.1. Upon receipt of the notification from the Contracting Officer, the MATOC contractors should respond by 
attending the project on-site conference.  The project on-site conference may be scheduled as early as two days from 
issuance of the “NOTICE OF PROPOSED TASK ORDER”, or 120 minutes under emergency conditions.  
 

4.2.2. Notification will normally be by email.  MATOC contractors shall keep an up-to-date email address on 
file with the Contracting Officer at all times.  Backup addresses are encouraged.  Upon notification the contractor 
shall acknowledge receipt of the offering by return email.  A Contracting Officer may make only one attempt to 
email a proposal offering to a MATOC contractor.  No other means of notification will normally be used. The 
Government will not be responsible for lack of notification(s) for contractors who fail to maintain current 
email addresses, or acknowledge offerings.   
 

4.3. Task Order Competition 
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4.3.1. A wide variety of projects, determined by the contracting officer to be within the scope of this contract, 
will be offered to MATOC contractors for the purpose of providing a price or best value proposal. Individual Task 
Order awards on those projects will be based on competitive proposals received exclusively from MATOC 
contractors. 
 

4.3.2. To satisfy the contracting agency’s Small Business Administration contracting goals/targets, the 
Contracting Officer may consider such factors as achievement of Section 8(a), Service Disabled Veteran Owned 
Business and HUB Zone goals/targets.  Individual projects may be further set-aside for participation exclusively by 
all awardees in the specified socio-economic group.   
 

4.3.3. The emerging small business (ESB) reserve amount is currently $30,000.  Projects with an estimated 
value equal to or less than the ESB reserve amount will be offered only to ESB contractors, with the exception of the 
initial Task Order, which will be issued to all awardees. 
 

4.3.4. All eligible MATOC contractors, unless a task order is set-aside for ESB or other socio-economic group,  
within their awarded Areas of Consideration, will be provided a fair opportunity to compete for each project offered 
under this contract unless the following (FAR 16.505(b) (2)) exceptions apply.  
 

1) The agency’s need for the services or supplies is of such urgency that providing such opportunity to all such 
contractors would result in unacceptable delays; 

 
2) Only one such contractor is capable of providing the services or supplies at the level of quality required 

because the services or supplies ordered are unique or highly specialized; 
 

3) The task or delivery order should be issued on a sole source basis in the interest of economy or efficiency 
because it is a logical follow-on to an order already issued under the contract, provided that all awardees 
were given a fair opportunity pursuant to the procedures in this clause to be considered for the original 
order; or 

 
4) It is necessary to place an order to satisfy a minimum guarantee.  

 
4.3.5. The Contracting Officer may consider such factors that the Contracting Officer, in the exercise of sound 

business judgment, believes are relevant to the placement of orders.  
 
 

4.3.6. Timely performance by a MATOC contractor is very important.  Failure to prosecute the work 
diligently on a currently awarded task order will be cause for the Contracting Officer not to include the 
contractor in the competitive fair-opportunity pool for future task orders.  When the contractor’s delinquency 
has been cured, it will be considered for competition in future task orders. 
 

4.4. Response  to “NOTICE OF PROPOSED TASK ORDER”  
 

4.4.1. MATOC contractors are expected to submit an offer on all projects offered. In the event a contractor is 
unable to submit an offer in response to a “NOTICE OF PROPOSED TASK ORDER”, hereafter referred to as 
RFQ/RFP, the Contractor shall notify the Contracting Officer electronically via e-mail.  
 

4.4.2. In the event a contractor fails to submit an offer on a reasonable number of projects offered, as 
determined by the contracting officer, the contracting officer will notify the contractor when their offer record 
indicates an unacceptable number of offerings.  In the event the contractor fails to correct this situation, the 
Government reserves the right to unilaterally cancel the MATOC contract without further obligation.  
 

4.4.3. The Contractor will not be reimbursed for proposal preparation, attendance during negotiations, site 
visits, walk-through or other pre-Task Order costs.  
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4.5.  Site Visits  
 
Offeror’s attendance at walk-through (site visits) is considered vital to preparation of competitive and cost-effective 
offers, and to understanding the total results desired by the Government. In some cases a walk-through may be 
determined mandatory in order for a contractor to submit a proposal.  Such requirement will be stated in the 
RFQ/RFP.  However, failure to attend walk-through may not be used as an excuse for omission or miscalculation in 
offers.  
 

4.6. Proposal Contents.  
 

4.6.1. The basis of award of each task order will be stated in the RFQ/RFP. Depending upon the requirements 
of each Task Order, the Contractor will typically provide a price proposal in response to an RFQ/RFP.   Contractors 
shall respond within the number of calendar days stated in the RFQ/RFP by submitting a proposal to the Contracting 
Officer in accordance with requirements stated in the RFQ/RFP. 
 

4.6.2. Proposal Pricing Schedules. The Government's payment for the items listed in the Pricing Schedules of 
individual Task Orders will constitute full compensation to the Contractor for-- (1) Furnishing all plant, labor, 
equipment, services, appliances, and materials; and (2) Performing all operations required to complete the work in 
conformity with the drawings and specifications. The contractor shall include in the prices for the items listed in the 
Pricing Schedule all costs for work in the specifications, whether or not specifically listed in the Pricing Schedule. 
 

4.6.3. Deviations and Alternate Proposals. Offerors shall specifically identify all deviations from the minimum 
RFQ/RFP requirements in a cover letter in a section entitled "Alternate Proposal” or “Deviations." This requirement 
applies for all proposal revisions and Final Proposal Revisions. Proposed alternates/deviations shall specifically 
address in detail the alternate and rationale for proposing. Alternate solutions and deviations shall include separate 
pricing information.  If an alternate/deviation is proposed, the work as specified in the solicitation must also be 
priced.   
 

4.6.4. The non-cost factors and price factors will vary depending on the unique requirements for each Task 
Order.  In addition to price, the RFP/RFQ may indicate in the offering other factors (Past Performance and/or 
Technical considerations) that will be considered in the evaluation offer.   
 

4.6.4.1. Past Performance, within a five (5) year period, on previously awarded Task Orders under the 
MATOC or work on any awards completed for the National Guard in the State of Michigan may be considered.  Past 
performance will be evaluated in terms of quality, timeliness, management effectiveness or other factors that the 
Contracting Officer determines to be relevant to award on a particular Task Order. In rare instances, technical factors 
may be considered.   
 

4.7. Task Order Evaluation Method and Procedures 
 

4.7.1. The Government intends to select the most advantageous, responsive, and responsible proposal, price and 
other factors considered. Each RFQ/RFP will describe the criteria to be utilized in evaluating Task Order proposals.  
 

4.7.2. Discrepancies in the Evaluation of Offers Submitted in Response to RFQ/RFPs for Individual Task 
Orders 
 

4.7.2.1. For the purpose of initial evaluations of offers proposed for individual Task Orders, the following 
will be utilized in resolving arithmetic discrepancies found on the face of pricing schedule as submitted by the 
Offeror: (1) Obviously misplaced decimal points will be corrected; (2) Discrepancy between unit price and extended 
price, the unit price will govern; (3) Apparent errors in extension of unit prices will be corrected; (4) Apparent errors 
in addition of lump-sum and extended prices will be corrected. 
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4.7.2.1.1. For purposes of price evaluation, the Government will proceed on the assumption that the 
Offeror intends the proposed price to be evaluated on basis of the unit prices, the totals arrived at by resolution of 
arithmetic discrepancies as provided above. 
 

4.7.2.1.2. These correction procedures shall not be used to resolve any ambiguity concerning which 
price is low. 
 

4.7.3. Evaluation of Option Reference (FAR 52.217-5). When option line items are included in the Task Order 
RFQ/RFP, the Government will evaluate offers for the purpose of awarding Task Orders by adding the total price for 
all options to the total price for the basic requirement, unless specifically stated otherwise in the Task Order 
Offering.  Evaluation of options will not obligate the Government to exercise the option(s).  
 

4.7.4. The right is also reserved to reject any and all offers. 
 

4.8. Award Decision  
 

4.8.1. Whenever possible, award will be made without discussions.  
 

4.8.2. If discussions are required, each MATOC contractor will be requested to provide a final proposal 
revision, unless eliminated from discussions through the establishment of a competitive range.  
 

4.8.3. If the Contracting Officer determines that the number of proposals that would otherwise be in the 
competitive range exceeds the number at which an efficient competition can be conducted, the Contracting Officer 
may limit the number of proposals in the competitive range to the greatest number that will permit an efficient 
competition among the most highly rated proposals.  
 

4.8.4. Task Order award will be made based on the best value to the Government in accordance with the criteria 
described in the RFQ/RFP.  When price is the only factor considered, award will be based on the lowest reasonable 
and realistic price received. Proposals unrealistically high or low in price, when compared to the Government 
estimate, and market conditions evidenced by other competitive proposals received, may be indicative of an inherent 
lack of understanding of the solicitation requirements and may result in proposal rejection without discussion. 
 

4.8.5. The award will be a firm fixed-priced Task Order with a specific completion date or performance period. 
When Options are included in the Schedule, and the options(s) is not exercised at time of award, the Task Order will 
specify the number of days after notice to proceed for exercising the Options. Consideration in order completion will 
be made when specifying these days. Options when exercised shall not extend the original performance period of the 
Task Order.  
 

4.9. Task Order Issuance 
 

4.9.1. Task Orders will be issued on DD Form 1155. Orders may be placed via mail, telephone, facsimile or 
electronic means.  If mailed, a Task Order is considered "issued" when the Government deposits the order in the 
mail. Orders may be issued orally, by mail, by facsimile, or by electronic methods.  
The appropriate issuing, administration, and payment offices will be cited on each Task Order. 
 

4.9.2. Plans and Specifications. The Contractor will be provided either an electronic copy of the Statement of 
Work or one paper copy of the Statement of Work (with pertinent supplemental specifications and construction 
drawings as applicable) upon issue of each Task Order. All further reproduction shall be at the Contractor's expense. 
The Government may provide these as hard copy or as electronic media, such as web postings, e-mail or CD ROM, 
at its option. 
 

4.9.3. Notice to Proceed (NTP) will be issued separately after receipt of acceptable performance and payment 
bonds. 
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SC5. ORDERING PROCEDURES FOR SOLE SOURCE ORDERS 
 

5.1. In the event it becomes necessary to negotiate with one firm on a sole-source basis the following procedures 
will be used: 
 

5.1.1. Circumstances Permitting Sole Source Orders.  All MATOC Contractors will be given a fair opportunity 
to submit a proposal on projects unless the Contracting Officer determines: 
 

1) An urgent need exists and seeking competition would result in unacceptable delay 
 

2) Only one Contractor is capable at the level of quality required because the requirement is unique or highly 
specialized 

 
3) A sole source is in the interest of economy and efficiency as a logical follow-on to an order already 

competed (e.g. site adapt a competed design) 
 

5.1.2. Procedures for 100% Designed Projects or Design Build Projects. (Sole Source)   An RFQ/RFP will be 
issued requiring a detailed cost proposal, in additional to other proposal submission requirements.   Task Order 
negotiations will normally be conducted. 
 

5.1.3. Requirement for Cost and Pricing Data (10 U.S.C. 2306a and 41 U.S.C 254b) (Sole Source Task Orders)  
 

5.1.3.1. Unless an exception applies, or a waiver has been granted, cost or pricing data is required at the 
threshold contained in FAR 15.403-4 (currently $650,000). When required, the contractor shall submit to the 
contracting officer  the following in support of any proposal: 
 

5.1.3.1.1. Cost or pricing data in the format designated by the Contracting Officer, and 
 

5.1.3.1.2. Require any subcontractor or prospective subcontractor to submit to the prime contractor or 
appropriate subcontractor tier cost or pricing data in the format designated by the Contracting Officer. 
 

5.1.3.1.3. A certificate of current cost or pricing data, in the format specified in FAR 15.406-2 
certifying that to the best of its knowledge and belief, the cost or pricing data were accurate, complete, and current as 
of the date of agreement on price or, if applicable, an earlier date agreed upon between the parties that is as close as 
practicable to the date of agreement on price. 
 
SC6. ORDERING (REFERENCE FAR 52.216-18)  
 

6.1. Any services to be furnished under this contract will be ordered by issuance of Task Orders by the 
individuals or activities designated in this contract.  Any Federal Contracting Officer, at the locations specified in the 
solicitation, or as approved in writing by the issuing office Contracting Officer, is authorized to issue orders under 
the MATOC contracts within the individual’s warrant levels.  A copy of each task order (DD Form 1155 only), and 
modification (SF 30 only with funding information) issued by agencies outside the issuing office shall be provided to 
the issuing contracting office at time of execution. 
 

6.2. Task orders may be issued from date of contract award until the last day of the basic contract period and any 
options exercised. The total term of the contract and any options may not exceed five years. However, task orders 
issued during the contract period may be completed in accordance with the terms of the task order after the contract 
period has expired.  
 

6.3. All Task Orders are subject to the terms and conditions of this contract. In the event of conflict between a 
Task Order and this contract, the contract will control. The Government reserves the right to incorporate additional 
clauses, as appropriate, into individual Task Orders solicitations and awards. 
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6.4. Protests. In accordance with FAR 16.505(a) (9), no protest under Subpart 33.1 is authorized in connection 

with the issuance or proposed issuance of an order under a task-order contract or delivery-order contract, except 
for—(A) A protest on the grounds that the order increases the scope, period, or maximum value of the contract; or 
(B) A protest of an order valued in excess of $10 million. Protests of orders in excess of $10 million may only be 
filed with the Government Accountability Office, in accordance with the procedures at 33.104.(ii) The authority to 
protest the placement of an order under this subpart expires on May 27, 2011. (10 U.S.C. 2304a(d) and 2304c(d), 
and 41 U.S.C. 253h(d) and 253j(d)). 
 

6.5. Ombudsman.  If the Contractor believes it was not fairly considered for a particular Task Order, the 
Contractor may present the matter to the Contracting Officer. The Contractor may appeal the explanation or decision 
of the Contracting Officer to the Ombudsman, who is COL Steven R. Barner, USPFO for Michigan, 3111 Saint 
Joseph Street, Lansing, MI 48913-5102, 517-483-5702. The Ombudsman will review the Contractor's complaint, 
and in coordination with the Contracting Officer, verify that the Contractor was afforded a fair opportunity to be 
considered for the Task Order. 
 
SC7. OPTION FOR INCREASED QUANTITY ON TASK ORDERS 
 

7.1. The Government may elect to make certain tasks option items, as described in RFP/RFQ, In this case, the 
Government may increase the quantity of work awarded on individual Task Orders by unilaterally exercising Option 
Item(s) within the period specified in the Task Order. 
 

7.2. In the event the option is not exercised within the time period specified in the task order award, the parties 
may agree (Bilateral Agreement) to the option(s) provided that the exercising of said option(s) will not increase the 
contract performance period.  
 

7.3. Any option herein shall be considered to have been exercised at the time the Government deposits written 
notification to the Contractor in the mail, provides by facsimile, or electronic mail. 
 
 
SC8. PROPOSED KEY PERSONNEL AND PROPOSED MINIMUM QUALIFICATIONS OF KEY 
PERSONNEL AND PROPOSED SUBCONTRACTORS.  
 
Any proposed key personnel, minimum qualifications for incoming or replacement key personnel, and subcontractors 
will be considered incorporated by reference into the contract resulting from this solicitation and shall be limited to 
individuals, qualifications, and firms that were specifically identified in the proposal and/or agreed to during 
discussions, if held. The Contractor shall obtain the Contracting Officer's written consent before making any 
substitutions.   
 
 
SC9. GENERAL WAGE DECISIONS. 
 
Applicable Davis-Bacon wage rates or Service Contract Act wages will be identified for all Task Orders issued 
under this contract current as of the time of award of the task order.  Wage Determinations may be found for Davis-
Bacon at:  http://www.wdol.gov 
 
SC10. EVALUATION OF CONTRACTOR PERFORMANCE 
 

10.1. In accordance with FAR 36.201(a) (1) (i), the Contractor's performance will be evaluated upon 
completion of each Task Order. Interim evaluations may be prepared at any time during contract performance when 
determined to be in the best interest of the Government.  
 

10.2. Contractors will be sent an email notice to review and comment, if appropriate, on the performance 
evaluations via a web based system. A contractor point of contact (POC), to receive notification of performance 
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evaluations, shall be identified at time of award of the basic contract.  The POC must maintain a current email 
address on file with the Contracting Officer.  In lieu of a contract POC, contractors may provide task order specific 
individuals to receive this information.  Contracting Officers will be notified at the task order pre-construction 
meeting of any changes. 
 

10.3. As of  01 November 2006 all DoD contractors are required to obtain a Public Key Infrastructure (PKI) 
certificate to access the CPARS/ACASS/CCASS applications.  DoD contractors are required to purchase a 
certificate from an External Certificate Authority (ECA). The cost of the certificates is the sole responsibility of the 
Contractor and will not be reimbursed by the Government. Contractor must be proactive in obtaining certificates. If 
you have questions on obtaining PKI certificates, please visit http://www.cpars.csd.disa.mil/cparsmain htm 
www.cpars navy.mil.   
 
SC11. ORDER OF PRECEDENCE (REFERENCE FAR 52.236-21) 
 

11.1. MATOC Basic Contract. Any inconsistency in this solicitation or contract will be resolved by giving 
precedence in the following order: 
 

1) Representations and other instructions, 
2) Contract clauses, 
3) Other documents, exhibits, and attachments,  
4) The specifications 
5) The drawings 

 
11.2. The MATOC basic contract includes the standard contract clauses, and the individual Task Orders include 

added specifics and schedules current at the time of Task Order award. The Task Order contract consists of: 
 

1) The solicitation in its entirety, including all drawings, cuts, and illustrations and any amendments, 
and 

 
2) The successful offeror's accepted proposal. The Task Order constitutes and defines the negotiated 

agreement between the Contractor and the Government. No documentation will be omitted which 
in any way bears upon the terms of that agreement. 

 
11.3. In the event of conflict or inconsistency between any of the provisions of a Task Order, including the 

Request for Proposal, Contractor's proposal, or Task Order deliverable, precedence will be given in the following 
order: 
 

1) Betterments: Any portions of the accepted proposal, or any subsequent design or other submittal, which 
both conform to and exceed the provisions of the Request for Proposal. "Betterment" is defined as any 
product, component, or system, which exceeds the minimum requirements stated in the Request for 
Proposal. 

 
2) The provisions of the solicitation: (See also Contract Clause: SPECIFICATIONS AND DRAWINGS 

FOR CONSTRUCTION) (See FAR 52.236-21) 
 

3) Any design products including, but not limited to, plans, specifications, engineering studies and 
analyses, shop drawings, equipment installation drawings, etc. These are "deliverables" under the Task 
Order and must conform to or exceed all provisions of the Task Order, in order of precedence herein. 

 
 
SC12. VALUE ENGINEERING CHANGE PROPOSALS 
 
All value engineering change proposals (VECP’s) shall be submitted in accordance with the requirements of FAR 
52.248-3, Value Engineering – Construction.  All VECP’s shall be submitted in three (3) copies.  
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SC13. LIQUIDATED DAMAGES   (REFERENCE FAR 52.211-12)  
 

13.1. If the Contractor fails to complete the work within the time specified in a Task Order, or any extension, the 
Contractor shall pay to the Government as liquidated damages for each day of delay the amount shown in the Task 
Order for each calendar day until the work is completed. 
 

13.2. If the Government terminates the Contractor's right to proceed, liquidated damages accrue until the work is 
completed.  These liquidated damages are in addition to excess costs of repurchase under the termination clause.   
 

13.3. If the Government does not terminate the Contractor's right to proceed, the resulting damage will consist of 
liquidated damages until the work is completed or accepted. 
 

13.4. For any number of Task Orders accomplished at one site for which delay costs are applicable at the same 
time, the total daily liquidated damages will be limited to the damages for one Task Order for each calendar day of 
delay except when separate additional damages are specified in an individual Task Order.  These additional 
damages, if specified, shall be concurrent and cumulative and applied in addition to the basic liquidated damages 
noted in the Task Order. For any number of Task Orders at separate sites for which delay costs are applicable at the 
same time, the total daily basic liquidated damages shall be applied concurrent and cumulative. This will be 
calculated with each and any other delinquent Task Order for each calendar day of delay. If separate liquidated 
damages are specified in the Task Order, this amount will be separate from other task orders. 
 

13.5. Exception to Liquidated Damage: In cases in which the Contracting Officer determines that completion of 
work is not feasible during the completion period(s) stated in the Task Order, such work will be exempted from 
liquidated damages. 
 
SC14. WORK BY THE GOVERNMENT 
 
The Government reserves the right to undertake performance by Government forces, for the same type or similar 
work as contracted herein, as the Government deems necessary or desirable, and to do so will not breach or 
otherwise violate this contract. 
 
SC15. BID BONDS 
 
Unless otherwise stated in the Notice of Proposed Task Order Request for Proposal, Bid Bonds are not required. 
 
SC16. PERFORMANCE AND PAYMENT BONDS AND ALTERNATIVE PAYMENT PROTECTIONS 
FOR CONSTRUCTION CONTRACTS   
 

16.1. Performance and payment bonds shall be required, and the penal sum established, by each Task Order. 
 

16.2.  Payment Bond:  (a) If an individual Task Order is priced at $30,000 or greater, penal sum shall be one-
hundred percent (100%) of order price. 
 

16.3. Performance Bond: The penal sum of each Performance Bond shall equal one hundred percent (100%) of 
the price of each Task Order exceeding $100,000 placed hereunder. 
 

16.4. Bonds and other payment protections shall be provided within 10 calendar days of award of a Task Order. 
Notice to Proceed will not be issued until the Contractor provides sufficient bonding to cover the work being 
performed. 
 
SC17.  INSURANCE - WORK ON A GOVERNMENT INSTALLATION (REFERENCE FAR 52.228-5)  
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17.1.  Reference Contract Clause titled, “Insurance -Work on a Government Installation (FAR 52.228-5). 
Minimum Amount must be carried by MATOC awardees at all times, not just when there is an active Task 
Order. Kinds and minimum amounts are as follows: 
 

 
KIND                                    

 
AMOUNTS (FAR 28.307-2) 

Workmen’s Compensation                  $100,000 (see paragraph 19.2, below) 
 

Comprehensive General Liability         $500,000 per occurrence for bodily injury 
 

Comprehensive Automobile Liability $200,000 per person and $500,000 per accident 
 for bodily injury and $20,000 for property 
 damage 

 
(If applicable) $200,000 per person and $500,000 per occurrence  
Aircraft Public and Passenger for bodily injury, other than passenger 
Liability liability and $200,000 per occurrence for 

 property damage; coverage for passenger  
 liability bodily injury shall be at least   
   
 $200,000 multiplied by the number of seats 
 $200,000 multiplied by the number of seats or  
 passengers, whichever is greater. 

 
17.2. Except in states with exclusive or monopolistic funds that do not permit workers’ compensation to be 

written by private carriers.  
 

17.3. The Contractor shall ensure the transporter and disposal facility have liability insurance in effect for claims 
arising out of the death or bodily injury and property damage from hazardous material/waste transport, treatment, 
storage and disposal, including vehicle liability and legal defense costs in the amount of $1,000,000 as evidenced by 
a certificate of insurance for General, Automobile, and Environmental Liability Coverage. Proof of this insurance 
shall be provided to the Contracting Officer. 
 

17.4. NOTE:  Before commencing work under this contract, the Contractor shall certify to the Contracting 
Officer, in writing, that the required insurance has been obtained.  The policies referenced in the certification (s) 
shall contain an endorsement to the effect that any cancellation or any material change adversely affecting the 
Government’s interest shall not be effective (1) for such period as the laws of the state in which this contract is to be 
performed prescribe or (2) until 30 days after the insurer or the Contractor gives written notice to the Contracting 
Officer, whichever period is longer.  The Contractor shall maintain a copy of proofs of required insurance, and shall 
make copies available to the Contracting Officer upon request.  The Contractor shall maintain a copy of all 
subcontractors’ proofs of required insurance, and shall make copies available to the Contracting Officer upon 
request. 
 
SC18.  PERFORMANCE OF WORK BY THE CONTRACTOR (REFERENCE FAR 52.236-1) 
 

18.1       (Applicable to Task Order issued on an unrestricted basis in excess of $1 million) 
 

18.2 The Contractor shall perform on the site, and with its own organization, work equivalent to at least 25% of 
the total amount of work to be performed under the task order, or as specified in the task order proposal offering.  
The percentage may be reduced by a supplemental agreement to this contract if, during performing the work, the 
Contractor requests a reduction and the Contracting Officer determines that the reduction would be to the advantage 
of the Government. 
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18.3 (Applicable to Task Order expected to exceed $100,000) For task orders set-aside for Emerging Small 
Business, 8(a) contractors, Disabled Service Veteran Business or HUBZone contractors the following applies:  
Reference 52.219-14 -- Limitations on Subcontracting. 

   
 
SC19. PHYSICAL DATA (REFERENCE FAR 52.236-4)   
 

19.1. Data and information furnished within a Task Order or referred to below is for the Contractor's 
information. The Government will not be responsible for any interpretation of or conclusion drawn from the data or 
information by the Contractor. Physical Conditions: The indications of physical conditions on the drawings and in 
the specifications within a Task Order are the result of site investigations by test holes shown on the drawings. 
 

19.2. Weather Conditions: Each offeror shall be satisfied before submitting his offer as to the hazards likely to 
arise from weather conditions. Complete weather records and reports may be obtained from any National Weather 
Service Office. 
 

19.3. Transportation Facilities: Before submitting his offer, each offeror, shall make an investigation of the 
conditions of existing public and private roads and of clearances, restrictions, bridge load limits, and other 
limitations affecting transportation and ingress and egress at the job site. The unavailability of transportation 
facilities or limitations thereon shall not become a basis for claims for damages or extension of time for completion 
of the work. 
 

19.4. Right-of-Way: The right-of-way for the work covered by these specifications will be furnished by the 
Government, except that the Contractor shall provide right-of-way for ingress and egress across private property 
where necessary to gain access to the job site. The contractor may use such portions of the land within the right-of-
way not otherwise occupied as may be designated by the Contracting Officer. The Contractor shall, without expense 
to the Government, and at any time during the progress of the work when space is needed within the right-of-way for 
any other purposes, promptly vacate and clean up any part of the grounds that have been allotted to, or have been in 
use by, him when directed to do so by the Contracting Officer. The Contractor shall keep the buildings and grounds 
in use by him at the site of the work in an orderly and sanitary condition. Should the contractor require additional 
working space or lands for material yards, job offices, or other purposes, they shall obtain such additional lands or 
easements at their expense. 
 
SC20. TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER  
 

20.1. Unless specified otherwise in a task order, this paragraph specifies the procedure for the determination of 
time extensions for unusually severe weather.  In order for the Contracting Officer to award a time extension under 
this clause, the following conditions must be satisfied: 
 

20.1.1. The weather experienced at the project site during the contract period must be found to be unusually 
severe, that is, more severe than the adverse weather anticipated for the project location during any given month. 
 

20.1.2. The unusually severe weather must actually cause a delay to the completion of the project.  The delay 
must be beyond the control and without the fault or negligence of the contractor. 
 

20.1.3. Weather delays will be based on National Oceanic and Atmospheric Administration (NOAA) or similar 
data for the project location and will constitute the base line for monthly weather time evaluations.  The contractor’s 
progress schedule must reflect consideration of these anticipated adverse weather delays in all weather dependent 
activities. 
 

20.1.4. Upon acknowledgment of the notice to proceed (NTP) and continuing throughout the contract, the 
contractor will record on the daily Contractor Quality Control (CQC) report, the occurrence of adverse weather and 
resultant impact to normally scheduled work.  Actual adverse weather delays must prevent work on critical activities 
for 50 percent or more of the contractor’s scheduled workday. 
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20.2. The number of actual adverse weather delay days shall include days impacted by actual adverse weather 

(even if adverse weather occurred in previous month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days.  If the number of actual adverse weather delay days exceeds the number of 
days anticipated in accordance with the criteria previously described above, the Contracting Officer will convert any 
qualifying delays to calendar days, giving full consideration for equivalent fair weather work days, and issue a 
bilateral modification. 
 
SC21. EPA ENERGY STAR 
 
The Government requires that certain equipment be Energy Star compliant. Initially, the sole Energy Star 
requirement shall be the self-certification by the bidder that the specified equipment is Energy Star compliant. Within 
3 months of the availability of an EPA sanctioned test for Energy Star compliance, the Contractor shall submit all 
equipment upgrades and additions for testing and provide proof of compliance to the Government upon completion 
of testing. Testing shall be at the Contractor's expense. 
 
SC22. TELEPHONE COMMUNICATIONS SECURITY MONITORING 
 
All communications with DOD organizations are subject to communications security (COMSEC) review.  
Contractor personnel must be aware that telephone communications networks are continually subject to intercept by 
unfriendly intelligence organizations.  The DOD has authorized the military departments to conduct COMSEC 
monitoring and recording of telephone calls originating from, or terminating at, DOD organizations.  Therefore, 
civilian contractor personnel are advised that any time they place a call to, or receive a call from, a DOD 
organization, they are subject to COMSEC procedures.  The contractor shall assume the responsibility for ensuring 
wide and frequent dissemination of the above information to all employees dealing with DOD information. 
 
SC23. SECURITY REQUIREMENTS 
 

23.1. The contractor shall comply with all security regulations imposed by the base/post commander and/or 
agency occupying the space where work is to be performed.  Any necessary security clearances shall be obtained 
prior to commencement of work.   
 

23.2. It is expected that new security requirements to satisfy contractor personal identification requirements in 
Homeland Security Presidential Directive (HSPD-12), ''Policy for a Common Identification Standard for Federal 
Employees and Contractors,'' and Federal Information Processing Standards Publication (FIPS PUB) Number 201, 
''Personal Identity Verification (PIV) of Federal Employees and Contractors” will be enacted during the life of this 
contract.  Contractor shall comply with all requirements, to included but not limited to use of  Homeland Security 
Department’s E-Verify system to check employees' work eligibility at no additional cost to the Government. The E-
Verify program, which is jointly run by DHS and the Social Security Administration, allows employers to 
electronically submit Social Security numbers for new hires and existing employees. If there is a match, the 
employee is deemed eligible to work. If not, there are procedures for further assessments. 
 

23.3. The contractor shall ensure that all parts of the facility where work is being performed are adequately 
protected against vandalism and theft. 
 
SC24. AVAILABILITY OF FUNDS (REFERENCE FAR 52.232-18)  
 
The Government may request proposals for Task Orders for which funding is not currently available for the award.  
If funds fail to become available for the award of the project, the event shall not constitute a basis for equitable 
adjustment under this contract.  If funds for a project become available after the expiration of the proposal 
acceptance period, the Government may request an extension of the contractor’s proposal acceptance period without 
further competition for the project or re-solicit the project at its option.  If the proposal acceptance period is not 
extended by the contractor the project may be re-solicited. 
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SC25. MILITARY REAL PROPERTY DATA – DD FORM 1354 
 

25.1. Contractors shall furnish real property data to the Government for each new construction and/or renovation 
project awarded, unless otherwise notified.  The real property data shall be furnished via DD Form 1354, Transfer 
and Acceptance of Military Real Property, or in a format prescribed on the DD Form 1354.  The Contractor is 
responsible for accuracy of data current up to the time of submission. 
 

25.2. For major renovation and/or complex projects, or those expected to exceed 12 months, the Contractor shall 
furnish real property data no less than on a quarterly basis.  Frequency of submission shall be standard throughout 
the duration of the project.  Contractors are advised to record information on the DD Form 1354 (or approved 
facsimile) as the project progresses due to the volume of data required to be furnished.   Upon completion of the 
project, the Contractor shall furnish a final, comprehensive DD Form 1354.  
 

25.3. Unless specified otherwise in the task order, the DD Form 1354 normally accounts for five percent (5%) of 
the total task order amount. Therefore, 5% must be shown on the AF Form 3065 or similar breakdown of costs 
submitted for payment purposes.  A lesser amount may be specified on a task order basis by the Contracting Officer.  
Upon acceptance of data by the real property specialist, the contractor may invoice for submission of real property 
data.    
 

25.4. Contractors should contact the task order contracting officer with questions pertaining to the DD Form 
1354.  For construction data assistance, contractors may consult the engineer assigned to the project. 
 
SC26. ADMINISTRATIVE MATTERS 
 

26.1. The contracting office of the the127MSC Contracting Division, 43200 Maple Street, Building 105, 
Selfridge Air National Guard Base, MI is the office having administrative jurisdiction over this contract for all 
matters.  Organizations outside of the issuing office of the basic contract will be responsible for the complete 
administration of Task Orders issued.   
 

26.2. A list of the names and telephone numbers of the Government team comprising the contract administrator, 
Contracting Officer’s Representative (COR), consultant, Defense Contract Management Agency (DCMA) 
administrator (if applicable), and point of contact at the project site will be provided at the post award conference 
and pre-construction conference for task orders.  
 

26.3. Only the Contracting Officer executing these contracts and the Successor Contracting Officer has the 
authority to modify the terms and conditions of the basic contracts. 
 

26.4. All correspondence shall be addressed to the task order Contracting Officer, a copy of all correspondence 
shall be furnished to the contracting officer representative.  Enclosures attached or transmitted with the 
correspondence shall also be furnished with an original and one copy.  Each letter shall make reference to the 
contract name, contract number, task order number, and shall have only one subject. 
 

26.5. The Contracting Officer will appoint a qualified Contracting Officer’s Representative (COR) for the 
purposes of technically administering the task order(s); however, all matters concerning this contract or resulting task 
orders, or any additional work ordered placed against a resulting task order must first be approved by the Contracting 
Officer.  This in no way authorizes anyone other than the Contracting Officer to commit the Government to changes 
in terms of the contract or resulting task orders. 
 

26.6. PAPERLESS CONTRACTING:  The National Guard is fully committed to the Federal Government’s 
electronic commerce and paperless contracting initiatives. As such, it is anticipated that, to the maximum extent 
possible, Proposed Task Order Requests for Proposals, to include specifications and drawings may be issued using 
electronic methods, i.e., the internet, email, etc.  In addition, task order distribution and correspondence will also be 
issued electronically using email, internet or other electronic methods. Contractors shall have and maintain capability 
to receive documents in this manner. 
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26.7.  It is anticipated that within the life of this contract other electronic processes will be enacted. These 

include, but are not limited to, electronic offers, and electronic invoicing. When implemented by the Contracting 
Officer, contractors shall participate fully in any of these new requirements at no additional cost to the Government. 
Failure to accommodate new processes may be cause for termination or non-consideration for future work. 

 
SC27. SUBCONTRACTING PLAN 
 
Any large business was required to submit a Subcontracting Plan in accordance with FAR 19.701 with their 
proposal.  The large business contractor will compile a consolidated report at least semi-annually or when directed 
by the Contracting Officer when data is required for reporting purposes.  
 
 
SC28. INVOICES, INVOICING AND PAYMENT 
 

28.1.  Properly prepared invoices, on designated invoices forms provided at the pre-construction meeting or 
AIAG702 or similar, bearing the contract number, will be submitted to the Contracting Office designated in the task 
order award. This submission will be for review prior to submitting an electronic invoice through Wide Area 
Workflow (WAWF).   
 

28.2. To meet compliance with DFARS 252.232-7003, Electronic Submission of Payment Requests, you shall 
submit your request for payment (invoice) through WAWF.  For more information on the WAWF system, including 
how to register, visit the National Contracting Office website at: http://www nationalguardcontracting.org. Payment 
will be made by paying office specified in the task order in accordance with the clauses Payments under Fixed-Price 
Construction Contracts, FAR 52.232-5, and Prompt Payment for Construction Contracts, FAR 52.232-27.  
 

28.3. All payments shall be made by electronic transfer of funds (EFT).  
 

28.4. The Government will make payment through WAWF upon satisfactory completion of work AND receipt of 
a proper certification for payment.   
 

28.4.1. Payment may be withheld unless all contractual requirements including but not limited to:  
RECEIPT OF PROPER WEEKLY PAYROLLS IAW DAVIS BACON REQUIREMENTS, Small Business 
Subcontracting Reports, have been timely received.  
 

28.5. All requests for payments through WAWF must include a Subcontractor Payment Register pursuant to FAR 
52.232-5 and a contractor’s certification that reads as follows: 
 
I hereby certify, to the best of my knowledge and belief that – 
 
The amounts requested are only for performance in accordance with the specifications, terms and conditions of the 
contract; Payments to subcontractors and suppliers have been made for previous payments received under this task 
order, and timely payments will be made from the proceeds of the payment covered by this certification, in 
accordance with subcontract agreements and requirements of Chapter 39 of Title 31, United States Code; and this 
request for progress payments does not include any amounts, which the prime contractor intends to withhold or retain 
from subcontractor or supplier in accordance with the terms and conditions of the subcontract.  
 

28.6. Final invoice shall not be submitted until Government acceptance of the completed project has been made 
in writing.  Final invoice shall be submitted along with a Release of Claims and a State of Michigan tax clearance 
letter.
 

  

28.7. Content of Invoice.  Requests for payment in accordance with terms of the contract shall consist of  (1) The 
Contractor’s invoice showing, in summary form, the basis for arriving at the amount of the invoice;  (2)  The contract 
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performance statement which shall show, in detail, the estimated cost, percentage of completion, and value of 
completed performance; and  (3)  Updated progress and equipment delivery schedules. 
 

28.8. Payments to the Contractor.  Payments shall be subject to reduction for overpayments or increase for 
underpayments on preceding payments to the Contractor.  Basis for the Contracting Officer’s consideration to allow 
progress payment for material delivered on the site (but not installed) and for completed preparatory work, as 
authorized under FAR 52.232-5 shall be (1) major high cost items and (2) long lead special order items.  In the 
request for progress payment, such items shall be specifically identified in the Contractor’s estimates of work 
submitted for the Contracting Officer’s approval.  At the time of invoicing, the amount billed shall be supported by 
documents establishing its value.  Progress payment for material delivered on site but not installed, and for 
completed preparatory work as authorized under FAR 52.232-5 shall be specifically identified in the schedule of 
prices.  Only approved items shall be eligible for progress payment.   
 

28.9. Obligation of Government Payments.  The obligation on the Government to make payments required under 
the provisions of this contract will, at the discretion of the Contracting Officer, be subject to the following:  (1)  
Reasonable deductions due to defects in material or workmanship; (2) Claims which the Government may have 
against the Contractor under or in connection with the contract;  (3) Unless otherwise adjusted, repayment to the 
Government upon demand for overpayments made to the Contractor; and (4) Receipt of payroll data (to include 
prime and subcontractors) covering the period of performance of the invoiced amounts. 
 

28.10. Payment of Bonds:  A paid invoice is required before payment of bonds can be made.  Contractor will list 
Bonds as a separate item on progress report and/or Schedule of Values. 
 

28.11. Electronic Invoicing.  The Government reserves the right to modify, at no cost to the Government, any of 
the procedures outlined in this special contract requirement to accommodate electronic invoicing procedures. 
 
 
SC29. REGULATIONS 
 

29.1. The contractor shall comply with all applicable Federal, State, Local, DOD, National Guard Bureau, Army 
and Air Force regulations pertaining to safety, traffic control and fire prevention.   
 

29.2. The contractor may use the Civil Engineering library, which contains most applicable Army and Air Force 
publications as well as some commercial project data information, or the Defense Procurement and Acquisition 
Policy website, http://www.acq.osd mil/dpap/, which has links for several other sites with available publications, 
forms and project data information.   These may also be acquired from the Government Printing Office website, 
http://www.gpoaccess.gov/index html   
 

29.3. INSTALLATION REGULATIONS:  The Contractor, his employees, and subcontractors shall become 
familiar with and obey the regulations of the installation, including fire, traffic, safety and security regulations while 
on the military installation.  Those driving motor vehicles shall observe and obey all speed limits posted throughout 
the installation.  Personnel should not enter restricted areas unless required to do so and only upon prior approval. 
All contractor employees and subcontractors shall carry proper personal identification with them at all times. 
 

29.4. Contractor’s equipment shall be conspicuously marked for identification and parked or placed within 
approved areas only, out of the way of driveways, emergency access roads, and traffic. 
 
SC30. TRANSPORTATION, HANDLING AND STORAGE 
 

30.1. The contractor shall coordinate with suppliers and shippers to ensure that incoming materials are properly 
identified with the contractor’s name, contract number and project title.  The contractor shall designate an authorized 
individual to be available to receive shipment.  The Government will not provide storage other than that available at 
the project site. 
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30.2. Storage of supplies, materials and equipment on the project site shall be accomplished in such a manner so 
as to prevent mechanical and climatic damage and loss due to vandalism or theft.  Equipment temporarily removed in 
the performance of work and stored on the job site shall be stored and protected in accordance with previous 
paragraphs, and shall be replaced in a condition compatible with its original state.  Security for equipment and 
material removed from the job site for temporary storage until reuse shall be the responsibility of the contractor. 
 
SC31. CLEANUP AND DISPOSAL OF DEBRIS AND FILL MATERIALS 
 

31.1. At the end of each workday, the contractor shall clean up the work and storage areas and stack all materials 
in a manner approved by the Contracting Officer or his designated representative.  Upon completion of a project, the 
contractor shall ensure that all dirt, trash, and debris resulting from the construction operations are removed from the 
work area.  Unless directed otherwise in the contract or by the Contracting Officer, disposal of debris shall be made 
at the contractor’s expense and shall be delivered to a state approved disposal site located off base.  Debris shall not 
be left in such a manner that wind or other weather conditions can cause the debris to be scattered outside the work 
area (i.e., on nearby runways, ramps or taxiways). 
 

31.2. The hauling and disposal of excess fill material including rock, gravel, sod, broken concrete or asphalt, 
plaster, etc., shall be the responsibility of the contractor.  Disposal shall be in accordance with applicable state and 
local regulations. 
 
SC32. SHOP DRAWINGS AND SUBMITTALS 
 
The Contractor is responsible for preparation of all shop drawings, submittals, and as-builts for each Task Order in 
accordance with requirements contained therein. 
 
SC33. MISCELLANEOUS CONTRACTOR REQUIREMENTS 
 

33.1. CONTRACTOR STAFF AND EMPLOYEES 
 

33.1.1. Prior to commencing on-site construction, the contractor shall provide the Contracting Officer with a 
telephone number and FAX number at which the contractor or his representative may be contacted at any time during 
regular working hours and an emergency number at which the contractor may be contacted in situations requiring 
immediate attention. 
 

33.1.2. Supervision.  The Government shall not exercise any supervision or control over the contractor 
employees performing services under this contract; such employees shall be accountable not to the Government, but 
solely to the contractor, who in turn is responsible to the Government.  
 

33.1.3. Contractor’s Employees.  All work under this contract shall be performed in a skillful and workmanlike 
manner.  The Contractor shall employ and utilize only experienced (or certified apprentice), responsible, and capable 
persons in the performance of work under this contract.  All employees must be citizens of the United States or 
authorized aliens and shall be able to furnish proof of citizenship if asked to do so by the Contracting Officer. 
Regulations require federal contractors to use the Homeland Security Department’s E-Verify system to check 
employees' work eligibility.   Only authorized Contractor personnel shall be admitted to the worksite at all times. 
The Contracting Officer may, in writing, require the contractor to remove from the job site, any employee the 
Contracting Officer deems incompetent, careless or otherwise objectionable 
 

33.1.4. Superintendence.  The contractor shall give his personal superintendence to the work or have a 
competent foreman or superintendent from his/her own staff, satisfactory to the Contracting Officer, at the work site 
while work is in progress, with authority to act on behalf of the contractor.  The Contractor’s superintendent is 
responsible for maintaining and conducting the inspection system required by the contract. 
 

33.1.5. Removal of Personnel.  The Contracting Officer may require the Contractor to remove from the job 
those employees who endanger persons or property; those who manufacture, distribute, dispense, possess or use 
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controlled substances at the worksite (52.223-6, Drug-Free Workplace); and those whose continued employment 
under this contract is inconsistent with the interest of military security. 
 

33.2. Liability.  The Contractor hereby agrees to release the Government (to include its officers, enlisted 
personnel, agents, and employees) from any liability for any loss, damage, or injury sustained by the Contractor or 
his employees during the performance of this contract.  The Contractor also agrees to indemnify the Government for 
any loss, damage, or injury to Government personnel or agents or other third parties, provided such loss to the 
Government is caused by the negligence of the Contractor or his personnel while performing this contract. 
 

33.3. Parking of contractor vehicles shall be restricted to the contractor’s designed on-site area or the work area.  
The company name shall be prominently displayed on all construction vehicles parked on the job site. 
 

33.4. Security of material storage areas on the job site shall be the responsibility of the contractor.  The area shall 
be kept neat and orderly and free of debris.  
 
SC34. SAFETY/ACCIDENT REPORTING 
 

34.1. Accident prevention and safety practices on contractual work under the jurisdiction of the Contracting 
Officer are the responsibilities of the contractor concerned. 
 

34.2. Safety Plan.  Within 30 days of award of the Basic MATOC Contract the contractor shall furnish to the 
Contracting Officer a Master Safety plan.  Prior to mobilization of a Task Order the Contractor shall furnish, as a 
submittal, his safety plan applicable to the project.  Furthermore, the Contractor shall brief all employees on proper 
safety and accident reporting.  The Contractor shall provide all occupational health services to his employees.  
Contractor employees shall be instructed to notify the Contractor’s project manager of potential or existing 
occupational health hazards that require attention. The Contractor shall designate a person on his staff to manage the 
Contractor's safety and accident prevention program. This person will provide a point of contact for the Contracting 
Officer on matters of job safety, and shall be responsible for ensuring the health and safety of on site personnel. 
 
SC35. SAFETY ASSURANCE – See also  Section 01000 paragraph 1.17 
 

35.1. Compliance with Regulations.  All work including the handling of hazardous materials or the disturbance or 
dismantling of structures containing hazardous materials shall comply with the applicable requirements of 29 CFR 
1910/1926.  Work involving the disturbance or dismantling of asbestos or asbestos-containing materials; the 
demolition of structures containing asbestos; and/or disposal and removal of asbestos, shall also comply with the 
requirement of 40 CFR, Part 61, Subpart A.  All work shall comply with applicable state and municipal safety and 
health requirements.  Where there is a conflict between applicable regulations, the most stringent shall apply.  The 
Safety Manual is available at the following web site:   
http://www.usace.army mil/inet/usace-docs/eng-manuals/em385-1-1/toc.htm. 

35.2.  Accident Notification/Report.  In the event of a job-related accident, the Contractor shall immediately 
notify the Contracting Officer’s Representative (COR) and shall prepare a Report of Accident (DA Form 285 or 
equivalent) in quadruplicate and forward the original and two copies to the Contracting Officer or COR for 
forwarding to ANG Safety Officer for Air National Guard projects.  The Contractor shall maintain an accident file 
for the life of the contract to include all accident reports.  Any technical advice and assistance necessary in accident 
investigation and reporting may be requested from the respective Safety Office.  Lost time injury is defined as "An 
injury resulting in a lost workday, not including the day of injury."   

 

SC36. SCHEDULING OF PRE-FINAL AND FINAL INSPECTIONS 

36.1. Notification for Pre-final.  The Contractor and the Government will jointly conduct a pre-final inspection 
prior to any final inspection.  Request for the pre-final shall be made in writing to the Contracting Officer at least 5 
days prior to the desired date.   
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36.2. Pre-final Inspection.  Discrepancies noted will be furnished by the Government inspector to the Contracting 
Officer.  The Contracting Officer is responsible for furnishing a complete punch list, in writing, to the Contractor.  
Items noted on the punch list will be completed prior to scheduling a final inspection.  As-builts, real property data, 
warranties, manuals, etc., may be turned-in at time of final inspection. 

36.3. Notification for Final Inspection.  When the Contractor is ready for final inspection, he shall request so in 
writing to the Contracting Officer or his duly authorized representative at least 2 days prior to the desired date. 

36.4. Final Inspection.  The final inspection will be performed with the Contractor by the Contracting Officer 
Representative (COR), consultant team, and/or representative of the using activity.  Discrepancies noted will be 
corrected within the time specified by the Contracting Officer. 

36.5. In the event the pre final or final inspection will be conducted by a Government contracted service, (A&E 
firm or other contracted individual) the Contractor may be held liable for travel and labor costs when the project is 
not sufficiently complete and the inspection must be rescheduled or an additional inspection is required.  

 

SC37. PERFORMANCE OF SERVICES DURING CRISIS DECLARED BY THE NATIONAL 
COMMAND AUTHORITY. (September 2002) APPLICABILITY OF THIS CLAUSE WILL BE STATED IN 
EACH TASK ORDER.  

Services determined to be essential for performance during crisis according to DoDI 3020.37 are plant operations, 
emergency and urgent work requests, disaster preparedness, emergency operations and infrastructure maintenance 
(including construction).  The services provided by this contract have been designated as essential contractor 
provided services and must be continued during a crisis. The contractor shall continue providing service to all 
applicable ANG and Army TOC contracts in progress [for some services, 24 hours a day] until the crisis is over.  
The contractor shall ensure enough skilled personnel are available during a crisis for any operational emergency due 
to utility failure, damage control, and damage repair.  A crisis management plan shall be submitted to the Contracting 
Officer within 10 calendar days after contract start date.  The contractor shall identify essential personnel by 
submitting an essential personnel list to the Contracting Officer within 10 calendar days after contract start date.  The 
list shall contain the individuals’ names, addresses, social security numbers, security clearances (if any), and duty 
title.   

 
END OF SECTION 
 
 
 
 
 
 

 
SECTIONS 01000-01700 

SECTION 01000 
GENERAL REQUIREMENTS 

 
WHERE THE FOLLOWING REQUIREMENTS DIFFER FROM REQUIREMENTS ESTABLISHED BY A 
SPECIFIC TASK ORDER, THE TASK ORDER REQUIREMENTS SHALL GOVERN. 
 
1.01 SCOPE 
 
 a.  The Contractor will be held responsible for all requirements described in the contract documents and 
task order documents and all work including that of his Sub-contractor, if any, shall be done in accordance with the 
contract documents and/or task order documents.  Failure to familiarize himself with their requirements will not 
relieve the Contractor of his responsibility to comply. 
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 b. The organization of the specifications into divisions, sections, and articles, and the arrangement of the 
drawings shall not control the Contractor in dividing the work among Sub-contractors or in establishing the extent of 
the work to be performed by any trade. 
 
1.02 WORK SCHEDULING 
 
 a. Normal base work hours for the Contractor will be between the hours of 7:15 AM through 4:00 PM for 
Selfridge ANG Base excluding Saturdays, Sundays, and Federal Holidays.  Should the Contractor desire to work 
during periods other than above, he must notify the Contracting Officer three (3) working days in advance of his 
intention to work during other periods to allow assignment of additional inspection forces and for notification of fire, 
security and safety.  When the Contracting Officer determines that they are reasonably available, he may authorize 
the Contractor to perform work during periods other than normal duty hours/days.  However, if inspectors are 
required to perform in excess of their normal duty hours/days solely for the benefit of the Contractor, the actual cost 
of the inspection, at overtime rates, will be charged to the Contractor and will be deducted from the final payment of 
the Contract amount.   (Note:  If applicable, at time of award this paragraph will be modified to the negotiated 
schedule for this project). 
 
        b. The following Federal legal Holidays are observed by are: 
 
 New Year's Day  1 January 
 Martin Luther's King's Birthday Third Monday of January 
        President's Day             Third Monday of February 
        Memorial Day             Last Monday of May 
        Independence Day             4 July 
        Labor Day              First Monday in September 
        Columbus Day             Second Monday in October  
        Veteran's Day             11 November 
        Thanksgiving Day             Fourth Thursday in November 
        Christmas Day             25 December 
 

        c. NOTE:  Any of the above holidays falling on a Saturday will be observed the preceding Friday, 
holidays falling on a Sunday will be observed on the following Monday. 
 

        d.  Prior to commencing work on the job initially, resumption of work after prolonged interruption (7 
calendar days or more), commencement of any warranty work, and upon completion of warranty work, the 
Contractor must notify the Contracting Officer (or his/her Contracting Officer’s Representative).  When relocating to 
new sites, returning to sites for follow-up work on a phased work plan, notification to the Contracting Officer’s 
Representative is sufficient.  Notification should be by personal contact; however, advance notification may be by 
telephone, or in writing, and should be accomplished sufficiently in advance to allow scheduling of inspection forces.  
The purpose of the above precautions is to ensure construction inspection and recording of work proceedings.   
 
 e. The organization of the specifications into divisions, sections, and articles, and the arrangement of the 
drawings shall not control the Contractor in dividing the work among Sub-contractors or in establishing the extent of 
the work to be performed by any trade. 
 
1.03 ENTRY TO BASE/ACCESS TO SITE 
 
 a.  Locations to be serviced by the resulting contracts include posts and bases that are “closed” to the public, 
pursuant to Sec 21, Internal Security Act of 1950, 50 U.S.C. 797 and, as such, only those persons granted permission 
may enter.  It is, therefore, required that control be exercised over Contractor personnel while working on the Base.  
To maintain this control, a listing of all Contractor personnel who will be working under the contract, must be 
submitted to the Contracting Officer prior to the start of work under the contract.   The preferred method of 
providing this list is via email, to the contract administrator, unless notified otherwise. The listing shall include, but 
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not limited to: contract number, project number, employee name, and the estimated starting and ending date of each 
employee.  Subsequent listings of all additions or deletions will be submitted as employees are hired or released. 
 
         b. During construction, the Contractor shall permit base personnel access to the facilities within the work area.  
The Contractor shall provide protection to persons and property throughout the progress of the work. 
 
         c. In the event of a declared National Emergency the Contracting Officer may be required to stop work on this 
contract for security reasons.  Contractor shall ensure the Contracting Officer has a current “Off Duty” contact name 
and telephone number at all times to facilitate notification.  
 
          d. The Contractor shall be responsible for compliance with all regulations and orders of the Commanding 
Officer of the Military Installation, respecting identification of employees, movements on installation, parking, truck 
entry, and all other military regulations, which may affect the work. Special requirements will be identified in the 
statement of work for an individual task order. 
 
          e. The work under this Contract may be performed at an operating Military Installation with consequent 
restrictions on entry and movement of nonmilitary personnel and equipment. 
 
          f. The Military Installation may have specific requirements, which will be identified by the Individual Task 
Orders. 
 
          g. The contractor shall inform all personnel working under its jurisdiction (including subcontractor and visiting 
supplier personnel) that access to areas outside of the immediate work area, excluding direct haul and access routes, 
contracting and COR and point of supply and storage is prohibited. Circulation of said personnel will be limited to 
official business only.  Persons in violation of the above may be apprehended and turned over to the appropriate 
authorities. 
 
1.04 UNAUTHORIZED PERSONNEL 
 
The Contractor shall inform all personnel working under his jurisdiction (including sub-contractor and visiting 
supplier personnel) that access to areas outside of the immediate work area excluding, direct haul and access routes, 
contracting and Civil Engineering offices and point of supply and storage is prohibited.  Circulation of said 
personnel will be limited to official business only.  Persons in violation of the above will be apprehended and 
appropriately disciplined. 
 
1.05 INSPECTION OF SITE 
 
 a. The Contractor shall be responsible for the complete coordination and proper relation of the work of all 
trades.  Reference Contract Clauses FAR 52.236-3, “Site Investigation and Conditions Affecting the Work” and FAR 
52.236-8, “Other Contracts”. 
 
 b. No allowances or extra construction on behalf of any Contractor will be permitted subsequently by 
reason of error or oversight on the part of the sub-contractor, or on account of interferences by the activities of the 
owner or others.  Reference Contract Clause FAR 52.236-3, “Site Investigation and Conditions Affecting the Work”. 
 
 c. All dimensions shown on the drawings are based on “as-built” record drawings and, to the extent 
possible, accurately represent existing conditions; however, there may be some variance between existing conditions 
and contract drawings.  The Contractor is responsible for verifying all dimensions and for reporting to the 
Contracting Officer any discrepancies that may affect performance of the work represented by contract drawings and 
specifications.  Reference Contract Clause DFARS 252.236-7001 “Contract Drawings, Maps, and Specifications”. 
 
1.06 CORRELATION OF DRAWINGS, SPECIFICATIONS AND CONTRACTS 
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 The specifications, Contract and the accompanying Drawings are intended to describe and provide for a 
complete, new and usable facility.  They are intended to be cooperative and what is called for by one shall be as 
binding as if called for by all.  The Contractor will understand that the work herein described shall be complete in 
every detail, not withstanding every item necessarily involved is not particularly mentioned, and the Contractor shall 
be held to provide all labor and material for the entire completion of the work intended to be described and shall not 
avail himself of any manifestly unintentional error or omission, should any exist.  Should any error or inconsistency 
appear in the Drawings or Specifications, the Contractor, before proceeding with the work, shall make mention of 
same to the Contracting Officer for proper adjustment, and in no case shall he proceed with the work in uncertainty.  
Reference Contract Clause DFARS 252.236-7001, “Contract Drawings, Maps and Specifications”. 
 
1.07 REPORT OF ERROR AND DISCREPANCIES 
 
 a. The Contractor shall be responsible for any and all discrepancies in work due to failure to obtain 
dimensions and investigate conditions at the building before fabrication and installation. 
 
 b. The Contractor shall bear all costs in replacing all materials and labor due to not observing the above 
paragraph and such replaced materials shall meet the approval of the Contracting Officer. 
 
 c. The Contractor shall promptly notify the Contracting Officer in writing of any discrepancies. 
 
 d. Reference Contract Clauses FAR 52.236-21, “Specifications and Drawings for Construction”.  FAR 
52.246-12 “Inspection of Construction”, and DFARS 252.236-7001, “Contract Drawings, Maps and Specifications”. 
 
 e. Any proposed changes to the specifications by the Contractor must be submitted in writing to the 
Contracting Officer for approval prior to implementation. 
 
1.08 DIVISION OF WORK 
 
        a. The various divisions of the Specifications shall not be considered as negotiations of the material and labor 
involved.  The arrangement and order of these divisions have been made for convenience only, and it is not the 
intent, nor shall it be so construed, a particular trade or sub-contractor must perform that work included in any one 
division. 
 
        b. Any item mentioned under any division heading must be supplied even though it is not specified under the 
heading for the respective work, but is shown on the Drawings.  No claims for extras arising out of real or alleged 
error in such arrangement or order of the various divisions will be given consideration 
 
        c. The organization of the specifications into divisions, sections, and articles, and the arrangement of the 
drawings shall not control the Contractor in dividing the work among Sub-contractors or in establishing the extent of 
the work to be performed by any trade.    
 
         d. Reference Contract Clause FAR 52.236-21, “Specifications and Drawings for Construction”. 
 
1.09 METHOD OF CARRYING ON THE WORK 
 
 a. All work under the Contract shall be arranged and carried on in such a manner as to complete work in the 
least possible time.  The Contractor shall consult with the Contracting Officer as to methods or sequence of carrying 
on the work.  A definite program of work shall be arranged before starting.  Reference Contract Clause FAR 52.236-
15, “Schedules for Construction Contracts”. 
 
 b. Activities in the vicinity of this project may be kept in full or partial operation during construction.  The 
Contractor shall coordinate with the Contracting Officer and schedule construction activities.  Reference Contract 
Clause FAR 52.236-8, “Other Contracts”. 
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1.10 STANDARDS OF MANUFACTURE 
 
 a. All recognized regulatory/code standards shall be the latest published edition prior to the date of release 
for bid/proposal of the contract documents. 
 
 b.  For purpose of establishing the standard of construction and the requirements to be met in the work of all 
divisions, the drawings and these specifications are based on the use of products hereinafter specified, adapted to the 
installation as required to meet the condition. 
 
 c. Where brand names are shown, these names are intended to describe a quality of product, and in no way 
are intended to limit products of equal quality.  Therefore, products of other manufacturers may be employed for this 
work provided they are equivalent materials and construction and equally adaptable to the conditions as approved by 
the Contracting Officer.  Reference Contract Clause FAR 52.236-5, “Materials and Workmanship”. 
 
1.11 MEANING OF APPROVED, DIRECTED, ETC. 
 
 “Approved”, “Directed”, “Required”, “Applicable”, or words of like or similar effect, when used in the 
specifications shall be interpreted to mean “Approved By”, “Directed By”, etc., the Contracting Officer unless 
otherwise specifically stipulated. 
 
1.12 MISPLACED MATERIALS 
 
 Any material that is deposited elsewhere than areas designated as approved by the Contracting Officer shall 
be re-handled and deposited where directed.  No payment will be made for re-handling such material.  The 
Contracting Officer will notify Contractor of any noncompliance with the foregoing provisions. 
 
1.13 COMPLIANCE WITH CODES AND REGULATIONS 
 
 a. All work shall be done in accordance with the applicable codes and/or ordinances in force at the time of 
construction.  It is the Contractor’s responsibility to insure that where EPA, DEQ or other such regulations control 
the removal, handling, installation or disposal of materials, they shall be strictly adhered to whether or not 
specifically referenced in the construction documents. 
 
 b. Contractor shall have data sheets available at the site on any materials used to comply with Michigan and 
federal OSHA, and EPA.  Reference Contract Clause FAR 52.223-3, “Hazardous Material Identification and 
Material Safety Data”. 

 
1.14 MATERIAL TESTING BY NATIONAL LABORATORIES 
 
 a.  Electrical materials and equipment shall be new and bear the UL label or be listed in UL Electrical 
Construction Materials Directory or Electrical Appliance and Utilization Equipment Directory, wherever standards 
have been established by the agency. 
 
 b. The Contractor shall submit proof that the material or equipment, which he proposes to furnish under this 
specification, conforms to the standards of Underwriters’ Laboratories.  The label of Underwriters Laboratories (UL) 
shall be accepted as conforming to this requirement. 
 
 c. In lieu of the label, the Contractor may submit a written certification from any recognized testing agency, 
adequately equipped and competent to perform such services, that the material or equipment has been tested and 
conforms to the standards, including the methods of testing used. 
 
1.15 KEYS   
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 The Contractor shall be responsible for any Government-owned keys that have been issued to him for access to 
facilities or areas pertinent to this contract. 
 
Upon completion of the work in an area, or upon request of the Contracting Officer, the key or keys relevant to the 
area shall be returned immediately. Keys shall be returned prior to final task order payments. 
 
Should the Contractor Lose a Key:  The Contractor shall notify the Contracting Officer, immediately and in writing, 
but not later than one (1) working day after he is aware of the loss. Should the key not be found before final 
acceptance, the final contract payment shall be reduced by the replacement cost for each key not returned and, if 
required by the Contracting Officer, any re-keying costs and cost of any other damages suffered by the Government. 
 
1.16 CONSTRUCTION SCHEDULING, WORK PROGRESS AND PREPARATION OF PROGRESS 
SCHEDULES AND REPORTS 
 
1.16.1 The instructions for preparation and submittal of the Contractor-prepared Network Analysis System or 
Construction Progress Charts and Status Reports will be discussed at the Task Order preconstruction meeting..    
 
1.16.2  A weekly meeting may be held between the Contractor, COR and Contracting Officer, if necessary, to 
discuss work progress, problems and potential change orders.  Contractors shall attend these meetings at no 
additional cost to the Government.  Prior to specific work elements of a project, the contractor shall confer with the 
COR and agree on a sequence of procedures and means of access to premise and buildings; space for storage of 
materials and equipment; delivery of materials and use of approaches, use of corridors, stairways and similar means 
of passage.  
 
1.16.3   Furniture and portable office equipment in the immediate area will be moved by the contractor to a location 
designed by the COR and replaced to its original position, or an alternate location as determined by the COR, upon 
completion of the work.  Schedules for movement of furniture and equipment and delivery of materials shall be 
incorporated in the progress schedule and shall be made with a minimum of interference to Government operations 
and personnel.  So far as practicable, the work shall be completed by section and confined to limited areas.  
Coordination with the COR and the user activity shall be accomplished at least three days in advance. 
 
1.16.4   For task order with performance period of 60 calendar days or more, or at the direction of the Contracting 
Officer, and in accordance with FAR Clause  “Schedules for Construction Contracts” (April 1984), the contractor 
shall, within five days after work commence on the contract or another period of time determined by the Contracting 
Officer, prepare and submit to the Contracting Officer for approval three copies of practicable schedule shown the 
order in which the Contractor proposes to perform the work, and the dates on which the Contractor contemplates 
starting and completing the several salient features of work.  The schedule shall be on an AF Form 3064, Contract 
Progress Schedule or acceptable substitute.   The work shall be scheduled so that, upon the start of construction, 
work progresses in a continuous and diligent manner.  A schedule that does not reflect steady and reasonable 
progress throughout the construction period will be rejected.  In accordance with FAR 36.515; “Schedules for 
Construction Contracts” (April 1984), weekly progress reports, submitted on AF Form 3065, or acceptable 
substitute, Contractor Progress Report, are required for both the contractor and the Contracting Officer’s 
Representative (COR) covering the period from notice to proceed through final inspection. 
 
1.16.5  Additionally, the Contractor is to provide a project plan in any approved CPM format to define work tasks 
and track progress for task orders in excess of $1,000,000.00, and/or when otherwise directed by the Contracting 
Officer at any dollar value.  At least five days prior to work initiation, the contractor is to provide the Contracting 
Officer hardcopy AF form 3064, Contract Progress Schedule, and a formatted diskette copy, or e-mail file copy, of 
the plan (CPM) usable with of Microsoft Project (latest version).  Additionally, the (CPM) is to have a cost per task 
field for each task – this is commonly called line item cost.  No work is to start until there is written approval from 
the Contracting Officer that the plan is approved.   
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1.16.6   For task order with a performance period of less than 60 calendar days, no progress schedule or contractor 
progress reports will be required unless directed by the Contracting Officer.  A weekly progress report in a format 
acceptable to the Contracting Officer shall be provided to the COR until final inspection. 
 
1.16.7   The Contractor shall prepare a work progress schedule required for completion of each of the various 
divisions of work, unless the exception in paragraph e above applies.  Updated CPM plans and Form 3064 (hardcopy 
and formatted diskette, or e-mail file copy) shall be provided by the contractor on a (to be indicated per project) 
basis, unless otherwise directed by the Contracting Officer, showing work progress, at the beginning of the 
workweek.  If there are possible deviations from the original plan, those are to be noted and approved by the 
Contracting Officer before work changes are implemented. The schedule shall be submitted to the Contracting 
Officer, in the number of copies as directed prior to start of construction.  Reference Contract Clause FAR 52.236-
15, “Schedules for Construction Contracts”.  The reports contemplated by the clause herein titled "Schedules for 
Construction Contracts" shall be accomplished on and in accordance with instructions pertaining to AF Form 3064, 
"Contract Progress Schedule" and AF Form 3065, "Contract Progress Report."  
 
1.17 SAFETY ASSURANCE 
 
 a. Compliance with Regulations.  All work including the handling of hazardous materials or the disturbance 
or dismantling of structures containing hazardous materials shall comply with the applicable requirements of 29 CFR 
1910/1926.  Work involving the disturbance or dismantling of asbestos or asbestos-containing materials; the 
demolition of structures containing asbestos; and/or disposal and removal of asbestos, shall also comply with the 
requirement of 40 CFR, Part 61, Subpart A.  All work shall comply with applicable state and municipal safety and 
health requirements.  Where there is a conflict between applicable regulations, the most stringent shall apply. 
 
  b. Contractor Responsibility.  The Contractor shall assume full responsibility and liability for 
compliance with all applicable regulations pertaining to the health and safety of personnel during the execution of 
work.  The Government shall not be held liable for any action on the part of the Contractor, his employees or Sub-
contractor, which result in illness, injury or death. 
 
          c. Crawl spaces and attics are to be treated as confined space entry.  Contractor must follow 29CFR 1910.146 
and use Air Force Form 1024 when making an entry.  NOTE:  A confined space does not include areas above 
suspended acoustical tile ceiling. 
 
          d. Where an employee can fall more than 6 feet, a fall protection system must be used; 29 CFR 1926.500 
stipulates where this occurs and the different types of fall arrest systems. 
 
           e. When the Contractor is working in buildings that are occupied by Government personnel, the Contractor 
must provide Material Safety Data Sheets (MSDS) to the Contracting Officer before they begin the work. 
  
           f. All references to protection of the site and adjacent buildings when trenching, shall include protection of all 
employees also. 
 
   g. Inspections, Tests and Reports.  The required inspections, tests and reports made by the 
Contractor, Sub-contractor, specially trained technicians, equipment manufacturers and other as required, shall be at 
the Contractor’s expense. 
 
  h. Materials and Equipment.  Special facilities, devices, equipment, clothing and similar 
items used by the Contractor in the execution of work shall comply with applicable regulations. 
 
  i. Traffic Control Devices.  The Contractor shall comply with the recommendations contained in 
Part 6 of the U. S. Department of Transportation, Federal Highway Administrations “Manual on Uniform Traffic 
Control Devices”, 2003 edition with Revision 1, available at http://mutcd fhwa.dot.gov/, to ensure proper warnings 
to motorists and adequate traffic control.  The Contractor shall provide all warning lights, barricades and other traffic 
control devices and signs. 
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1.18 INSPECTIONS AND TESTS 
 
 Inspections and tests are for the sole benefit of the Government and shall not relieve the Contractor of the 
responsibility of providing quality control measures to ensure that the work strictly complies with the contract 
requirements.  No inspection or test by the Government shall be construed as constituting or implying acceptance.  
Reference Contract Clause FAR 52.246-12, “Inspection of Construction”. 
 
1.19 QUALITY CONTROL/TESTS Also See Section 01451 
 
 a. Where work is specified to be in conformity with Standard Specifications of the American Society for 
Testing Materials (ATSM), or with Federal specifications or with specifications of well known recognized technical 
and trade organizations, but no tests are specifically stipulated in connection herewith, the Contractor shall furnish 
and pay for any tests or certifications required by the Contracting Officer to show that the proposed materials meet 
with the applicable requirements. 
 
 b. The Contractor shall submit a written certification from any recognized testing agency, adequately 
equipped and competent to perform such services, that the material or equipment has been tested and conforms to the 
standards, including the methods of testing used. 
 
 c. Wherever testing or analysis of material is required, such testing unless otherwise noted will be made at 
the Contractor’s expense. 
 
 d. Subsequent testing of those materials that fail to meet specifications will be accomplished by the 
Contractor at no cost to the Government. 
 
 e. Contractor Quality Control (CQC) Program:  The Contractor shall provide and maintain an effective 
quality control program in accordance with the contract.  Within ten (10) days of the award of the task order, the 
Contractor shall provide three (3) copies of the task order CQC plan to the Contracting Officer This document, as a 
minimum, shall include name and address of the independent testing agency and the responsible principal with the 
firm; a summary of QC tests required by the specification and to be provided by the testing agency; and typical daily 
reports forms to be used for this project.  The plan shall also indicate organizational procedures to immediately 
notify the Contracting Officer or his/her representative of test results in noncompliance with the specification and 
recommendations on correction.  The testing agency must be an independent company and not owned or partially 
owned by the Contractor or any relation or employee of the Contractor. 
 
 f. Samples used for testing shall be selected as specified for the various tests elsewhere in the specifications 
but in every case the method of selecting samples and the location for selection shall be as approved by the 
Contracting Officer. 
 
 g. Tests shall be made in accordance with the specified testing procedures and/or methods and otherwise as 
required to provide compliance with all contract requirements.  Tests shall be made by independent, commercial 
testing laboratories approved in writing by the Contracting Officer. 
 
 h. Results of all tests shall be recorded on certified test reports of the commercial testing laboratories.  
Reports shall include a statement that the materials tested do or do not meet the requirements of the Contract 
specifications.  Six copies of all reports shall be forwarded directly to the Contracting Officer for approval within 
five (5) days of the actual performance of the test.  The testing agency shall immediately

 

 notify (verbally) the 
Contracting Officer of any tests that indicate failure to meet the contract requirements. 

         i. Any item, for which test reports show failure to meet all Contract requirements shall be retested as often as 
required to show full compliance with Contract requirements, at the Contractor’s expense. 
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1.20 WARRANTY 
 
 a. In addition to the specific guarantees required by the specifications for certain portions of the work to be 
performed under this Contract, the Contractor shall furnish a written warranty for all of the work to be performed 
under this Contract, against defects in materials or workmanship for a period of one (1) year from the date of final 
acceptance of the completed work by the Government. 
 
 b. All work including workmanship, material, and equipment (other than Government furnished equipment) 
shall be warranted for the full period of standard manufacturer’s warranty, but in no case shall be warranted for a 
period of less than one (1) year upon notice from the Contracting Officer of any failure during this warranty period, 
the part or parts shall be replaced promptly with new parts by and at the expense of the Contractor.  Whenever the 
manufacturer of a piece of equipment supplied by the Contractor customarily provides a warranty covering the 
equipment, the Contractor shall promptly turn over such to the Contracting Officer. 
 
 c. Upon completion, the Contractor shall provide the Contracting Officer with five (5) bound sets 
containing maintenance, repair and operating instructions and parts lists for each piece of installed equipment. 
 
 d. Reference Contract Clause FAR 52.246-12, “Inspection of Construction” and FAR 52.246-21, “Warranty 
of Construction”. 
 
1.21 CUTTING AND REPAIRING 
 
 a.  Unless otherwise specified hereinafter, the Contractor shall do all necessary cutting, drilling, fitting and 
patching of work and corresponding work that may be required to make several parts come together and fit it to 
receive, or be received, by work of other trades shown upon, or reasonably implied, by the Drawings and 
Specifications for the completed project.  Reference Contract Clause FAR 52.246-12, “Inspection of Construction”. 
 
         b. The Contractor shall be held responsible for all cutting, replacement, and repairing of work that is due to 
faulty workmanship and which is not specifically covered by specifications for trades which are affected.  He will 
also be held responsible for providing, without extra cost to the Government, any small incidental items which are 
not specifically mentioned in trade specifications, but which are necessary to complete the work in accordance with 
the drawings, and under the general understanding that the work when completed shall be a finished and 
workmanlike job.  Reference Contract Clause FAR 52.236-5, “Material and Workmanship” and FAR 52.246-12, 
“Inspection of Construction”. 
 
1.22 SITE CLEAN UP 
 

       a. The Contractor shall maintain the construction site in as clean and orderly condition as possible.  All 
refuse and/or salvage material shall be gathered and disposed of periodically to maintain the site in this condition.  
All roadways, taxiways and ramp areas within the work area, or used by the Contractor, shall be swept and vacuumed 
daily to assure safe operation of aircraft.  The cleaning operation shall be accomplished with self-propelled sweepers 
equipped with pick-up devices.  The method of cleaning and equipment employed shall be subject to the approval of 
the Contracting Officer.  Reference Contract Clause FAR 52.235-12, “Cleaning Up”. 
 
       b. During and after periods of rain, this construction site may have a very high water table and/or areas of 
standing surface water.  Dewatering techniques are a Contractor’s option; however, the Contracting Officer shall 
approve the method prior to start of work. 
 

       c. Following completion of the work, the Contractor shall clean the entire area from any debris and/or 
excess of misplaced material due to his operation and obtain Contracting Officer’s approval of this finished work.  
(Reference Contract Clause FAR 52.246-12, entitled “Inspection of Construction” and FAR 52.236-12, “Cleaning 
Up”.) 
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 d Prior to acceptance of the facility and at such times as directed by the Contracting Officer, the Contractor 
shall thoroughly clean all exposed surfaces of the building where work under this contract was completed. 
 
 e. All protective coatings, except lacquers, shall be removed from finish surfaces and the finish surfaces 
shall be washed and cleaned.  Contractor shall be held responsible for all damaged materials, and at completion, 
shall replace, at his own expense, all such damaged materials. 
 
 
1.23 LAYOUT AND GRADES 
 
 a. All lines and grade work not presently established at the site shall be laid out by the Contractor in 
accordance with the drawings and specifications.  The Contractor shall maintain all established boundaries and 
benchmarks and replace as directed any which are destroyed or disturbed.  Reference Contract Clause FAR 52.236-
17, “Layout of Work”. 
 
 b. The Contractor shall engage a Professional Engineer or Registered Land Surveyor, licensed to practice in 
the State of Michigan to properly establish all locations, grades, elevations, dimensions, joints, etc., necessary to the 
proper location of all items of work included in this Contract.  All such items shall be established in relation to the 
benchmark and control points noted on the drawings. 
 
1.24 REFUSE AND SALVAGE MATERIALS: 
 
 a. All refuse, debris, and construction waste shall be legally disposed of off base at the Contractor’s 
expense.  (Reference FAR 52.236-12 “Cleaning Up.”). Accumulations of refuse on the site will not be permitted.  
Use of base dumpsters for contractor-generated refuse is also prohibited. 
 
  b. All salvage property removed and not reinstalled under this contract shall be returned to the Government 
at a place on Base designated by the Contracting Officer, or properly disposed of when directed by the Government. 
  
        c. Non-Hazardous Solid Waste must be diverted to recycling, through appropriate means available to the 
Contractor, if such diversion is less than or equal to the equivalent cost of land filling or incineration. 
 

1. In accordance with the Deputy Undersecretary of Defense DoD Pollution Prevention Measure of Merit 
Memorandum, HQ USAF/ILEV, dated 6 August 1998, the Solid Waste Disposal and Diversion Tracking 
form must be submitted at the end of each quarter during performance of the task order.  The information 
presented in this form includes: 

a.    Amount (in tons) of non-hazardous solid waste, including construction and demolition debris, 
that is composted, mulched, recycled, reused, donated or otherwise diverted from a disposal 
facility. 

b. Amount (in tons) of non-hazardous solid waste, including construction and demolition 
debris, transferred to a disposal facility (landfill or incinerator). 
 

        d. The Contractor shall maintain adequate property control records for all materials or equipment specified to 
be salvaged. These records may be in accordance with the Contractor's system of property control, if approved by the 
property administrator. The Contractor shall be responsible for the adequate storage and protection of all salvaged 
materials and equipment, and shall replace, at no cost to the Government, all salvage materials and equipment which 
are broken or damaged during salvage operations as the result of its negligence, or while in its care. Point of contact 
concerning Government salvaged items will be identified under the individual task order. 
 
1.25 STORAGE 
 
 a. No secure storage space will be provided by the Government.  The Government will not be responsible 
for property belonging to, or under the present control of the Contractor.  The Contractor is to protect his materials.  
An unsecured, open area will be designated by the Contracting Officer for storage of construction equipment and 
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materials during the period covered by this contract.  Reference Contract Clause FAR 52.236-10, “Operations and 
Storage Areas”. 
 
        b. Contractor shall construct such temporary sheds as he may require for the use of his workmen and as required 
for tool cribs and storage of all work under this Contract.  Temporary sheds shall be confined to the space assigned 
by the Contracting Officer.  Sheds shall be of approved construction and wood floors, lighting and heat shall be 
provided in all parts used by workmen.  Exterior of sheds shall be painted, all parts maintained in good condition 
throughout the life of the Contract, and at completion, all parts shall be removed and the premises cleaned up.  
Reference Contract Clauses FAR 52.236-10, “Operations and Storage Areas” and FAR 52.236-12, “Cleaning Up”. 
 
1.26 TEMPORARY FIELD OFFICES 
 
 a.  As soon as practicable after award of Task Order, and until final completion of the work, Contractor 
shall provide, maintain and later remove a suitable temporary office(s) for his own use.  All field offices shall be 
painted on the exterior, maintained in good repair, provided with adequate heating, lighting and maintained in a 
clean and sanitary condition at all times.  Reference Contract Clause FAR 52.236-10, “Operations and Storage 
Areas”. 
 
        b. When required by the solicitation/task order documents the Contractor shall provide temporary office space 

for exclusive use of the Government inspectors, to include Contracted inspectors.  This office shall include, as a 
minimum, as desk, a suitable chair, and access to a phone line at no additional cost to the Government. 
 
        c. The Contractor is reminded that smoking in buildings on a Government facility is prohibited.  Contractors 

must provide a smoking area for employees away from the main entrance of a building. 
 
1.27 TEMPORARY TOILET FACILITIES 
 
 Contractor to provide, at his expense, all temporary toilet facilities.  All temporary toilet facilities shall meet 
the requirements of health authorities having jurisdiction and shall be kept clean and in a sanitary condition at all 
times. 
 
1.28 UTILITIES 
 
        a. The Contracting Officer has determined that Government-operated utilities will be specified in individual 
task orders if adequate and will/will not be furnished to the Contractor without charge where existing outlets are 
available.  The Contractor may use reasonable amounts of specified utilities for this construction operation without 
charge.  The Contractor is responsible for installing temporary service outlets, as necessary, and charges will be 
made in accordance with the clause entitled “Availability and Use of Utility Services, FAR Clause 52.236-14.   Any 
expense incurred to gain access to these utilities (temporary tap-ins, etc.,) shall be the responsibility of the Contractor 
and all utilities shall be returned to their original configurations at the end of the contracts.  No alterations to existing 
utilities shall be accomplished without the written permission of the Contracting Office.  The following 
utility/utilities will be made available:  will be specified in each individual task order. 
 
        b. Contractor shall be responsible for gas charges once gas service is established until accepted by the 
Government. 
 
1.29 UTILITY INTERRUPTIONS 
 
 a. All utility shutdowns require the prior approval of the Contracting Officer.  Request for utility shutdown 
shall be made in writing at least four (4) weeks prior to the expected date of implementation. or as indicated in Task 
order documents.  As soon as actual shutdown date is known, the Contractor shall notify the Contracting Officer in 
writing requesting approval at least eight (8) work days prior to requested shutdown. 
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 b. The Contractor’s progress schedule shall include preliminary listing of all proposed shutdown dates.  
Every effort shall be made to make all shutdowns as brief as possible, and as limited in extent as possible. 
 
 c.  Contractor will provide an emergencies plan, with Contractors to accomplish the repairs in the event of 
utility and/or communications emergencies 
 
1.30 EXCAVATING PERMIT 
 
 Contractor is required to secure an excavating permit from Base Civil Engineering, or other applicable 
agency as designated by the Contracting Officer before proceeding with any exterior on-site excavating or digging.  
The Base Civil Engineer must have three (3) to four (4) working days notice from the Contractor prior to permit 
being secured.  
 
1.31 COMPRESSED AIR 
 
 Contractor shall provide all compressed air used for work under this contract including temporary lines and 
connections.  Remove all temporary lines, etc., at the completion of the work. 
 
1.32 WEATHER PROTECTION AND TEMPORARY HEATING 
 
 a. The Contractor shall provide and maintain weather protection as may be required to properly protect all 
parts of the structure from damage during construction. 
 
 b. The Contractor shall be responsible for repairs and maintenance to the heating system or units during the 
period during progress of building construction and shall deliver same to the Government, at termination of such use, 
in perfect condition, cleaning out all air ducts and replacing all filters.  Any temporary heating shall be at the expense 
of the Contractor. 
 
1.33 BLOCKING OFF BASE STREETS 
 
 At least two (2) hours prior to the blocking of any street, or as designated by the task order documents, the 
Contractor shall advise the COR, appropriate Fire Department and Security Police of his intentions, identifying the 
location and the estimated time of closure.  No more than two streets shall be closed at any time, and the two shall be 
no closer than five blocks from each other.  However, there shall be no closures of any street without at least eight 
(8) days of prior notification to both the COR, appropriate Fire Department, Security Officer and the Contracting 
Officer. 
 
1.34 ARCHEOLOGICAL, PALEONTOLOGICAL AND ENDANGERED SPECIES FINDS. 
 
 Any archeological finds (evidence of human occupation) or paleontological finds (evidence of prehistoric 
plant or animal life) are to be reported to the Contracting Officer immediately and continue work in other areas 
without interruption.    Protect native endangered flora and fauna and notify Contracting Officer of any construction 
activities that might threaten endangered species or their habitats. 
 
1.35 EQUIPMENT REPORT   
 
 a.  The Contractor shall furnish, unless directed otherwise,  upon completion of the project, “Real Property 
Installed Cost”, form in triplicate, of all equipment installed in the facility, and the installed cost of each item.  
Furthermore, the listing shall include the location of each item and nameplate date.  
 
 b.  Typically, the listing shall include:  air conditioners, air handling units, condensers, fans, pumps, air 
compressors, transformers, unit heaters, regulators, direct current power supplies, latrine fixtures, motors, engines, 
motor or engine-driven equipment, cranes, drinking fountains, sinks, water coolers, generators, space heaters, water 
heaters, refrigerators, freezers, coolers, meters, gas detectors, humidifiers dehumidifier, air purifier, ovens, power 
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units, fuel tanks, water tanks, elevators, welders, recorders, reels, scales, hydrants, intrusion detection equipment, fire 
detection and alarm equipment, emergency light sets, emergency eye wash, deluge showers, washers, dryers, 
dishwashers, bridge cranes, and like items of equipment. 
 
 c. Final payment will not be made to the Contractor until the Government has received and approved the 
listing.  The Contractor shall use the “Real Property Installed Cost” form provided to him in the Construction 
Contractor Guide or given to him at the Pre-performance Conference. 
 
1.36 DAMAGES, REPAIRS 
 
 a. All damages by the Contractor’s operations shall be repaired, or replaced, at the Contractor’s expense, as 
directed by the Contracting Officer.  Any Government property damaged as a result of the work, materials, or 
operations of the Contractor shall be restored at no additional expense to the Government. 
 
 b. All existing sidewalks, curbs, and pavement disturbed, broken or removed or otherwise damaged by the 
Contractor during performance of the work under this contract shall be replaced by the Contractor at his own 
expense.  Replaced sidewalks, curbs, and pavements shall be smooth, shall blend into the existing work, and shall not 
present depressions or humps. 
 
 c. Reference Contract Clause FAR 52.236-9, “Protection of Existing Vegetation, Structures, Equipment, 
Utilities and Improvements”. 
 
1.37 AS-BUILT DRAWINGS 
 
 a. The Contractor shall keep an accurate record of all deviations from the approved design drawings and 
specifications which may occur in the work as actually constructed, and shall submit to the Contracting Officer, at 
completion of the work, complete information including descriptions, drawings, dimensions, marked prints, etc., as 
required for correction of the tracings to the as-built conditions. 
 
 b. The red lined drawings shall be complete with any deviation in actual construction. 
 
1.38 MAINTENANCE OF TRAFFIC AND SAFETY 
 
 a. Where possible, the Contractor and his work shall not interfere with the normal operations of traffic, 
particularly emergency vehicles and equipment.  Contractor is responsible for safety on the Project Site. 
 
 b. The Contractor shall use only established haul routes.  When materials are transported in prosecution of 
the work, vehicles shall not be loaded beyond the loading limit established by Federal, State or Local Law or 
regulation.  When it is necessary to cross curbing or sidewalks, protection against damage shall be provided by the 
Contractor. 
 
 c. The Contractor shall provide for the free and unobstructed movement of aircraft in the air operations 
areas of the Base with respect to his own operations and the operations of all his Sub-contractors.  The Contractor 
shall provide for the uninterrupted operation of visual and electronic signals (including power supplies thereto) used 
in the guidance of aircraft while operating to, from, and upon the airfield or Base. 
 
 d. With respect to his own operations, and those of all his Sub-contractors, the Contractor shall provide 
marking, lighting, and other acceptable means of identifying personnel, equipment, vehicles, storage areas, and any 
work or condition that may be hazardous to the operation of aircraft, fire-rescue equipment, or maintenance vehicles 
at the Base. 
 
 e. The Contractor shall furnish, erect, and maintain weighted barricades, warning signs, and other traffic 
control devices as required to maintain traffic and insure the safety of aircraft and the Contractor’s equipment.  The 
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Contractor shall make his own estimate of all labor, materials, equipment, and coincidental necessary for providing 
the maintenance of aircraft and vehicular traffic. 
 
1.39 SPECIAL CONDITIONS 
 
 a. Any Contractor’s equipment that causes or generates electro-magnetic disturbances or interference shall 
be removed from service until properly repaired.  The Contracting Officer may also require repositioning or removal 
of the equipment from the Base. 
 
 b. The Contractor shall be responsible for the coordination of his work with base communications 
personnel, who may be working in the area and making them aware of proposed work that may affect the work of 
their particular trade in process of performance. 
 
1.40 COMMERCIALLY OWNED/OPERATED RADIOACTIVE SOURCES USED ON NATIONAL GUARD 
PROPERTY 
 
When using radioactive sources for soil compaction tests or stress/support studies for detection of structural/weld 
defects in structural framing, pressurized pipe, vessels, etc., the operator shall comply with the following 
requirements. 

         a. Prior to bringing the radiation generator on to the National Guard locations, the Contractor shall provide the 
Contracting Officer with the following information/documentation, as a submittal, for review and approval: 

       (1)  A copy of the Radioactive Source Permit with operational use conditions/restrictions with 
expiration date or a Certification of Exemption from licensure from the Nuclear Regulatory Commission (NRC) or 
Agreement State (AS). 
         
             (2)  A current list of trained and qualified employees that will be using the radioactive source. 
        
       (3) The name of the Permit Radiation Safety Officer (PRSO), emergency contact telephone number, and 
current address for each source used. 
            
       (4) Operating instruction(s)/technical order(s) for the equipment that contains the radioactive source. 
            
       (5) Designated storage location of the radioactive source if it remains overnight. 
            
       (6) Proposed marking of the storage location if it exceeds 2mR/hr as measured at the surface of the 
storage container. 
 
             (7)  A copy of the company Radiation Safety Program. 
             
              (8) Emergency Response Plan in case of an emergency for a lost or damaged source and/or over exposure 
incident/injury. 
             
        (9) Provide the portion of their contract that identifies the location(s) of where the source will be used, 
for how long, and for what type use. 
 
        b. The Contracting Officer will obtain approval from the proper office having jurisdiction.  After approval is 
received for use of the specific radiation generator, the Contractor shall: 
 
            (1) Meet proper Department of Transportation (DOT) and NRC shipping criteria to include properly filled 
out shipping manifest(s), container marking/labels, and placards on the vehicle as needed when transporting the 
source onto and around base.  His documents shall also allow him to remove the source from the base also when 
needed.  The source and the activity shall dictate which DOT and NRC regulations and CFR's are applicable. 
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These include, but not limited to 10 CFR parts 19, 20, 21, 30, 33, 34, & 71 for the permit and operation itself; 29 
CFR 1910, 1096 for occupational safety and health activities when using the instrument; 40 CFR part 190 for 
environmental protection activities; 49 CFR parts 172 & 173 for transporting the instrument, and if the source is lost 
or stolen 10 CFR parts 30, 40, 50, 70, 73 & 150   
   
             (2) Use of radioluminesent signs and markers shall be per AFI 40-201, latest version. 
 
        c. The Contractor shall not: 
 
             (1) Buy radioactive materials or accept radioactive materials into the Air Force inventory without approval 
from the Radioisotope Committee (RIC). 
 
             (2) Buy or use radium without RIC approval. 
 
             (3) Buy radioluminesent signs and markers solely for energy conservation in general administrative, 
industrial, and housing applications. 
 
        d. The Base RSO or his representative reserves the right to inspect work sites and terminate/suspend any 
operation involving a radioactive source deemed to be unsafe IAW applicable laws, rules and federal regulations. 
 
1.41  HAZARDOUS MATERIAL USAGE 
 
          a.  The Contractor shall establish hazardous material (HM) storage and distribution system when HM is to be 

used.  All HM required to support the contract shall be reported using the Selfridge Air National Guard Base 
(SANGB) Form 23, Part I to the Contracting Officers Representative (COR), who will in turn notify Hazardous 
Material Pharmacy (HMP) or other applicable personnel.    The SANGB Form 23 will be provided to the Contractor 
at or prior to the Pre-Construction meeting.  Additional HM needed by the Contractor shall be identified to the 
(COR) for approval by the Hazardous Material Pharmacy (HMP)  
 
          b.  The Contractor shall maintain the SANGB Form 23 for HM on the job site for inspection/verification. 
 
           c.  Contracting Officer will verify that the HM identified to HMP is the only HM in use on the job site. 
 
           d.  Contractors shall provide the following to the HMP: 
 
                (1)  Provide a list of each material and quantity of material for all proposed HM.  Hazardous Material 
(HM) shall be construed to mean any item that is: 
- a health hazard or physical hazard as defined in 29 CFR, 1910.1200(c). 
- regulated in its disposal by EPA under 40 CFR. 
- hazardous as defined by DOT regulations under 49 CFR. 
- hazardous as defined by the Dangerous Goods Regulations of the International Air Transport Association. 
 
                (2)  Provide a material safety data sheet (MSDS) for each item on the list. 
 
                (3)  Typical examples of hazardous materials used on the job site include, but are not limited to: 
 
 - petroleum based liquids/gases (gasoline, kerosene, diesel, propane, butane, acetylene, etc.) 
 - explosives 
 - adhesives and glues 
 - shot charges for anchor systems 
 - volatile solvents (such as PVC cleaner and glues, paint thinners) 
 - non-water based paints 
 - liquid sealants 
 - epoxies and coating systems 
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 - acidic or alkali cleaners 
 
           f.  The Contractor shall establish his/her own HM storage and issue location that complies with federal, state 
and local environmental regulations.  Unused materials shall be removed from the ANG installation prior to close out 
of the contract or expiration date of the HM.   
 
           g.  The Contractor shall comply with all federal, state and local environmental standards. 
 
           h. The Contractor shall accompany the contracting officer’s representative (COR) and the installation 
Environmental Manger (EM) on project closeout inspection to ensure all used and unused HM has been removed 
from the installation.  This requirement shall not be a punch list item and must be accomplished prior to the 
Government accepting beneficial occupancy of the facility or construction item.  Documentation of this action will 
take place on SANGB Form 23, Part II. 
 
    i.  Any material suspected of being hazardous that is encountered during performance of a project shall 
immediately be brought to the attention of the Contracting Officer, at which time a determination will be made as to 
whether hazardous material testing shall be performed.  If the Contracting Officer directs the Contractor to perform 
tests, and/or the material is found to be of a hazardous nature requiring additional protective measures, a task order 
modification may be required, subject to equitable adjustment under the terms of the contract. 
 
    j.   The Contractor is advised that friable and/or non-friable asbestos-containing material may be 
encountered in project areas and will be specified in individual Task Orders.  Friable asbestos-containing material is 
any material that contains more than one percent asbestos by weight, and, that hand pressure can crumb, pulverize or 
reduce to powder when dry.  Non-friable asbestos-containing materials are materials in which asbestos fibers are 
bound by a matrix material, saturate, impregnate or coating.  Non-friable asbestos-containing materials do not 
normally release airborne asbestos fiber during routine handling and end-use.  However, excessive fiber 
concentrations may be produced during uncontrolled abrading, sanding, drilling, cutting, machining, removal, 
demolition, or other similar activities.  29 CFR 1910.1001 shall be referenced in the event asbestos-containing 
materials are encountered.  Friable asbestos-containing materials are not authorized for use in new construction or 
maintenance projects. 
 
 
EXAMPLE CONTRACTOR HAZARDOUS MATERIAL IDENTIFICATION FORM 
 
 
PART I             
   Date: 
 
This part is to be completed by Contractor prior to the construction start date, and shall be maintained on the job site. 
 
Contractor Company:      
Proposed work term: 
Contractor Point of Contact:  (full name or names, phone/cell/pager numbers,  

(date)  to (date)  

Phone number:  -emergency 24-hour contact number, etc.)  
 
Submittal Information   Storage and Usage Information 

 I 
HM to be used: 
MFG./Product 

MSDS 
Attached 
(Yes/No) 

Amount on 
Site*, 
Transient or 
Stored 

Amount 
Used Up in 
Process 

Used or Unused 
Amount Removed 
from ANG 
installation 
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Note: This form is good for an one-month period and is to be submitted to the hazardous material pharmacy (HMP). 
All HM (hazardous material) used thereafter will be identified to the Contacting Officer's Representative for 
approval by the HMP. See Part II for Contractor close-out procedures. The HMP phone number is (586) 239-6104.  
 
*Transient amount reflects amount brought on site daily, but not stored overnight. Use separate lines for transient 
and storage amounts. 
 
HMP Team Approval Signatures:  
 
(Hazardous Material Pharmacy)   _______________________________ 
 
(Environmental Manager)   _______________________________ 
 
(Bio-environmental Engineer)   _______________________________ 
 
(Base Fire Department)             _______________________________ 
 
 
CONTRACTOR HAZARDOUS MATERIAL IDENTIFICATION FORM CLOSE-OUT PROCEDURES 
 

PART II    
 
Attach this part to Part I  
 
The Contractor shall accompany the Contracting Officer's Representative and the Environmental Manager on the 
close-out inspection to ensure all used and unused HM has been removed from the installation. 
 
 
 
Close-out Approval Signatures:    
             Date 
 
Contractor      ____________________________     
 
Contracting Officer's Representative ____________________________    
 
EM (Environmental Manager) ____________________________  
  
 
 
1.42 ENERGY AND WATER EFFICIENCY AND RENEWABLE ENERGY 
 
        a. The Government’s policy is to acquire supplies and services that promote energy and water efficiency, 
advance the use of renewable energy products, and help foster markets for emerging technologies.   
 

NGB FOIA Reading Room 
Posted:  April 19, 2011 
Page 59 of 88

FOIA Requested Record #J-11-0002 
Released by National Guard Bureau



        b. The Contractor shall include the provisions of energy-using products for construction, renovation, or 
maintenance of a public building by acquiring energy-using products designated by the Department of Energy’s 
Federal Energy Management Program (FEMP). 
 
 
1.43 POLLUTION ABATEMENT 
 
        a. All work shall be performed in a manner minimizing pollution of air, water and land as required. 
 
 b. Transporting materials to or from the site shall be accomplished in a manner preventing materials or 
particles from becoming airborne.  Earth materials shall be wetted or otherwise protected.  Gravel, sand and concrete 
shall be contained within vehicles to prevent spillage.  Tarpaulins must be fastened over load before entering 
surrounding streets.  Removal of any materials dropped or blown off vehicles shall be the responsibility of the 
Contractor. 
 
 c. Burning of any material is strictly prohibited. 
 
 d. Stream beds, lakes, drainage ways, sanitary and storm sewers, etc., shall not be polluted by fuels, oils, 
bitumen, acids or other harmful materials.  Grading shall be accomplished to prevent surface drainage from the 
construction site containing harmful amounts of sediment from draining onto adjacent areas. 
 
 e. Flushing on concrete trucks is restricted to the location specifically designed for this purpose by the 
Contracting Officer’s Representative. 
 
 f. Excess mortar, plaster or drywall materials shall not be disposed of on Government property.  Water 
utilized for plastering or drywall equipment shall be disposed of in accordance with the instructions of the COR, and 
under no circumstances shall water be disposed of in areas which are planted or scheduled to be planted. 
 
1.44 WORK BY GOVERNMENT 
 
The Government reserves the right to undertake performance by Government forces, for the same type or similar 
work as contracted herein, as the Government deems necessary or desirable, and to do so will not breach or 
otherwise violate this contract. 
 
1.45  REGULATIONS 
 
 a.  The contractor shall comply with all applicable Federal, State, Local, DOD, National Guard Bureau, 
Army and Air Force regulations pertaining to safety, traffic control and fire prevention. 
 
 b.  The Contractor, his employees, and his Sub-contractor are subject to, and shall abide by and comply 
with, all relevant statutes, ordinances, laws and regulations of the United States (including Executive Orders of the 
President) and any State (or other public authority now or hereafter in force).  The Contractor agrees to observe and 
comply with all applicable state and federal requirements regarding social security, workman’s compensation, 
unemployment insurance and any other matters concerning employment applicable to the performance of this 
contract or rules, regulations, directions and order not inconsistent herewith as may from time to time be issued by 
the Government.  The unilateral act of any Governmental body against any employee of the Contractor for the 
violation of a state or federal law or regulation shall not excuse the Contractor from full compliance with the terms 
and conditions of this contract 
 
 c.  The contractor may use the Civil Engineering library which contains most applicable Army and Air 
Force publications as well as some commercial project data information, or the Defense Procurement and 
Acquisition Policy website, http://www.acq.osd mil/dpap/, which has links for several other sites with available 
publications, forms and project data information.   These may also be acquired from the Government Printing Office 
website, http://www.access.gpo.gov/su docs.  
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 d. The Contractor, his employees, and Sub-contractor shall become familiar with and obey the regulations 
of the installation including fire, traffic, safety and security regulations while on the military installation.  Those 
driving motor vehicles shall observe and obey all speed limits posted throughout the installation.  Personnel should 
not enter restricted areas unless required to do so and only upon prior approval. All contractor employees and Sub-
contractor shall carry proper personal identification with them at all times. 
 
 e. Contractor’s equipment shall be conspicuously marked for identification and parked or placed within 
approved areas only, out of the way of driveways, emergency access roads, and traffic.  The contractor shall ensure 
that all parts of the facility where work is being performed are adequately protected The contractor shall comply with 
all security regulations imposed by the base/post commander against vandalism and theft 
 
1.46 ENVIRONMENTAL IMPACT 
 

All waste materials generated by any work under the contract performed on a Government installation shall at all 
times be handled, transported, stored, and disposed of by the contractor and by his subcontractors in accordance with 
all applicable Federal, state, and local laws, ordinances, regulations, court orders, and other types of rulings having 
the effect of the law, including, but not limited to, Executive Order 12088, 13 October 1978, Federal Compliance 
with Pollution Control Standards; the Federal Water Pollution Control Act, as amended (33 U.S.C. 1251 ET SEQ); 
the Clean Air Act as amended (42 U.S.C. Sec 7401 ET SEQ); the Endangered Species Act, as amended (16 U.S.C. 
Sec 1531, ET SEQ); the Toxic Substances Control Act, as amended (15 U.S.C. Sec 2601, ET SEQ); the National 
Historic Preservation Act, as amended (16 U.S.C. Sec 470, ET SEQ); the Solid Waste Disposal Act, as amended (42 
U.S.C. 6901 ET SEQ); and the Archaeological and Historic Preservation Act, as amended (16 U.S.C. Sec 469, ET 
SEQ).  Should the United States Government be held liable for any neglect or improper actions by the contractor or 
any sub-contractor regarding removal or disposal of any hazardous waste, the contractor shall reimburse the 
Government for all such liability. 
 
1.47 IDENTIFICATION OF VEHICLES AND PERSONNEL: 
 
Vehicles: Highway vehicles owned or leased by Contractors shall be furnished with identifying markings reflecting 
minimally, the Contractor's name, home city and local phone number. Personal Vehicles must be registered with the 
Installation. (if applicable). 
 
Personnel: Contractor's workmen shall have legal identification (picture ID) on them at all times while working on 
the Government project.  
 
END OF SECTION 
 
SECTION 01001 

AFFIRMATIVE PROCUREMENT  
 
WHERE THE FOLLOWING REQUIREMENTS DIFFER FROM REQUIREMENTS ESTABLISHED BY A 
SPECIFIC TASK ORDER, THE TASK ORDER REQUIREMENTS SHALL GOVERN. 

 
PART 1   GENERAL 

 
1.1   AFFIRMATIVE PROCUREMENT & POLLUTION PREVENTION 
 
Affirmative Procurement is a mandatory component of the Air Force pollution prevention program.  The AF 
Installation Pollution Prevention Program Guide includes this goal for Affirmative Procurement: "100% of all 
products purchased each year in each of U.S. EPA's 'Guideline Item' categories shall contain recovered materials 
meeting U.S. EPA's Guideline Criteria."   This document contains guidelines for implementing the RCRA, EO, 
DOD, and Air Force requirements. 
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1.2   AUTHORITY AND REFERENCES 
 
A.  The Resource Conservation and Recovery Act (RCRA), Section 6002 (42 U.S.C. 6962) 
 
B.  Executive Order (EO) 13101 and EO 13514, Greening the Government through Waste Prevention, Recycling, 
and Federal Acquisition. 
 
C.  Title 40, Code of Federal Regulations (CFR), Part 247, Comprehensive Procurement Guideline for Products 
containing Recovered Material. 
 
D.  Federal Acquisition Regulations (FAR) 
 
1.3   SUBMITTALS 
 
Government approval is required for submittals with a "GA" designation.  Submittals having an "FIO" designation 
are For Information Only.  The following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:  
 
SD-01 Data 
 
Product Data; GA 
 
The Contractor shall submit manufacturer's material specifications, installation instructions, physical characteristics, 
etc, to show that the product meets project and specification requirements. 
 
SD-13 Certificates 
Product Certificates; GA 
 
The Contractor shall submit documentation certifying that products meet or exceed the specified requirements. 
 
SD-14   Samples 
Product Samples; GA 
 
The Contractor shall submit samples of the product intended for use for project record. 
 
1.4   DEFINITIONS 
 
A.  AFFIRMATIVE PROCUREMENT: The purchase of environmentally preferable products manufactured from 
recycled and reclaimed materials. 
 
B.  ACQUISITION: The acquiring by contract with appropriated funds for supplies or services (including 
construction) by and for the use of the Federal Government through purchase or lease, whether the supplies or 
services are already in existence or must be created, developed, demonstrated, and evaluated. Acquisition begins at 
the point when agency needs are established and includes the description of requirements to satisfy agency needs, 
solicitation and selection of sources, award of contracts, contract financing, contract performance, contract 
administration, and those technical and management functions directly related to the process of fulfilling agency 
needs by contract. 
 
C.  CONTRACTOR:  The prime Contractor, Sub-contractor, material suppliers, and equipment suppliers who 
provide the products that will be used in the construction of this project. 
 
D.  ENVIRONMENTALLY PREFERABLE: Products or services having a lesser or reduced effect on human health 
and the environment when compared to competing products or services, serving the same purpose. This comparison 
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may consider raw materials acquisition, production, manufacturing, packing, distribution, reuse, operation, 
maintenance, or product or service disposal. (Section 201, EO 13101 AND EO 13514) 
 
E.  EPA DESIGNATED ITEM: An item that is or can be made with recovered material; that is listed by the 
Environmental Protection Agency (EPA) in a procurement guideline (40CFR, part 427); and for which EPA has 
advised purchasing recommendations in a related Recovered materials Advisory Notice (RMAN). (FAR 23.402) 
  
F.  EXECUTIVE AGENT OR AGENCY: An executive agency as defined in 5 U.S.C. 105. For the purpose of this 
order, military departments, as defined in 5 U.S.C. 102 are covered under the auspices of the Department of Defense. 
 
G.  FORM:  The Affirmative Procurement Reporting Form found at the end of this section. 
 
H.  POLLUTION PREVENTION: Source reduction as defined in the Pollution Prevention Act of 1990 (42 U.S.C. 
13102), and other practices that reduce or eliminate the creation of pollutants through (a) increased efficiency in the 
use of raw materials, energy, water, or other resources; or (b) protection of natural resources by conservation.  
 
I.  POST CONSUMER MATERIAL: A material or finished product that has served its intended use and has been 
discarded for disposal or recovery, having completed its life as a consumer item. "Post consumer material" is a part 
of the broader category of "recovered material". 
 
J.  PROCUREMENT: The purchase and providing of products to be used in the construction of this project. 
 
K.  PRODUCT:  Materials and equipment that will be used in the construction of this project. 
 
L.  RECOVERED MATERIALS: Waste materials and by-products which have been recovered or diverted from 
solid waste, but such term does not include those materials and by-products generated from, and commonly reused 
within, an original manufacturing process. (Section 205, EO 13101 AND EO 13514 and FAR 23.402) 
 
M.  RECYCLABILITY:  The ability of a product or material to be recovered from or otherwise diverted from the 
solid waste stream for the purpose of recycling. (Section 206, EO 13101 AND EO 13514) 
 
N.  RECYCLING:  The series of activities, including collection, separation, and processing by which products or 
other materials are recovered from the solid waste steam for use in form of raw materials in the manufacture of new 
products other than fuel for producing heat or power by combustion. (Section 207, EO 13101 AND EO 13514) 
 
O.  RECYCLED MATERIAL: A material utilized in place of raw or virgin material in product manufacturing 
consisting of materials derived from post consumer waste, industrial scrap, material derived from agricultural wastes, 
and other items, all of which can be used in new product manufacturer. (EPA Guidelines & OFPP Policy Letter 92-
4) 
 
P.  RECYCLED PRODUCT: A recycled product is one made completely or partially from waste materials or by-
products recovered or diverted from the solid waste stream.  
 
Q.  SOLID WASTE: Garbage, refuse, sludge and other discarded materials including those from industrial, 
commercial, and agricultural operations, and from community activities. This excludes solids or dissolved materials 
in domestic sewage or other significant pollutants in water resources, such as silt, dissolved or suspended solids in 
industrial waste water effluents, dissolved materials in irrigation return flow, etc. (EPA Guidelines) 
 
R.  SPECIFICATION(S): A clear and accurate description of the technical requirements for materials, products, or 
services including the minimum requirement for materials' quality and construction and any equipment necessary for 
an acceptable product. In general, specifications are in the form of written descriptions, drawings, prints, commercial 
designations, industry standards, and other descriptive references. 
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S.  UNREASONABLE PRICE: If the cost of the recycled content product exceeds the cost of a non-recycled item, 
the Air Force considers the cost to be unreasonable. (Air Force Affirmative Procurement Plan) 
 
T.  VERIFICATION: Procedures used by procuring agencies to confirm both vendor estimates and certifications of 
the percentages of recovered materials contained in the products supplied to them or to be used in the performance of 
a contract. (EPA Guidelines) 
 
U.  WASTE PREVENTION: Any change in the design, manufacturing, purchase, or use of materials or products 
(including packaging) to reduce their amount or toxicity before they are discarded. Waste prevention also refers to 
the reuse of products or materials. 
 
V.  WASTE REDUCTION: Preventing or decreasing the amount of waste being generated through waste 
prevention, recycling, or purchasing recycled and environmentally preferable products. 
 
1.5   REGULATORY BACKGROUND 
 
Section 6002 of RCRA requires federal agencies to give preference in the acquisition process to products and 
practices that conserve and protect natural resources and the environment.  EO 13101 AND EO 13514 requires 
federal agencies to expand waste prevention and recycling programs, implement affirmative procurement programs 
for the United States Environmental Protection Agency (EPA) -designated items, and procure other environmentally 
preferable products and services.  The stated purpose of the Affirmative Procurement Program is to stimulate the 
market for recovered materials.  As a result of EO 13101 AND EO 13514, the EPA issued the Comprehensive 
Procurement Guidelines (CPGs) that have established the mandatory procurement by federal agencies of 36 items 
produced with recovered materials.  The EPA has also issued Recovered Material Advisor Notices (RMANs) to 
accompany the CPGs and provide detailed information on the designated items.  Please direct all questions regarding 
the plan to the Contracting Officer for forwarding to the Environmental Office.  
 
1.6   APPLICABILITY 
 
These procedures apply to Contractors employed in the construction of task order projects.  Please direct all 
questions regarding the plan to the Contracting Officer.   
 
1.7   RESERVED 
 
1.8   EXEMPTIONS 
 
1.8.1   EPA Recommendations 
 
The U.S. EPA’s recommends minimum recycled content levels are mandatory for procurements of those items listed 
in the AFFIRMATIVE PROCUREMENT REPORTING FORM, unless one of the following exemptions applies.  
RCRA provides the following exemptions from the requirement to purchase EPA-designated items: 
 
 1. The product is not available from a sufficient number of sources to maintain a satisfactory level of competition 
(i.e., available from two or more sources). 
 
 2. The product is not available within a reasonable period of time. 
 
 3. The product does not meet the performance standards in applicable specifications or fails to meet reasonable 
performance standards of the procuring agency. 
 
 4. The product is not available at a reasonable price. For Air Force purposes, "unreasonable price" is defined as 
follows: If the price of the recycled-content product exceeds the cost of a non-recycled item, then the price is 
considered unreasonable. 
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1.8.2   Contractor Responsibility 
 
The Contractor is responsible for completion of the Form with respect to the work and products being provided.  The 
Prime Contractor is responsible for insuring that all sub-Contractors comply with this order.  Each Contractor shall 
provide written documentation to support his/her decision not to acquire items meeting the minimum content levels.  
This documentation shall be forwarded to the Contracting Officer for review and approval.  In the event the 
documentation fails to support the Contractor's findings, the Contracting Officer's Representative shall return the 
documentation to the Contractor citing the reason(s) for disapproval.  The Contractor shall resubmit and address the 
deficiencies.  Contractor is cautioned not to proceed with acquiring non-compliant materials until the Contracting 
Officer’s approval is received. 
 
1.9   U.S. EPA DESIGNATED ITEMS 
 
The 54 U.S. EPA-designated items are listed below.  Not all of these materials may be required in the construction of 
this project.  Please refer to the drawings and specifications.  The attached AFFIRMATIVE PROCUREMENT 
REPORTING FORM shall be used to demonstrate compliance with the stated procurement requirements. 
 
PAPER PRODUCTS 
 
 1. All paper and paper products, excluding building and construction paper grades. 
 
VEHICULAR PRODUCTS 
 
 2. Lubricating oils containing re-refined oil, including engine lubricating oils, hydraulic fluids, and gear oils, but 
excluding marine and aviation oils. 
 3. Tires, excluding airplane tires. 
 4. Reclaimed engine coolants, excluding coolants used in non-vehicular applications 
 
CONSTRUCTION PRODUCTS 
 
 5. Building insulation products. 
 6. Structural fiberboard products for applications other than building insulation. 
 7. Laminated paperboard products for applications other than building insulation. 
 8. Cement and concrete, including products such as pipe and block, containing fly ash. 
 9. Cement and concrete, including concrete products such as pipe and block, containing ground-granulated blast 
furnace (GGBF) slag. 
10. Carpet made of polyester fiber for use in low- and medium-wear applications. 
11. Floor tiles containing recovered rubber or plastic. 
12. Patio blocks containing recovered rubber or plastic. 
25. Shower and restroom dividers/partitions containing recovered steel or plastic. 
26. Reprocessed and consolidated latex paint for specific uses. 
37. Carpet cushion. 
38. Flowable fill. 
39. Railroad grade crossing surfaces. 
 
 
TRANSPORTATION PRODUCTS 
 
13. Traffic barricades used in controlling or restricting vehicular traffic. 
14. Traffic cones used in controlling or restricting vehicular traffic. 
27. Parking stops. 
28. Channelizers used as temporary traffic control devices. 
29. Delineators used as temporary traffic control devices. 
30. Flexible delineators used as temporary traffic control devices. 
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PARK AND RECREATION PRODUCTS 
 
15. Playground surfaces containing recovered rubber or plastic. 
16. Running tracks containing recovered rubber or plastic. 
31. Plastic fencing. 
40. Park benches and picnic tables. 
41. Playground equipment. 
 
LANDSCAPING PRODUCTS 
 
17. Hydraulic mulch products containing recovered paper or recovered wood. 
18. Compost made from yard trimmings, leaves, and/or grass clippings. 
32. Garden and soaker hoses containing recovered rubber or plastic. 
33. Lawn and garden edging containing recovered rubber or plastic. 
42. Food waste compost. 
43. Plastic lumber landscaping timbers and posts. 
 
NON-PAPER OFFICE PRODUCTS 
 
19. Office recycling containers. 
20. Office waste receptacles. 
16. Plastic desktop accessories. 
22. Toner cartridges. 
23. Binders. 
24. Plastic trash bags. 
34. Printer ribbons (re-inked ribbons or re-inking equipment/service for ribbons). 
35. Plastic envelops. 
44. Solid plastic binders. 
45. Plastic clipboards. 
46. Plastic file folders. 
47. Plastic clip portfolios. 
48. Plastic presentation folders. 
 
MISCELLANEOUS PRODUCTS 
 
36. Pallets 
49. Sorbents. 
50. Industrial drums. 
51. Awards and plaques. 
52. Mats. 
53. Signage, including sign supports and posts. 
54. Manual-grade strapping. 
 
1.10   INTENT 
 
The intent of this section is to increase the awareness of all Contractors as to the availability of products 
manufactured from, or that contain recycled materials, thereby increasing the use of these products in the 
construction of this project. 
 
The various sections of the specifications contain references to products to be used in the construction of this project.  
The listed product may or may not be manufactured from or contain recycled materials.  Therefore, all Contractors, 
Sub-contractor, equipment suppliers, and material suppliers are responsible for compliance with this specification.  
Recycled products shall be used wherever possible subject to the exemptions as per the paragraph entitled 
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EXEMPTIONS.  Substitution of recycled materials or recycled products for specified products are subject to the 
provisions of the paragraph entitled 1.8 Exemptions. 
 
1.11   RECYCLED OR RECOVERED PRODUCTS 
 
All construction materials to be used in this project, unless on existing exemption list, is to be identified on the Form 
at the end of this section. 
 
1.12   QUALITY ASSURANCE 
 
Companies specializing in the manufacture of products that comply with the requirements of this section shall have a 
minimum of three (3) years documented experience. 
 
1.13 INSTALLATION 
 
All products shall be installed per manufacturer's instructions. 
     

AFFIRMATIVE PROCUREMENT REPORTING FORM 
 
(PER EXECUTIVE ORDER 13101 and 13514) 
 
PROJECT NUMBER: ___________________________________ 
BLDG NUMBER: _______________________________________ 
PROJECT MANAGER___________________________________ 
PROJECT INSPECTOR: _________________________________ 
CONTRACTOR: ________________________________________ 
 
This form is to be completed by the Contractor and submitted to the Contracting Officer.      

RECYCLED OR RECOVERED 
PRODUCT 

TOTAL RECOVERED 
MATERIALS CONTENT 
(RMC) (%) 

ACTUAL 
RMC (%) 

QUANTITY 
USED/UI 

EXEMP
TED 
1,2,3,4 

Rock Wool Insulation 75%    
Fiberglass Insulation 20-25%    
Cellulose loose fill/Spray-on Insulation 75%    
Perlite Composition Board Insulation 23%    
Plastic Rigid Foam Insulation 9%    
Plastic Foam In Place Insulation 5%    
Plastic Foam, Glass Fiber Reinforced Insulation 6%    
Phenolic Rigid Foam Insulation 5%    
Structural Fiber Board 80-100%    
Laminated Paper Board 100%    
Cement/Concrete (FLYASH) SEE SPEC1     

1  
Cement ASTM C 595, “Standard Specification for Blended Hydraulic Cements” 

ASTM C 150, “Standard Specification for Portland Cement” 
AASHTO M 240, “Blended Hydraulic Cements” 
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High Fly Ash Flowable Fills 95%    
Low Fly Ash Content Flowable Fill 6-14%    
Carpet (PET) 25-100%    
Bonded polyurethane Carpet Cushion 15-50%    
Jute Carpet Cushion 40%    
Synthetic fibers Carpet Cushion 100%    
Rubber Carpet Cushion 60-90%    
Rubber Plastic Patio Blocks 90-100%    
Rubber or Plastic Floor Tile 90-100%    
Steel Restroom Divider/Partition 16%    
Plastic Restroom Divider/Partition 20-100%    
Concrete Railroad Crossing 15-20%    
Rubber Railroad Crossing 85-95%    
Steel Railroad Crossing 25-30% BOF/100% EAF2     
Traffic cones made from PVC, LDPE, crumb rubber 50-100%     
Traffic Barricades (Type I and II only) made from 
HDPE, LDPE, PET, steel, fiberglass 

100%     

Channelizers, Plastic 25-95%     
Channelizers, rubber base 100%     
Delineators, plastic 25-90%     
Delineators, rubber base 100%     
Delineators, steel base 25-50%     
Flexible plastic delineators 25-85%     
Parking Stops, Plastic or Rubber 100%     
Parking Stops, Concrete containing coal fly ash 20-40%     
Parking Stops, Concrete containing Ground-
Granulated Blast Furnace Slag 

25-70%     

Playground Surfaces, including rubber or plastic 90-100%    
Plastic Fencing for use to control snow, drifting sand, 
or as a safety barrier 

90-100%    

Running Tracks. Including rubber or plastic 90-100%    
Plastic Park benches and Picnic Tables  100 %    
Plastic composite Park benches and Picnic Tables 100%    
Aluminum Park benches and Picnic Tables 25%    
Concrete Park benches and Picnic Tables 15-40%    
Steel Park benches and Picnic Tables 25-30 % BOF/100% EAF    
Plastics Playground Equipment 100%    
Plastic Composites Playground Equipment 95-100%    
Steel Playground Equipment 25-30 % BOF/100% EAF    
Aluminum Playground Equipment 25%    

Concrete ASTM C 618, “Standard Specification for Fly-Ash and Raw or Calcined Natural Pozzolans 
     For Use as a Mineral Admixture in Portland Cement Concrete” 
ASTM C 311, “Standard Methods of Sampling and Testing Fly-Ash and Natural Pozzolans 
     for Use as a Mineral Admixture in Portland Concrete Cement” 
ASTM C 989, “Ground-Granulated Blast Furnace Slag for Use in Concrete Mortars” 
AASHTO M 302, “Ground-Granulated Blast Furnace Slag for Use in Concrete and Mortars” 
American Concrete Institute Standard Practice ACI 226.R1, “Ground-Granulated Blast 
     Furnace Slag as a Cementitious Constituent in Concrete” 

 
2 Designated items can be made from steel manufactured in either a Basic 
Oxygen Furnace (BOF) or an Electric Arc Furnace (EAF). 
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Garden hose, rubber or plastic 60-65% post-consumer 
materials 

   

Soaker hose, rubber or plastic 60-70% post-consumer 
materials 

   

Lawn/garden edging, plastic or rubber 30-100%     
Paper-based hydraulic mulch 100%    
Wood-based hydraulic mulch 100%    
Compost Purchase or use compost made from yard 
trimmings, leaves, grass clippings, and food waste 

100%    

HDPE lumber timbers and posts 75-100%     
Mixed plastics/Sawdust lumber timbers and posts 100%     
HDPE/Fiberglass lumber timbers and posts 95%    
Other mixed resins lumber timbers and posts 95-100%     
Latex Paint; white, off-white or pastel colors 20%     
Latex Paint; gray, brown, earth-tones, other dark 
colors 

50-99%     

Consolidated Latex Paint (when color and 
performance don’t matter). 

100%     

Plastic Non-road Signs 80-100%    
Aluminum Signs 25%    
Plastic Sign Posts and Supports 80-100%    
Steel Sign Posts and Supports 25-30 % BOF/100% EAF    
Awards and Plaques  Glass 75-100    

Wood 100%    
Paper 40-100     
Plastic and Plastic/ 
Wood Composite 

50-100    

 
The following exemptions may apply to the non-procurement of recycled/recovered content materials: 
 1) The product does not meet appropriate performance standards 
2) The product is not available within a reasonable time frame 
3) The product is not available competitively (from two or more sources) 
4) The product is only available at an unreasonable price (compared with a comparable non-recycled content 
product.) 
 
CERTIFICATION 
 
I hereby certify the Statement of Work/Specifications for the requisition/procurement of all materials listed on this 
form complies with EPA standards for recycled/recovered materials content. 
 
 
 
 
   
Contractor      Contract Inspector   
 
END OF SECTION 
 
 
 
 
SECTION 01300 
SUBMITTALS 

NGB FOIA Reading Room 
Posted:  April 19, 2011 
Page 69 of 88

FOIA Requested Record #J-11-0002 
Released by National Guard Bureau

http://www.epa.gov/cpg/glossary.htm#hdpe�


 
WHERE THE FOLLOWING REQUIREMENTS DIFFER FROM REQUIREMENTS ESTABLISHED BY A 
SPECIFIC TASK ORDER, THE TASK ORDER REQUIREMENTS SHALL GOVERN. 
 
PART 1 GENERAL 
 
INTRODUCTION The following guidance is to be followed for all construction related submittals, all submittals 
required in Division 1 specifications and all submittals identified in Statements of Work as requiring Contracting 
Officer approval. 
 
1.1 SUBMITTAL CLASSIFICATION/IDENTIFICATION 
 
Throughout these specifications submittals may be identified with the prefix "SD" followed by a number. This 
number and prefix are for book keeping and record sorting in the system. The SD stands for submittal data and the 
number is a category, e.g., data, drawings, reports, etc. The submittal register shows either the title of the item being 
submitted or the number and title of the item being submitted. These numbers, if used, may be different in different 
sections of these specifications for items with the same title.  
 
1.1.1  SD-01 Data:  Submittals that provide calculations, descriptions, or documentation regarding the work. 
 
1.1.2  SD-04 Drawings: Submittals which graphically show relationship of various components of the work, 
schematic diagrams of systems, details of fabrication, layouts of particular elements, connections, and other 
relational aspects of the work. 
 
1.1.3  SD-06 Instructions: Preprinted material describing installation of a product, system or material, including 
special notices and material safety data sheets, if any, concerning impedances, hazards, and safety precautions. 
 
1.1.4  SD-07 Schedules: Tabular lists showing location, features, or other pertinent information regarding 
products, materials, equipment, or components to be used in the work. 
 
1.1.5  SD-08 Statements: A document, required of the Contractor, or through the Contractor, from a supplier, 
installer, manufacturer, or other lower tier Contractor, the purpose of which is to confirm the quality or orderly 
progression of a portion of the work by documenting procedures, acceptability of methods or personnel, 
qualifications, or other verifications of quality. 
 
1.1.6  SD-09 Reports: Reports of inspections or tests, including analysis and interpretation of test results. Each 
report shall be properly identified. Test methods used shall be identified and test results shall be recorded. 
 
1.1.7  SD-13 Certificates: Statement signed by an official authorized to certify on behalf of the manufacturer of a 
product, system or material, attesting that the product, system or material meets specified requirements. The 
statement must be dated after the award of this contract, must state the Contractor's name and address, must name the 
project and location, and must list the specific requirements, which are being certified. 
 
1.1.8  SD-14 Samples: Samples, including both fabricated and non-fabricated physical examples of materials, 
products, and units of work as complete units or as portions of units of work. 
 
1.1.9 SD-18 Records: Documentation to record compliance with technical or administrative requirements. 
 
1.1.10  SD-19 Operation and Maintenance Manuals: Data that forms a part of an operation and maintenance 
manual. 
 
.1.1.11 Submittal Classification: Submittals are classified as follows: 
 
1.1.11.1 Government Approved 
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Government (Contracting Officer) approval is required for extensions of design, critical materials, deviations, 
equipment whose compatibility with the entire system must be checked, and other items as designated by the 
Contracting Officer. Within the terms of the Contract Clause entitled "Specifications and Drawings for Construction" 
they are considered to be "shop drawings." Submit in four (4) copies unless specific project specifies otherwise. 
 
1. l..11.2 Information Only 
 
All submittals not requiring Government approval will be for information only. They are not considered to be "shop 
drawings" within the terms of the Contract Clause referred to above.  Submit in two (2) copies. 
 
1.1.12 Basic Contract Submittals 
 
Basic Contract submittals can be Government Approved or Information Only. Basic contract submittals are 
submittals that are generic in nature for all work under the MATOC and shall be identified by the Contractor 
(annotation of Basic Submittal in the remarks column of the Air Force Form 3000) when providing his submittal 
register for approval in accordance with paragraph Submittal Register of this section. Basic contract submittals shall 
be submitted within 15 days of approval of the submittal register. The Contract Quality Control Plan, the Contract 
Safety Plan and submittals required by Section 01451 that impact the contract as a whole are mandatory Basic 
Contract Submittals. 
 
1.1.13 Task Order Specific Submittals 
 
Task Order specific submittals can be Government Approved or Information Only. These submittals are identified in 
each specific task order and describe task order specific requirements of materials and/or procedures. Task Order 
specific submittals shall be available at time of negotiations (as applicable) and submitted for final approval within 
10 days of notice-to-proceed for the respective Task Order. The Contractor may request approval to use Task Order 
specific submittals as Basic Contract submittals. 
 
1. 2 APPROVED SUBMITTALS 
 
The approval of submittals by the Contracting Officer shall not be construed as a complete check, but will indicate 
only that the general method of construction, materials, detailing and other information are satisfactory. Approval 
will not relieve the Contractor of the responsibility for any error, which may exist, as the Contractor under the CQC 
requirements of this contract, is responsible for the dimensions and design of adequate connections, details and 
satisfactory construction of all work. After the Contracting Officer has approved submittals, no re-submittal for the 
purpose of substituting materials or equipment will be given consideration unless accompanied by an explanation as 
to why a substitution is necessary. 
 
1.3 DISAPPROVED SUBMITTALS 
 
The Contractor shall make all corrections required by the Contracting Officer and promptly furnish a corrected 
submittal in the form and number of copies as specified for the initial submittal. If the Contractor considers any 
correction indicated on the submittals to constitute a change to the contract, notice as required under the Contract 
Clause entitled "Changes" shall be given promptly to the Contracting Officer. 
 
1.4 WITHHOLDING OF PAYMENT 
 
Payment for materials incorporated in the work will not be made if required approvals have not been obtained. 
 
PART 2 PRODUCTS (Not Applicable) 
 
PART 3 EXECUTION 
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3.1 GENERAL 
 
The Contractor shall submit all items listed on the Submittal Register (AF Form 66) or approved equivalent for each 
Task Order or specified in the other sections of these specifications. The Contracting Officer may request submittals 
in addition to those listed when deemed necessary to adequately describe the work covered in the respective sections. 
Units of weights and measures used on all submittals shall be the same used in the contract drawings. Submittals 
shall be made in the respective number of copies and to the respective addresses set forth below. Each submittal shall 
be complete and in sufficient detail to allow ready determination of compliance with contract requirements. Prior to 
submittal, all items shall be checked and approved by the Contractor's Quality Control (CQC) representative. And 
each item of the submittal shall be stamped, signed, and dated and each respective transmittal form (AF FORM 
3000), or approved equivalent, shall be signed and dated by the CQC representative certifying that the accompanying 
submittal complies with the contract requirements. This procedure applies to all transmittals regardless of 
classification (Information Only or Government Approved). Proposed deviations from the contract requirements 
shall be clearly identified. Submittals shall include items such as: Contractor's, manufacturer's, or fabricator's 
drawings; descriptive literature including (but not limited to) catalog cuts, diagrams, operating charts or curves; test 
reports; test cylinders; samples: O&M manuals including parts list; certifications; warranties and other such required 
submittals. Submittals requiring Government approval shall be scheduled and made prior to the acquisition of the 
material or equipment covered thereby. 
 
3.1.1 Submittals shall be submitted to the address specified by individual Task Orders: 
 
3.2 SUBMITTAL REGISTER (AF Form 66 or approved equivalent) 
 
3.2.1 Task Order Specific Submittals: Each Task Order will have one set of AF Form 66 listing each item of 
equipment and material for which submittals are required by the Special Clauses and the Technical Specifications 
Divisions 1 through 16.  The Contractor shall fill in the date entitled “Required Submission Date” and return 2 
completed copies to the Contracting Officer for approval within 10 calendar days after Task Order Notice to 
Proceed. 
 
Contractor shall review the list to ensure its completeness and may expand general category listings to show 
individual entries for each item. As an example, a general category in the listing for Specification 15400 would be 
"Fixtures" which the Contractor may want to breakdown into individual entries such as "Toilet P-l, Lavatory P-2, 
etc." The line numbers in column 1 are to be assigned sequentially starting with "1" for each specification section. 
 
The approved submittal register will become the scheduling document and will be used to control submittals 
throughout the life of the Task Order. This register, Contractor's schedule dates, and the progress schedules shall be 
coordinated. 
 
3.3 TRANSMITTAL FORM (AF Form 3000 or approved equivalent) 

 
The transmittal form (AF Form 3000), electronic sample attached at end of this section, shall be used for submitting 
both Government Approved and Information Only submittals in accordance with the instructions on the reverse side 
of the form. A reproducible form will be furnished to the Contractor. All the heading blank spaces in the form 
identifying each item submitted shall be properly and completely filled out. Special care will be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the contract drawings pertinent to the data 
submitted for each item. 
 
3.4 CROSS-REFERENCE (AF FORM 3000/AF FORM 66) 
 
To provide a cross-reference between the submittals of AF FORM 66 and the transmittal form AF FORM 3000 the 
Contractor shall record the "transmittal numbers" assigned when submitting materials in the "REMARKS" column of 
the AF FORM 3000. DO NOT pre-assign transmittal numbers when preparing the submittal register. Transmittal 
numbers shall be assigned as follows: 
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Task Order specific submittals shall be sequentially numbered beginning with number 0001 for each Task Order as 
follows: Task Order number/transmittal numbers, e.g., transmittal number two for task order number eight would be 
numbered - 0008/0002. 
 
Additional comments and instructions may be inscribed on the reverse side of the transmittal form (AF FORM 
3000). 
 
3.5 SUBMITTAL PROCEDURE 
 
Submittals shall be made as follows: 
 
3.5.1 General 
 
Shop drawings and AF Form 3000 (sample will be provided at post-award conference) shall be submitted in the 
number of copies specified in subparagraphs 1.1.11.1 "Government Approved “and 1.1.11.2 "Information Only." AF 
Form 3000 is the transmittal document and shall be initiated by the Contractor in accordance with the instructions 
herein and as on the reverse side of AF Form 3000. Each submittal item shall be listed separately on the form, 
naming subcontractor, supplier, or manufacturer, applicable specification paragraph number(s), drawing/sheet 
number, pay item number, and any other information needed to identify the item, define its use, and locate it in the 
work. One or more AF Forms 3000 shall be used per specification SECTION, however, never include more than one 
specification SECTION per form. Each submittal shall be complete, containing all information needed to determine 
contract compliance. 
 
3.5.2 Approval of Submittals 
 
All submittals shall be Contractor approved; however, certain specified submittals will also require Government 
approval. Government approval is required when submittals: 
 
a. Are specially identified in the Submittal Register (AF FORM 66) for Government approval, or 
 
b. Are extensions of design, or 
 
c. Depict deviation from the contract (such as an "or equal" decision), or 
 
d. Represent critical materials, or 
 
e. Involve equipment that must be checked for compatibility with an entire system. 
 
All other submittals are for information only. 
 
Before submission, Contractor shall review and correct shop drawings prepared by subcontractors, suppliers, and 
itself, for completeness and compliance with plans and specifications. Contractor shall not use red markings for 
correcting material to be submitted. Red markings are reserved for Contracting Officer use.  Approval by Contractor 
shall be indicated on each shop drawing by an "Approval" stamp containing information as shown on stamp outline 
in paragraph 3.12, CONTRACTOR APPROVAL STAMP. Suppliers' or subcontractors' certifications are not 
acceptable as meeting this requirement. Submittals not conforming to the requirements of this Section will be 
returned to the Contractor for correction and resubmittal. 
 
3.5.3 Deviations 
 
For submittals which include proposed deviations (variations) requested by the Contractor, the column "variation" of 
AF Form 3000 shall be checked AND FOUR COPIES SUBMITTED for Government Approval. The Contractor 
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shall set forth in writing the justification for any deviations and annotate such deviations on the submittal. The 
Government reserves the right to rescind inadvertent approval of submittals containing unnoted deviations. 
 
3.5.4 Certification: The contractor is responsible for and shall certify that the submittals comply with contract 
requirements. 
 
3.5.5 Drawings 
 
Each drawing shall be not more than 28 inches high by 40 inches wide, with a title block in lower right hand corner 
and a 3- by 4-inch clear area adjacent. Title block shall contain subcontractors or fabricator's name, Contract 
number, description of item(s), bid item number, and a revision block. Contractor shall submit the required number 
of prints of any type, except blueprints. Provide a blank margin of 3/4 inch at bottom, 2 inches at left, and 1/2 inch at 
top and right. Where drawings are submitted for assemblies of more than one piece of equipment or systems of 
components dependent on each other for compatible characteristics, complete information shall be submitted on all 
such related components at the same time. Contractor shall ensure that information is complete and that sequence of 
drawing submittal is such that all information is available for reviewing each drawing. Drawings for all items and 
equipment, of special manufacture or fabrication, shall consist of complete assembly and detail drawings. All 
revisions after initial submittal shall be shown by number, date, and subject in revision block. 
 
3.5.6 Printed Material 
 
All requirements for shop drawings shall apply to catalog cuts, illustrations, printed specifications, or other data 
submitted, except 3- by 4-inch clear area adjacent to the title block is not mandatory. Inapplicable portions shall be 
marked out and applicable items such as model numbers, sizes, and accessories shall be indicated. 
 
3.5.7 Changes To Previous Submittals 
 
It is the Government's intent to standardize equipment and materials utilized and installed in this contract. In the 
event the Contractor desires to change materials or equipment previously submitted, the Contractor must annotate the 
transmittal block of the AF Form 3000 as "Change to previous transmittal number ", and forward the submittal for 
Government Approval. 
 
3.6 SAMPLES REQUIRING LABORATORY ANALYSIS 
 
See SECTION: 01400 CONTRACTOR QUALITY CONTROL for procedures and address for samples requiring 
Government testing. If testing is to be accomplished by the Contractor the requirements of the same section shall 
apply. 
 
3.7 SAMPLES REQUIRING VISUAL INSPECTION 
 
Samples requiring only physical inspection for appearance and suitability shall be handled in accordance with 
paragraph, 3.6 SUBMITTAL PROCEDURE. 
 
3.8 FIELD TEST REPORTS 
 
Routine daily tests such as soil density, concrete deliveries and routine pressure testing shall be delivered to the 
Contracting Officer with the daily Quality Control reports. See SECTION: 01451 CONTRACTOR QUALITY 
CONTROL for daily Quality Control Reports/Inspection Reports. 
 
3.9 CONTROL OF SUBMITTALS 
 
The Contractor shall carefully control his procurement operations to ensure that each individual submittal is made on 
or before the Contractor scheduled submittal date shown on the approved "Submittal Register." 
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3.10 GOVERNMENT APPROVED SUBMITTALS (SUBMIT 4 COPIES) 
 
Upon completion of review of submittals requiring Government approval, the submittals will be identified as having 
received approval by being so stamped and dated. Two copies of the submittal will be retained by the Engineer(s) 
and 2 (two) copies of the submittal will be returned to the Contractor. 
 
3.10.1 PROCESSING OF GOVERNMENT APPROVED SUBMITTALS 
 
Four copies of all submittals requiring Government approval shall be submitted. Having a completed copy of AF 
Form 3000 attached to it shall identify each copy submitted. Submittals will be reviewed and processed as follows: 
 
a. Approved as Submitted (Action Code "A"): Shop drawings which can be approved without correction will be 
stamped "Approved" and two prints, or two copies of catalog and other printed data, will be returned to the 
Contractor. 
 
b. Approved Except as Noted (Action Code "B"): Shop drawings that have only minor discrepancies will be 
annotated in red to indicate necessary corrections. Marked material will be stamped "Approved Except as Noted" 
and returned to the Contractor for correction. Distribution will be the same as for Approved as Submitted" (Action 
Code "A") submittals. 
 
c. Approved Except as Noted (Action Code "C"): Shop drawings that are incomplete or require more than minor 
corrections will be annotated in red to indicate necessary corrections. Marked material will be stamped "Approved 
Except as Noted - Resubmission Required" and returned to the Contractor for correction. Two prints, or two copies 
of catalog and other printed data, will be returned to the Contractor. The Contractor need only resubmit the part of 
the submittal showing the corrections. 
 
d. Disapproved (Action Code "E"): Shop drawings which are fundamentally in error, cover wrong equipment or 
construction, or require extensive corrections, will be returned to the Contractor stamped "Disapproved." An 
explanation will be furnished on the submitted material or on AF Form 3000 indicating reason for disapproval. 
Distribution will be the same as fur "Approved Except as Noted" (Action Code "C") submittals. 
 
e. Re-submittal will not be required for shop drawings stamped "Approved as Submitted" (Action Code "A") or 
"Approved Except as Noted" (Action Code "B") unless subsequent changes are made by Contractor or a contract 
modification. For shop drawings stamped "Approved Except as Noted" (Action Code "C") or "Disapproved" (Action 
Code "E"), Contractor shall make corrections required, note any changes by dating the revisions to correspond with 
file change request date, and promptly resubmit the corrected material. Re-submittals shall reference the submittal 
number of the original rejected submittal. Government costs incurred after the first re-submittal will be charged to 
the Contractor 
 
3.11 INFORMATION ONLY SUBMITTALS (SUBMIT 2 COPIES) 
 
Normally submittals for information only will not be returned. Approval of the Government is not required on 
information only submittals. These submittals will be used for information purposes. The Government reserves the 
right to require the Contractor to resubmit any item found not to comply with the contract. The resubmittal shall be 
reclassified as Government approved submittal. This does not relieve the Contractor from the obligation to furnish 
material conforming to the plans and specifications and will not prevent the Contracting Office from requiring 
removal and replacement if nonconforming material is incorporated in the work. This does not relieve the Contractor 
of the requirement to furnish samples for testing by the Government laboratory or check testing by the Government 
in those instances where the technical specifications so prescribe. 
 
3.11.1 Processing of Information Only Submittals 
 
Two copies of submittals that are submitted for information only shall be submitted prior to delivery of the material 
or equipment to the job site. Each copy submitted shall be identified by having a completed copy of AF Form 3000 
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attached to it. AF Form 3000 shall be marked as follows to identify the Contractor approved submittals. An asterisk 
shall be placed in column h and the words "Contractor approved -information copy only" shall be placed in the 
remarks block of the form. Submittals will be monitored and spot checks will be made. When such checks indicate 
noncompliance, Contractor will be notified by the same method used for Government approvals. In the event the 
Contractor requests evidence of Government receipt of submittals, an additional completed AF form 3000 shall be 
submitted (without attachments) which will be returned to the Contractor to signify that the submittal has been 
received. 
 
3.12 CONTRACTOR APPROVAL STAMP 
 
The stamp used by the Contractor on the submittal data to certify that the submittal meets contract requirements shall 
be similar to the following: 
 
CONTRACTOR: 
 
CONTRACT NO. 
TRANSMITTAL NO. 
ITEM NO. 
SPECIFICATION SECTION 
PARAGRAPH NO. 
APPROVED: YES NO 
APPROVED WITH 
CORRECTIONS AS NOTED ON SUBMITTAL DATA 
 
ON ATTACHED COMMENT SHEET 
SIGNATURE: 
TITLE: DATE 
 
CONTRACTOR'S REVIEW STAMP 
 
MAXIMUM SIZE 3-INCHES X 3-INCHES 
 
3.13 TRANSMITTAL CHECK LIST 
 
The following check list is intended to aid in the preparation of AF Form 3000 and related transmittals and is 
intended only as a partial summary of requirements stated elsewhere within this specification. 
 
(1) DO NOT submit multiple 5-digit specification sections on one AF FORM 3000. 
 
(2) Transmittal # 1 shall be the Submittal Register (AF FORM 66). Subsequent submittals shall be numbered 
sequentially as submitted except for resubmittals. Resubmittals must be related to the parent (original) transmittal, 
i.e. transmittal no. 2 resubmittal would be number 2A, etc. 
 
(3) Government Approval; Submit 4 copies of enclosures; each with AF FORM 3000’s attached. Information only; 
Submit 2 copies of enclosures, each with AF FORM 3000's attached and 1 additional copy (optional) of the AF 
FORM 3000. 
 
(4) Break the submittal into items that can be reviewed independently. For a transmittal with more than 9 items use 
multiple sets of AF FORM 3000's. 
 
(5)  Item numbers must be written on the enclosures and the AF FORM 3000 
 
(6)  Only ONE copy with the information required by items 2 and 5 above should be collated by items into a booklet 
form. 
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(7)  Each item of an enclosure shall be "approval stamped" by the Contractor. 
 
(8)  Enter the specification technical paragraph for each Item in column 'e" on the AF FORM 3000. 
 
(9) Identify the contract drawing number that applies, if applicable, in column' 2 on AF FORM 3000. 
 
(10) Variations shall be identified in Description of Material column on AF FORM 3000 and justified in the 
Remarks Block on the reverse of the form. 
 
(11) Cross out inapplicable portions of submitted data or point to exact equipment being used on the project. 
 
(12) Allow a minimum 30 days (15 days for Task Order Specific) for submittals requiring Government Approval. 
Justify exceptions for shorter periods. 
 
(13) SIGN the AF FORM 3000. 
 
 
END OF SECTION 
 
 
SECTION 01451 
 
CONTRACTOR QUALITY CONTROL 
 
WHERE THE FOLLOWING REQUIREMENTS DIFFER FROM REQUIREMENTS ESTABLISHED BY A 
SPECIFIC TASK ORDER, THE TASK ORDER REQUIREMENTS SHALL GOVERN. 
 
PART 1 GENERAL 
 
1.1 REFERENCES 
 
The publications listed below form a part of this specification to the extent referenced. The publications are referred 
to in the next by basic designation only. 
 
AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 
 
ASTM D 3740(1988) Evaluation of Agencies Engaged in the Testing and/or Inspection of Soil and Rock as Used in 
Engineering Design and Construction 
 
ASTM E 329(1990) Use in the Evaluation of Testing and Inspection Agencies as Used in Construction 
 
1.2 PAYMENT 
 
Separate payment will not be made for providing and maintaining an effective Quality Control program, and all costs 
associated therewith shall be included in the applicable unit prices or lump-sum prices contained in the Pricing 
Schedule for each task order. 
 
PART 2 PRODUCTS (Not Applicable) 
 
PART 3 EXECUTION 
 
3.1 GENERAL 
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The Contractor is responsible for quality control and shall establish and maintain an effective quality control system 
in accordance with the clause entitled 52.246-12, “Inspection of Construction," in the Contract Clauses of this 
document. 
 
The quality control system shall consist of plans, procedures, and organization necessary to produce an end product 
that complies with the contract requirements. The system shall cover all construction and demolition operations, both 
on-site and off-site, and shall be keyed to the proposed sequence. 
 
3.2 QUALITY CONTROL PLAN 
 
3.2.1 General 
 
The Contractor shall furnish for review by the Government, not later than 30 days after award of the basic contract, 
the Contractor Quality Control (CQC) Plan proposed to implement the requirements of the Contract Clause entitled 
"Inspection of Construction." The plan shall identify personnel, procedures, control, instructions, test, records, and 
forms to be used. The Government will consider an interim plan for the first 30 days of operation. Construction will 
be permitted to begin only after acceptance of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started. Work outside of the features of work included in an accepted interim plan 
will not be permitted to begin until acceptance of a CQC Plan or another interim plan containing the additional 
features of work to be started. 
 
3.2.2 Content of the Basic CQC Plan 
 
The Basic CQC plan shall be submitted to cover the intended CQC organization for the entire contract 
(encompassing all task orders) and shall include, as a minimum, the following to cover all construction operations, 
both on-site and off-site, including work by subcontractors, fabricators, suppliers and purchasing agents: 
 
a. A description of the quality control organization, including a chart showing lines of authority and acknowledgment 
that the CQC staff shall implement the three phase control system (see paragraph 3.6, Control) for all aspects of the 
work specified. The staff shall include a CQC Manager who shall report to the Project manager or someone higher 
in the Contractor's organization. Project manager in this context shall mean the individual with responsibility for the 
overall management of the project including quality and production. 
 
b. The name, qualifications (in resume format), duties, responsibilities, and authorities of each person assigned a QC 
function. 
 
c. A copy of the letter to the CQC Manager signed by an authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to adequately perform the functions of the CQC Manager 
including authority to stop work which is not in compliance with the contract. The CQC Manager shall issue letters 
of direction to all other various quality control representatives outlining duties, authorities and responsibilities. 
Copies of these letters will also be furnished to the Government. 
 
d. Procedures for scheduling, reviewing, certifying, and managing submittals, including those of subcontractors, off-
site fabricators, suppliers and purchasing agents. These procedures shall be in accordance with Section 01300 
SUBMITTALS. 
 
e. Control, verification and acceptance testing procedures for each specific test to include the test name, specification 
paragraph requiring test, feature of work to be tested, test frequency, and person responsible for each test. 
(Laboratory facilities will be approved by the Contracting Officer.) 
 
f. Procedures for tracking preparatory, initial, and follow up control phases and control, verification, and acceptance 
tests including documentation. 
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g. Procedures for tracking deficiencies from identification through acceptable corrective action. These procedures 
will establish verification that identified deficiencies have been corrected. 
 
h. Reporting procedures, including proposed reporting formats. This shall include a copy of the Daily CQC report 
form. 
 
3.2.3 Task Order Addendum CQC Plan 
 
The following may be designated at Task Order level if determined necessary by a specific requirement: submit a 
CQC Addendum Plan within 10 days of receipt of task order NTP. Proposed changes to file Basic Plan or items 
requiring additional details of description required implementing the Basic CQC Plan or of a site specific nature 
shall be covered in the Addendum Plan. Include a list of the definable features of work for the task order. A 
definable feature of work is a task that is separate and distinct from other tasks and has separate control 
requirements. Although each section of the specifications may generally be considered as a definable feature of 
work, there are frequently more than one definable feature under a particular section. This list will be agreed upon 
during the coordination meeting. Any proposed changes to the basic CQC organization shall be approved before 
commencement of construction. 
 
3.2.4 Acceptance of Plans 
 
Acceptance of the Contractor's basic and addendum plans is required prior to the start of construction. Acceptance is 
conditional and will be predicated on satisfactory performance during the construction. The Government reserves the 
right to require the Contractor to make changes in his CQC plan and operations including removal of personnel, as 
necessary, to obtain the quality specified. 
 
3.2.5 Notification of Changes 
 
After acceptance of the QC plan, the Contractor shall notify the Contracting Officer in writing a minimum of seven 
calendar days prior to any proposed change. Proposed changes are subject to acceptance by the Contracting Officer. 
 
3.3 COORDINATION MEETING 
 
After the Pre-construction Conference, before start of construction, and prior to acceptance by the Government of the 
Quality Control Plan, the Contractor shall meet with the Contracting Officer or Authorized Representative and 
discuss the Contractor's quality control system. During the meeting, a. mutual understanding of the system details 
shall be developed, including the forms for recording the CQC operations, control activities, testing, administration 
of the system for both on-site and off-site work, and the interrelationship of Contractor's Management and control 
with the Government's Quality Assurance. There may be occasions when subsequent conferences may be called by 
either party to reconfirm mutual understandings and/or address deficiencies in the CQC system or procedures that 
may require corrective action by the Contractor. 
 
3.4 QUALITY CONTROL ORGANIZATION 
 
3.4.1 CQC Manager 
 
The Contractor shall identify an individual within his organization at the site of the work who shall be responsible for 
overall management of CQC and have the authority to act in all CQC matters for the Contractor. This CQC Manager 
or designated CQC staff representative shall be on the site at all times during construction and will be employed by 
the Contractor, except as noted in the following. An alternate for the CQC Manager will be identified in the plan to 
serve in the event of the system manager's absence. Period of absence may not exceed 2 weeks at any one time. The 
requirements for the alternate will be the same as for the designated CQC manager. 
 
3.4.2 CQC Organizational Staffing 
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A staff shall be maintained under the direction of the CQC manager to perform all QC activities. The staff must be of 
sufficient size to ensure adequate QC coverage of all work phases, work shifts, and work crews involved in the 
construction. These personnel may perform other duties, but must be fully qualified by experience and technical 
training to perform their assigned QC responsibilities and must be allowed sufficient time to carry out these 
responsibilities. The QC plan will clearly state the duties and responsibilities of each staff member. The Contractor 
shall provide a CQC staff, which shall be at the site of work at all times during progress, with complete authority to 
take any action necessary to ensure compliance with the contract. 
 
3.4.2.1 CQC Staff 
 
Following are the minimum requirements for the CQC staff. These minimum requirements will not necessarily assure 
an adequate staff to meet the CQC requirements at all times during construction. The actual strength of the CQC staff 
may vary during any specific work period to cover the needs of the work period. When necessary for a proper CQC 
organization, the Contractor will add additional staff at no cost to the Government. This listing of minimum staff in 
no way relieves the Contractor of meeting the basic requirements of quality construction in accordance with contract 
requirements. All CQC staff members shall be subject to acceptance by the Contracting Officer. 
 
3.4.2.2 CQC Manager 
 
The CQC manager shall be an experienced construction person, with a minimum of 3 years construction experience 
on similar type work. 
 
3.4.3 Organizational Changes 
 
The Contractor shall obtain Contracting Officer's acceptance before replacing any member of the CQC staff: 
Requests shall include the names, qualifications, duties, and responsibilities of each proposed replacement. 
 
3.5 SUBMITTALS 
 
Submittals shall be as specified in Section 01300 SUBMITTALS. The CQC organization shall be responsible for 
certifying that all submittals are in compliance with the contract requirements. The Government will furnish copies 
of test report forms upon request by the Contractor. The Contractor may use other forms as approved. 
 
3.6 CONTROL 
 
Contractor Quality Control is the means by which the Contractor ensures that the construction, to include that of 
subcontractors and suppliers, complies with the requirements of the contract. The controls shall be adequate to cover 
all construction operations, including both on-site and off-site fabrication, and will be keyed to the proposed 
construction sequence. The controls shall include at least three phases of control to be conducted by the CQC 
manager for all definable features of work, as follows: 
 
3.6.1 Preparatory Phase 
 
This phase shall be performed prior to beginning work on each definable feature of work and shall include: 
 
a. A review of each paragraph of applicable specifications. 
 
b. A review of the contract plans. 
 
c. A check to assure that all materials and/or equipment have been tested, submitted, and approved. 
 
d. A check to assure that provisions have been made to provide required control inspection and testing. 
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e. Examination of the work area to assure that all required preliminary work has been completed and is in 
compliance with the contract. 
 
f. A physical examination of required materials, equipment, and sample work to assure that they are on hand, 
conform to "approved" shop drawing or submitted data, and are properly stored. 
 
g. A review of the appropriate activity hazard analysis to assure safety requirements are met. 
 
h. Discussion of procedures for constructing the work including repetitive deficiencies. Document construction 
tolerances and workmanship standards for that phase of work. 
 
i. A check to ensure that the portion of the plan for the work to be performed has been accepted by the Contracting 
Officer. 
 
j. The Government shall be notified at least 48 hours in advance of beginning any of the required action of the 
preparatory phase. This phase shall include a meeting conducted by the CQC manager and attended by the 
superintendent, other CQC personnel (as applicable), and the foreman responsible for the definable feature. The 
results of the preparatory phase actions shall be documented by separate minutes prepared by the CQC manager and 
attached to the daily QC report. The Contractor shall instruct applicable workers as to the acceptable level of 
workmanship required in order to meet contract specifications. 
 
3.6.2 Initial Phase 
 
This phase shall be accomplished at the beginning of a definable feature of work. The following shall be 
accomplished: 
 
a. A check of preliminary work to ensure that it is in compliance with contract requirements. Review minutes of the 
preparatory meeting. 
 
b. Verification of full contract compliance. Verify required control inspection and testing. 
 
c. Establish level of workmanship and verify that it meets minimum acceptable workmanship standards. Compare 
with sample panels is appropriate. 
 
d. Resolve all differences. 
 
e. Check safety to include compliance with and upgrading of the safety plan and activity hazard analysis. Review the 
activity analysis with each worker. 
 
f. The Government shall be notified at least 48 hours in advance of beginning the initial phase. Separate minutes of 
this phase shall be prepared by the CQC manager and attached to the daily QC report. Exact location of initial phase 
shall be indicated for future reference and comparison with follow-up phases. 
 
g. The initial phase should be repeated for each new crew to work on-site, or any time acceptable specified quality 
standards are not being met. 
 
3.6.3 Follow-up Phase 
 
Daily checks shall be performed to assure continuing compliance with contract requirements, including control 
testing, until completion of the particular feature of work. The checks shall be made a matter of record in the CQC 
documentation and shall document specific results of inspections for all features of work for the day or shift. Final 
follow-up checks shall be conducted and all deficiencies corrected prior to the start of additional features of work 
that will be affected by the deficient work. The Contractor shall not build upon or conceal non-conforming work. 
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3.6.4 Additional Preparatory and Initial Phases 
 
Additional preparatory and initial phases may be conducted on the same definable features of work as determined by 
the Government if the quality of on-going work is unacceptable; or if there are changes in the applicable QC staff or 
in the on-site production supervision or work crew; or if work on a definable feature is resumed after a substantial 
period of inactivity, or if other problems develop. 
 
3.7 TESTS 
 
3.7.1 Testing Procedure 
 
The Contractor shall perform tests specified or required to verify that control measures are adequate to provide a 
product, which conforms to contract requirements. The Contractor shall procure the services of a licensed testing 
laboratory. A list of tests to be performed shall be furnished as a part of the task order specific CQC plan. The list 
shall give the test name, frequency, specification paragraph containing the test requirements, the personnel and 
laboratory responsible for each type of test, and an estimate of the number of tests required. The Contractor shall 
perform the following activities and record and provide the following data: 
 
a. Verify that testing procedures comply with contract requirements. 
 
b. Verify that facilities and testing equipment are available and comply with testing standards. 
 
c. Check test instrument calibration data against certified standards. 
 
d. Verify that recording forms and test identification control number system, including all of the test documentation 
requirements, have been prepared. 
 
e. Results of all tests taken, both passing and failing tests, will be recorded on the Quality Control report for the date 
taken. Specification paragraph reference, location where tests were taken, and the sequential control number 
identifying the test will be given. Actual test reports may be submitted later, if approved by the Contracting Officer, 
with a reference to the test number and date taken. An information copy of tests performed by an off-site or 
commercial test facility will be provided directly to the Contracting Officer. Failure to submit timely test reports, as 
stated, may result in nonpayment for related work performed and disapproval of the test facility for this contract. 
Test results shall be signed by an Engineer Registered in the state where the tests are performed. 
 
3.7.2 Testing Laboratories 
 
Laboratory facilities, including personnel and equipment, utilized for testing soils, concrete, asphalt and steel shall 
meet criteria detailed in ASTM D 3740 and ASTM E 329, and be accredited by the American Association of 
Laboratory Accreditation (AALA), National Institute of Standards and Technology (NIST), National Voluntary 
Laboratory Accreditation Program (NVLAP), the American Association of State Highway and Transportation 
Officials (AASHTO), or other approved national accreditation authority. All personnel performing concrete testing 
shall be certified by the American Concrete Institute (ACI). 
 
3.8 COMPLETION INSPECTION 
 
At the completion of all work or any increment thereof established by a completion time stated in the Task Order, the 
CQC manager shall conduct an inspection of the work and develop a "punch list" of items which do not conform to 
the approved plans and specifications. Such a list of deficiencies shall be included in the CQC documentation, as 
required by paragraph DOCUMENTATION below, and shall include the estimated date by which the deficiencies 
will be corrected. The CQC manager or staff shall make a second inspection to ascertain that all deficiencies have 
been corrected and so notify the Government. These inspections and any deficiency corrections required by this 
paragraph will be accomplished within the time stated for completion of the entire work or any particular increment 
thereof if the project is divided into increments by separate completion dates. 
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DOCUMENTATION. 
 
The Contractor shall maintain current records of quality control operations, activities, and tests performed, including 
the work of subcontractors and suppliers. These records shall be on an acceptable form and shall be a complete 
description of inspections, the results of inspections, daily activities, tests, and other items, including but not limited 
to the following: 
 
a. Contractor/subcontractor and their area of responsibility. 
 
b. Operating plant/equipment with hours worked, idle, or down for repair. 
 
c. Work performed today, giving location, description, and by whom. When Network Analysis (NAS) is used, 
identify each phase of work performed each day by NAS activity number. 
 
d. Test and/or control activities performed with results and references to specifications/plan requirements. The 
control phase should be identified (Preparatory, Initial, Follow-up). List deficiencies noted along with corrective 
action. 
 
e. Material received with statement as to its acceptability and storage. 
 
f. Identify submittals reviewed, with contract reference, by whom, and action taken. 
 
g. Off-site surveillance activities, including actions taken. 
 
h. Job safety evaluations stating what was checked, results, and instructions or corrective actions. 
 
i. List instructions given/received and conflicts in plans and/or specifications. 
 
j. Contractor's verification statement. 
 
k. Separate reports shall be submitted by the responsible CQC inspectors for each individual Task Order. The report 
shall contain a record of inspections for all work accomplished subsequent to the previous report. Separate reports 
for different phases of work may be submitted by the responsible CQC inspectors or the reports may be consolidated 
into one report if all CQC activities and results are covered and the responsible CQC inspectors are identified. 
 
l. These records shall indicate a description of trades working on the project; the number of personnel working; 
weather conditions encountered; and any delays encountered. These records shall cover both conforming and 
deficient features and shall include a statement that equipment and materials incorporated in file work and 
workmanship comply with the contract. The original and one copy of these records in report form shall be furnished 
to the Government weekly, except that reports need not be submitted for weeks in which no work is performed. As a 
minimum, one report shall be prepared and submitted for every seven days of no work. All calendar days shall be 
accounted for throughout the life of the contract.  Reports shall be signed and dated by the CQC system manager. 
The report from the CQC system manager shall include copies of test reports and copies of reports prepared by all 
subordinate quality control personnel. 
 
3.10 NOTIFICATION OF NONCOMPLIANCE 
 
The Contracting Officer will notify the Contractor of any detected noncompliance with the foregoing requirements. 
The Contractor shall, after receipt of such notice, immediately take corrective action. Such notice, when delivered to 
the Contractor at the site of the work, shall be deemed sufficient for the purpose of notification. If the Contractor 
fails or refuses to comply promptly, the Contracting Officer may Issue an order stopping all or part of the work until 
satisfactory corrective action has been taken. No part of the time lost due to such stop work orders shall be made the 
subject of claim for extension of time or for excess costs or damages by the Contractor. 
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END OF SECTION 
 
 
 
SECTION 01700 
WHERE THE FOLLOWING REQUIREMENTS DIFFER FROM REQUIREMENTS ESTABLISHED BY A 
SPECIFIC TASK ORDER, THE TASK ORDER REQUIREMENTS SHALL GOVERN. 
 
PART 1 GENERAL - AS-BUILT RECORDS AND DRAWINGS, O & M MANUALS, AND WARRANTY OF 
CONSTRUCTION 
 
1.  SUBMITTAL PROCEDURES 
 
Submittals shall be made in accordance with SECTION 01300: SUBMITTALS. Submittal dates shall be as defined 
in this section. 
 
2.  AS-BUILT FIELD DATA: 
 
2.1 General: The contractor shall keep at the construction site a complete set of full size blue line prints or 
drawings/sketches, reproduced at contractor expense. During construction, these prints shall be marked to show all 
deviations in actual construction from the contract drawings. The color red shall be used to indicate all additions and 
green to indicate all deletions. The drawings shall show the following information but not be limited thereto: 
 
2.1.1 The locations and description of any utility lines and other installations of any kind or description known to 
exist within the construction area. The location includes dimensions to permanent features. 
 
2.1.2 The locations and dimensions of any changes within the building or structure, and the accurate location and 
dimensions of all underground utilities and facilities. 
 
2.1.3 Correct grade or alignment of roads, structures, and utilities if any changes were made from contract plans. 
 
2.1.4 Correct elevations if changes were made in site grading from the contract plans. 
 
2.1.5 Changes in details of design or additional information obtained from working drawings specified to be 
prepared and/or furnished by the Contractor including, but not limited to, fabrication, erection, installation, and 
placing details, pipe sizes, insulation material, dimensions of equipment foundations, etc. 
 
2.1.6 The topography and grades of all drainage installed or affected as part of the project construction. 
 
2.1.7 All changes or modifications from the design and from the final inspection. 
 
2.1.8 These deviations shall be shown in the same general detail and quality utilized in the contract drawings. 
Marking of the full-size drawing shall be performed continuously during construction to keep them up to date. This 
information shall be maintained in a current condition at all times until the completion of the work. The resulting 
field-marked prints and data shall be referred to and marked as "As-built Field Data" and shall be used for no other 
purpose. They shall be made available for inspection by the Contracting Officer and a responsible representative of 
the Contractor prior to submission of each monthly pay estimate. Failure to keep the As-built Field Data (including 
Equipment-in-Place lists) current shall be sufficient justification to withhold a retained percentage from the monthly 
pay estimate. 
 
2.2 Submittal of the As-built Field Data: The As-built Field Data shall be submitted to the Contracting Officer for 
review and approval five working days prior to the final inspection. If review of the preliminary as-built drawings 
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reveals errors and/or omissions, the drawings will be returned to the Contractor for MATOC corrections. The 
Contractor shall make all corrections and return the drawings to the Contracting Officer within 10 calendar days of 
receipt. 
 
2.3 As Built Drawings: These drawings shall be provided at the same standard and quality as the design drawings 
and shall incorporate all As-Built Field Data. 
 
2.3.1 As Built Contract Original Record Tracings: 
 
          2.3.1.1 Approved preliminary as built drawings will be returned to the Contractor. These drawings are part of 
the permanent records of this project and the Contractor will be held responsible for their protection and safety until 
they are returned to the Contracting Officer. Any drawings damaged or lost by the Contractor shall be satisfactorily 
replaced in like medium, quality, and size as the originals at the Contractor's expense. When providing As-Builts on 
original record tracing Mylar, the work shall be performed by Certified Engineering Technicians and/or individuals 
with a minimum of 5 years drafting experience. 
 
          2.3.1.2 Drafting of the data onto the contract drawing original record tracings shall be done in a quality equal 
to that of the originals. Line work, line weights, lettering, and use of symbols shall be the same as the original line 
work, line weights, lettering, and symbols. Plastic drafting leads or inks shall be used. Graphite leads shall only be 
used where used on the original drawings. If additional drawings are required, they shall be prepared on the same 
medium and of equal size and quality as the original record tracings. The Government at no cost will furnish 
sufficient blank sheets for this purpose to the Contractor upon request. When final revisions have been completed, 
each drawing shall be lettered or stamped with the words "AS-BUILT" in block letters at least 3/8-inch high placed 
above the title block if space permits, or if not, below the title block between the border and the trim line. Tile date 
of completion and the words "REVISED AS BUILT" shall be placed in the revision block above the latest revision 
notation. Markings on the reverse side of the drawings will not be permitted. The Contractor shall provide the As-
Built drawings in the same format as the design drawings. 
 
          2.3.1.3 The final as-built record drawings, hard copy or CAD format (preferred) shall be completed and 
returned together with the approved preliminary as-built drawings to the Contracting Officer within 15 calendar days 
after the final inspection. The Contracting Officer will review all final as-built record drawings for accuracy and 
conformance to the drafting standards. The drawings shall be returned to the Contractor if corrections are necessary. 
The Contractor shall make all corrections and shall return the drawings to the Contracting Officer within 7 calendar 
days of receipt. 
 
2.4 Approval and acceptance of the final as-built record drawings shall be accomplished before final payment is 
made to the Contractor. 
 
2.5 List Of Equipment-In-Place 
 
Contractor shall submit for approval, at the completion of construction, a list of equipment-in-place. This list shall be 
updated and kept current throughout construction, and shall be jointly inspected for accuracy and completeness by 
the Contracting Officer's representative and a responsible representative of the Contractor prior to submission of 
each monthly pay estimate. A sample form showing minimum data required is provided at the end of this section. 
The EQUIPMENT-IN-PLACE list shall be comprised of all equipment falling under one or more of the following 
classifications: 
 
a. Each piece of equipment listed on the mechanical equipment schedules. 
b. Each electrical panel, switchboard, and MCC panel. 
c. Each transformer. 
d. Each piece of equipment or furniture designed to be movable. 
e. Each piece of equipment that contains a manufacturer's serial number on the nameplate. 
 
3. Operation and Maintenance Manuals: 
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3.1 General: The Contractor shall provide Operation and Maintenance (O&M) manuals for the complete facility as 
applicable under this contract, including all Contractor furnished and installed equipment, systems and materials. 
Included herein are requirements for compiling and submitting the O&M data.  O & M data shall be separated by 
facility into distinct systems and within each distinct system, further separated by the following disciplines: 
Mechanical; Electrical; Fire Protection and Detection, Security; and Architectural/General. O & M manuals for any 
particular system shall include narrative and technical descriptions of the interrelations with other systems. This 
narrative shall include a description on how the system works with notable features of the system, including normal 
and abnormal operating conditions. The explanation of the system is to be short and concise with reference to 
specific manufacturer's equipment manuals for details. Provide overall system schematic with narrative for each 
discipline. If the quantity of material is such that it will not fit within one binder then it shall be divided into volumes, 
as required (see paragraph 3.3. Binders). 
 
3.1.1 O&M manuals shall be prepared for each individual facility of multi-facility projects. 
 
3.1.2 Four complete bound copies of the final O&M data as approved shall be required. The requirement for four 
copies of the O&M manual shall supersede and replace any requirements for a lesser amount of manuals, which may 
be indicated in some specifications. 
 
3.2 O&M Manual and Data Submittal: To establish and assure uniform O&M manual format, the Contractor shall 
submit and receive Contracting Officer approval on one complete system prior to submissions for remaining systems. 
 
3.2.1 The Contracting Officer will require 20 calendar days for review of submitted O&M manual(s) or data. 
 
3.2.2 O&M data on equipment or systems shall be submitted so all data will be approved and bound in the O&M 
manuals in the required quantity by the time the project reaches 90 percent completion. Failure to furnish approved, 
bound manuals in the required quantity by the time the project is 90 percent complete, will be cause for the 
Contracting Officer to hold or adjust the retained percentage in accordance with Contract Clause, "Payments Under 
Fixed Price Construction Contracts". For equipment or systems requiring personnel training and/or acceptance 
testing, the final O & M data must be approved by the Contracting Officer prior to the scheduling of the training 
and/or testing. 
 
3.3 Binders: 
 
3.3.1 Construction and Assembly: Manuals shall be 3 ring binder, sliding posts or screw-type aluminum binding 
posts (three screws) with spine, but only one type shall be used for all manuals (per task order). The manuals shall be 
hardback covered, cleanable, plastic, not over three (3) inches thick and designed for 8-1/2 x 11 inch paper. 
 
3.3.2 Marking: Each binder shall have the following information, as a minimum, printed on both the spine and cover; 
or printed on insert in plastic sleeve of notebook binder. BUILDING OR FACILITY NAME, IDENTIFICATION 
NUMBER (Building No.), LOCATION, AND SYSTEM (Mechanical, Electrical, etc.).  Contractor's name and 
address as well as the contract title and contract number shall be printed on the inside of the front cover. 
 
3.3.3 Color: Color of binder and markings shall be the option of the Contractor except that: (a) labeling color shall 
contrast with binder color, and (b) colors shall be the same for all manuals on a particular task order. 
 
3.4 Content: The O&M manuals shall be structured to address each of the following topics. 
 
a. Warning Page: A warning page shall be provided to warn of potential dangers (if they exist), such as high voltage, 
toxic chemicals, flammable liquids, explosive materials, carcinogens, or high pressures. The warning page shall be 
placed inside the front cover, in front of the title page. 
 
b. Index: Each manual shall have a master index at the front identifying all manuals and volumes and subject matter 
for each. Following the master index, each manual shall have an index of its enclosures listing each volume, tab 
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numbers, etc., as necessary to readily refer to a particular operating or maintenance instruction. Rigid tabbed flyleaf 
sheets shall be provided for each separate product, equipment or system in the manual. All pages shall be numbered 
with the referenced number included in the index. 
 
3.4.1 Warranties: In addition to the general warranty required by the contract, the O&M manuals shall include any 
specific warranties required by other sections of the TECHNICAL SPECIFICATIONS and other warranties 
normally provided with the particular piece of equipment or system. Extended warranties normally provided by 
manufacturers that are beyond the warranty of construction shall be specifically noted. The O&M manuals shall also 
include a specific warranty section itemizing all standard and extended warranty items. The warranty list shall 
contain the information indicated below. Warranties will not begin until the Government accepts the facility. Copy of 
warranty shall be included in the manual. 
 
WARRANTY INFORMATION 
 
Project Title Contract Number 
 
General Contractor's Name, Phone Number 
 
ITEM DESCRIPTION START DATE END DATE O & M REFERENCE LOCATION 
 
(in alphabetical order) 
 
Descriptive Name, 
Manufacturer's/ 
Warrantor's Name, 
Address & Phone No. 
 
3.4.2 Utility systems shall cover file items required by the specific specification section. 
 
3.4.3 Architectural/General O&M Data shall include the following: 
 
          3.4.3. 1 Building Products, Applied Materials, and Finishes: Include product data with catalog number, size, 
composition, and color and texture designations. Provide information for reordering custom manufactured products. 
Data shall include, but not be limited to, information on carpet, floor tile, vinyl wall finishes, builder's hardware, etc. 
 
          3.4.3.2 Moisture-protection and Weather-exposed Products: Include product data listing applicable reference 
standards, chemical composition, and details of installation. Provide recommendations for inspections, maintenance, 
and repair. 
 
          3.4.3.3 Additional Requirements: As specified in individual specification sections. 
 
3.4.4 Data Identification: Catalog data shall be marked to clearly identify pertinent data by highlighting the data with 
pointers or crossing out all non-pertinent data. 
 
3.4.5 Drawings: All drawings in the manuals shall be of such size that will require only one fold made right to left. 
All larger size drawings shall be inserted into a separate pocket in the required location in the manual. All drawings 
shall be of microfilm quality. 
 
3.4.6 Posted Data: The Contractor shall provide posted data for equipment or systems, in addition to O&M manuals, 
and as required by the TECHNICAL SPECIFICATIONS sections. The data shall consist of as-built schematics of all 
wiring, controls, piping, etc., as necessary for the operation of the equipment or system, and a condensed typewritten 
description of the system. The posted data may include approved shop drawings, layout drawings, riser, and block 
diagrams and shall indicate all necessary interrelation with other equipment and systems. The data may be presented 
in one or several frames, under glass or sheet acrylic glazing, for clarity and convenience of location. The framed 
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data presentation and outline shall be acceptable to and posted at locations designated by the Contracting Officer. 
The data shall be posted prior to requesting the final inspection. 
 
 3.4.7 Framed Instructions: Typewritten instructions, framed under glass or sheet acrylic glazing,  
explaining equipment or system prestart checkout, startup, operations and shutdown procedures, safety 
precautions, preventive maintenance procedures, and normal operation checks for satisfactory performance 
of the equipment of systems shall be posted in conjunction with the posted data. The framed instructions 
may be presented in one or several frames for clarity and convenience of location. The instruction 
presentation and outline shall be acceptable to the Contracting Officer prior to posting and shall be posted 
at locations designated by the Contracting Officer. All framed instructions shall be posted prior to 
requesting the final inspection. 
 
3.5 Payment: Approval and acceptance of the final O&M manuals shall be accomplished before final payment is 
made to the Contractor. 
 
3.6 Checklist: Contractor shall complete and initial a copy of the O&M Manual Check List which is shown in the 
"Instructions and Information for Contractors" manual and forward it along with Eng. Form 4025 as part of the 
O&M Manual submittal to the Contracting Officer for approval. 
 
4.1 EQUIPMENT WARRANTY STICKER  
 
4.1.1 WARRANTY OF CONSTRUCTION (FAR 52.246-21) (Mar 1994), ALTERNATE 1 (April 84).  This clause, 
with its alternate, shall apply to all Task Orders unless specifically deleted in the Task Order RFP. 
 
4.1.2 After final acceptance of the work, the Contractor shall furnish and install an Equipment Warranty Sticker, on 
Contractor-installed equipment. Lettering shall be block-type upper case and easily readable. Sticker shall be of a 
durable type material and of a type that can be written on. Sticker shall state the following: 
 
a. The title "Equipment Warranty." 
b. Contractor's name and Contract Number. 
c. Date warranty expires. 
d. Point of contact, including name and telephone number. 
e. Manufacturer 
 
 
END OF SECTION 
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